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SECTION 00120

INVITATION TO BID

The City of Lowell (Owner) invites Bidders to submit Bids for Redundant Transmission Main
Contract No. 2-DWSRF #3769 which includes, but is not limited to construction of 16-inch
through 36-inch cement lined ductile iron transmission mains to provide redundancy from the
Edmund F. Tarmey Water Treatment Facility at an existing river crossing; improving transmission
main control; maintaining continuous operation of the water treatment facility throughout
construction; and installing large diameter line stops and gate valves.

Work shall be substantially complete within 270 calendar days from the commencement of
Contract Time and completed and ready for final payment 300 calendar days from the
commencement of Contract Time.

A pre Bid conference will be held at 10:00 AM local time on February 11, 2014 at 815
Pawtucket Boulevard, Lowell, MA. Bidders are encouraged to attend and participate in the
conference.

The Project being bid is subject to Massachusetts General Laws, Chapter 30, Section 39M and is
to be funded in part by the Massachusetts Water Pollution Abatement Trust (the “Trust”); and
requires compliance with the Department of Environmental Protection’s (MassDEP) Diesel
Retrofit Program.

Bids will be received until 11:00 AM local time on February 21, 2014 at the City of Lowell
Purchasing Department, City Hall, 375 Merrimack Street, Lowell, MA 01852, Attention: Mr. P.
Michael Vaughn, Chief Procurement Officer. Bids will then and there be publicly opened and
read aloud. Bids received after the time of announced opening will not be accepted.

Sets of Bidding Documents may be examined at the following location(s) on or after February 5,
2014.

Issuing Office:
City of Lowell Purchasing Department
City Hall
375 Merrimack Street
Lowell, MA 01852
Attention: Mr. P. Michael Vaughn, Chief Procurement Officer
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Sets of Bidding Documents may be obtained in hardcopy from Issuing Office and in
electronic format on the City of Lowell website, on or after February 5, 2014. Bidding
Documents are available by mail with a valid FedEx or UPS account number.

Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor
Engineer assumes any responsibility for errors or misinterpretations resulting from the use of the
incomplete sets of Bidding Documents or for modifications to the Bidding Documents including
electronic conversion.

Bid security in the amount of 5 percent of the Bid must accompany the Bid in accordance with
the Instructions to Bidders.

Minimum wage rates as determined by the Commissioner of Department of Workforce
Development under the provisions of Massachusetts General Laws, Chapter 149, Sections 26 to
27D, as amended, apply to this Project. It is the responsibility of the Bidders, before Bid
opening, to request if necessary, any additional information on Minimum Wage Rates for those
trades people who may be employed for the proposed Work under the resulting Contract.
Federal Minimum Wage Rates as determined by the United States Department of Labor under
the Davis-Bacon Act also apply to this Project.

Disadvantaged Business Enterprise (DBE) goals are applicable to the total dollars paid under the
resulting construction Contract. The goals for this Project are a minimum of 3.40 percent
D/MBE participation and 3.80 percent D/WBE participation by certified DBEs. The two
lowest responsive Bidders shall submit completed DBE forms (EEO-DEP-190 & EEO-
DEP-191) by close of business on the third business day after Bid opening. Failure to
comply with these requirements may render a Bid non-responsive. No waiver of any provision
of the D/MBE & D/WBE Requirements will be granted unless approved by the MassDEP.

Owner reserves the right to reject any or all Bids, including without limitation, nonconforming,
nonresponsive, unbalanced, or conditional Bids. Owner further reserves the right to reject the Bid
of any Bidder whom it finds, after reasonable inquiry and evaluation, to not be eligible or
responsible. Owner may also reject the Bid of any Bidder if Owner believes that it would not be
in the best interest of the Project or the public to make an award to that Bidder. Owner also
reserves the right to waive all informalities not involving price, time, or changes in the Work and
to negotiate contract terms with the Successful Bidder.

END OF SECTION
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SECTION 00200
INSTRUCTIONS TO BIDDERS FOR

CONSTRUCTION CONTRACTS

Based on that prepared by

ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE

and

Issued and Published Jointly by

AMERICAN COUNCIL OF ENGINEERING COMPANIES
______________________

ASSOCIATED GENERAL CONTRACTORS OF AMERICA
______________________

AMERICAN SOCIETY OF CIVIL ENGINEERS
_______________________

PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE
A Practice Division of the

NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS

Endorsed by

CONSTRUCTION SPECIFICATIONS INSTITUTE
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Copyright © 2007 National Society of Professional Engineers
1420 King Street, Alexandria, VA 22314-2794

(703) 684-2882
www.nspe.org

American Council of Engineering Companies
1015 15th Street N.W., Washington, DC 20005

(202) 347-7474
www.acec.org

American Society of Civil Engineers
1801 Alexander Bell Drive, Reston, VA 20191-4400

(800) 548-2723
www.asce.org

Associated General Contractors of America
2300 Wilson Boulevard, Suite 400, Arlington, VA 22201-3308

(703) 548-3118
www.agc.org

The copyright for this EJCDC document is owned jointly by the four
EJCDC sponsoring organizations and held in trust for their benefit by NSPE.
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Based on EJCDC C-200 Suggested Instructions to Bidders for Construction Contracts
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

ARTICLE 1 – DEFINED TERMS

1.01 Terms used in these Instructions to Bidders have the meanings indicated in the Standard
General and Supplementary Conditions and the Additional Supplementary Conditions (if
any). Additional terms used in these Instructions to Bidders have the meanings indicated
below and as may be included in the Supplementary Instructions to Bidders:

A. Issuing Office – The office from which the Bidding Documents are to be issued and
where the bidding procedures are to be administered identified in the Invitation to
Bid.

B. Supplements – Those portions of the Bidding Requirements to be submitted with
and made a condition of a Bid including required submittals.

C. Notice of Intent to Award – The written notice to the Successful Bidder indicating,
conditions precedent to receiving a Notice of Award and Agreement for execution.

ARTICLE 2 – COPIES OF BIDDING DOCUMENTS

2.01 Sets of Bidding Documents may be examined and obtained as stated in the Invitation to
Bid.

2.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor
Engineer assumes any responsibility for errors or misinterpretations resulting from the
use of incomplete sets of Bidding Documents, Bidding Documents provided by third
parties, or for modifications to the Bidding Documents not made by official Addenda,
including electronic conversion.

2.03 Owner and Engineer, in making copies of Bidding Documents available on the above
terms, do so only for the purpose of obtaining Bids for the Work and do not authorize or
confer a license for any other use.

ARTICLE 3 – QUALIFICATIONS OF BIDDERS

3.01 To demonstrate Bidder’s qualifications to perform the Work, Bidder shall submit written
evidence such as financial data, previous experience, present commitments, and such
other data requested in the Bidding Documents, and within the time frames stipulated
upon Owner's request.

3.02 Bidders shall meet minimum criteria regarding experience and qualifications set forth in
the General Requirements and the Specifications.
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Based on EJCDC C-200 Suggested Instructions to Bidders for Construction Contracts
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

ARTICLE 4 – EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED
DATA, AND SITE

4.01 Subsurface and Physical Conditions

A. Section 00805 of the Additional Supplementary Conditions identifies:

1. those reports known to Owner of explorations and tests of subsurface
conditions at or contiguous to the Site; and

2. those drawings known to Owner of physical conditions relating to existing
surface or subsurface structures at the Site (except Underground Facilities).

B. Copies of reports and drawings referenced in Section 00805, if any, are included in
the Bidding Documents as indicated in Section 00300. Those reports and drawings
are not part of the Contract Documents, but the “technical data” contained therein
upon which Bidder is entitled to rely as provided in Paragraph 4.02 of the Standard
General and Supplementary Conditions, has been identified and established in
Section 00805.

C. Bidder is responsible for any interpretation or conclusion Bidder draws from any
“technical data” or any other data, interpretations, opinions, or information
contained in such reports or shown or indicated in such drawings.

4.02 Underground Facilities

A. Information and data shown or indicated in the Bidding Documents with respect to
existing Underground Facilities at or contiguous to the Site is based upon
information and data furnished to Owner and Engineer by owners of such
Underground Facilities, including Owner, or others.

4.03 Hazardous Environmental Condition

A. Section 00805 of the Additional Supplementary Conditions identifies any reports
and drawings known to Owner relating to a Hazardous Environmental Condition
identified at the Site.

B. Copies of reports and drawings referenced in Section 00805, if any, are included in
the Bidding Documents as indicated in Section 00300. Those reports and drawings
are not part of the Contract Documents, but the “technical data” contained therein
upon which Bidder is entitled to rely as provided in Paragraph 4.06 of the Standard
General and Supplementary Conditions, has been identified and established in
Section 00805.
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Based on EJCDC C-200 Suggested Instructions to Bidders for Construction Contracts
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

C. Bidder is responsible for any interpretation or conclusion Bidder draws from any
“technical data” or any other data, interpretations, opinions, or information
contained in such reports or shown or indicated in such drawings.

4.04 Provisions concerning responsibilities for the adequacy of data furnished to prospective
Bidders with respect to subsurface conditions, other physical conditions, and
Underground Facilities, and possible changes in the Bidding Documents due to differing
or unanticipated subsurface or physical conditions appear in Paragraphs 4.02, 4.03, and
4.04 of the Standard General and Supplementary Conditions and Section 00805.
Provisions concerning responsibilities for the adequacy of data furnished to prospective
Bidders with respect to a Hazardous Environmental Condition at the Site, if any, and
possible changes in the Contract Documents due to any Hazardous Environmental
Condition uncovered or revealed at the Site which was not shown or indicated in the
Drawings or Specifications or identified in the Contract Documents to be within the
scope of the Work, appear in Paragraph 4.06 of the Standard General and Supplementary
Conditions and Section 00805.

4.05 Upon request, Owner may provide Bidder access to the Site to conduct such
examinations, investigations, explorations, tests, and studies as Bidder deems necessary
for submission of a Bid. Bidder shall be responsible for obtaining permission and
necessary permits and insurance for access to the Site. Bidder shall clean up and restore
the Site to its former condition upon completion of any such explorations, investigations,
tests, and studies. Bidder shall comply with all applicable Laws and Regulations relative
to excavation and utility locates.

4.06 Reference is made to Article 7 of the Standard General and Supplementary Conditions
and Section 00805 for the identification of the general nature of other work that is to be
performed at the Site by Owner or others (such as utilities and other prime contractors)
that relates to the Work contemplated by these Bidding Documents. On request, Owner
will provide to each Bidder for examination access to or copies of contract documents
(other than portions thereof related to price) for such other work.

4.07 It is the responsibility of each Bidder before submitting a Bid to:

A. examine and carefully study the Bidding Documents, and the other related data
identified in the Bidding Documents;

B. visit the Site and become familiar with and satisfy Bidder as to the general, local,
and Site conditions that may affect cost, progress, and performance of the Work;

C. become familiar with and satisfy Bidder as to all federal, state, and local Laws and
Regulations that may affect cost, progress, and performance of the Work;

D. carefully study all: (1) reports of explorations and tests of subsurface conditions at
or contiguous to the Site and all drawings of physical conditions relating to existing
surface or subsurface structures at the Site (except Underground Facilities) that
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have been identified in Section 00805, as containing reliable "technical data," and
(2) reports and drawings of Hazardous Environmental Conditions, if any, at the Site
that have been identified in Section 00805, as containing reliable "technical data";

E. consider the information known to Bidder; information commonly known to
contractors doing business in the locality of the Site; information and observations
obtained from visits to the Site; the Bidding Documents; and the Site-related reports
and drawings identified in the Bidding Documents, with respect to the effect of
such information, observations, and documents on (1) the cost, progress, and
performance of the Work; (2) the means, methods, techniques, sequences, and
procedures of construction to be employed by Bidder, including applying any
specific means, methods, techniques, sequences, and procedures of construction
expressly required by the Bidding Documents; and (3) Bidder’s safety precautions
and programs;

F. agree at the time of submitting its Bid that no further examinations, investigations,
explorations, tests, studies, or data are necessary for the determination of its Bid for
performance of the Work at the price(s) bid and within the times required, and in
accordance with the other terms and conditions of the Bidding Documents;

G. become aware of the general nature of the work to be performed by Owner and
others at the Site that relates to the Work as indicated in the Bidding Documents;

H. correlate the information known to Bidder, information and observations obtained
from visits to the Site, reports and drawings identified in the Bidding Documents,
and all additional examinations, investigations, explorations, tests, studies, and data
with the Bidding Documents;

I. promptly give Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Bidder discovers in the Bidding Documents and confirm that the
written resolution thereof by Engineer is acceptable to Bidder; and

J. determine that the Bidding Documents are generally sufficient to indicate and
convey understanding of all terms and conditions for the performance of the Work.

4.08 The submission of a Bid will constitute an incontrovertible representation by Bidder that
Bidder has complied with every requirement of this Article 4, that without exception the
Bid is premised upon performing and furnishing the Work required by the Bidding
Documents and applying any specific means, methods, techniques, sequences, and
procedures of construction that may be shown or indicated or expressly required by the
Bidding Documents, that Bidder has given Engineer written notice of all conflicts, errors,
ambiguities, and discrepancies that Bidder has discovered in the Bidding Documents and
the written resolutions thereof by Engineer are acceptable to Bidder, and that the Bidding
Documents are generally sufficient to indicate and convey understanding of all terms and
conditions for performing and furnishing the Work.
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ARTICLE 5 – PRE-BID CONFERENCE

5.01 A pre bid conference will be held at the time, date and location as indicated in the
Invitation to Bid. Bidders are encouraged to attend and participate in the conference.

ARTICLE 6 – SITE AND OTHER AREAS

6.01 The Site is identified in the Bidding Documents. Easements for permanent structures or
permanent changes in existing facilities are to be obtained and paid for by Owner unless
otherwise provided in the Bidding Documents. All additional lands and access thereto
required for temporary construction facilities, construction equipment, or storage of
materials and equipment to be incorporated in the Work are to be obtained and paid for
by Contractor.

ARTICLE 7 – INTERPRETATIONS AND ADDENDA

7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted
to the Owner in writing as follows. Submission of questions via email is acceptable.

City of Lowell Purchasing Department
City Hall
375 Merrimack Street
Lowell, MA 01852
Attention: Mr. P. Michael Vaughn, Chief Procurement Officer
Fax: 978-970-4114
Email: pmvaughn@lowellma.gov

7.02 Interpretations or clarifications considered necessary by Engineer in response to such
questions will be issued by Addenda mailed or delivered to all parties recorded by Owner
as having received the Bidding Documents. Questions received after 2 PM, Friday,
February 14, 2014 will not be answered. Only answers in the Addenda will be binding.
Oral statements, interpretations, and clarifications may not be relied upon and will not be
binding or legally effective.

7.03 Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed
advisable by Owner or Engineer, will be available for examination at the Issuing Office
and will be mailed or delivered to all parties recorded by Owner as having received the
Bidding Documents.
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ARTICLE 8 – BID SECURITY

8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of
5 percent of Bidder’s maximum Bid price and in the form of a certified check, treasurer's
or cashier's check, or money order, or a Bid bond (on the form included in the Bidding
Documents in Section 00431) issued by a surety meeting the requirements of Paragraphs
5.01 and 5.02 of the Standard General and Supplementary Conditions and the Additional
Supplementary Conditions (if any).

8.02 The Bid security of the Successful Bidder will be retained until such Bidder has furnished
the required contract security, met the conditions of the Notice of Intent to Award (if any)
and Notice of Award, and executed the Agreement, whereupon the Bid security will be
returned. If the Successful Bidder fails to comply with the conditions set forth in the
Notice of Intent to Award (if any) and Notice of Award within the time specified therein,
Owner may consider Bidder to be in default, annul the Notice of Award, and the Bid
security of that Bidder will be forfeited. Such forfeiture shall be Owner’s exclusive
remedy if Bidder defaults. The Bid security of other Bidders whom Owner believes to
have a reasonable chance of receiving the award may be retained by Owner until the
earlier of 7 days after the Effective Date of the Agreement or 91 days after the Bid
opening, whereupon Bid security furnished by such Bidders will be returned. See
Supplementary Instructions to Bidders (if any) for additional information.

8.03 Bid security of other Bidders whom Owner believes do not have a reasonable chance of
receiving the award will be returned within 5 days after the Bid opening.

ARTICLE 9 – CONTRACT TIMES

9.01 The number of days within which, or the dates by which, the Work is to be substantially
completed and ready for final payment are set forth in the Agreement.

ARTICLE 10 – LIQUIDATED DAMAGES

10.01 Provisions for liquidated damages, if any, are set forth in the Agreement.

ARTICLE 11 – SUBSTITUTE AND “OR-EQUAL” ITEMS

11.01 The Contract, if awarded, will be on the basis of materials and equipment specified or
described in the Bidding Documents without consideration of possible substitute or “or-
equal” items. Whenever it is specified or described in the Bidding Documents that a
substitute or “or-equal” item of material or equipment may be furnished or used by
Contractor if acceptable to Engineer, application for such acceptance will not be
considered by Engineer until after the Effective Date of the Agreement.
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ARTICLE 12 – SUBCONTRACTORS, SUPPLIERS AND OTHERS

12.01 The Bidding Documents may require the identity of certain Subcontractors, Suppliers,
individuals, or entities to be submitted to Owner with the Bid.

12.02 As required in the Bidding Documents, or within 5 days after Bid opening if requested by
Owner, Bidder shall submit a listing and experience statement with pertinent information
regarding similar projects and other evidence of qualification for each Subcontractor,
Supplier, individual, or entity. If Owner or Engineer, after due investigation, has
reasonable objection to any proposed Subcontractor, Supplier, individual, or entity,
Owner may, before the Notice of Award is given, request apparent Successful Bidder to
submit a substitute without an increase in the Bid.

12.03 If apparent Successful Bidder declines to make any such substitution, Owner may award
the Contract to the next lowest responsible Bidder that proposes to use acceptable
Subcontractors, Suppliers, individuals, or entities. Declining to make requested
substitutions will not constitute grounds for forfeiture of the Bid security of any Bidder.
Any Subcontractor, Supplier, individual, or entity so listed and against which Owner or
Engineer makes no written objection prior to the giving of the Notice of Award will be
deemed acceptable to Owner and Engineer subject to revocation of such acceptance after
the Effective Date of the Agreement as provided in Paragraph 6.06 of the Standard
General and Supplementary Conditions and the Additional Supplementary Conditions (if
any).

12.04 Contractor shall not be required to employ any Subcontractor, Supplier, individual, or
entity against whom Contractor has reasonable objection.

ARTICLE 13 – PREPARATION OF BID

13.01 The Bid Form and Supplements are included with the Bidding Documents.

13.02 Bids are to be submitted as indicated in the Bid Form. All blanks on the Bid Form shall
be completed in ink or typewritten and the Bid Form signed in ink. Erasures or alterations
shall be initialed in ink by the person signing the Bid Form.

13.03 A Bid by a corporation shall be executed in the corporate name by the president or a vice-
president or other corporate officer accompanied by evidence of authority to sign. The
corporate seal shall be affixed and attested by the secretary or an assistant secretary. The
corporate address and state of incorporation shall be shown.

13.04 A Bid by a partnership shall be executed in the partnership name and signed by a partner
(whose title must appear under the signature), accompanied by evidence of authority to
sign. The official address of the partnership shall be shown.
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13.05 A Bid by a limited liability company shall be executed in the name of the firm by a
member and accompanied by evidence of authority to sign. The state of formation of the
firm and the official address of the firm shall be shown.

13.06 A Bid by an individual shall show the Bidder’s name and official address.

13.07 A Bid by a joint venture shall be executed by each joint venturer in the manner indicated
on the Bid Form. The official address of the joint venture shall be shown.

13.08 All names shall be printed in ink below the signatures.

13.09 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of
which shall be filled in on the Bid Form.

13.10 Postal and e-mail addresses and telephone numbers for communications regarding the
Bid shall be shown.

13.11 The Bid shall contain evidence of Bidder’s authority and qualification to do business in
the state where the Project is located, or Bidder shall covenant in writing to obtain such
authority and qualification prior to award of the Contract and attach such covenant to the
Bid. Bidder’s state contractor license number, if any, shall also be shown on the Bid
Form. See Supplementary Instructions to Bidders for additional requirements, if any.

13.12 Bidders are advised to carefully review those portions of the Bid Form and Supplements
requiring Bidder’s representations and certifications that are to be submitted with a Bid or
subsequent to the Bid opening, and made a condition of the Bid.

ARTICLE 14 – BASIS OF BID; COMPARISON OF BIDS

14.01 Bid Pricing

A. Bidders shall submit a Bid on a lump sum and unit price basis as provided for in the
Bid Form. Bid prices shall be stated in both words and figures.

B. The total of all prices will be the sum of the products of the estimated quantity of
each item and the corresponding unit price plus the lump sum amount. The final
quantities for unit priced items and Contract Price will be determined in accordance
with Paragraph 11.03 of the Standard General and Supplementary Conditions and
the Additional Supplementary Conditions (if any).

C. Discrepancies between prices written in words and prices written in figures will be
resolved in favor of prices written in words. Discrepancies between the
multiplication of units of Work and unit prices will be resolved in favor of the unit
prices. Discrepancies between the indicated sum of any column of figures and the
correct sum thereof will be resolved in favor of the correct sum.
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ARTICLE 15 – SUBMITTAL OF BID

15.01 With each copy of the Bidding Documents, a Bidder is furnished a copy of the Bid Form,
the Bid Security Form and Supplements. An original signed hard copy of the Bid Form,
the original of the Bid security, Supplements (as listed in the Bid Submittal Checklist),
and the Bid Submittal Checklist are to be completed and submitted. .

15.02 A Bid shall be submitted no later than the date and time prescribed and at the place
indicated in the Invitation to Bid and shall be enclosed in a plainly marked package with
the Project title, the name and address of Bidder, and shall be accompanied by the Bid
security and other required documents. If a Bid is sent by mail or other delivery system,
the sealed envelope containing the Bid shall be enclosed in a separate package plainly
marked on the outside with the notation “BID ENCLOSED.”

15.03 A Bid sent by mail or courier shall be addressed to Owner at City of Lowell Purchasing
Department, City Hall, 375 Merrimack Street, Lowell, MA 01852, Attention: Mr. P.
Michael Vaughn, Chief Procurement Officer.

15.04 Bidders shall be responsible to confirm the ability of overnight mailing or courier
services to deliver to the Owner’s offices.

ARTICLE 16 – MODIFICATION AND WITHDRAWAL OF BID

16.01 A Bid may be modified or withdrawn by an appropriate document duly executed in the
same manner that a Bid must be executed and delivered to the place where Bids are to be
submitted prior to the date and time for the opening of Bids.

16.02 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with
Owner and promptly thereafter demonstrates to the reasonable satisfaction of Owner that
there was a material and substantial mistake in the preparation of its Bid, that Bidder may
withdraw its Bid, and the Bid security will be returned. Thereafter, if the Work is re-Bid,
that Bidder will be disqualified from submitting a Bid on the Work.

ARTICLE 17 – OPENING OF BIDS

17.01 Bids will be opened at the time and place indicated in the Invitation to Bid and, unless
obviously non-responsive, read aloud publicly.

ARTICLE 18 – BIDS TO REMAIN SUBJECT TO ACCEPTANCE

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form,
but Owner may, in its sole discretion, release any Bid and return the Bid security prior to
the end of this period.
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ARTICLE 19 – EVALUATION OF BIDS

19.01 More than one Bid for the same Work from an individual or entity under the same or
different names will not be considered. Reasonable grounds for believing that any Bidder
has an interest in more than one Bid for the Work may be cause for disqualification of
that Bidder and the rejection of all Bids in which that Bidder has an interest.

19.02 In evaluating Bids, Owner will consider whether or not the Bids comply with the
prescribed requirements, unit prices and other data as may be requested in the Bid Form
or prior to the Notice of Award.

19.03 In evaluating Bidders, Owner will consider the qualifications of Bidders and may
consider the qualifications and experience of Subcontractors, Suppliers, and other
individuals or entities proposed for those portions of the Work for which the identity of
Subcontractors, Suppliers, and other individuals or entities are submitted.

19.04 Owner may also consider the operating costs, maintenance requirements, performance
data and guarantees of major items of materials and equipment proposed for
incorporation in the Work when such data is required to be submitted prior to the Notice
of Award.

19.05 Owner may conduct such investigations as Owner deems necessary to establish the
responsibility, qualifications, and financial ability of Bidders, proposed Subcontractors,
Suppliers, individuals, or entities proposed for those portions of the Work in accordance
with the Contract Documents.

19.06 Owner may conduct reference checks for the projects listed by the Bidder. Poor
references may be a basis for deeming Bidder as not responsible. Reference questions
will include, but are not limited to, product quality and durability, overall work quality,
performance, timely delivery/completion, customer service, and general customer
satisfaction.

19.07 Owner reserves the right to reject any or all Bids, including without limitation,
nonconforming, nonresponsive, unbalanced, or conditional Bids. Owner further reserves
the right to reject the Bid of any Bidder whom it finds, after reasonable inquiry and
evaluation, to not be responsible or eligible or does not meet the specified qualification or
quality requirements ,based on poor references or otherwise. Owner may also reject the
Bid of any Bidder if Owner believes that it would not be in the best interest of the Project
or public to make an award to that Bidder. Owner also reserves the right to waive all
informalities not involving price, time, or changes in the Work and to negotiate Contract
terms with the Successful Bidder.

19.08 Additional statutory requirements, if any, are included in the Supplementary Instructions
to Bidders.
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ARTICLE 20 – AWARD OF CONTRACT

20.01 If the Contract is to be awarded, Owner may award the Contract to the responsive,
responsible, and eligible Bidder, offering the lowest price for the Bid, and whose Bid is
in the best interests of the Project or public.

ARTICLE 21 – CONTRACT SECURITY AND INSURANCE

21.01 Article 5 of the Standard General and Supplementary Conditions and the Additional
Supplementary Conditions (if any), set forth Owner’s requirements as to performance and
payment bonds and insurance. The Successful Bidder shall deliver such bonds and
evidence of insurance coverage within 10 days of receipt of the Notice of Award.

ARTICLE 22 – SIGNING OF AGREEMENT

22.01 The Owner will issue a Notice Award to the Successful Bidder in the form included in
Bidding Documents. Within 10 days of receipt of the Notice of Award, the Successful
Bidder shall comply with the conditions precedent and provide requested information.
Based on required reviews and approvals, Owner will thereafter provide the required
number of counterparts of the Agreement and other Contract Documents which are
identified in the Agreement. The Successful Bidder shall sign and deliver the required
number of counterparts of the Agreement and other Contract Documents to Owner within
the time specified by the Owner. After obtaining required reviews and approvals for
Contract execution, Owner shall return one fully signed counterpart the Agreement and
other Contract Documents.

ARTICLE 23 – RETAINAGE

23.01 Provisions concerning retainage are set forth in the Agreement.

ARTICLE 24 – EQUAL EMPLOYMENT OPPORTUNITY, ANTI-DISCRIMINATION,
AND AFFIRMATIVE ACTION

24.01 Provisions regarding the requirements for equal employment opportunity,
anti-discrimination, and affirmative action programs are set forth in Section 00815 the
Additional Supplementary Conditions.

ARTICLE 25 – CONTRACTOR’S WARRANTY AND GUARANTEES; CORRECTION
PERIOD

25.01 Provisions concerning Contractor’s general warranty and guarantees and correction
period are set forth in Articles 6.19, 13.06, and 13.07 of the Standard General and
Supplementary Conditions and the Additional Supplementary Conditions (if any).
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ARTICLE 26 – SAFETY AND HEALTH REGULATIONS

26.01 This Project is subject to the Safety and Health Regulations of the U.S. Department of
Labor set forth in Title 29 CFR, Part 1926 and to all subsequent amendments and other
requirements identified in Section 00818 of the Additional Supplementary Conditions.

ARTICLE 27 – SUPPLEMENTARY INSTRUCTIONS TO BIDDERS

27.01 Supplementary Instructions to Bidders, if any, are included in Section 00210 and may
include certain provisions required by Laws and Regulations and funding agencies.
Bidders are solely responsible to determine, obtain, review and interpret the full text of
applicable Laws and Regulations.

END OF SECTION
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SECTION 00210

SUPPLEMENTARY INSTRUCTIONS TO BIDDERS

The following supplement or modify the Instructions to Bidders pursuant to Article 27 therein.
This section does not represent or reflect all applicable Laws and Regulations and may only
include excerpts, portions, and para-phrasing of certain Laws and Regulations. Bidders are
solely responsible to determine, obtain, review and interpret the full text of applicable Laws and
Regulations.

1.01 Applicable Laws for Bid and Award; General

A. This Contract is being bid under the provisions of Massachusetts General Law
(MGL) Chapter 30, Section 39M, Contracts for construction and materials;
manner of awarding.

1.02 Additional Defined Terms

A. Bid security – Also “bid deposit” as used in MGL Chapter 30, Section 39M.

B. Lowest Responsible and Eligible Bidder – the Successful Bidder, whose Bid is the
lowest of those Bidders possessing the skill, ability and integrity necessary for the
faithful performance of the Work; who shall certify its ability to furnish labor that
can work in harmony with all other elements of labor employed or to be employed
in the Work; who shall certify that all employees to be employed at the Work Site
will have successfully completed a course in construction safety and health
approved by the United States Occupational Safety and Health Administration
that is at least 10 hours in duration at the time the employee begins Work, and
who shall furnish documentation of successful completion of said course with the
first certified payroll report for each employee (if awarded a Contract); and who
obtains within 10 days of the Notice of Award, the bonds required by the
Standard General and Supplementary Conditions and the Additional
Supplementary Conditions (consistent with the security by bond required under
MGL Chapter 149 Section 29), provided that for the purposes of this Section the
term “security by bond” shall mean the bond of a surety company qualified to do
business under the laws of the Commonwealth and satisfactory to the Owner and
if there is more than 1 surety company, the surety companies shall be jointly and
severally liable, in accordance with the provisions of Chapter 30, Section 39M.
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1.03 Other Requirements of the MGL Applicable to the Project

A. Foreign Corporations: The provisions of MGL Chapter 30, Section 39L, Public
construction work by foreign corporations; restrictions and reports, apply to this
Project. If a Bidder is a foreign corporation, it shall provide with its Bid, a
certificate of the state secretary stating that the corporation has complied with
requirements of Section 15.03 of subdivision A of Part 15 of MGL Chapter 156D
and the date of compliance, and further has filed all annual reports required by
Section 16.22 of subdivision B of Part 16 of said Chapter 156D, and further, will
provide such certificate for each Subcontractor that is a foreign corporation if it
receives a Notice of Award. See Section 00450 of the Bidding Requirements.

B. Taxes: Bidder shall submit with its Bid, a Certificate of Good Standing with
respect to all returns due and taxes from the Commonwealth of Massachusetts
Department of Revenue certifying Bidder has complied with all laws relating to
taxes, reporting of employees and contractors, and withholding and remitting of
child support. Bidder will provide such certificate for each Subcontractor if it
receives a Notice of Award. See explanation at the end of this Section.

C. Debarment: Bidders shall not be debarred from bidding on or entering into a
public contract in the Commonwealth of Massachusetts under the provisions of
MGL Chapter 29, Section 29F, Debarment from bidding; definitions; lists; notice;
affiliates; mitigating circumstances, or any other applicable debarment provisions
of any other chapter of the MGL or any rule or regulations promulgated
thereunder.

D. Labor Preferences and Work Hours

1. The provisions of MGL Chapter 149, Section 26, Public works;
preference to veterans and citizens; wages, apply to this Project whereby
employment in the construction of public works is subject to preference
being given to citizens of the Commonwealth of Massachusetts, citizens of
the town or city where the Project is located, veterans and service-disabled
veterans, and citizens of the United States, and the provisions of MGL
Chapter 149, Section 179A, Preference to citizens in awarding public
work contracts, violations, apply to this Project whereby award of
contracts for public work is subject to preference being given to persons
who are citizens of the United States.

2. The provisions of MGL Chapter 149, Sections 26, 27, and 27A through
27D, as amended, covering minimum wage rates as determined by the
Commissioner of Department of Workforce Development, apply to this
Project. It is the responsibility of the Bidders, before Bid opening, to
request if necessary, any additional information on Minimum Wage Rates
for those trades people who may be employed for the proposed Work
under the resulting Contract. See Additional Supplementary Conditions.
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3. The provisions of MGL Chapter 149, Section 30, Eight hour day and six
day week; emergencies; work on highways, and Section 34, Public
contracts; stipulation as to hours and days of work; void contracts, apply
to this Project which regulate work hours for public construction.

E. Sales Tax Exemption: MGL Chapter 64H, Section 6, Exemptions, subsection
(f), exempts from Commonwealth of Massachusetts sales tax, building materials
and supplies to be used in the Project, and Bidder shall not include any amount
therefor. The words “building materials and supplies” shall include all materials
and supplies consumed, employed or expended in the construction,
reconstruction, alteration, remodeling or repair of any building, structure, public
highway, bridge, or other such public work, as well as such materials and supplies
physically incorporated therein. Said words shall also include rental charges for
construction vehicles, equipment and machinery rented specifically for use on the
Project Site, or while being used exclusively for the transportation of materials for
the Project.

F. Safety and Health: This Project is subject to Massachusetts Department of
Labor and Industries, Division of Occupational Safety 454 CMR 10.00 et seq.
“Construction Industry Rules and Regulations”; Massachusetts Department of
Public Safety 520 CMR 14.00 et seq. “Excavation and Trench Safety”; MGL
Chapter 82, The Laying Out, Alteration, Relocation and Discontinuance Of Public
Ways and Specific Repairs Thereon; MGL Chapter 82A, Excavation and Trench
Safety, and MGL Chapter 149 Section 129A, Shoring Trenches for local
governments.

G. Special Licensing

1. Work involving the removal, containment, or encapsulation of asbestos or
material containing asbestos must be performed by a contractor licensed in
accordance with MGL Chapter 149, Section 6B.

2. Sheet metal work must be performed by a contractor licensed in
accordance with 271 CMR, Rules and Regulations Governing Sheet Metal
Workers, governing licensing, permitting, and sheet metal work in
Massachusetts.

1.04 Department of Environmental Protection, Division of Municipal Services
(MassDEP), State Revolving Loan Fund Program (SRF) Provisions

A. The Project is to be funded in part by the Massachusetts Water Pollution
Abatement Trust (the “Trust”) and subject to the approval by the MassDEP.
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B. This Project is subject to the requirements of the Department of Environmental
Protection’s Diesel Retrofit Program. Bidders must submit a signed and dated
Statement of Intent to Comply form, included in Section 00458, as part of its Bid.
See detailed requirements included in Section 00805.

C. Disadvantaged Business Enterprise (DBE) goals are applicable to the total dollars
paid under the resulting Contract. The goals for this Project are a minimum of
3.40 percent D/MBE participation and 3.80 percent D/WBE participation by
certified DBEs. The two lowest responsible and eligible Bidders shall submit
completed DBE forms (EEO-DEP-190 & EEO-DEP-191) in accordance with
Section 00457 by the close of business on the third business day after Bid
opening. Failure to comply with the requirements of this paragraph or the
requirements in Section 00457 may be deemed to render a Bid non-responsive.
No waiver of any provision of the D/MBE & D/WBE Requirements including
those in Section 00838 will be granted unless approved by the MassDEP.

D. The lowest responsive, Responsible, and Eligible Bidder will be required to
submit a projected monthly cash flow schedule and Statement of Direct Labor
Cost percentages per Section 00805 for MassDEP approval prior to issuance of a
Notice of Award.

E. Bids shall be reflect financial participation limitations of MassDEP DMS under
the State Revolving Loan Fund Program including:

1. mobilization shall not exceed 5 percent of the total Contract Price; and

2. other certain items included in Section 01003.

F. Applicable provisions of the MGL and the Code of Massachusetts Regulations
and/or the United States Code of Federal Regulations govern the Bidding
Requirements and resulting Contract, and any provision in violation of the
foregoing shall be deemed null, void and of no effect. Where conflicts between
the Code of Federal Regulations and state Laws and Regulations exist, the more
stringent requirement shall apply.

G. Federal minimum wage rates as determined by the United States Department of
Labor under the Davis-Bacon Act also apply to this Project. See Additional
Supplementary Conditions. In case of discrepancy between Federal and state
wage rates, the higher wage rates shall apply.

H. Whenever it is written that an equipment manufacturer must have a specified
period of experience with its product, equipment which does not meet the
specified experience period can be considered if the equipment Supplier or
manufacturer is willing to provide an "Efficiency Guarantee Bond" or cash
deposit for the duration of the specified time period which will guarantee
replacement of that equipment in the event of failure.
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I. Bidders must fully comply with Subpart C of 2 CFR Part 180 and 2 CFR Part
1532, entitled “Responsibilities of Participants Regarding Transactions (Doing
Business with Other Persons)” (copies of such regulations available at
http://www.gpoaccess.gov/cfr/index.html). Contractors, Subcontractors, or
Suppliers that appear on the Excluded Parties List System at www.epls.gov are
not eligible for award of any contracts funded under the Massachusetts State
Revolving Fund Program.

END OF SECTION



227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

SUPPLEMENTARY
MAc30 INSTRUCTIONS TO BIDDERS
WOODARD & CURRAN 00210-6



227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

BID FORM
WOODARD & CURRAN 00401-1

Based on EJCDC C-410 Suggested Bid Form for Construction Contracts
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

SECTION 00401

BID FORM

ARTICLE 1 – DEFINED TERMS

1.01 The terms used in this Bid with initial capital letters have the meanings stated in the
Instructions to Bidders, the Standard General and Supplementary Conditions, and the
Additional Supplementary Conditions, if any.

ARTICLE 2 – BID RECIPIENT

2.01 This Bid is submitted to:

City of Lowell
c/o Purchasing Department
City Hall
375 Merrimack Street
Lowell, MA 01852
Attention: Mr. P. Michael Vaughn, Chief Procurement Officer

2.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an
Agreement with Owner in the form included in the Bidding Documents to perform all
Work as specified or indicated in the Bidding Documents for the prices and within the
times indicated in this Bid and in accordance with the other terms and conditions of the
Bidding Documents.

ARTICLE 3 – BIDDER’S ACKNOWLEDGEMENTS

3.01 Bidder accepts all of the terms and conditions of the Bidding Documents including, without
limitation:

A. those dealing with disposition of Bid security;

B. those included in the Supplementary Instructions to Bidders;

C. insurance and bonding requirements (Payment Bond and Performance Bond each
equal to 100% of the total Contract Price) set forth in the Standard General and
Supplementary Conditions and Additional Supplementary Conditions, if any;

D. Contract Times as set forth in the Agreement; and

E. provisions for liquidated damages as set forth in the Agreement.

3.02 This Bid will remain subject to acceptance for 90 days after the Bid opening or for such
longer period of time that Bidder may agree to in writing upon request of Owner.





227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

BID FORM
WOODARD & CURRAN 00401-2

Based on EJCDC C-410 Suggested Bid Form for Construction Contracts
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

3.03 Bidder acknowledges receipt of the following Addenda.

Addendum No. Addendum Date

3.04 Bidder acknowledges the representations and certifications included in Section 00450 are
made a condition of the Bid.

ARTICLE 4 – BASIS OF BID

4.01 Bidder will complete the Work in accordance with the Contract Documents for the
following price(s) based on unit prices included in Section 00439 Unit Prices Form.*

BID PRICES SHALL EXCLUDE SALES AND USE TAX.

TOTAL BID PRICE for all Work specified based on Unit Prices
Form

__________________________________________________________

__________________________________________________________

___________________________________ Dollars and _________/100
(Use words)

$____________________
(Use figures)

4.02 Unit Prices have been computed in accordance with Paragraph 11.03.A of the Standard
General and Supplementary Conditions and Additional Supplementary Conditions, if any.

4.03 Bidder acknowledges that estimated quantities are not guaranteed, and are solely for the
purpose of comparison of Bids, and final payment for unit price items will be based on
actual quantities determined and based on the unit prices included in Section 00439, as
provided in the Standard General and Supplementary Conditions and Additional
Supplementary Conditions, if any.

ARTICLE 5 – TIME OF COMPLETION

5.01 Bidder agrees that the Work will be substantially complete and will be completed and
ready for final payment in accordance with Paragraph 14.07 of the Standard General and
Supplementary Conditions and Additional Supplementary Conditions, if any, on or before
the dates or within the number of calendar days indicated in the Agreement.
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5.02 Bidder accepts the provisions of the Agreement as to liquidated damages.

ARTICLE 6 – ATTACHMENTS TO THIS BID

6.01 The following documents are submitted with and made a condition of this Bid:

00431 Bid Security Form
OR
Required Bid security in the form of ________________________________

Supplements:

00433 Bid Submittal Checklist

00432 Proposed Subcontractors Form

Items required by 00440 Information, Schedules and Data

00441 Proposed Suppliers Form

00450 Bidder’s Representations and Certifications including required submittals

00451 Contractor’s Qualifications

00452 Non-collusion Affidavit

00456 Statement of Intent to Comply with the Department of Environmental Protection’s
Diesel Retrofit Program





227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

BID FORM
WOODARD & CURRAN 00401-4

Based on EJCDC C-410 Suggested Bid Form for Construction Contracts
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

ARTICLE 7 – BID SUBMITTAL

7.01 This Bid is submitted by:

A Corporation

Corporation Name: __________________________________________________________________

State of incorporation: __________________________________________________________________

Type: __________________________________________________________________
(General Business, Professional, Service, other)

By: __________________________________________________________________
(Signature – attach evidence of authority to sign)

Name (typed or printed): _________________________________________________________________

Title: _________________________________________________________________

(CORPORATE SEAL)

Attest: _________________________________________________________________
(Signature of Corporate Secretary)

Business Address: ____________________________________________________________

____________________________________________________________

Phone & Facsimile Nos: __________________________________________________________________

Email address: __________________________________________________________________

Date of qualification to do business as out-of-state corporation: ____________________________________

A Limited Liability Company (LLC)

LLC Name: ________________________________________________________________________

State in which organized: __________________________________________________________________

By: __________________________________________________________________
(Signature – attach evidence of authority to sign)

Name (typed or printed): _________________________________________________________________

Title: _________________________________________________________________

Business Address: ____________________________________________________________

____________________________________________________________

Phone & Facsimile Nos: __________________________________________________________________

Email address: __________________________________________________________________
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A Joint Venture

First Joint Venturer Name: __________________________________________________________________

By: __________________________________________________________________
(Signature – attach evidence of authority to sign)

Name (typed or printed): _________________________________________________________________

Title: _________________________________________________________________

Business Address: ____________________________________________________________

____________________________________________________________

Phone & Facsimile Nos: __________________________________________________________________

Email address: __________________________________________________________________

Second Joint Venturer Name: ____________________________________________________________

By: __________________________________________________________________
(Signature – attach evidence of authority to sign)

Name (typed or printed): _________________________________________________________________

Title: _________________________________________________________________

Business Address: ____________________________________________________________

____________________________________________________________

Phone & Facsimile Nos: __________________________________________________________________

Email address: __________________________________________________________________

(Each joint venturer must sign. The manner of signing for each individual, partnership, corporation and limited liability
company that is a party to the joint venture should be in the manner indicated above.)
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A Partnership

Partnership Name: ___________________________________________________________(SEAL)

By: __________________________________________________________________
(Signature of general partner – attach evidence of authority to sign)

Name (typed or printed): _________________________________________________________________

Business Address: ____________________________________________________________

____________________________________________________________

Phone & Facsimile Nos: __________________________________________________________________

Email address: __________________________________________________________________

An Individual

Name (typed or printed): _________________________________________________________________

By: ______________________________________________________________________
(Individual’s signature)

Doing business as: __________________________________________________________________

Business Address: ____________________________________________________________

____________________________________________________________

Phone & Facsimile Nos: __________________________________________________________________

Email address: __________________________________________________________________
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SUBMITTED ON:

EIN/FEIN:

Communications concerning this Bid shall be addressed to:

Name: _________________________________________________________________

Title: _________________________________________________________________

Business Address: ____________________________________________________________

____________________________________________________________

Phone & Facsimile Nos: __________________________________________________________________

Email address: __________________________________________________________________

END OF SECTION
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SECTION 00431
BID SECURITY FORM

Based on EJCDC C-430 Bid Bond (Penal Sum Form) prepared by the Engineers Joint Contract Documents Committee

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable.

BIDDER (Name and Address):

SURETY (Name and Address of Principal Place of Business):

OWNER (Name and Address):

BID
Bid Due Date:
Description (Project Name and Include Location):

BOND
Bond Number:
Date (Not earlier than Bid due date):
Penal sum $

(Words) (Figures)

Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause this Bid
Bond to be duly executed by an authorized officer, agent, or representative.
BIDDER SURETY

(Seal) (Seal)
Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal

By: By:
Signature Signature (Attach Power of Attorney)

Print Name Print Name

Title Title

Attest: Attest:
Signature Signature

Title Title
Note: Above addresses are to be used for giving any required notice. Provide execution by any additional parties,
such as joint venturers, if necessary.
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1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors,
and assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond. Payment of
the penal sum is the extent of Bidder’s and Surety’s liability. Recovery of such penal sum under the terms of this
Bond shall be Owner’s sole and exclusive remedy upon default of Bidder.

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the
Bidding Documents and any performance and payment bonds required by the Bidding Documents.

3. This obligation shall be null and void if:

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or
any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding
Documents and any performance and payment bonds required by the Bidding Documents, or

3.2 All Bids are rejected by Owner, or

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents
(or any extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when
required by Paragraph 5 hereof).

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable
promptness, identifying this Bond and the Project and including a statement of the amount due.

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award
including extensions shall not in the aggregate exceed 120 days from Bid due date without Surety’s written
consent.

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after Bid due
date.

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in
the state in which the Project is located.

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses
shown on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United
States Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective
upon receipt by the party concerned.

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the
authority of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and
deliver such Bond and bind the Surety thereby.

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect.

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable.
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PROPOSED SUBCONTRACTORS FORM
WOODARD & CURRAN 00432 -1

SECTION 00432

PROPOSED SUBCONTRACTORS FORM

The following Subcontractors, other persons and organizations are proposed to be employed to
furnish portions of the Work. Attach additional sheets as necessary. Coordinate with DBE
requirements in Section 00210 and 00457.

CONSTRUCTION/INSTALLATION

Name Address
Type of Construction/
Area of Responsibility

% of Total
Contract



227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

PROPOSED SUBCONTRACTORS FORM
WOODARD & CURRAN 00432 -2

DESIGN PROFESSIONALS

Name Address Area of Responsibility
% of Total
Contract

END OF SECTION
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BID SUBMITTAL CHECKLIST
WOODARD & CURRAN 00433-1

SECTION 00433

BID SUBMITTAL CHECKLIST

Bidder confirms that the following documents are fully completed, included in and made
part of its Bid.

 00401 Bid Form

 00431 Bid Security Form
OR
 Required Bid security in the form of ________________________________

Supplements

 00432 Proposed Subcontractors Form

 Items required by 00440 Information, Schedules and Data

 00441 Proposed Suppliers Form

 00450 Bidder’s Representations and Certifications including required submittals

 00451 Contractor’s Qualifications

 00452 Non-collusion Affidavit

 If a foreign corporation, certificate from the Secretary of State of the Commonwealth of
Massachusetts that the corporation has complied with requirements of section 15.03 of
subdivision A of Part 15 of chapter 156D and the date of compliance, and further has
filed all annual reports required by section 16.22 of subdivision B of Part 16 of said
chapter 156

 Certificate of Good Standing with respect to all returns due and taxes from the
Commonwealth of Massachusetts Department of Revenue

 00458 Statement of Intent to Comply with the Department of Environmental Protection’s
Diesel Retrofit Program
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BID SUBMITTAL CHECKLIST
WOODARD & CURRAN 00433-2

 One hardcopy, signed original (with original Bid security) has been submitted to the
Owner in accordance with Section 00200.

Bidder further confirms that if it is deemed one of the lowest responsible and eligible
Bidders, as notified by the Owner, it shall submit documents required by and in accordance
with Section 00457 by the close of business on the third business day after notification, and
the documents submitted shall also be a condition of its Bid.

CONFIRMED BY BIDDER ON:

By:
Authorized person per Bid Form

END OF SECTION
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UNIT PRICES FORM
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SECTION 00439

UNIT PRICES FORM

Provide unit pricing for each Bid item in both words and figures. Provide Bid item totals in figures.
Discrepancies between prices written in words and prices written in figures will be resolved in favor of prices
written in words. Discrepancies between the multiplication of estimated quantities and unit prices will be
resolved in favor of the unit prices.

Item No. Item Description with Unit Price in Written Words
Estimated

Quantity &
Unit

Unit Bid Price Total Bid
Item Price

Dollars Cents Dollars Cents

1A

Furnish and Install 36-inch Restrained Joint Cement Lined Ductile
Iron Pipe

@ _________________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

940

LF

1B

Furnish and Install 24-inch Restrained Joint Cement Lined Ductile
Iron Pipe

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

1,400

LF

1C

Furnish and Install 24-inch Pre-Insulated Restrained Join Cement
Lined Ductile Iron Pipe

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

200

LF

1D

Furnish and Install 20-inch Cement Lined Ductile Iron Pipe

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

20

LF

1E

Furnish and Install 16-inch Cement Lined Ductile Iron Pipe

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

3,450

LF

1F

Furnish and Install 10-inch Cement Lined Ductile Iron Pipe

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

60

LF
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UNIT PRICES FORM
WOODARD & CURRAN 00439-2

Item No. Item Description with Unit Price in Written Words
Estimated

Quantity &
Unit

Unit Bid Price Total Bid
Item Price

Dollars Cents Dollars Cents

1G

Furnish and Install 8-inch Cement Lined Ductile Iron Pipe

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

210

LF

1H

Furnish and Install 6-inch Cement Lined Ductile Iron Pipe

@ _________________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

880

LF

2A

Furnish and Install 36-inch Gate Valve and Box

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

4

EA

2B

Furnish and Install 24-inch Gate Valve and Box

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

8

EA

2C

Furnish and Install 20-inch Gate Valve and Box

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

1

EA

2D

Furnish and Install 16-inch Gate Valve and Box

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

13

EA

2E

Furnish and Install 10-inch Gate Valve and Box

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

1

EA

2F

Furnish and Install 8-inch Gate Valve and Box

@ _________________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

7

EA
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UNIT PRICES FORM
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Item No. Item Description with Unit Price in Written Words
Estimated

Quantity &
Unit

Unit Bid Price Total Bid
Item Price

Dollars Cents Dollars Cents

2G

Furnish and Install 6-inch Gate Valve and Box

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

19

EA

3

Furnish and Install 36-inch PCCP to CLDI Adapter Coupling

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

1

EA

4A

Furnish and Install 36-inch Line Stop

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

1

EA

4B

Furnish and Install 24-inch Line Stop

@ _________________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

3

EA

4C

Reset 24-inch Line Stop

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

3

EA

5

Furnish and Install Cement Lined Ductile Iron Fittings

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER POUND

46,000

LBS

6

Furnish and Install Hydrants

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

19

EA

7

Disinfection, Pressure and Bacteria Testing of Water Mains

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LUMP SUM

1

LS
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UNIT PRICES FORM
WOODARD & CURRAN 00439-4

Item No. Item Description with Unit Price in Written Words
Estimated

Quantity &
Unit

Unit Bid Price Total Bid
Item Price

Dollars Cents Dollars Cents

8A

Furnish and Install 1-inch Corporation Stop

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

65

EA

8B

Furnish and Install 2-inch Corporation Stop

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

5

EA

8C

Furnish and Install 1-inch Curb Stop and Box

@ _________________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

65

EA

8D

Furnish and Install 2-inch Curb Stop and Box

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

5

EA

9A

Furnish and Install 1-inch Type K Copper Tubing

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

1,800

LF

9B

Furnish and Install 2-inch Type K Copper Tubing

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

80

LF

10A

Furnish and Install 6-inch Temporary Bypass Water Mains

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

7,100

LF

10B

Furnish and Install 4-inch Temporary Bypass Water Mains

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

5,200

LF
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UNIT PRICES FORM
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Item No. Item Description with Unit Price in Written Words
Estimated

Quantity &
Unit

Unit Bid Price Total Bid
Item Price

Dollars Cents Dollars Cents

10C

Furnish and Install 2-inch Temporary Bypass Water Mains

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

500

LF

11A

Remove and Dispose of Unsuitable Material Below Normal Grade

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER CUBIC YARD

300

CY

11B

Remove and Dispose of Unsuitable Material Above Normal Grade

@ _________________________________________________

_______________________________________________Dollars and
_______/100 PER CUBIC YARD

300

CY

11C

Rock and Boulder Excavation

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER CUBIC YARD

180

CY

12A

Furnish and Install Temporary Trench Pavement

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER SQUARE YARD

5,750

SY

12B

Milling and Full Width Overlay Paving

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER SQUARE YARD

20,000

SY

12C

Furnish and Install Additional Hot-Mix Asphalt

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER TON

150

TONS

13

In-Kind Sidewalk Replacement

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER SQUARE YARD

400

SY
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UNIT PRICES FORM
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Item No. Item Description with Unit Price in Written Words
Estimated

Quantity &
Unit

Unit Bid Price Total Bid
Item Price

Dollars Cents Dollars Cents

14

Provide 3,000 psi Concrete for Thrust Restraint and Encasement

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER CUBIC YARD

220

CY

15

Remove and Reset Granite Curb

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

780

LF

16

Remove and Reset Guardrail

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

350

LF

17

Remove and Dispose of Cobbles

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER SQUARE YARD

850

SY

18

Remove and Dispose of Rails and Rail Ties

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LINEAR FOOT

400

LF

19

Provide Catch Basin Protection

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

45

EA

20

Test Pits

@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER EACH

130

EA

21

ALLOWANCE for Compaction Testing

@ Thirty Five Thousand Dollars and 00/100 NOT TO EXCEED

1 $35,000.00 $35,000.00

NTE
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UNIT PRICES FORM
WOODARD & CURRAN 00439-7

Item No. Item Description with Unit Price in Written Words
Estimated

Quantity &
Unit

Unit Bid Price Total Bid
Item Price

Dollars Cents Dollars Cents

22

ALLOWANCE for Contaminated Soil and Groundwater

@ Fifty Thousand Dollars and 00/100 NOT TO EXCEED

1 $50,000.00 $50,000.00

NTE

23

Mobilization and Demobilization not to exceed 5% of the total
Contract Price EXCLUDING items 21 and 22
@ _____________________________________________

_______________________________________________Dollars and
_______/100 PER LUMP SUM

1

LS

END OF SECTION
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INFORMATION, SCHEDULES AND DATA
WOODARD & CURRAN 00440-1

SECTION 00440

INFORMATION, SCHEDULES AND DATA

WORK PLAN

Submit a narrative work plan describing the Bidder’s approach to the successful
execution of the Work to accommodate the proposed Project Schedule. Allow for review
of submittals, coordination, and development of detailed sequencing, and compliance
with special requirements.

PROJECT MANAGEMENT PLAN

Submit a Project Management Plan that describes:

 how schedule progress will be measured and tracked;

 how the Schedule of Values and cash flow will be determined and how progress for
payment will be determined; and

 how documents will be controlled to assure that the appropriate revision is used in
design, procurement, and construction/installation.

TECHNICAL DATA

 Submit catalog/manufacturer information, product specifications and cut sheets for each
proposed component.

END OF SECTION
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PROPOSED SUPPLIERS FORM
WOODARD & CURRAN 00441-1

SECTION 00441

PROPOSED SUPPLIERS FORM

The following Suppliers are proposed to furnish the identified products, material and equipment
to be incorporated into the Work. Attach additional sheets as necessary.

Name Address Product, Material,
Equipment

END OF SECTION
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BIDDER’S REPRESENTATIONS
AND CERTIFICATIONS

WOODARD & CURRAN 00450-1

SECTION 00450

BIDDER’S REPRESENTATIONS AND CERTIFICATIONS

The undersigned, under the penalties of perjury, represents and certifies the following
which is made a condition of the Bid.

1.01 Bidder’s Representations

A. Bidder has examined and carefully studied the Bidding Documents and other
related data identified in the Bidding Documents.

B. Bidder has visited the Site and become familiar with and is satisfied as to the
general, local, and Site conditions that may affect cost, progress, and performance
of the Work.

C. Bidder is familiar with and is satisfied as to all Laws and Regulations that may
affect cost, progress, and performance of the Work.

D. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface
conditions at or contiguous to the Site and all drawings of physical conditions
relating to existing surface or subsurface structures at the Site (except
Underground Facilities) that have been identified in Section 00805 of the
Additional Supplementary Conditions Paragraph 4.02 as containing reliable
"technical data," and (2) reports and drawings of Hazardous Environmental
Conditions, if any, at the Site that have been identified in Section 00805 of the
Additional Supplementary Conditions Paragraph 4.06 as containing reliable
"technical data."

E. Bidder has considered the information known to Bidder; information commonly
known to contractors doing business in the locality of the Site; information and
observations obtained from visits to the Site; the Bidding Documents; and the
Site-related reports and drawings identified in the Bidding Documents, with
respect to the effect of such information, observations, and documents on (1) the
cost, progress, and performance of the Work; (2) the means, methods, techniques,
sequences, and procedures of construction to be employed by Bidder, including
applying the specific means, methods, techniques, sequences, and procedures of
construction expressly required by the Bidding Documents; and (3) Bidder’s
safety precautions and programs.
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BIDDER’S REPRESENTATIONS
AND CERTIFICATIONS

WOODARD & CURRAN 00450-2

F. Based on the information and observations referred to in Paragraph.E above,
Bidder does not consider that further examinations, investigations, explorations,
tests, studies, or data are necessary for the determination of the Bid for
performance of the Work at the price(s) bid and within the times required, and in
accordance with the other terms and conditions of the Bidding Documents.

G. Bidder is aware of the general nature of work to be performed by Owner and
others at the Site that relates to the Work as indicated in the Bidding Documents.

H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or
discrepancies that Bidder has discovered in the Bidding Documents, and the
written resolution thereof by Engineer is acceptable to Bidder.

I. The Bidding Documents are generally sufficient to indicate and convey
understanding of all terms and conditions for the performance of the Work for
which the Bid is submitted.

1.02 Bidder’s Certifications

A. The Bid is genuine and not made in the interest of or on behalf of any undisclosed
individual or entity and is not submitted in conformity with any collusive
agreement or rules of any group, association, organization, or corporation.

B. Bidder has not directly or indirectly induced or solicited any other Bidder to
submit a false or sham Bid and has not solicited or induced any individual or
entity to refrain from bidding.

C. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in
competing for the Contract. For the purposes of this Paragraph:

1. “corrupt practice” means the offering, giving, receiving, or soliciting of
anything of value likely to influence the action of a public official in the
bidding process;

2. “fraudulent practice” means an intentional misrepresentation of facts made
(a) to influence the bidding process to the detriment of Owner, (b) to
establish Bid prices at artificial non-competitive levels, or (c) to deprive
Owner of the benefits of free and open competition;

3. “collusive practice” means a scheme or arrangement between two or more
Bidders, with or without the knowledge of Owner, a purpose of which is
to establish Bid prices at artificial, non-competitive levels; and

4. “coercive practice” means harming or threatening to harm, directly or
indirectly, persons or their property to influence their participation in the
bidding process or affect the execution of the Contract.
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BIDDER’S REPRESENTATIONS
AND CERTIFICATIONS

WOODARD & CURRAN 00450-3

D. Bidder will comply with the requirements of the Equal Employment Opportunity,
Anti-discrimination, and Affirmative Action Program provisions in the Contract
Documents, and if Bidder is awarded a Contract, it shall incorporate these
provisions into all subcontracts and Purchase Orders so that such provisions will
be binding upon each Subcontractor or Supplier.

E. Bidder will comply with the requirements of the Safety and Health provisions in
the Contract Documents, and if Bidder is awarded a Contract, it shall incorporate
these provisions into all subcontracts and Purchase Orders so that such provisions
will be binding upon each Subcontractor or Supplier.

1.03 Bidder’s Certifications Required by Massachusetts General Law (MGL)

A. The Bid is in all respects bona fide, fair and made without collusion or fraud with
any other person. “Person” here means any natural person, joint venture,
partnership, corporation or other business or legal entity.

B. Bidder has submitted a certificate from the Secretary of State of the
Commonwealth of Massachusetts that the corporation has complied with
requirements of Section 15.03 of subdivision A of Part 15 of MGL Chapter 156D
and the date of compliance, and further has filed all annual reports required by
Section 16.22 of subdivision B of Part 16 of said Chapter 156D if Bidder is a
foreign corporation. Bidder certifies it will provide such certificate for each
Subcontractor that is a foreign corporation if it receives a Notice of Award.

C. Bidder has submitted a Certificate of Good Standing with respect to all returns
due and taxes from the Commonwealth of Massachusetts Department of Revenue
certifying Bidder has complied with all laws relating to taxes, reporting of
employees and contractors, and withholding and remitting of child support.
Bidder certifies it will provide such certificate for each Subcontractor if it receives
a Notice of Award.

D. Bidder certifies that if awarded the Contract, any Work involving the removal,
containment, or encapsulation of asbestos or material containing asbestos will
only be performed by a licensed contractor in accordance with MGL Chapter 149,
Section 6BA.

E. Bidder is able to furnish labor that can work in harmony with all other elements of
labor employed or to be employed in the Work and further certifies that all
employees to be employed at the Work Site will have successfully completed a
course in construction safety and health approved by the United States
Occupational Safety and Health Administration that is at least 10 hours in
duration at the time the employee begins Work and if Bidder is awarded a
Contract, shall furnish documentation of successful completion of said course
with the first certified payroll report for each employee.
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BIDDER’S REPRESENTATIONS
AND CERTIFICATIONS

WOODARD & CURRAN 00450-4

F. Bidder is not presently debarred from bidding on or entering into a public contract
Commonwealth of Massachusetts under the provisions of MGL Chapter 29,
Section 29F, or any other applicable debarment provisions of any other chapter of
the MGL or any rule or regulations promulgated thereunder; and is not presently
debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from covered transactions by any Federal department or agency.

G. Bidder will comply with the additional specific affirmative action requirements of
the Equal Employment Opportunity/Affirmative Action provisions in the Contract
Documents including compliance with the Disadvantaged Business Enterprise
provisions in Section 00838, and if Bidder is awarded a Contract, it shall
incorporate these provisions into all subcontracts and Purchase Orders so that
such provisions will be binding upon each Subcontractor or Supplier.

H. Bidder certifies that if it is deemed one of the lowest responsible and eligible
Bidders, as notified by the Owner, it shall submit documents required by and in
accordance with Section 00457 by the close of business on the third business day
after notification, and the documents submitted shall also be a condition of its
Bid.

I. Bidder will comply with Subpart C of 2 CFR Part 180 and 2 CFR Part 1532,
entitled “Responsibilities of Participants Regarding Transactions (Doing Business
with Other Persons)” in accordance with the Supplementary Instructions to
Bidders.

SUBMITTED ON:

By:
Authorized person per Bid Form

END OF SECTION
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CONTRACTOR'S QUALIFICATIONS
WOODARD & CURRAN 00451-1

SECTION 00451

CONTRACTOR'S QUALIFICATIONS

The following data, statements of experience, personnel, equipment and general qualifications of
the Bidder are submitted as a part of the Bid and the Bidder represents and guarantees the
truthfulness and accuracy thereof and its ability to meet the qualifications requirements
specified forth in the General Requirements. Attach additional sheets as necessary properly
cross referenced.

A. Bidder’s organization is a ______________________________________________
(entity type) and has been in business continuously from the year
___________________.

B. Bidder’s organization has had experience in construction comparable to that required by
the Contract Documents as a prime contractor for __________ years and as a
subcontractor for _________ years.

C. Following is a list of at least 3 projects Bidder’s organization has completed in the state
the Project is located, within the last 5 years which are similar in type, character and
magnitude to that required by the Contract. Projects similar in type, character and
magnitude shall include: 1) water main rehabilitation on a distribution system servicing a
population greater than 50,000; 2) shall contain water main rehabilitation work that was
completed in the Bidder’s name and valued at $1,000,000 or greater, exclusive of change
order work; and the scope of work completed in the Bidder’s name for each project
submitted shall include, at a minimum: 3) the installation of 24-inch or larger diameter
ductile iron water main pipe; 4) the installation of 24-inch or larger gate valves; and 5)
the installation of a minimum 6 hydrants.

Client/Owner Name/Address Project Name/Location
CURRENT

Contact Name, Phone,
Email

Time
Period
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Client/Owner Name/Address Project Name/Location
CURRENT

Contact Name, Phone,
Email

Time
Period

D. The following supervisory personnel are currently employed by the Bidder and available
for assignment to the Project (project manager, superintendents, principal foremen and
engineers).

Name Title
Years of

Experience

Attach detailed resumes of qualifications, previous employers and experience for each.
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CONTRACTOR'S QUALIFICATIONS
WOODARD & CURRAN 00451-3

E. Following is a list of all projects Bidder has undertaken in the last 5 years which have
resulted in partial or final settlement of the contract by arbitration or litigation.

Name of Client and Project
Contact Name/
Telephone No.

Original
Contract Amount Total Claims

Arbitrated or
Litigated Amount of
Settlement of Claims

F. Following is a list of safety citations issued to the Bidder over the last 5 years.

Name of Client and Project
Contact Name/
Telephone No.

Type of Citation Issued by
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G. Following is a list of labor disputes the Bidder has been the subject of, or otherwise been
involved in, during the last 5 years. For these purposes, "labor disputes" shall include
picketing or any other activity which disrupted or delayed the work. Attach additional
sheets as necessary.

Name and Location of the Project

Nature of the Dispute

Duration and dates during which the dispute
took place

How the dispute was resolved

Name and Location of the Project

Nature of the Dispute

Duration and dates during which the dispute
took place

How the dispute was resolved

END OF SECTION
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SECTION 00452

NON-COLLUSION AFFIDAVIT

_________________________________________________________, being duly sworn,
depose and, under the penalty of perjury, say that the following is true:

1. I am the person responsible within my firm for the final decision as to the price(s) and
amount of this Bid or, if not, that I have written authorization, enclosed herewith, from that
person to make the statements set out below on his or her behalf and on the behalf of my firm.

2. The price(s) and amount of this Bid have been arrived at independently, without
collusion, consultation, communication, or agreement for the purpose of restricting competition
with any other contractor, competitor, Bidder, or potential Bidder.

3. Unless otherwise required by law, neither the price(s) nor the amount of this Bid have
been disclosed to any other firm or person who is a Bidder, competitor, or potential Bidder on
the Project, and will not be so disclosed either directly or indirectly prior to Bid opening.

4. No attempt has been made or will be made to solicit, cause, or induce any firm,
partnership, corporation, or person to submit or not submit a Bid on this Project, or to submit a
Bid higher than the Bid of this firm, or submit an intentionally high or noncompetitive Bid or
other form of complementary Bid, or for the purpose of restricting competition.

5. The Bid of my firm is made in good faith and not pursuant to any agreement or
discussion with, or inducement from, any firm or person to submit a complementary Bid.

6. My firm has not offered or entered into a subcontracting agreement regarding the
purchase of materials or services from any firm or person, or offered, promised, or paid cash or
anything of value to any firm or person, whether in connection with this or any other Project, in
consideration for an agreement or promise by any firm or person to refrain from proposing or to
submit a complementary Bid on the Project.

7. My firm has not accepted nor been promised any subcontract or agreement regarding the
sale of materials or services to any firm or person, and has not been promised or paid cash or
anything of value to any firm or person, whether in connection with this or any other project, in
consideration for my firm's submitting a complementary Bid or agreeing to do so, on the Project.
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8. I have made a diligent inquiry of all members, officers, employees, and agents of my firm
with responsibilities relating to the preparation, approval, or submission of my firm's Bid on the
Project and have been advised by each of them that he or she has not participated in any
communication, consultation, discussion, agreement, collusion, act, or other conduct inconsistent
with any of the statements and representations made in this affidavit.

Company Name

Signature

Company Position

Date: _______________________________

Attest:

Date: _______________________________

END OF SECTION
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SECTION 00457

DISADVANTAGED BUSINESS ENTERPRISE REQUIREMENTS

The following is a condition of all Bids. The two lowest responsible and eligible Bidders
shall submit the required information. The terms used in this Section have the meanings
stated in the Bidding Requirements and the Additional Supplementary Conditions. Referenced
forms are included at the end of this Section.

1.01 REQUIREMENTS FOR CONTRACT AWARD

DBE packages must be submitted by the two lowest Bidders on the Project. Following
Bid opening, the LGU (also “Owner”) shall notify the two lowest Bidders to submit DBE
packages to the LGU or the LGUs consultant (also “Engineer”), as directed. By the close
of business on the third business day after notification, the two lowest Bidders, including
a Bidder who is a MBE, WBE or DBE, shall submit the following information:

A. A Schedule of Participation (Form EEO-DEP-190). The Schedule of Participation
shall list those certified DBEs the Bidder intends to use in fulfilling the contract
obligations, the nature of the Work to be performed by each certified DBE
Subcontractor and the total price they are to be paid.

1. A listing of bona-fide services such as a professional, technical, consultant
or managerial services, assistance in the procurement of essential
personnel, facilities, equipment, materials, or supplies required for
performance of the Contract, and reasonable fees or commissions charged.

2. A listing of haulers, truckers, or delivery services, not the contractors,
including reasonable fees for delivery of said materials or supplies to be
included on the Project.

B. A Letter of Intent (Form EEO-DEP-191) for each DBE the Bidder intends to use
on the project. The Letter of Intent shall include, among other things, a reasonable
description of the work the certified DBE is proposing to perform and the prices
the certified DBE proposes to charge for the work. A Letter of Intent shall be
jointly signed by the certified DBE and the General Contractor who proposes to
use them in the performance of the Contract.

C. The SDO “DBE Certification” as prepared by each certified DBE.

D. A completed Request for Waiver form and backup documentation should the
goals not be achieved (See 1.02 below).
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1.02 REQUIREMENTS FOR MODIFICATION OR WAIVERS

The Bidder shall make every possible effort to meet the minimum requirements of certified
DBE participation. If the percentage of DBE participation submitted by the Bidder on its
Schedule of Participation (EEO-DEP-190) does not meet the minimum requirements, the
bid may be rejected by the Awarding Authority (also “Owner”) and found not to be eligible
for award of the contract.

In the event that the Bidder is unable to meet the minimum requirements of DBE
participation, the Bidder shall submit with his/her submittal required in Section III.
Requirement of Contract Award a Request for Waiver form (EEO-DEP-490). The Awarding
Authority shall review the waiver request to determine if the request should proceed. If
approved by the Awarding Authority, the Awarding Authority shall submit the waiver
request and supporting documentation, with a recommendation to MassDEP within five
days of receipt of the Request for Waiver. MassDEP in conjunction with the project
manager, Compliance Unit, will determine whether the waiver will be granted.

The waiver request shall include detailed information as specified below to establish that the
Bidder has made a good faith effort to comply with the minimum requirements of DBE
participation specified in the Supplementary Instructions to Bidders. In addition, the Bidder
must show that such efforts were undertaken well in advance of the time set for opening of
Bids to allow adequate response. A waiver request shall include the following:

A. A detailed record of the effort made to contact and negotiate with the certified DBE,
including, but not limited to:

1. names, addresses and telephone numbers of all such companies contacted;

2. copies of written notices(s) which were sent to certified DBE potential
subcontractors, prior to bid opening;

3. a detailed statement as to why each subcontractor contacted (i) was not willing to
do the job or (ii) was not qualified to perform the work as solicited; and

4. in the case(s) where a negotiated price could not be reached the Bidder should
detail what efforts were made to reach an agreement on a competitive price;

5. copies of advertisements, dated not less than ten (10) days prior to bid opening, as
appearing in general publications, trade-oriented publications, and applicable
minority/ women-focused media detailing the opportunities for participation.

B. MassDEP may require the Bidder to produce such additional information as it deems
appropriate.
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C. No later than fifteen (15) days after MassDEP receives all required information and
documentation, it shall make a decision in writing, whether the waiver is granted and
shall provide that determination to the Bidder and Awarding Authority. If the waiver
request is denied, the facts upon which a denial is based will be set forth in writing. If
the waiver request is denied, the bid shall be rejected by the Awarding Authority, or
the Contract will be determined ineligible for SRF funding.

If a Request for Waiver is denied by MassDEP and the Bid is rejected by the Awarding
Authority, the Awarding Authority may then move to the second Bidder on the project. At
the Awarding Authority’s discretion, it may collect a DBE package from the third lowest
responsible and eligible Bidder on the Project.
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SECTION 00458
STATEMENT OF INTENT TO COMPLY WITH THE DEPARTMENT OF
ENVIRONMENTAL PROTECTION’S DIESEL RETROFIT PROGRAM
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SECTION 00505

SAMPLE NOTICE OF INTENT TO AWARD

Date: __________________

Project:

Owner: Owner's Contract No.:

Contract: Engineer's Project No.:

Bidder:

Bidder's Address:

You are notified that your Bid dated for the above Contract has been considered. You are the Successful
Bidder and it is intended that a Contract for be awarded to you subject to required reviews and approvals,
and submission of the following required by Mass DEP SRF Program prior to Notice of Award per Section
00210:

 Diesel Retrofit Program Contractor Certification

 Projected monthly cash flow schedule

 Statement of Direct Labor Cost percentage(s)

Subject to the above, a formal Notice of Award will be sent which will require you to comply with certain
conditions within 10 days of the date you receive the Notice of Award, including, but not limited to the following.

1. Delivering the Contract security (Bonds) as specified in the Standard General and Supplementary Conditions
and Additional Supplementary Conditions (Articles 2 and 5);

2. Delivering the insurance certificates indicating coverages as specified in the Standard General and
Supplementary Conditions and Additional Supplementary Conditions (Articles 2 and 5);

3. Delivering the following completed and executed certifications and documents:

a. Pursuant to MGL Chapter 30, Section 39R Definitions; contract provisions; management and
financial statements; enforcement:

 A statement by management on internal accounting controls (sample attached);

 A statement prepared by an independent certified public accountant (sample attached);
and

 An audited financial statement for the most recent completed fiscal year.
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b. From each Subcontractor:

 Certificate of Good Standing from the Department of Revenue with respect to all returns
due and taxes per Section 00210

 Certification from the Secretary of State for foreign corporations per Section 00210

 Diesel Retrofit Program Contractor Certification per Section 00210

4. Other conditions precedent:

*LIST OTHERS IF ANY*

After you comply with the conditions of the Notice of Award and required reviews and approvals are obtained,
Owner will thereafter deliver the conformed Contract Documents for execution.

Owner
By:

Authorized Signature

Title
Copy to Engineer
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SECTION 00510

SAMPLE NOTICE OF AWARD

Date: __________________

Project:

Owner: Owner's Contract No.:

Contract: Engineer's Project No.:

Bidder:

Bidder's Address: [send Notice of Award Certified Mail, Return Receipt Requested]

You are notified that your Bid dated [____________]for the above Contract has been considered. You are the
Successful Bidder and are awarded a Contract for [Indicate total Work, alternates, or sections of Work
awarded] subject to the following conditions being met and subject to required reviews and approvals.

The Contract Price of your Contract is Dollars ($ ).

[Insert appropriate data if unit prices are used. Change language for cost-plus contracts.]

You must comply with the following conditions precedent within 10 days of the date you receive this Notice of
Award.

1. You must have been submitted the following prior to issuance of this Notice of Award in compliance with
MassDEP SRF Program requirements per Section 00210:

 Diesel Retrofit Program Contractor Certification

 Projected monthly cash flow schedule

 Statement of Direct Labor Cost percentage(s)

2. Deliver the Contract security (Bonds) as specified in the Standard General and Supplementary Conditions
and Additional Supplementary Conditions (Articles 2 and 5).

3. Deliver the insurance certificates indicating coverages as specified in the Standard General and
Supplementary Conditions and Additional Supplementary Conditions (Articles 2 and 5).

4. Deliver the following completed and executed certifications and documents.

a. Pursuant to MGL Chapter 30, Section 39R Definitions; contract provisions; management and
financial statements; enforcement per Section 00200:

 A statement by management on internal accounting controls (sample attached);

 A statement prepared by an independent certified public accountant (sample attached);
and

 An audited financial statement for the most recent completed fiscal year.
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b. From each Subcontractor per Section 00210:

 Certificate of Good Standing from the Department of Revenue with respect to all
returns due and taxes

 Certification from the Secretary of State for foreign corporations

 Diesel Retrofit Program Contractor Certification

5. Other conditions precedent:

*LIST OTHERS IF ANY*

Failure to comply with the above conditions within the time specified will entitle the Owner to consider you in
default, annul this Notice of Award, and declare your Bid security forfeited.

After confirming that you have complied with the above conditions *and required approvals are obtained,*
Owner will deliver the conformed Contract Documents for execution.

Owner
By:

Authorized Signature

Title
Copy to Engineer



SAMPLE
TO BE SUBMITTED ON CONTRACTOR’S LETTERHEAD

SAMPLE LETTER FROM CONTRACTOR REGARDING ACCOUNTING CONTROLS

DATE:

City of Marlborough – Department of Public Works
Ronald M. LaFreniere, Commissioner
135 Neil Street
Marlborough MA 01752

RE: Contract # [INSERT]

Dear Mr. LaFreniere,

This letter is being submitted pursuant to M.G.L. Ch. 30 §39R(c). Please be advised that our
firm has a system of internal accounting controls which assure that:

(1) transactions are executed in accordance with management’s general and
specific authorization

(2) transactions are recorded as necessary, to permit preparation of financial
statements in conformity with generally accepted accounting principles, and to
maintain accountability for assets

(3) access to assets is permitted only in accordance with management’s general or
specific authorization; and

(4) the recorded accountability for assets is compared with the existing assets at
reasonable intervals and appropriate action was taken with respect to any
difference.

Sincerely,

(Contractor)



REQUIRED FOR CONTRACTS WITH A VALUE OF $100,000 OR MORE

SAMPLE
TO BE SUBMITTED ON C.P.A.’S LETTERHEAD

SAMPLE LETTER FROM CPA REGARDING CONTRACTOR ACCOUNTING CONTROLS

DATE:

City of Marlborough – Department of Public Works
Ronald M. LaFreniere, Commissioner
135 Neil Street
Marlborough MA 01752

RE: Contract # [INSERT]

Dear Mr. LaFreniere,

Please be advised that we have reviewed the Statement of Internal Accounting Controls
prepared by the Contractor, NAME OF CONTRACTOR, in connection with the above-captioned
project. This statement is required under M.G.L. Ch. 30, § 39R. In our opinion, representations
of management are consistent with our evolutions of the system of internal accounting controls.
In addition, we believe that they are reasonable with respect to transactions as assets in the
amount which would be material when measured in relation to the firm’s financial statements.

Sincerely,

(C.P.A.)
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SECTION 00520

AGREEMENT FORM

THIS AGREEMENT made and entered into this _____ day of _____________, 2014, by and
between [INSERT CONTRACTOR NAME], a [INSERT CO TYPE], duly organized by law and having
a usual place of business at [INSERT ADDRESS], hereinafter called "CONTRACTOR", and the CITY
OF LOWELL, a municipal corporation duly established by law and located in the County of Middlesex
and said Commonwealth, acting by and through its Executive Director of Lowell Regional Water Utility,
hereinafter called "CITY" (and defined as “OWNER”), WITNESSETH: That

WHEREAS, the CITY issued its Notice to Contractors for certain Water System Improvements for
the Lowell Regional Water Utility in the City of Lowell; and

WHEREAS, the CONTRACTOR did bid and offer to do all the Work and furnish all the labor,
materials, equipment, tools, appliances, etc. necessary for Redundant Transmission Main Project
227251-Contract No. 2-DWSRF #3769 in the City of Lowell; and

WHEREAS, the CITY has accepted the CONTRACTOR's Bid, subject to the conditions and
agreements herein contained;

NOW, THEREFORE, in consideration of the mutual agreements of the parties hereinafter set forth,
and the price to be paid by the CITY to the CONTRACTOR for the Work to be done under this
Agreement, the parties agree as follows:

-1-

The CONTRACTOR agrees that it will do all the Work and furnish all the labor, materials,
equipment, tools, appliances, etc. necessary, for the Installation of Redundant Transmission Main in the
City of Lowell, under Project 227251-Contract No. 2-DWSRF #3769, during the period commencing
upon issuance of a "Notice to Proceed" issued by the Executive Director of Lowell Regional Water
Utility in strict accordance with the Contract Documents.

The CONTRACTOR agrees the Work shall be substantially complete within 270 calendar days
from the commencement of Contract Time and completed and ready for final payment within 300
calendar days from the commencement of Contract Time in accordance with Paragraph 14.07 of the
Standard General and Supplementary Conditions , and Additional Supplementary Conditions, if any.

The CONTRACTOR and CITY recognize time is of the essence and CITY will suffer financial loss
if the Work is not completed within the times specified above, plus any extensions thereof allowed in
accordance with Article 12 of the Standard General and Supplementary Conditions, and Additional
Supplementary Conditions, if any. The parties also recognize the delays, expense, and difficulties involved
in proving in a legal or arbitration proceeding the actual loss suffered by CITY if the Work is not completed
on time. Accordingly, instead of requiring any such proof, CITY and CONTRACTOR agree that as
liquidated damages for delay (but not as a penalty), CONTRACTOR shall pay CITY the sum of
$[1,000.00] per day for each and every calendar day that expires after the time specified above for
Substantial Completion until Work is substantially complete. After Substantial Completion, if
CONTRACTOR shall neglect, refuse, or fail to complete the remaining Work within the Contract Time or
any proper extension thereof granted by CITY, CONTRACTOR shall pay CITY $[1,000.00] per day for
each and every calendar day that expires after the time specified in above for completion and readiness for
final payment until the Work is completed and ready for final payment.
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-2-

The Contract Documents consist of the following, which are attached to this Agreement and made a part
hereof: items listed in Section 00540, forms listed in Section 00605, Standard General Conditions and
Supplementary Conditions in Section 00720, Additional Supplementary Conditions listed in Section 00801,
General Requirements, Specifications and Drawings as listed in the table of contents, and Notice to
Proceed, Work Change Directives, and Change Orders which may be issued on or after the Effective Date
of the Agreement and are not attached. The Contract Documents may only be amended, modified, or
supplemented as provided in Paragraph 3.04 of the Standard General and Supplementary Conditions, and
Additional Supplementary Conditions, if any.

-3-

Total payments under this Agreement shall not exceed [IN WORDS] Dollars and [# OF
CENTS] CENTS ($________________________). This Agreement shall be subject to annual
appropriation.

-4-

The Work to be done under this Agreement, including the furnishing of materials, equipment,
tools, appliances, etc. necessary in connection therewith must, in all respects, notwithstanding any
provision herein to the contrary or inconsistent therewith, meet with the requirements of the Contract
Documents and the approval of the said Executive Director of Lowell Regional Water Utility and the
Massachusetts Department of Environmental Protection (“MassDEP”) Division of Municipal Services
(“DMS”) under the State Revolving Loan Fund Program.

-5-

The CITY, in consideration of the above Agreements on the part of the CONTRACTOR to be
performed, agrees to pay to the CONTRACTOR the price set forth in Paragraph No. 3 above for all Work
performed and materials, equipment, tools, appliances, etc. furnished in accordance with the Contract
Documents. Payment shall be made on the twentieth day of the month for all Work performed and
materials, equipment, tools, appliances, etc. furnished as Applications for Payment are filed in the Office
of the Executive Director of Lowell Regional Water Utility on or before the first day of the month in
which payment is to be made. Any payment under this Agreement shall not constitute or be deemed a
waiver, relinquishment, release or abandonment of any claim which the CITY may have against the
CONTRACTOR for breach of this Agreement.

-6-

The said CONTRACTOR agrees that before commencing any Work to be done under this
Agreement, it shall provide, at its own cost and expense, insurance as specified in the Standard General
and Supplementary Conditions, and Additional Supplementary Conditions and for the payment of
compensation and the furnishing of other benefits under the provisions of the Massachusetts General
Laws Chapter 152, and amendments thereto, to cover all employees to be employed by the
CONTRACTOR in connection with the Work to be done under this Agreement; and the said
CONTRACTOR agrees that it shall continue in force and effect said policy of insurance during the
period covered by this Agreement. Failure to provide and continue in force, said insurance shall be
deemed a material breach of this Agreement and shall operate, without notice of any kind to the said
CONTRACTOR, as an immediate termination of this Agreement. In the event that the CITY should be
obliged or required to pay compensation or furnish benefits to any of the said CONTRACTOR'S
employees, in accordance with the provisions of General Laws, Chapter 152, and amendments thereto,
the said CONTRACTOR agrees that it will reimburse and indemnify the said CITY from any payments it
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may be obliged or required to make under the provisions of General Laws, Chapter 152, and amendments
thereto.

-7-

The CONTRACTOR agrees to comply with all the provisions of General Laws, Chapter 149,
Sections 26, 27 and 27A through 27H, and all related sections, including amendments thereto, in
performing all Work under this Agreement, and the provisions of said sections are made a part of this
Agreement and are to be considered as covenants, terms and conditions hereof as though all the
provisions were specifically incorporated herein. The said CONTRACTOR agrees to pay the minimum
wage rates as determined by the Commissioner of the Department of Labor Standards and federal
minimum wage rates included in in Section 00813, and comply with the requirements set forth in Section
00814. CONTRACTOR further agrees that, in the event that there are to be employees of additional
classifications other than those specifically stated therein to be engaged in the Work to be performed
under this Agreement, to submit a list of the additional classifications of those to be employed to the said
Executive Director of Lowell Regional Water Utility, and the said CONTRACTOR agrees that it will pay
the additional minimum wage rates as determined by the said Commissioner of the Department of Labor
Standards under the provisions of General Laws, Chapter 149, Section 27, and the amendments thereto
and additional federal minimum wage rates.

-8-

No laborer, Workman or mechanic, Working within the Commonwealth, in the employ of the
CONTRACTOR, or any Subcontractor authorized under this Agreement shall, in connection with the
Work to be done under this Agreement, be required or requested to Work more than 8 hours in any 1
calendar day, or more than 48 hours in any 1 week, except in cases of extraordinary emergency, unless
otherwise provided by Laws and Regulations.

-9-

It is further agreed by the CONTRACTOR that, in the event the CITY is sued in a court of law or
equity, or demand is made upon the CITY for payment of any damages arising out of the
CONTRACTOR'S performance or non-performance of this Contract, then the CONTRACTOR, without
reservation, shall indemnify and hold harmless the CITY against any and all claims arising out of the
CONTRACTOR'S performance or non-performance of the Agreement.

-10-

This Contract shall not be in force until the CONTRACTOR has executed and delivered to the
CITY and until the CITY has accepted a Performance Bond in the amount of one hundred per cent
(100%) of the Contract price and a Payment Bond in the amount one hundred percent (100%) of the
Contract price. The Performance Bond and Payment Bond shall be secured by and paid for by the
CONTRACTOR and shall be issued by a Surety Company in accordance with the Standard General and
Supplementary Conditions, and Additional Supplementary Conditions, satisfactory to the Executive
Director of Lowell Regional Water Utility, and in compliance with the Contract Documents.

-11-

This Contract is subject to all Laws and Regulations of the Commonwealth of Massachusetts,

federal, state and local, which are applicable to this Contract, and it is presumed that the CONTRACTOR

is cognizant thereof.
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-12-

The CONTRACTOR shall give its personal attention constantly to the faithful performance of

the Work and shall keep the same under its personal control and shall not assign nor sublet the Work or

any part thereof without the previous written consent of the CITY and shall not, either legally or

equitably, assign any of the monies payable under this Agreement or its claim thereto unless by and with

the written consent of the CITY.

-13-

The CONTRACTOR agrees that its attention has been called to the provisions of the "Reserve

System" Ordinance of the City of Lowell, which is now incorporated in the "The Code of Ordinances

City of Lowell, Massachusetts", passed by the City Council on April 26, 1988 and amendments thereto

and that each purchase order, so-called, issued in accordance with Section 7-76 of said Code to cover the

services to be rendered under this Agreement shall be made a part hereof by reference. It is further agreed

that no obligation shall be considered to have incurred under this Agreement unless and until a purchase

order shall have been duly issued and approved.

And further, that the obligation incurred shall be limited to the amount set forth in purchase order

or purchase orders duly issued and approved.

-14-

It is further agreed that the CITY may terminate this Agreement at any time, with or without

cause, upon thirty (30) days' written notice to the CONTRACTOR, sent by certified mail, to the usual

place of business of the CONTRACTOR.
-15-

The CONTRACTOR certifies under penalties of perjury that its Bid was made and submitted in

good faith and without collusion or fraud with any other person. As used in this certification, the word

"person" shall mean any natural person, business, partnership, corporation, union, committee, club or

other organization, entity, or group of individuals.

-16-

The CONTRACTOR certifies that any and all taxes and municipal fees due and owing to the

City of Lowell have been paid in full.

-17-

It is understood and agreed by the CITY and the CONTRACTOR that pursuant to the Code of

the City of Lowell, Chapter 28, Article V, a Contract Performance Record Form must be completed on

this Contract by the Department Head or his/her designee, who is supervising this Contract, and such

Contract Performance Record Form must be submitted to the City Manager, City Auditor, and

Purchasing Agent prior to release of final payment under this Contract. If requested by the

CONTRACTOR a copy of the Contract Performance Record Form shall be furnished to the

CONTRACTOR.
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-18-

The CONTRACTOR agrees that it will be responsible for any damage, as determined by the

Commissioner of Public Works, caused by the CONTRACTOR, its Subcontractors, agents, servants,

employees or any independent contractor hired by the CONTRACTOR to perform any of the Work under

this Contract, to the streets, ways, sidewalks, and vegetation or any other property of the CITY as a result

of, or in conjunction with, the Work performed under this Contract, whether caused by actual Work or by

the use of any equipment in connection with said Work. The CONTRACTOR agrees that, upon notice of

such damage by the CITY, the CONTRACTOR shall repair (or replaced if required) to the satisfaction of

the CITY, said streets, ways, sidewalks, and vegetation or any other property of the CITY, to which such

damage has been caused prior to the completion of this Contract.

-19-

The CONTRACTOR agrees to comply with “Special Provisions for Disadvantaged Business

Enterprises” of the Massachusetts Department of Environmental Protection Division of Municipal

Services, June 2012 as set forth in Section 00838.

-20-

The CONTRACTOR shall not discriminate against or exclude any person from participation

herein on grounds of race, religion, color, sex, age, or national origin; and that it shall take affirmative

actions to insure that applicants are employed, and that employees are treated during their employment,

without regard to race, religion, color, sex, age, handicapped status, or national origin.

-21-

The CONTRACTOR shall not participate in or cooperate with an international boycott, as

defined in Section 999 (b)(3) and (4) of the Internal Revenue code 1986, as amended, or engage in

conduct declared to be unlawful by Section 2 of Chapter 151 E of the Massachusetts General Laws. .

-22-

As per MassDEP's Policy Memorandum #10, the agreed upon DIRECT LABOR MARKUP

(percentage) for Change Orders on this Project shall be as set forth in CONTRACTOR’s written

statement included in Section 00540.1.2.

-23-

All fees for permits or licenses required for this Project by the CITY, or any other agency, shall

be an expense of the CONTRACTOR and shall not be waived, except those identified in Section 00805 as

obtained by Owner.

-24-

The CONTRACTOR agrees that it will fully comply with Subpart C of 2 CFR Part 180 and 2 CFR

Part1532, entitled Responsibilities of Participants Regarding Transactions (Doing Business with Other

Persons). The CONTRACTOR shall not award any subcontracts or purchase any materials from
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suppliers that appear on the Excluded Parties List System. The CONTRACTOR shall include this

requirement in each subcontract and require it to be included in all subcontracts regardless of tier. The

CONTRACTOR shall maintain reasonable records to demonstrate compliance with these requirements.

-25-

The CONTRACTOR agrees that Federal minimum wage rates as determined by the United States

Department of Labor under the Davis-Bacon Act shall apply to this Project. The CONTRACTOR further

agrees that in all cases where State and Federal Wage Determinations are not the same, the higher of the

two should be utilized. State wage forms can be substituted in place of Federal certified payroll forms

where the subject matter is the same (i.e. payroll and contractor certification forms). Both Federal and

State labor notices and wage determinations must be posted at the construction Site in a visible location.

See requirements set forth in Sections 00813 and 00814.
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IN WITNESS WHEREOF, the said _______________, and the said CITY OF LOWELL have hereto
and to a duplicate and triplicate hereof caused their corporate seals to be affixed, and these presents,
together with said duplicate and triplicate, to be signed in their name and behalf by their duly authorized
officers the day and year first above written.

APPROVED CONTRACTOR

By
Bernard F. Lynch
City Manager Federal I.D. or Social Security No.

APPROVED AS TO FORM: CITY OF LOWELL

Christine P.O’Connor P. Michael Vaughn
City Solicitor Chief Procurement Officer

Daniel J. Lahiff
Executive Director
Lowell Regional Water Utility

Date: APPROVED AS TO APPROPRIATION
Pursuant to M.G.L. c.44, s31C, I certify that an
appropriation has been made in the total amount of the
Contract

Sheryl Wright
City Auditor

END OF SECTION
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SECTION 00540

AGREEMENT FORM SUPPLEMENTS

The following items supplement the Agreement and are incorporated into the Agreement and
made a part thereof. Terms used herein will have the meanings stated in the Standard General
and Supplementary Conditions, and Additional Supplementary Conditions, if any.

The address system used herein references the paragraph numbers in the Agreement, with the
prefix "A" added thereto. Additional terms used in this Section have the meanings stated below,
which are applicable to both the singular and plural thereof.

A-3 Total Payments (Contract Price): Add the following.

The total payments stated in the Agreement shall be on the basis of a Lump Sum price stated in
the Bid Form including unit priced items.

A. Unit Prices have been computed in accordance with Paragraph 11.03.A of the
Standard General and Supplementary Conditions and Additional Supplementary
Conditions, if any.

B. The prices for Unit Price Work set forth as of the Effective Date of the Agreement
are based on estimated quantities. As provided in Paragraph 11.03 of the
Standard General and Supplementary Conditions, and Additional Supplementary
Conditions, if any, estimated quantities are not guaranteed, and determinations of
actual quantities and classifications are to be made by Engineer as provided in
Paragraph 9.07 of the Standard General and Supplementary Conditions, and
Additional Supplementary Conditions, if any. Final payment for unit price items
will be based on actual quantities determined and based on the unit prices stated
in the Bid Form.

A-5 Payment: Add the following.

A. Submittal and Processing of Payments

1. Contractor shall submit Applications for Payment in accordance with
Article 14 of the Standard General and Supplementary Conditions, and
Additional Supplementary Conditions, if any. Applications for Payment
will be processed by Engineer as provided in the Standard General and
Supplementary Conditions, and Additional Supplementary Conditions, if
any, and the General Requirements.
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B. Progress Payments; Retainage

1. Owner shall make progress payments on account of the Contract Price on
the basis of Contractor’s Applications for Payment as provided below. All
such payments will be measured by the schedule of values established as
provided in Paragraph 2.07.A of the Standard General and Supplementary
Conditions, and Additional Supplementary Conditions, if any, (and in the
case of Unit Price Work based on the number of units completed).

2. Prior to Substantial Completion, progress payments will be made in an
amount equal to the percentage indicated below but, in each case, less the
aggregate of payments previously made and less such amounts as
Engineer may determine or Owner may withhold, including but not
limited to liquidated damages, in accordance with Paragraph 14.02 of the
Standard General and Supplementary Conditions, and Additional
Supplementary Conditions, if any, and additional retainage allowed by
Laws and Regulations.

a. Progress Payments of 95 percent for Work completed (with the
balance of 5 percent being retainage). If the Work has been 50
percent completed as determined by Engineer, and if the character
and progress of the Work have been satisfactory to Owner and
Engineer, then as long as the character and progress of the Work
remain satisfactory to Owner and Engineer, there will be no
additional retainage; and

b. 95 percent of cost of materials and equipment not incorporated in
the Work (with the balance of 5 percent being retainage).

3. Upon Substantial Completion, Owner shall pay an amount sufficient to
increase total payments to Contractor to 99 percent of the Work completed
(with the balance of 1 percent being retainage), less such amounts as
Engineer shall determine in accordance with Paragraph 14.02.B.5 of the
General and Supplementary Conditions, and Additional Supplementary
Conditions, if any, and less the Engineer’s estimate of the value of Work
to be completed or corrected as shown on the tentative list of items to be
completed or corrected (Punch List) attached to the certificate of
Substantial Completion and subject to Paragraph 14.04 of the General and
Supplementary Conditions, and Additional Supplementary Conditions, if
any.

However, retainage for items planted in the ground shall remain at 5 percent
of the cost of such items until Final Payment per Massachusetts General
Laws Chapter 30, Section 39G.
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C. Final Payment: Upon final completion and acceptance of the Work in accordance
with Paragraph 14.07 of the General and Supplementary Conditions, and
Additional Supplementary Conditions, if any, Owner shall pay the remainder of
the Contract Price as recommended by Engineer as provided in said Paragraph
14.07.

D. Interest: All moneys not paid when due as provided in Article 14 of the General
and Supplementary Conditions, and Additional Supplementary Conditions, if any,
shall bear interest at the rate three percentage points above the rediscount rate
then charged by the Federal Reserve Bank of Boston per Massachusetts General
Laws Chapter 30, Section 39G. Interest shall not be accrued on retainage.

A-8 Work Hours/Labor: Add the following.

See Section 00811 for additional statutory requirements.

A-9 Indemnity: Add the following.

This indemnification shall also extend to the Engineer and its officers, agents,
consultants, and employees.

A-11 Laws: Add the following.

Reference to “General Laws” shall mean the “Massachusetts General Laws” and may be
referenced as “M.G.L” or “MGL” in the Contract Documents. See Section to 00811 for
statutory requirements.

A-13 Reserve System Ordinance: Add the following.

Notwithstanding the above, the terms and conditions of such purchase orders shall not
supersede any terms and conditions of the Contract Documents and in case of conflict,
the terms and conditions of the Contract Documents shall take precedence.

A-14 Termination: Add the following.

See also Article 15 of the Standard General and Supplementary Conditions, and
Additional Supplementary Conditions for additional provisions.

A-16 Taxes: Add the following.

Contractor’s and Subcontractors’ Certificates of Good Standing from MA Department of
Revenue is included at the end of this Section.
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A-18 Damages: Add the following.

See Paragraphs 6.11 and 6.13 of the Standard General and Supplementary Conditions,
and Additional Supplementary Conditions and the General Requirements for additional
requirements.

A-20 Non Discrimination: Add the following.

See Section 00811 for additional requirements.

A-21 Statutory Requirements

See Section 00811 for additional statutory requirements.

Add the following new requirements.

-26-

The Project has been designed by Woodard and Curran, Inc. (Engineer), which is to act
as Owner’s representative, assume all duties and responsibilities, and have the rights and
authority assigned to Engineer in the Contract Documents in connection with the
completion of the Work in accordance with the Contract Documents.

-27-

In order to induce Owner to enter into this Agreement, Contractor makes the following
representations:

A. Contractor has examined and carefully studied the Contract Documents and the
other related data identified in the Bidding Documents.

B. Contractor has visited the Site and become familiar with and is satisfied as to the
general, local, and Site conditions that may affect cost, progress, and performance
of the Work.

C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws
and Regulations that may affect cost, progress, and performance of the Work.
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D. Contractor has carefully studied all: (1) reports of explorations and tests of
subsurface conditions at or contiguous to the Site and all drawings of physical
conditions relating to existing surface or subsurface structures at the Site (except
Underground Facilities), if any, that have been identified in Paragraph SC-4.02 in
Section 00805 of the Additional Supplementary Conditions as containing reliable
"technical data," and (2) reports and drawings of Hazardous Environmental
Conditions, if any, at the Site that have been identified in Paragraph SC-4.06 in
Section 00805 of the Additional Supplementary Conditions as containing reliable
"technical data."

E. Contractor has considered the information known to Contractor; information
commonly known to contractors doing business in the locality of the Site;
information and observations obtained from visits to the Site; the Contract
Documents; and the Site-related reports and drawings identified in the Contract
Documents, with respect to the effect of such information, observations, and
documents on (1) the cost, progress, and performance of the Work; (2) the means,
methods, techniques, sequences, and procedures of construction to be employed
by Contractor, including any specific means, methods, techniques, sequences, and
procedures of construction expressly required by the Contract Documents; and (3)
Contractor’s safety precautions and programs.

F. Based on the information and observations referred to in Paragraph 8.01.E above,
Contractor does not consider that further examinations, investigations,
explorations, tests, studies, or data are necessary for the performance of the Work
at the Contract Price, within the Contract Times, and in accordance with the other
terms and conditions of the Contract Documents.

G. Contractor is aware of the general nature of work to be performed by Owner and
others at the Site that relates to the Work as indicated in the Contract Documents.

H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities,
or discrepancies that Contractor has discovered in the Contract Documents, and
the written resolution thereof by Engineer is acceptable to Contractor.

I. The Contract Documents are generally sufficient to indicate and convey
understanding of all terms and conditions for performance and furnishing of the
Work.
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J. Further, the Contractor certifies, under the penalties of perjury, that:

1. Contractor has not engaged in corrupt, fraudulent, collusive, or coercive
practices in competing for or in executing the Contract. For the purposes
of this Paragraph:

a. “corrupt practice” means the offering, giving, receiving, or
soliciting of anything of value likely to influence the action of a
public official in the bidding process or in the Contract execution;

b. “fraudulent practice” means an intentional misrepresentation of
facts made (a) to influence the bidding process or the execution of
the Contract to the detriment of Owner, (b) to establish Bid or
Contract prices at artificial non-competitive levels, or (c) to
deprive Owner of the benefits of free and open competition;

c. “collusive practice” means a scheme or arrangement between two
or more Bidders, with or without the knowledge of Owner, a
purpose of which is to establish Bid prices at artificial, non-
competitive levels; and

d. “coercive practice” means harming or threatening to harm, directly
or indirectly, persons or their property to influence their
participation in the bidding process or affect the execution of the
Contract.

2. Contractor has complied with all laws of the Commonwealth of
Massachusetts relating to taxes, reporting of employees and contractors,
and withholding and remitting of child support and, has provided for itself
and each Subcontractor, a Certificate of Good Standing from the
Department of Revenue with respect to all returns due and taxes and
further, and certifies that, to the best of its knowledge and belief, certifies
all state tax returns have been filed and all state taxes have been paid as
required by Law pursuant to Massachusetts General Laws Chapter 62C,
Section 49A;

3. If a foreign corporation, Contractor has provided for itself and each
Subcontractor, a certificate of the state secretary stating that the
corporation has complied with requirements of Massachusetts General
Laws Chapter 156D, Part 15, Section 15.03 of subdivision A and the date
of compliance, and further has filed all annual reports required by Section
16.22 of subdivision B of Part 16 of said Chapter 156D, pursuant to
Massachusetts General Laws Chapter 30, Section 39L;

4. Contractor is able to furnish labor that can work in harmony with all other
elements of labor employed or to be employed in the Work and further
certifies that all employees to be employed at the Work Site will have
successfully completed a course in construction safety and health
approved by the United States Occupational Safety and Health
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Administration that is at least 10 hours in duration at the time the
employee begins Work and shall furnish documentation of successful
completion of said course with the first certified payroll report for each
employee;

5. Contractor is not presently debarred from entering into a public contract
Commonwealth of Massachusetts under the provisions of Massachusetts
General Laws Chapter 29, Section 29F, or any other applicable debarment
provisions of any other chapter of the General Laws or any rule or
regulations promulgated thereunder; and is not presently debarred,
suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from covered transactions by any Federal department or agency;

6. Pursuant to Massachusetts General Laws Chapter 30, Section 39R,
Contractor has provided a statement by management on internal
accounting controls, a statement prepared by an independent certified
public accountant; and an audited financial statement for the most recent
completed fiscal year; and

7. Contractor will comply with applicable SRF program requirements, and
Federal requirements.

8. Contractor will incorporate the applicable provisions of the Contract
Documents into all subcontracts and Purchase Orders so that such
provisions will be binding upon each Subcontractor or Supplier.

-28-

Owner and Contractor each binds itself, its partners, successors, assigns, and legal
representatives to the other party hereto, its partners, successors, assigns, and legal
representatives in respect to all covenants, agreements, and obligations contained in the
Contract Documents.

-29-

Any provision or part of the Contract Documents held to be void or unenforceable under
any Law or Regulation shall be deemed stricken, and all remaining provisions shall
continue to be valid and binding upon Owner and Contractor, who agree that the Contract
Documents shall be reformed to replace such stricken provision or part thereof with a valid
and enforceable provision that comes as close as possible to expressing the intention of the
stricken provision.
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-30-

The following attachments to this Section are incorporated into the Agreement and made
a part thereof.

 00611 Payment Bond
 00612 Performance Bond
 Insurance certificates

 Certifications
 Certificate from the Secretary of State for foreign corporations
 Certificate of Good Standing from MA Department of Revenue with respect to all

returns due and taxes
 A statement by management on internal accounting controls
 A statement prepared by an independent certified public accountant
 An audited financial statement for the most recent completed fiscal year
 Diesel Retrofit Program Contractor Certification
 Projected monthly cash flow schedule
 Statement of Direct Labor Cost percentage(s)
 Subcontractor certification from the Secretary of State for foreign corporations
 Subcontractor Certificates of Good Standing from MA Department of Revenue

with respect to all returns due and taxes
 Subcontractor Diesel Retrofit Program Contractor Certification

END OF SECTION
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SAMPLE NOTICE TO PROCEED (C-00550)

Date: _________________

Project:

Owner: Owner's Contract No.:

Contract: Engineer's Project No.:

Contractor:

Contractor's Address: [send Certified Mail, Return Receipt Requested]

You are notified that the Contract Times under the above Contract will commence to run
on . On or before that date, you are to start performing your obligations under the Contract
Documents * for the following portion(s) of the Work:
*Describe the limits of the Work covered*

*A Notice to Proceed for the remaining Work will follow. *

In accordance with Article 4 of the Agreement, the date of Substantial Completion is , and
the date of readiness for final payment is [OR the number of days to achieve Substantial
Completion is , and the number of days to achieve readiness for final payment is ].

Before you may start any Work at the Site, Paragraph 2.01.B of the Standard General and
Supplementary Conditions, and additional Supplementary Conditions if any, provide that you and
Owner must each deliver to the other (with copies to Engineer and other identified additional
insureds and loss payees) certificates of insurance which each is required to purchase and maintain
in accordance with the Contract Documents.
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Also, before you may start any Work at the Site, you must:

[add other requirements].

Owner

Given by:

Authorized Signature

Title

Date

Copy to Engineer
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SECTION 00605

PROJECT FORMS

The following forms are included in this Section and shall be used for the Project as specified in
the General and Supplementary Conditions, Additional Supplementary Conditions if any, and the
General Requirements. Completed and execution versions of these forms used during the Project
shall be incorporated into the Agreement and made a part thereof.

Payment Bonds (Form C-00611)
Performance Bonds (Form C-00612)
Application for Payment (Form C-00621)
Notice of Substantial Completion (Form C-00628.A)
Certificate of Substantial Completion (Form C-00628.B)
Certificate of Completion (Form C-00629)
Request for Interpretation/Information (Form C-00635)
Field Order (Form C-00636)
Work Change Directive (Form C-00637)
Change Request (Form C-00638)
Change Order (Form C-00639)
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PAYMENT BOND (Form C-00611)

CONTRACTOR (name and address): SURETY (name and address of principal place of business):

OWNER (name and address):

CONSTRUCTION CONTRACT

Effective Date of the Agreement:
Amount:
Description (name and location):

BOND

Bond Number:
Date (not earlier than the Effective Date of the Agreement of the Construction Contract):

Amount:
Modifications to this Bond Form: None See Paragraph 18

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause

this Payment Bond to be duly executed by an authorized officer, agent, or representative.

CONTRACTOR AS PRINCIPAL SURETY

(seal) (seal)

Contractor’s Name and Corporate Seal Surety’s Name and Corporate Seal

By: By:

Signature Signature (attach power of attorney)

Print Name Print Name

Title Title

Attest: Attest:

Signature Signature

Title Title

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference

to Contractor, Surety, Owner, or other party shall be considered plural where applicable.
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1. The Contractor and Surety, jointly and severally, bind
themselves, their heirs, executors, administrators,
successors, and assigns to the Owner to pay for labor,
materials, and equipment furnished for use in the
performance of the Construction Contract, which is
incorporated herein by reference, subject to the following
terms.

2. If the Contractor promptly makes payment of all sums due
to Claimants, and defends, indemnifies, and holds harmless
the Owner from claims, demands, liens, or suits by any
person or entity seeking payment for labor, materials, or
equipment furnished for use in the performance of the
Construction Contract, then the Surety and the Contractor
shall have no obligation under this Bond.

3. If there is no Owner Default under the Construction
Contract, the Surety’s obligation to the Owner under this
Bond shall arise after the Owner has promptly notified the
Contractor and the Surety (at the address described in
Paragraph 13) of claims, demands, liens, or suits against the
Owner or the Owner’s property by any person or entity
seeking payment for labor, materials, or equipment
furnished for use in the performance of the Construction
Contract, and tendered defense of such claims, demands,
liens, or suits to the Contractor and the Surety.

4. When the Owner has satisfied the conditions in Paragraph
3, the Surety shall promptly and at the Surety’s expense
defend, indemnify, and hold harmless the Owner against a
duly tendered claim, demand, lien, or suit.

5. The Surety’s obligations to a Claimant under this Bond
shall arise after the following:

5.1 Claimants who do not have a direct contract with
the Contractor,

5.1.1 have furnished a written notice of non-
payment to the Contractor, stating with
substantial accuracy the amount claimed
and the name of the party to whom the
materials were, or equipment was,
furnished or supplied or for whom the
labor was done or performed, within ninety
(90) days after having last performed labor
or last furnished materials or equipment
included in the Claim; and

5.1.2 have sent a Claim to the Surety (at the
address described in Paragraph 13).

5.2 Claimants who are employed by or have a direct
contract with the Contractor have sent a Claim to
the Surety (at the address described in Paragraph
13).

6. If a notice of non-payment required by Paragraph 5.1.1 is
given by the Owner to the Contractor, that is sufficient to
satisfy a Claimant’s obligation to furnish a written notice of
non-payment under Paragraph 5.1.1.

7. When a Claimant has satisfied the conditions of Paragraph
5.1 or 5.2, whichever is applicable, the Surety shall
promptly and at the Surety’s expense take the following
actions:

7.1 Send an answer to the Claimant, with a copy to the
Owner, within sixty (60) days after receipt of the
Claim, stating the amounts that are undisputed and
the basis for challenging any amounts that are
disputed; and

7.2 Pay or arrange for payment of any undisputed
amounts.

7.3 The Surety’s failure to discharge its obligations
under Paragraph 7.1 or 7.2 shall not be deemed to
constitute a waiver of defenses the Surety or
Contractor may have or acquire as to a Claim,
except as to undisputed amounts for which the
Surety and Claimant have reached agreement. If,
however, the Surety fails to discharge its
obligations under Paragraph 7.1 or 7.2, the Surety
shall indemnify the Claimant for the reasonable
attorney’s fees the Claimant incurs thereafter to
recover any sums found to be due and owing to the
Claimant.

8. The Surety’s total obligation shall not exceed the amount of
this Bond, plus the amount of reasonable attorney’s fees
provided under Paragraph 7.3, and the amount of this Bond
shall be credited for any payments made in good faith by
the Surety.

9. Amounts owed by the Owner to the Contractor under the
Construction Contract shall be used for the performance of
the Construction Contract and to satisfy claims, if any,
under any construction performance bond. By the
Contractor furnishing and the Owner accepting this Bond,
they agree that all funds earned by the Contractor in the
performance of the Construction Contract are dedicated to
satisfy obligations of the Contractor and Surety under this
Bond, subject to the Owner’s priority to use the funds for
the completion of the work.

10. The Surety shall not be liable to the Owner, Claimants, or
others for obligations of the Contractor that are unrelated to
the Construction Contract. The Owner shall not be liable
for the payment of any costs or expenses of any Claimant
under this Bond, and shall have under this Bond no
obligation to make payments to or give notice on behalf of
Claimants, or otherwise have any obligations to Claimants
under this Bond.

11. The Surety hereby waives notice of any change, including
changes of time, to the Construction Contract or to related
subcontracts, purchase orders, and other obligations.

12. No suit or action shall be commenced by a Claimant under
this Bond other than in a court of competent jurisdiction in
the state in which the project that is the subject of the
Construction Contract is located or after the expiration of
one year from the date (1) on which the Claimant sent a
Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or
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(2) on which the last labor or service was performed by
anyone or the last materials or equipment were furnished
by anyone under the Construction Contract, whichever of
(1) or (2) first occurs. If the provisions of this paragraph
are void or prohibited by law, the minimum period of
limitation available to sureties as a defense in the
jurisdiction of the suit shall be applicable.

13. Notice and Claims to the Surety, the Owner, or the
Contractor shall be mailed or delivered to the address
shown on the page on which their signature appears.
Actual receipt of notice or Claims, however accomplished,
shall be sufficient compliance as of the date received.

14. When this Bond has been furnished to comply with a
statutory or other legal requirement in the location where
the construction was to be performed, any provision in this
Bond conflicting with said statutory or legal requirement
shall be deemed deleted herefrom and provisions
conforming to such statutory or other legal requirement
shall be deemed incorporated herein. When so furnished,
the intent is that this Bond shall be construed as a statutory
bond and not as a common law bond.

15. Upon requests by any person or entity appearing to be a
potential beneficiary of this Bond, the Contractor and
Owner shall promptly furnish a copy of this Bond or shall
permit a copy to be made.

16. Definitions

16.1 Claim: A written statement by the Claimant
including at a minimum:

1. The name of the Claimant;
2. The name of the person for whom the labor

was done, or materials or equipment furnished;
3. A copy of the agreement or purchase order

pursuant to which labor, materials, or
equipment was furnished for use in the
performance of the Construction Contract;

4. A brief description of the labor, materials, or
equipment furnished;

5. The date on which the Claimant last performed
labor or last furnished materials or equipment
for use in the performance of the Construction
Contract;

6. The total amount earned by the Claimant for
labor, materials, or equipment furnished as of
the date of the Claim;

7. The total amount of previous payments
received by the Claimant; and

8. The total amount due and unpaid to the
Claimant for labor, materials, or equipment
furnished as of the date of the Claim.

16.2 Claimant: An individual or entity having a direct
contract with the Contractor or with a subcontractor
of the Contractor to furnish labor, materials, or
equipment for use in the performance of the
Construction Contract. The term Claimant also
includes any individual or entity that has rightfully
asserted a claim under an applicable mechanic’s
lien or similar statute against the real property upon
which the Project is located. The intent of this Bond

shall be to include without limitation in the terms of
“labor, materials, or equipment” that part of the
water, gas, power, light, heat, oil, gasoline,
telephone service, or rental equipment used in the
Construction Contract, architectural and
engineering services required for performance of
the work of the Contractor and the Contractor’s
subcontractors, and all other items for which a
mechanic’s lien may be asserted in the jurisdiction
where the labor, materials, or equipment were
furnished.

16.3 Construction Contract: The agreement between
the Owner and Contractor identified on the cover
page, including all Contract Documents and all
changes made to the agreement and the Contract
Documents.

16.4 Owner Default: Failure of the Owner, which has
not been remedied or waived, to pay the Contractor
as required under the Construction Contract or to
perform and complete or comply with the other
material terms of the Construction Contract.

16.5 Contract Documents: All the documents that
comprise the agreement between the Owner and
Contractor.

17. If this Bond is issued for an agreement between a
contractor and subcontractor, the term Contractor in this
Bond shall be deemed to be Subcontractor and the term
Owner shall be deemed to be Contractor.

18. Modifications to this Bond are as follows:
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EJCDC C-610 – Performance Bond
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PERFORMANCE BOND (Form C00612)

CONTRACTOR (name and address): SURETY (name and address of principal place of business):

OWNER (name and address):

CONSTRUCTION CONTRACT

Effective Date of the Agreement:
Amount:
Description (name and location):

BOND

Bond Number:
Date (not earlier than the Effective Date of the Agreement of the Construction Contract):

Amount:
Modifications to this Bond Form: None See Paragraph 16

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause
this Performance Bond to be duly executed by an authorized officer, agent, or representative.

CONTRACTOR AS PRINCIPAL SURETY

(seal) (seal)

Contractor’s Name and Corporate Seal Surety’s Name and Corporate Seal

By: By:

Signature Signature (attach power of attorney)

Print Name Print Name

Title Title

Attest: Attest:

Signature Signature

Title Title

Notes: (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference to

Contractor, Surety, Owner, or other party shall be considered plural where applicable.



EJCDC C-610 – Performance Bond
Published December 2010 by the Engineers Joint Contract Documents Committee.
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1. The Contractor and Surety, jointly and severally, bind
themselves, their heirs, executors, administrators, successors, and
assigns to the Owner for the performance of the Construction Contract,
which is incorporated herein by reference.

2. If the Contractor performs the Construction Contract, the Surety
and the Contractor shall have no obligation under this Bond, except
when applicable to participate in a conference as provided in
Paragraph 3.

3. If there is no Owner Default under the Construction Contract, the
Surety’s obligation under this Bond shall arise after:

3.1 The Owner first provides notice to the Contractor and
the Surety that the Owner is considering declaring a Contractor
Default. Such notice shall indicate whether the Owner is
requesting a conference among the Owner, Contractor, and Surety
to discuss the Contractor’s performance. If the Owner does not
request a conference, the Surety may, within five (5) business
days after receipt of the Owner’s notice, request such a
conference. If the Surety timely requests a conference, the Owner
shall attend. Unless the Owner agrees otherwise, any conference
requested under this Paragraph 3.1 shall be held within ten (10)
business days of the Surety’s receipt of the Owner’s notice. If the
Owner, the Contractor, and the Surety agree, the Contractor shall
be allowed a reasonable time to perform the Construction
Contract, but such an agreement shall not waive the Owner’s
right, if any, subsequently to declare a Contractor Default;

3.2 The Owner declares a Contractor Default, terminates
the Construction Contract and notifies the Surety; and

3.3 The Owner has agreed to pay the Balance of the
Contract Price in accordance with the terms of the Construction
Contract to the Surety or to a contractor selected to perform the
Construction Contract.

4. Failure on the part of the Owner to comply with the notice
requirement in Paragraph 3.1 shall not constitute a failure to comply
with a condition precedent to the Surety’s obligations, or release the
Surety from its obligations, except to the extent the Surety
demonstrates actual prejudice.

5. When the Owner has satisfied the conditions of Paragraph 3, the
Surety shall promptly and at the Surety’s expense take one of the
following actions:

5.1 Arrange for the Contractor, with the consent of the
Owner, to perform and complete the Construction Contract;

5.2 Undertake to perform and complete the Construction
Contract itself, through its agents or independent contractors;

5.3 Obtain bids or negotiated proposals from qualified
contractors acceptable to the Owner for a contract for
performance and completion of the Construction Contract,
arrange for a contract to be prepared for execution by the Owner
and a contractor selected with the Owners concurrence, to be
secured with performance and payment bonds executed by a
qualified surety equivalent to the bonds issued on the
Construction Contract, and pay to the Owner the amount of
damages as described in Paragraph 7 in excess of the Balance of

the Contract Price incurred by the Owner as a result of the
Contractor Default; or

5.4 Waive its right to perform and complete, arrange for
completion, or obtain a new contractor, and with reasonable
promptness under the circumstances:

5.4.1 After investigation, determine the amount for
which it may be liable to the Owner and, as soon as
practicable after the amount is determined, make payment to
the Owner; or

5.4.2 Deny liability in whole or in part and notify the
Owner, citing the reasons for denial.

6. If the Surety does not proceed as provided in Paragraph 5 with
reasonable promptness, the Surety shall be deemed to be in default on
this Bond seven days after receipt of an additional written notice from
the Owner to the Surety demanding that the Surety perform its
obligations under this Bond, and the Owner shall be entitled to enforce
any remedy available to the Owner. If the Surety proceeds as provided
in Paragraph 5.4, and the Owner refuses the payment or the Surety has
denied liability, in whole or in part, without further notice the Owner
shall be entitled to enforce any remedy available to the Owner.

7. If the Surety elects to act under Paragraph 5.1, 5.2, or 5.3, then
the responsibilities of the Surety to the Owner shall not be greater than
those of the Contractor under the Construction Contract, and the
responsibilities of the Owner to the Surety shall not be greater than
those of the Owner under the Construction Contract. Subject to the
commitment by the Owner to pay the Balance of the Contract Price,
the Surety is obligated, without duplication for:

7.1 the responsibilities of the Contractor for correction of
defective work and completion of the Construction Contract;

7.2 additional legal, design professional, and delay costs
resulting from the Contractor’s Default, and resulting from the
actions or failure to act of the Surety under Paragraph 5; and

7.3 liquidated damages, or if no liquidated damages are
specified in the Construction Contract, actual damages caused by
delayed performance or non-performance of the Contractor.

8. If the Surety elects to act under Paragraph 5.1, 5.3, or 5.4, the
Surety’s liability is limited to the amount of this Bond.

9. The Surety shall not be liable to the Owner or others for
obligations of the Contractor that are unrelated to the Construction
Contract, and the Balance of the Contract Price shall not be reduced or
set off on account of any such unrelated obligations. No right of
action shall accrue on this Bond to any person or entity other than the
Owner or its heirs, executors, administrators, successors, and assigns.

10. The Surety hereby waives notice of any change, including
changes of time, to the Construction Contract or to related
subcontracts, purchase orders, and other obligations.

11. Any proceeding, legal or equitable, under this Bond may be
instituted in any court of competent jurisdiction in the location in
which the work or part of the work is located and shall be instituted
within two years after a declaration of Contractor Default or within



two years after the Contractor ceased working or within two years
after the Surety refuses or fails to perform its obligations under this
Bond, whichever occurs first. If the provisions of this paragraph are
void or prohibited by law, the minimum periods of limitations
available to sureties as a defense in the jurisdiction of the suit shall be
applicable.

12. Notice to the Surety, the Owner, or the Contractor shall be mailed
or delivered to the address shown on the page on which their signature
appears.

13. When this Bond has been furnished to comply with a statutory or
other legal requirement in the location where the construction was to
be performed, any provision in this Bond conflicting with said
statutory or legal requirement shall be deemed deleted herefrom and
provisions conforming to such statutory or other legal requirement
shall be deemed incorporated herein. When so furnished, the intent is
that this Bond shall be construed as a statutory bond and not as a
common law bond.

14. Definitions

14.1 Balance of the Contract Price: The total amount payable
by the Owner to the Contractor under the Construction Contract
after all proper adjustments have been made including allowance
for the Contractor for any amounts received or to be received by
the Owner in settlement of insurance or other claims for damages
to which the Contractor is entitled, reduced by all valid and
proper payments made to or on behalf of the Contractor under the
Construction Contract.

14.2 Construction Contract: The agreement between the
Owner and Contractor identified on the cover page, including all
Contract Documents and changes made to the agreement and the
Contract Documents.

14.3 Contractor Default: Failure of the Contractor, which has
not been remedied or waived, to perform or otherwise to comply
with a material term of the Construction Contract.

14.4 Owner Default: Failure of the Owner, which has not
been remedied or waived, to pay the Contractor as required under
the Construction Contract or to perform and complete or comply
with the other material terms of the Construction Contract.

14.5 Contract Documents: All the documents that comprise
the agreement between the Owner and Contractor.

15. If this Bond is issued for an agreement between a contractor and
subcontractor, the term Contractor in this Bond shall be deemed to be
Subcontractor and the term Owner shall be deemed to be Contractor.

16. Modifications to this Bond are as follows:

EJCDC C-610 – Performance Bond
Published December 2010 by the Engineers Joint Contract Documents Committee.
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FORM C-00621 Contractor's Application for Payment No.
Application Application Date:

Period:

To From (Contractor): Via (Engineer):

(Owner):

Project: Contract:

Owner's Contract No.: Contractor's Project No.: Engineer's Project No.:

1. ORIGINAL CONTRACT PRICE...........................................................................$

2. Net change by Change Orders......................................................................................$

3. Current Contract Price (Line 1 ± 2)................................................................................................$

4. TOTAL COMPLETED AND STORED TO DATE

(Column F on Progress Estimate).............................................................................................................$

5. RETAINAGE:

a. X Work Completed..............................................$

b. X Stored Material..............................................$

c. Total Retainage (Line 5a + Line 5b).........................................................................................................................................$

6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c)....................................................................................................................$

7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application).........................................................................................................$

8. AMOUNT DUE THIS APPLICATION....................................................................................................................................$

9. BALANCE TO FINISH, PLUS RETAINAGE

(Column G on Progress Estimate + Line 5 above).....................................................................................................$

Contractor's Certification

Payment of: $

is recommended by:

Payment of: $

is approved by:

By: Date: Approved by:

Approved by:

(Date)

(Date)

CHANGE ORDERS

(Engineer)

Application For Payment

(Line 8 or other - attach explanation of the other amount)

(Owner)

(Line 8 or other - attach explanation of the other amount)

(Date)

Funding Agency (if applicable)

Number

Approved Change Orders

NET CHANGE BY

Change Order Summary

TOTALS

Additions Deductions

The undersigned Contractor certifies that to the best of its knowledge: (1) all previous progress payments
received from Owner on account of Work done under the Contract have been applied on account to
discharge Contractor's legitimate obligations incurred in connection with Work covered by prior
Applications for Payment; (2) title of all Work, materials and equipment incorporated in said Work or
otherwise listed in or covered by this Application for Payment will pass to Owner at time of payment free
and clear of all Liens, security interests and encumbrances (except such as are covered by a Bond
acceptable to Owner indemnifying Owner against any such Liens, security interest or encumbrances);
and (3) all Work covered by this Application for Payment is in accordance with the Contract Documents
and is not defective.

EJCDC C-620 Contractor's Application for Payment

© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.
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Progress Estimate - Lump Sum Work FORM C-00621

For (Contract): Application Number:

Application Period: Application Date:

B C D Materials Presently Total Completed Balance to Finish

Stored (not in C or D) and Stored to Date (B - F)

(C + D + E)

Contractor's Application

Totals

%

(F / B)

GE

Specification

Section No.
Description Scheduled Value ($)

A

This Period

FWork Completed

From Previous Application

(C+D)

EJCDC C-620 Contractor's Application for Payment

© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.
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Progress Estimate - Unit Price Work FORM C-00621 Contractor's Application

For (Contract): Application Number:

Application Period: Application Date:

Totals

moblize

F

Item
Bid Item

Quantity
Unit Price

Bid Item

Value ($)

Total Completed

and Stored to Date

(D + E)

Balance to Finish

(B - F)

DA

%

(F / B)Bid Item No. Description

B C E

Estimated Quantity

Installed To Date

(Include This Month)

Value of Work

Installed to

Date

Materials Presently

Stored (not in C)

B(2)

Estimated

Quantity

Installed This

Month

EJCDC C-620 Contractor's Application for Payment

© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.
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Stored Material Summary FORM C00621 Contractor's Application

For (Contract): Application Number:

Application Period: Application Date:

B E G

Totals

Stored Previously Incorporated in Work
Date Placed

into Storage

(Month/Year)

Amount

($)

Date (Month/

Year)

Amount

($)

D F

Materials Remaining

in Storage ($)

(D + E - F)

Amount Stored

this Month ($)

Subtotal Amount

Completed and

Stored to Date

(D + E)

Supplier

Invoice No.

Submittal No.

(with

Specification

Section No.)

A C

Bid

Item

No.

Storage

Location
Description of Materials or Equpment Stored

EJCDC C-620 Contractor's Application for Payment

© 2010 National Society of Professional Engineers for EJCDC. All rights reserved.
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Based on EJCDC No. C-625 (2002 Edition) Page 1 of 1
Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the
Associated General Contractors of America and the Construction Specifications Institute.

Notice of Substantial Completion (C-00628.A)

Project: Owner: Owner's Contract No.:

Contract: Date of Contract:

Contractor:

This Notice of Substantial Completion applies to:

 The following Systems, Equipment or specified portions  : All Work under the Contract Documents

:

Date of Substantial Completion for above

The following documents are attached to and made part of this Notice.

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it a release of
Contractor's obligation to complete the Work in accordance with the Contract Documents.

Accepted by Contractor Date

Accepted by Owner Date



Based on EJCDC No. C-625 (2002 Edition) Page 1 of 1
Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the
Associated General Contractors of America and the Construction Specifications Institute.
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Based on EJCDC C-625 Certificate of Substantial Completion
Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 1 of 2

Certificate of Substantial Completion (Form C-00628.B)

Project:

Owner: Owner's Contract No.:

Contract: Engineer's Project No.:

This [tentative] [definitive] Certificate of Substantial Completion applies to:

All Work under the Contract Documents: The following specified portions of the Work:

Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner,
Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion
of the Project or portion thereof designated above is hereby declared and is also the date of
commencement of applicable warranties required by the Contract Documents, except as stated below.

A [tentative] [definitive] list of items to be completed or corrected is attached hereto. This list may not
be all-inclusive, and the failure to include any items on such list does not alter the responsibility of the
Contractor to complete all Work in accordance with the Contract Documents.

The responsibilities between Owner and Contractor for security, operation, safety, maintenance,
heat, utilities, insurance and warranties shall be as provided in the Contract Documents except as
amended as follows:
Amended Responsibilities Not Amended

Owner's Amended Responsibilities:

Contractor's Amended Responsibilities:



Based on EJCDC C-625 Certificate of Substantial Completion
Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 2 of 2

The following documents are attached to and made part of this Certificate:

This Certificate does not constitute an acceptance of Work not in accordance with the Contract
Documents nor is it a release of Contractor's obligation to complete the Work in accordance with the
Contract Documents.

Executed by Engineer Date

Accepted by Contractor Date

Accepted by Owner Date



Based on EJCDC No. C-625 (2002 Edition) Page 1 of 1
Prepared by the Engineers' Joint Contract Documents Committee and endorsed by the
Associated General Contractors of America and the Construction Specifications Institute.

Certificate of Completion (Form C-00629)

Project: Owner: Owner's Contract No.:

Contract: Date of Contract:

Contractor:

This Certificate of Completion applies to:

 All Work under the Contract Documents:  The following specified portions:

Date of final Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner and Contractor, Contractor
has completed all corrections to the satisfaction of Owner, delivered all required documentation, and the Project, or portion
designated above, is found to be complete. The Date of Completion of the Project or portion thereof designated above is hereby
declared.

Contractor may make application for final payment.

The following documents are attached to and made part of this Certificate:

Final Application for Payment

This Certificate does not constitute a release of Contractor's obligation to complete the Work in accordance with the Contract
Documents.

Only the making and acceptance of final payment will constitute:
1. A waiver of all claims by Owner against Contractor, except claims arising from any unsettled liens, from

Defective Construction appearing after final inspection; from failure to comply with the Contract Documents or the terms of any
special guarantees specified therein, or from Contractor's continuing obligations under the Contract Documents; and

2. A waiver of all claims by Contractor against Owner other than those previously timely made in writing and still
unsettled.

Accepted by Contractor Date

Accepted by Owner Date
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REQUEST FOR
INTERPRETATION/INFORMATION
(Form C-00635)

RFI #: Attachment

To: From:

Attn: Issue Date:

Project: Required Reply Date:

DISTRIBUTION:

Contractor Owner Engineer

REFERENCES:

 Specifications: Section: Page/Paragraph:

 Drawings: Issue Date: Detail/Sections:

 Work Area: Grid/Level:

From: Tel No: Fax: No:

Initial: E-mail:

Possible Cost Effect Yes: No: Possible Schedule Effect Yes: No:

From: Reply Date: xc:

RFI DESCRIPTION:

RFI REPLY:

Initial:

Based on: CASE Form B-1999
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Based on EJCDC C-942 Field Order
Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 1 of 1

Field Order (C-00636)
No.

Date of Issuance: Effective Date:

Project: Owner: Owner's Contract No.:

Contract: Date of Contract:

Contractor: Engineer's Project No.:

Attention:
You are hereby directed to promptly execute this Field Order issued in accordance with General
Conditions Paragraph 9.04.A, for minor changes in the Work without changes in Contract Price
or Contract Times. If you consider that a change in Contract Price or Contract Times is
required, please notify the Engineer immediately and before proceeding with this Work.

Reference:
(Specification Section(s)) (Drawing(s) / Detail(s))

Description:

Attachments:

Engineer:

Receipt Acknowledged by Contractor: Date:

Copy to Owner
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Based on EJCDC C-940 Work Change Directive
Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 1 of 1

Work Change Directive (Form C-00637)
No.

Date of Issuance: Effective Date:

Project: Owner: Owner's Contract No.:

Contract: Date of Contract:

Contractor: Engineer's Project No.:

Contractor is directed to proceed promptly with the following change(s):

Item No. Description

Attachments (list documents supporting change):

Purpose for Work Change Directive:

Authorization for Work described herein to proceed on the basis of Cost of the Work due to:

Nonagreement on pricing of proposed change.

Necessity to expedite Work described herein prior to agreeing to changes on Contract
Price and Contract Time.

Estimated change in Contract Price and Contract Times:

Contract Price $ (increase/decrease) Contract Time (increase/decrease)

days

Recommended for Approval by Engineer: Date

Authorized for Owner by: Date

Received for Contractor by: Date

Received by Funding Agency (if applicable): Date:
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CHANGE REQUEST (FORM C-00638)
(Design Changes/Deviations/Substitutions)

CR NO.
DATE

Project:

Request Initiated by: Impact to Contract Price expected
Contractor Impact to Contract Time expected
Owner Change Orders will be processed separately
Engineer

Request submitted as (format):

Description of Change ( documentation attached)

Reason for Change

Response: This constitutes a Written Amendment to the Agreement.

Review of the proposed change/deviation/substitution by Engineer is for general compatibility with the design concept of the Project. This review does
not extend to means, methods, sequences, or procedures of construction or to issues of safety incident thereto. This review shall not relieve the
Contractor from responsibility for full compliance with the requirements specified and to determine and verify the information contained therein.

Recommended By Engineer for Acceptance (subject to
above comments if any)

recommended for processing and approval under a
separate Change Order

Approved by Owner (no schedule or cost impact)

Acknowledged by Owner – to be processed and approved
under a separate Change Order

NAME:

Signature Date

NAME:

Signature Date

Approved by Contractor
Change Order to be requested

NAME:

Signature Date
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Based on EJCDC C-941 Change Order
Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 1 of 3

Change Order No.

(Form C-00639)

Date of Issuance: Effective Date:

Project: Owner: Owner's Contract No.:

Contract: Date of Contract:

Contractor: Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES:

Original Contract Price: Original Contract Times: Working days Calendar days
Substantial completion (days or date):

$ Ready for final payment (days or date):

[Increase] [Decrease] from previously approved
Change Orders No. to No. :

[Increase] [Decrease] from previously approved Change Orders
No. to No. :

Substantial completion (days):
$ Ready for final payment (days):

Contract Price prior to this Change Order: Contract Times prior to this Change Order:
Substantial completion (days or date):

$ Ready for final payment (days or date):

[Increase] [Decrease] of this Change Order: [Increase] [Decrease] of this Change Order:
Substantial completion (days or date):

$ Ready for final payment (days or date):

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:
Substantial completion (days or date):

$ Ready for final payment (days or date):

RECOMMENDED: ACCEPTED: ACCEPTED:

By: By: By:

Engineer (Authorized Signature) Owner (Authorized Signature) Contractor (Authorized Signature)

Date: Date: Date:

Approved by Funding Agency (if applicable): Approved by Funding Agency (if applicable): Approved by Funding Agency (if applicable):

Date: Date: Date:



Based on EJCDC C-941 Change Order
Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 2 of 3

Pursuant to MGL c.44, s31C, I certify that an appropriation has been made in the total amount of the Change Order

______________________________________________________ Date: _________________________

Owner’s Auditor/Accountant (Name)

Pursuant to MGL c.30, s39I, reasons for deviation are as stated on Page 1. The specified deviation(s) does not
materially injure the Project as a whole, the Work is of the same cost and quality or an equitable adjustment has
been agreed upon, and the deviation is in the best interest of the Owner.

______________________________________________________ Date: _________________________

Owner



Based on EJCDC C-941 Change Order
Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute.

Page 3 of 3

Change Order

Instructions

A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract
Price or Contract Times. Changes that have been initiated by a Work Change Directive must be incorporated
into a subsequent Change Order if they affect Price or Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The
practice of accumulating Change Orders to reduce the administrative burden may lead to unnecessary
disputes.

If Milestones have been listed in the Agreement, any effect of a Change Order thereon should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract
Times, a Field Order should be used.

B. COMPLETING THE CHANGE ORDER FORM

Engineer normally initiates the form, including a description of the changes involved and attachments based
upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and signed the form, all copies should be sent to Owner or Contractor for
approval, depending on whether the Change Order is a true order to the Contractor or the formalization of a
negotiated agreement for a previously performed change. After approval by one contracting party, all copies
should be sent to the other party for approval. Engineer should make distribution of executed copies after
approval by both parties.

If a change only applies to price or to times, cross out the part of the tabulation that does not apply.





(As required by DEP-DMS Policy Memorandum No. CG-10)

CHANGE ORDER – FORM C-00639A

CHANGE ORDER FORM
SRF Number

Public Entity

Contract Number

Change Order Number

Contract Amount (As Bid) $

Net Change in Contract Price (this change order) $

Total Adjusted Contract Price (including this and all other change orders) $

This change order extends the time to complete the work by calendar days.

The extended completion date is

This change order checked by
(Chief) Resident Engineer Date

This change order is requested by:

This change order is recommended by:

Consultant Engineer P.E. Number Date

The undersigned agree to the terms of the change order.

Contractor Date

Owner Date

Certification of Appropriation under M.G.L. c.44, §31C: Adequate funding in an amount sufficient to
cover the total cost of this change order is available.

By:
Certification Officer (Auditor, accountant, treasurer) Date

Do not write below: this space reserved for STATE AGENCY APPROVAL

DEP/DMS



(As required by DEP-DMS Policy Memorandum No. CG-10)

CHANGE ORDER FORM (Continued)

Public Entity

SRF No: Contract No. Change Order No.

Contract Title:

Owner’s Name:

Owner’s Address:

Contractor’s Name:

Contractor’s Address:

Description of Change

Reason for Change



EJCDC C-700 Standard General Conditions of the Construction Contract

Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

This document has important legal consequences; consultation with an attorney is encouraged with respect to its
use or modification. This document should be adapted to the particular circumstances of the contemplated Project
and the controlling Laws and Regulations.
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EJCDC C-700 Standard General Conditions of the Construction Contract

Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

These General Conditions have been prepared for use with the Suggested Forms of Agreement Between
Owner and Contractor (EJCDC C-520 or C-525, 2007 Editions). Their provisions are interrelated and a
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial
capital letters, the terms listed below will have the meanings indicated which are applicable to
both the singular and plural thereof. In addition to terms specifically defined, terms with initial
capital letters in the Contract Documents include references to identified articles and
paragraphs, and the titles of other documents or forms.

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify,
correct, or change the Bidding Requirements or the proposed Contract Documents.

2. Agreement—The written instrument which is evidence of the agreement between Owner
and Contractor covering the Work.

3. Application for Payment—The form acceptable to Engineer which is to be used by
Contractor during the course of the Work in requesting progress or final payments and
which is to be accompanied by such supporting documentation as is required by the
Contract Documents.

4. Asbestos—Any material that contains more than one percent asbestos and is friable or is
releasing asbestos fibers into the air above current action levels established by the United
States Occupational Safety and Health Administration.

5. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the
prices for the Work to be performed. May also be referred to as “Proposal” which may be
used interchangeably and shall have the same meaning.

6. Bidder—The individual or entity who submits a Bid directly to Owner.

7. Bidding Documents—The Bidding Requirements and the proposed Contract Documents
(including all Addenda).

8. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid
security of acceptable form, if any, and the Bid Form with any supplements.

9. Change Order—A document recommended by Engineer which is signed by Contractor and
Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the
Contract Price or the Contract Times, issued on or after the Effective Date of the
Agreement.

10. Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract
Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A
demand for money or services by a third party is not a Claim.

11. Contract—The entire and integrated written agreement between the Owner and Contractor
concerning the Work. The Contract supersedes prior negotiations, representations, or
agreements, whether written or oral.
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12. Contract Documents—Those items so designated in the Agreement. Only printed or hard
copies of the items listed in the Agreement are Contract Documents. Approved Shop
Drawings, other Contractor submittals, and the reports and drawings of subsurface and
physical conditions are not Contract Documents.

13. Contract Price—The moneys payable by Owner to Contractor for completion of the Work
in accordance with the Contract Documents as stated in the Agreement (subject to the
provisions of Paragraph 11.03 in the case of Unit Price Work).

14. Contract Times—The number of days or the dates stated in the Agreement to: (i) achieve
Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that
it is ready for final payment as evidenced by Engineer’s written recommendation of final
payment.

15. Contractor—The individual or entity with whom Owner has entered into the Agreement.

16. Cost of the Work—See Paragraph 11.01 for definition.

17. Drawings—That part of the Contract Documents prepared or approved by Engineer which
graphically shows the scope, extent, and character of the Work to be performed by
Contractor and complement the Specifications. Shop Drawings and other Contractor
submittals are not Drawings as so defined. May also referred to as “Plans”, which may be
used interchangeably and shall have the same meaning. Notes on Drawings are directed to
Contractor unless specifically noted otherwise.

18. Effective Date of the Agreement—The date indicated in the Agreement on which it
becomes effective, but if no such date is indicated, it means the date on which the
Agreement is signed and delivered by the last of the two parties to sign and deliver.

19. Engineer—The individual or entity named as such in the Agreement.

20. Field Order—A written order issued by Engineer which requires minor changes in the
Work but which does not involve a change in the Contract Price or the Contract Times.

21. General Requirements—Sections of Division 01 of the Specifications which govern the
Work of all sections of the Specifications.

22. Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs,
Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances
that may present a substantial danger to persons or property exposed thereto.

23. Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section
1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to
time.

24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules,
regulations, ordinances, codes, and orders of any and all governmental bodies, agencies,
authorities, and courts having jurisdiction. See Paragraph 17.05 of these General
Conditions.
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25. Liens—Charges, security interests, or encumbrances upon Project funds, real property, or
personal property.

26. Milestone—A principal event specified in the Contract Documents relating to an
intermediate completion date or time prior to Substantial Completion of all the Work.

27. Notice of Award—The written notice by Owner to the Successful Bidder stating that upon
timely compliance by the Successful Bidder with the conditions precedent listed therein,
Owner will sign and deliver the Agreement.

28. Notice to Proceed—A written notice given by Owner to Contractor fixing the date on
which the Contract Times will commence to run and on which Contractor shall start to
perform the Work under the Contract Documents.

29. Owner—The individual or entity with whom Contractor has entered into the Agreement
and for whom the Work is to be performed.

30. PCBs—Polychlorinated biphenyls.

31. Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at
standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds
per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline,
kerosene, and oil mixed with other non-Hazardous Waste and crude oils.

32. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the
sequence and duration of the activities comprising the Contractor’s plan to accomplish the
Work within the Contract Times. May also be referred to as “Construction Schedule”,
which may be used interchangeably and shall have the same meaning.

33. Project—The total construction of which the Work to be performed under the Contract
Documents may be the whole, or a part.

34. Project Manual—The bound documentary information prepared for bidding and
constructing the Work. A listing of the contents of the Project Manual, which may be
bound in one or more volumes, is contained in the table(s) of contents.

35. Radioactive Material—Source, special nuclear, or byproduct material as defined by the
Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time.

36. Resident Project Representative—The authorized representative of Engineer who may be
assigned to the Site or any part thereof.

37. Samples—Physical examples of materials, equipment, or workmanship that are
representative of some portion of the Work and which establish the standards by which
such portion of the Work will be judged.

38. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required
submittals and the time requirements to support scheduled performance of related
construction activities.
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39. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating
portions of the Contract Price to various portions of the Work and used as the basis for
reviewing Contractor’s Applications for Payment.

40. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or
information which are specifically prepared or assembled by or for Contractor and
submitted by Contractor to illustrate some portion of the Work.

41. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner
upon which the Work is to be performed, including rights-of-way and easements for access
thereto, and such other lands furnished by Owner which are designated for the use of
Contractor.

42. Specifications—That part of the Contract Documents consisting of written requirements for
materials, equipment, systems, standards and workmanship as applied to the Work, and
certain administrative requirements and procedural matters applicable thereto. The
Specifications are based on the guidelines of the Construction Specifications Institute (CSI)
Project Resource Manual, and are directed to Contractor unless specifically noted
otherwise. The words "shall be" are included by inference where a colon (:) is used within
sentences or phrases in the Specifications.

43. Subcontractor—An individual or entity having a direct contract with Contractor or with
any other Subcontractor for the performance of a part of the Work at the Site.

44. Substantial Completion—The time at which the Work (or a specified part thereof) has
progressed to the point where, in the opinion of Engineer, the Work (or a specified part
thereof) is sufficiently complete, in accordance with the Contract Documents, so that the
Work (or a specified part thereof) can be utilized for the purposes for which it is intended.
The terms “substantially complete” and “substantially completed” as applied to all or part
of the Work refer to Substantial Completion thereof.

45. Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an
award.

46. Supplementary Conditions—That part of the Contract Documents which amends or
supplements these General Conditions. Modifications made and highlighted herein
(referred to as “Standard Supplementary Conditions”) and modifications and supplements
included in the Additional Supplementary Conditions have been prepared by Engineer on
behalf of and are as approved by Owner.

47. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having
a direct contract with Contractor or with any Subcontractor to furnish materials or
equipment to be incorporated in the Work by Contractor or Subcontractor.
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48. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires,
manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any
encasements containing such facilities, including those that convey electricity, gases,
steam, liquid petroleum products, telephone or other communications, cable television,
water, wastewater, storm water, other liquids or chemicals, or traffic or other control
systems.

49. Unit Price Work—Work to be paid for on the basis of unit prices.

50. Work—The entire construction or the various separately identifiable parts thereof required
to be provided under the Contract Documents. Work includes and is the result of
performing or providing all labor, services, and documentation necessary to produce such
construction, and furnishing, installing, and incorporating all materials and equipment into
such construction, all as required by the Contract Documents.

51. Work Change Directive—A written statement to Contractor issued on or after the Effective
Date of the Agreement and signed by Owner and recommended by Engineer ordering an
addition, deletion, or revision in the Work, or responding to differing or unforeseen
subsurface or physical conditions under which the Work is to be performed or to
emergencies. A Work Change Directive will not change the Contract Price or the Contract
Times but is evidence that the parties expect that the change ordered or documented by a
Work Change Directive will be incorporated in a subsequently issued Change Order
following negotiations by the parties as to its effect, if any, on the Contract Price or
Contract Times.

B. Additional Terms

1. Final Completion—The time at which all Work is completed and ready for final payment
in accordance with Paragraph 14.07 of these General Conditions.

2. Industry Practice—The written practices, methods, materials, supplies and equipment, as
changed from time to time, that are commonly used in the industry applicable to the Project
to design, construct and operate facilities and plants, or any practices, methods and acts,
which in the exercise of reasonable judgment in light of the facts known at the time, could
have been expected to accomplish the desired results consistent with good business
practices, reliability, safety and expedition.

3. Punch List—a list of open items representing portions of the Work which Contractor,
Engineer, Owner reasonably agree is not complete on the date of Substantial Completion or
Final Completion, but which items will not significantly interfere with the safe, reliable
operation and integrity of the Project or its intended use.

4. Purchase Order—A written agreement between Contractor and a Supplier for provision of
material and equipment.

5. Warranty Period—the correction period after the date of Substantial Completion per
Paragraph 13.07 of these General Conditions.
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1.02 Terminology

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in
the Bidding Requirements or Contract Documents, have the indicated meaning.

B. Intent of Certain Terms or Adjectives:

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as
directed” or terms of like effect or import to authorize an exercise of professional judgment
by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,”
“satisfactory,” or adjectives of like effect or import are used to describe an action or
determination of Engineer as to the Work. It is intended that such exercise of professional
judgment, action, or determination will be solely to evaluate, in general, the Work for
compliance with the information in the Contract Documents and with the design concept of
the Project as a functioning whole as shown or indicated in the Contract Documents
(unless there is a specific statement indicating otherwise). The use of any such term or
adjective is not intended to and shall not be effective to assign to Engineer any duty or
authority to supervise or direct the performance of the Work, or any duty or authority to
undertake responsibility contrary to the provisions of Paragraph 9.09 or any other provision
of the Contract Documents.

C. Day:

1. The word “day” means a calendar day of 24 hours measured from midnight to the next
midnight. However, in limited instances the parties have agreed explicitly by context to
use the terms "business day" or "working day" to further define the meaning of the term
day. See also Paragraph 17.02 of these General Conditions.

D. Defective:

1. The word “defective,” when modifying the word “Work,” refers to Work that is
unsatisfactory, faulty, or deficient in that it:

a. does not conform to the Contract Documents; or

b. does not meet the requirements of any applicable inspection, reference standard, test,
or approval referred to in the Contract Documents; or

c. has been damaged prior to Engineer’s recommendation of final payment (unless
responsibility for the protection thereof has been assumed by Owner at Substantial
Completion in accordance with Paragraph 14.04 or 14.05).

E. Furnish, Install, Perform, Provide:

1. The word “furnish,” when used in connection with services, materials, or equipment, shall
mean to supply and deliver said services, materials, or equipment to the Site (or some other
specified location) ready for use or installation and in usable or operable condition.
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2. The word “install,” when used in connection with services, materials, or equipment, shall
mean to put into use or place in final position said services, materials, or equipment
complete and ready for intended use.

3. The words “perform” or “provide,” when used in connection with services, materials, or
equipment, shall mean to furnish and install said services, materials, or equipment complete
and ready for intended use.

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services,
materials, or equipment in a context clearly requiring an obligation of Contractor,
“provide” is implied.

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known
technical or construction industry or trade meaning are used in the Contract Documents in
accordance with such recognized meaning.

ARTICLE 2 – PRELIMINARY MATTERS

2.01 Delivery of Bonds and Evidence of Insurance

A. When Contractor delivers the executed counterpartsPrior to execution of the Agreement to
Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to
furnish.

B. Evidence of Insurance: Prior to execution of the Agreement and bBefore any Work at the Site
is started, Contractor and Owner shall each deliver to the other, with copies to each additional
insured identified in the Additional Supplementary Conditions, certificates of insurance (and
other evidence of insurance which either of them or any additional insured may reasonably
request) which Contractor and Owner respectively are required to purchase and maintain in
accordance with Article 5.

2.02 Copies of Documents

A. Owner shall furnish to Contractor up to ten 5 printed or hard copies of the Drawings and Project
Manual Contract Documents. Additional copies will be furnished upon request at the cost of
reproduction.

2.03 Commencement of Contract Times; Notice to Proceed

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the
Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A
Notice to Proceed may be given at any time within 30 days after the Effective Date of the
Agreement. In no event will the Contract Times commence to run later than the sixtieth 90th
day after the day of Bid opening or the thirtieth day after the Effective Date of the Agreement,
unless mutually agreed otherwise., whichever date is earlier.
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2.04 Starting the Work

A. Contractor shall start to perform the Work on the date when the Contract Times commence to
run. No Work shall be done at the Site prior to the date on which the Contract Times commence
to run.

2.05 Before Starting Construction

A. Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless
otherwise specified in the General Requirements), Contractor shall submit to Engineer for
timely review:

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting
and completing the various stages of the Work, including any Milestones specified in the
Contract Documents, and the lead times for equipment and materials per the listing in
subparagraph 2.05.A.4;

2. a preliminary Schedule of Submittals; and

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices
of items which when added together equal the Contract Price and subdivides the Work into
component parts in sufficient detail to serve as the basis for progress payments during
performance of the Work, which will be confirmed in writing by Contractor at the time of
submission. Such prices will include an appropriate amount of overhead and profit
applicable to each item of Work; and.

4. a complete listing of equipment and materials with lead times between placing orders and
delivery, including normal allowances of time for processing and correcting Shop
Drawings. All orders for long lead items shall be placed within 30 days after Effective
Date of the Agreement if delivery is critical to scheduling. Failure to place orders promptly
may result in full liability for liquidated damages if Contract Times are not met.

B. Evidence of Insurance: In accordance with Paragraph 2.01.

2.06 Preconstruction Conference; Designation of Authorized Representatives

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer,
and others as appropriate will be held to establish a working understanding among the parties as
to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for
handling Shop Drawings and other submittals, processing Applications for Payment, and
maintaining required records in accordance with the General Requirements.

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual
to act as its authorized representative with respect to the services and responsibilities under the
Contract. Such individuals shall have the authority to transmit instructions, receive information,
render decisions relative to the Contract, and otherwise act on behalf of each respective party.
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2.07 Initial Acceptance of Schedules

A. At least 10 days before submission of the first Application for Payment a conference attended
by Contractor, Engineer, and others as appropriate will be held to review for acceptability to
Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A.
Contractor shall have an additional 10 days to make corrections and adjustments and to
complete and resubmit the schedules. No progress payment shall be made to Contractor until
acceptable schedules are submitted to Engineer.

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression
of the Work to completion within the Contract Times. Such acceptance will not impose on
Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress
of the Work, nor interfere with or relieve Contractor from Contractor’s full responsibility
therefor.

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a
workable arrangement for reviewing and processing the required submittals.

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if
it provides a reasonable allocation of the Contract Price to component parts of the Work.

ARTICLE 3 – CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.01 Intent

A. The Contract Documents are complementary; what is required by one is as binding as if
required by all and comprise the entire agreement between Owner and Contractor concerning
the Work. If any term or provision of any of the Contract Documents, or the application thereof
to any party or circumstance shall, to any extent, be determined to be invalid or unenforceable,
the remaining provisions of the Contract Documents, or the application of such term or
provision to parties or circumstances other than those as to which it is held invalid or
unenforceable, shall not be affected thereby, and each term and provision of each of the
Contract Documents shall be valid and shall be enforced to the fullest extent permitted by Laws
and Regulations.

B. It is the intent of the Contract Documents to describe a functionally complete project (or part
thereof) to be constructed in accordance with the Contract Documents. Any labor,
documentation, services, materials, or equipment that reasonably may be inferred from the
Contract Documents or from prevailing custom or trade usage as being required to produce the
indicated result will be provided whether or not specifically called for, at no additional cost to
Owner.

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as
provided in Article 9.
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3.02 Reference Standards

A. Standards, Specifications, Codes, Laws, and Regulations

1. Reference to standards, specifications, manuals, or codes of any technical society,
organization, or association, or to Laws or Regulations, whether such reference be specific
or by implication, shall mean the standard, specification, manual, code, or Laws or
Regulations in effect at the time of opening of Bids (or on the Effective Date of the
Agreement if there were no Bids), except as may be otherwise specifically stated in the
Contract Documents.

2. No provision of any such standard, specification, manual, or code, or any instruction of a
Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or
Engineer, or any of their subcontractors, consultants, agents, or employees, from those set
forth in the Contract Documents. No such provision or instruction shall be effective to
assign to Owner, Engineer, or any of their officers, directors, members, partners,
employees, agents, consultants, or subcontractors, any duty or authority to supervise or
direct the performance of the Work or any duty or authority to undertake responsibility
inconsistent with the provisions of the Contract Documents.

3.03 Reporting and Resolving Discrepancies

A. Reporting Discrepancies:

1. Contractor’s Review of Contract Documents Before Starting Work: Before undertaking
each part of the Work, Contractor shall carefully study and compare the Contract
Documents and check and verify pertinent figures therein and all applicable field
measurements. Contractor shall promptly report in writing to Engineer any conflict, error,
ambiguity, or discrepancy which Contractor discovers, or has actual knowledge of, and
shall obtain a written interpretation or clarification from Engineer before proceeding with
any Work affected thereby.

2. Contractor’s Review of Contract Documents During Performance of Work: If, during the
performance of the Work, Contractor discovers any conflict, error, ambiguity, or
discrepancy within the Contract Documents, or between the Contract Documents and (a)
any applicable Law or Regulation , (b) any standard, specification, manual, or code, or (c)
any instruction of any Supplier, then Contractor shall promptly report it to Engineer in
writing. Contractor shall not proceed with the Work affected thereby (except in an
emergency as required by Paragraph 6.16.A) until an amendment or supplement to the
Contract Documents has been issued by one of the methods indicated in Paragraph 3.04.

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error,
ambiguity, or discrepancy in the Contract Documents unless Contractor had actual
knowledge thereof.
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B. Resolving Discrepancies:

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions
of the Contract Documents shall take precedence in resolving any conflict, error,
ambiguity, or discrepancy between the provisions of the Contract Documents and:

a. the provisions of any standard, specification, manual, or code, or the instruction of any
Supplier (whether or not specifically incorporated by reference in the Contract
Documents); or

b. the provisions of any Laws or Regulations applicable to the performance of the Work
(unless such an interpretation of the provisions of the Contract Documents would
result in violation of such Law or Regulation).

3.04 Amending and Supplementing Contract Documents

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in
the Work or to modify the terms and conditions thereof by either a Change Order or a Work
Change Directive.

B. The requirements of the Contract Documents may be supplemented, and minor variations and
deviations in the Work may be authorized, by one or more of the following ways:

1. A Field Order;

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph
6.17.D.3); or

3. Engineer’s written interpretation or clarification; or.

4. A Change Request.

3.05 Reuse of Documents

A. Contractor and any Subcontractor or Supplier shall not:

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or
its consultants, including electronic media editions; or

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions
of the Project or any other project without written consent of Owner and Engineer and
specific written verification or adaptation by Engineer.

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the
Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract
Documents for record purposes.
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3.06 Electronic Data

A. Unless otherwise stated in the Additional Supplementary Conditions, the data furnished by
Owner or Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied
upon are limited to the printed copies (also known as hard copies). Files in electronic media
format of text, data, graphics, or other types are furnished only for the convenience of the
receiving party. Any conclusion or information obtained or derived from such electronic files
will be at the user’s sole risk. If there is a discrepancy between the electronic files and the hard
copies, the hard copies govern.

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or
otherwise without authorization of the data’s creator, the party receiving electronic files agrees
that it will perform acceptance tests or procedures within 60 days, after which the receiving
party shall be deemed to have accepted the data thus transferred. Any errors detected within the
60-day acceptance period will be corrected by the transferring party.

C. When transferring documents in electronic media format, the transferring party makes no
representations as to long term compatibility, usability, or readability of documents resulting
from the use of software application packages, operating systems, or computer hardware
differing from those used by the data’s creator.

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS;
HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS

4.01 Availability of Lands

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions
not of general application but specifically related to use of the Site with which Contractor must
comply in performing the Work. Owner will obtain in a timely manner and pay for easements
for permanent structures or permanent changes in existing facilities. If Contractor and Owner
are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the
Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the
Site or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05.

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of
record legal title and legal description of the lands upon which the Work is to be performed and
Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction
lien against such lands in accordance with applicable Laws and Regulations.

C. Contractor shall provide for all additional lands and access thereto that may be required for
temporary construction facilities or storage of materials and equipment.

4.02 Subsurface and Physical Conditions

A. Reports and Drawings: The Additional Supplementary Conditions identify:

1. those reports known to Owner of explorations and tests of subsurface conditions at or
contiguous to the Site; and
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2. those drawings known to Owner of physical conditions relating to existing surface or
subsurface structures at the Site (except Underground Facilities).

B. Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the
accuracy of the “technical data” contained in such reports and drawings, but such reports and
drawings are not Contract Documents. Such “technical data” is identified in the Additional
Supplementary Conditions. Except for such reliance on such “technical data,” Contractor may
not rely upon or make any claim against Owner or Engineer, or any of their officers, directors,
members, partners, employees, agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences, and procedures of
construction to be employed by Contractor, and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions, and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions, or information.

4.03 Differing Subsurface or Physical Conditions

A. Notice: If Contractor believes that any subsurface or physical condition that is uncovered or
revealed either:

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled
to rely as provided in Paragraph 4.02 is materially inaccurate; or

2. is of such a nature as to require a change in the Contract Documents; or

3. differs materially from that shown or indicated in the Contract Documents; or

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and
generally recognized as inherent in work of the character provided for in the Contract
Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the
subsurface or physical conditions or performing any Work in connection therewith (except in an
emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such
condition. Contractor shall not further disturb such condition or perform any Work in connection
therewith (except as aforesaid) until receipt of written order to do so.

B. (Not Used)Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A,
Engineer will promptly review the pertinent condition, determine the necessity of Owner’s
obtaining additional exploration or tests with respect thereto, and advise Owner in writing (with
a copy to Contractor) of Engineer’s findings and conclusions.
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C. Possible Price and Times Adjustments:

1. The Contract Price or the Contract Times, or both, will may be equitably adjusted to the
extent that the existence of such differing subsurface or physical condition causes an
increase or decrease in Contractor’s cost of, or time required for, performance of the Work;
subject, however, to the following:

a. such condition must meet any one or more of the categories described in Paragraph
4.03.A; and

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract
Price will be subject to the provisions of Paragraphs 9.07 and 11.03.

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times
if:

a. Contractor knew of the existence of such conditions at the time Contractor made a
final commitment to Owner with respect to Contract Price and Contract Times by the
submission of a Bid or becoming bound under a negotiated contract; or

b. the existence of such condition could reasonably have been discovered or revealed as a
result of any examination, investigation, exploration, test, or study of the Site and
contiguous areas required by the Bidding Requirements or Contract Documents to be
conducted by or for Contractor prior to Contractor’s making such final commitment;
or

c. Contractor failed to give the written notice as required by Paragraph 4.03.A,or

c.d. written notice is submitted after final payment.

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be
made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any
of their officers, directors, members, partners, employees, agents, consultants, or
subcontractors shall be liable to Contractor for any claims, costs, losses, or damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other dispute resolution costs) sustained
by Contractor on or in connection with any other project or anticipated project.

4.04 Underground Facilities

A. Shown or Indicated: The information and data shown or indicated in the Contract Documents
with respect to existing Underground Facilities at or contiguous to the Site is based on
information and data furnished to Owner or Engineer by the owners of such Underground
Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the
Supplementary Conditions:

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such
information or data provided by others; and
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2. the cost of all of the following will be included in the Contract Price, and Contractor shall
have full responsibility for:

a. reviewing and checking all such information and data;

b. locating all Underground Facilities shown or indicated in the Contract Documents;

c. coordination of the Work with the owners of such Underground Facilities, including
Owner, during construction; and

d. the safety and protection of all such Underground Facilities and repairing any damage
thereto resulting from the Work.

B. Not Shown or Indicated:

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was
not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract
Documents, Contractor shall, promptly after becoming aware thereof and before further
disturbing conditions affected thereby or performing any Work in connection therewith
(except in an emergency as required by Paragraph 6.16.A), identify the owner of such
Underground Facility and give written notice to that owner and to Owner and Engineer.
Engineer will promptly review the Underground Facility and determine the extent, if any,
to which a change is required in the Contract Documents to reflect and document the
consequences of the existence or location of the Underground Facility. During such time,
Contractor shall be responsible for the safety and protection of such Underground Facility.

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change
Directive or a Change Order will be issued to reflect and document such consequences. An
equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the
extent that they are attributable to the existence or location of any Underground Facility
that was not shown or indicated or not shown or indicated with reasonable accuracy in the
Contract Documents and that Contractor did not know of and could not reasonably have
been expected to be aware of or to have anticipated. If Owner and Contractor are unable to
agree on entitlement to or on the amount or extent, if any, of any such adjustment in
Contract Price or Contract Times, Owner or Contractor may make a Claim therefor as
provided in Paragraph 10.05.

3. Owner and Engineer, and the officers, directors, members, partners, employees, agents,
consultants and subcontractors of each and any of them, shall not be liable to Contractor for
any Claims, losses, or damages incurred by Contractor (including but not limited to all fees
and changes of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) related to Underground Facilities not shown or
indicated.
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4.05 Reference Points

A. Owner shall provide engineering surveys to establish reference points for construction which in
Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor
shall be responsible for laying out the Work, shall protect and preserve the established reference
points and property monuments, and shall make no changes or relocations without the prior
written approval of Owner. Contractor shall report to Engineer whenever any reference point or
property monument is lost or destroyed or requires relocation because of necessary changes in
grades or locations, and shall be responsible for the accurate replacement or relocation of such
reference points or property monuments by professionally qualified personnel.

4.06 Hazardous Environmental Condition at Site

A. Reports and Drawings: The Additional Supplementary Conditions identify those reports and
drawings known to Owner relating to Hazardous Environmental Conditions that have been
identified at the Site.

B. Limited Reliance by Contractor on Technical Data Authorized: Contractor may rely upon the
accuracy of the “technical data” contained in such reports and drawings, but such reports and
drawings are not Contract Documents. Such “technical data” is identified in the Supplementary
Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or
make any claim against Owner or Engineer, or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not
limited to, any aspects of the means, methods, techniques, sequences and procedures of
construction to be employed by Contractor and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions and information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such
other data, interpretations, opinions or information.

C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or
revealed at the Site which was not shown or indicated in Drawings or Specifications or
identified in the Contract Documents to be within the scope of the Work. Contractor shall be
responsible for a Hazardous Environmental Condition created with any materials brought to the
Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is
responsible.

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for
whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall
immediately: (i) secure or otherwise isolate such condition; (ii) stop all Work in connection
with such condition and in any area affected thereby (except in an emergency as required by
Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such
notice in writing). Owner shall promptly consult with Engineer concerning the necessity for
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Owner to retain a qualified expert to evaluate such condition or take corrective action, if any.
Promptly after consulting with Engineer, Owner shall take such actions as are necessary to
permit Owner to timely obtain required permits and provide Contractor the written notice
required by Paragraph 4.06.E.

E. Contractor shall not be required to resume Work in connection with such condition or in any
affected area until after Owner has obtained any required permits related thereto and delivered
written notice to Contractor: (i) specifying that such condition and any affected area is or has
been rendered safe for the resumption of Work; or (ii) specifying any special conditions under
which such Work may be resumed safely. If Owner and Contractor cannot agree as to
entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or
Contract Times, or both, as a result of such Work stoppage or such special conditions under
which Work is agreed to be resumed by Contractor, either party may make a Claim therefor as
provided in Paragraph 10.05.

F. If after receipt of such written notice Contractor does not agree to resume such Work based on a
reasonable belief it is unsafe, or does not agree to resume such Work under such special
conditions, then Owner may order the portion of the Work that is in the area affected by such
condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement
to or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a
result of deleting such portion of the Work, then either party may make a Claim therefor as
provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by
Owner’s own forces or others in accordance with Article 7.

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members,
partners, employees, agents, consultants, and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and charges
of engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition,
provided that such Hazardous Environmental Condition: (i) was not shown or indicated in the
Drawings or Specifications or identified in the Contract Documents to be included within the
scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is
responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual
or entity from and against the consequences of that individual’s or entity’s own negligence.

H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees,
agents, consultants, and subcontractors of each and any of them from and against all claims,
costs, losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to a Hazardous Environmental Condition created by
Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H
shall obligate Contractor to indemnify any individual or entity from and against the
consequences of that individual’s or entity’s own negligence.

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental
Condition uncovered or revealed at the Site.
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ARTICLE 5 – BONDS AND INSURANCE

5.01 Performance, Payment, and Other Bonds

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to
the Contract Price as security for the faithful performance and payment of all of Contractor’s
obligations under the Contract Documents. These bonds shall remain in effect until one year
after the date when final payment becomes due or until completion of the correction period
specified in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or
Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as are
required by the Contract Documents.

B. All bonds shall be in the form prescribed by the Contract Documents except as provided
otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the
list of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds
and as Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the
Financial Management Service, Surety Bond Branch, U.S. Department of the Treasury. All
bonds signed by an agent or attorney-in-fact must be accompanied by a certified copy of that
individual’s authority to bind the surety. The evidence of authority shall show that it is effective
on the date the agent or attorney-in-fact signed each bond.

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or
its right to do business is terminated in any state where any part of the Project is located or it
ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner
and Engineer and shall, within 20 5 days after the event giving rise to such notification, provide
another bond and surety, both of which shall comply with the requirements of Paragraphs
5.01.B and 5.02.

5.02 Licensed Sureties and Insurers

A. All bonds and insurance required by the Contract Documents to be purchased and maintained
by Owner or Contractor shall be obtained from surety or insurance companies that are duly
licensed or authorized in the jurisdiction in which the Project is located to issue bonds or
insurance policies for the limits and coverages so required. Such surety and insurance
companies shall also meet such additional requirements and qualifications as may be provided
in the Additional Supplementary Conditions.

5.03 Certificates of Insurance

A. Contractor shall deliver to Owner and Engineer, with copies to each additional insured and loss
payee identified in the Additional Supplementary Conditions, certificates of insurance (and
other evidence of insurance requested by Owner or any other additional insured) which
Contractor is required to purchase and maintain.

B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee
identified in the Supplementary Conditions, certificates of insurance (and other evidence of
insurance requested by Contractor or any other additional insured) which Owner is required to
purchase and maintain.
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C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance
with these insurance requirements or failure of Owner to identify a deficiency in compliance
from the evidence provided shall not be construed as a waiver of Contractor’s obligation to
maintain such insurance.

D. Owner does not represent that insurance coverage and limits established in this Contract
necessarily will be adequate to protect Contractor.

E. The insurance and insurance limits required herein shall not be deemed as a limitation on
Contractor’s liability under the indemnities granted to Owner in the Contract Documents.

5.04 Contractor’s Insurance

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being
performed, complies with the requirements of Article 5, and as will provide protection from
claims set forth below which may arise out of or result from Contractor’s performance of the
Work and Contractor’s other obligations under the Contract Documents, whether it is to be
performed by Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly
employed by any of them to perform any of the Work, or by anyone for whose acts any of them
may be liable:

1. claims under workers’ compensation, disability benefits, and other similar employee
benefit acts;

2. claims for damages because of bodily injury, occupational sickness or disease, or death of
Contractor’s employees;

3. claims for damages because of bodily injury, sickness or disease, or death of any person
other than Contractor’s employees;

4. claims for damages insured by reasonably available personal injury liability coverage
which are sustained:

a. by any person as a result of an offense directly or indirectly related to the employment
of such person by Contractor, or

b. by any other person for any other reason;

5. claims for damages, other than to the Work itself, because of injury to or destruction of
tangible property wherever located, including loss of use resulting therefrom; and

6. claims for damages because of bodily injury or death of any person or property damage
arising out of the ownership, maintenance or use of any motor vehicle.;

7. claims for damages because of bodily injury or death of any person or for damage to
property of arising out of operation of Laws or Regulations; and

8. claims for damages because of negligent acts, errors and omissions arising out of
performing or providing professional services.
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B. The policies of insurance required by this Paragraph 5.04 shall:

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.67 inclusive, be
written on an occurrence basis, include as additional insureds by endorsement (subject to
any customary exclusion regarding professional liability) Owner and Engineer, and any
other individuals or entities identified in the Additional Supplementary Conditions, all of
whom shall be listed included as additional insureds by endorsement, and include coverage
for the respective officers, directors, members, partners, employees, agents, consultants,
and subcontractors of each and any of all such additional insureds, and the insurance
afforded to these additional insureds shall provide primary coverage for all claims covered
thereby;

2. include at least the specific coverages and be written for not less than the limits of liability
provided in the Supplementary Conditions or required by Laws or Regulations, whichever
is greater;

3. include contractual liability insurance covering Contractor’s indemnity obligations under
Paragraphs 6.11 and 6.20;

4. contain a provision or endorsement that the coverage afforded will not be canceled,
materially changed or renewal refused until at least 30 days prior written notice has been
given to Owner and Engineer and Contractor and to each other additional insured identified
in the Additional Supplementary Conditions to whom a certificate of insurance has been
issued (and the certificates of insurance furnished by the Contractor pursuant to Paragraph
5.03 will so provide) and will contain waiver provisions in accordance with Paragraph
5.07;

5. remain in effect at least until final payment and at all times thereafter when Contractor may
be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07;
and

6. include completed operations coverage:

a. Such insurance shall remain in effect for two years after final payment.

b. Contractor shall furnish Owner and Engineer and each other additional insured
identified in the Additional Supplementary Conditions, to whom a certificate of
insurance has been issued, evidence satisfactory to Owner and any such additional
insured of continuation of such insurance at final payment and one year thereafter.

7. In the event general liability insurance is provided on a claims-made policy, the retroactive
date of such policy shall not be later than the date of the Notice to Proceed or the Effective
Date of the Agreement, whichever is earlier. For construction periods extending beyond
the expiration date of an initial claims-made policy, the retroactive date of all subsequent
claims-made policies shall not be later than the date of the Notice to Proceed.
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C. The limits of liability for the insurance required by Paragraph 5.04 of the General Conditions
shall provide coverage for not less than the following amounts or greater where required by
Laws and Regulations:

1. Workers' Compensation and related coverage:

Minimum limit of liability Statutory
Applicable Federal (e.g., Longshoreman's) Statutory
Employer's Liability $1,000,000

2. Contractor’s General Liability:

$3,000,000 per occurrence; $3,000,000 general aggregate, including:

 Broad Form Property Damage Liability including coverage for acts of terrorism
 Completed Operations and Product Liability
 Contractual Liability
 Pollution Liability
 Independent Contractors
 Explosion, Collapse & Underground Hazards
 Personal Injury Coverage, Exclusion "C" Deleted
 Fire Legal Liability
 Pollution Liability

Excess or Umbrella Liability: $3,000,000 per occurrence; $3,000,000 general
aggregate

3. Automobile Liability under Paragraph 5.04.A.6 of the General Conditions:

Combined Single Limit of $3,000,000 for bodily injury & property damage covering
Contractor and any vehicles owned, hired and non-owned by the Contractor

4. Professional Liability (E&O): $1,000,000 for each claim with an annual aggregate of at
least $2,000,000

5. Owners Protective Liability (OCIP): as may be specified in the Additional Supplementary
Conditions

Any self-insured retention (not allowed for Worker’s Compensation) and/or deductibles must be
identified and cannot exceed $100,000 per occurrence without the prior approval of the Owner.
Contractor must provide either an audited financial statement to confirm solvency or a letter of credit
guaranteeing the $100,000 in case of loss for the duration of the Project and for the Correction
Period.
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5.05 Owner’s Liability Insurance

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04,
Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own
liability insurance as will protect Owner against claims which may arise from operations under
the Contract Documents.

5.06 Property Insurance

A. Unless otherwise provided in the Supplementary Conditions, OwnerContractor shall purchase
and maintain property insurance upon the Work at the Site in the amount of the full replacement
cost thereof. Contractor shall be responsible for any (subject to such deductible amounts or
self-insured retention as may be provided in the Supplementary Conditions or required by Laws
and Regulations). This insurance shall:

1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other
individuals or entities identified in the Additional Supplementary Conditions, and the
officers, directors, members, partners, employees, agents, consultants, and subcontractors
of each and any of them, each of whom is deemed to have an insurable interest and shall be
listed as a loss payee;

2. be written on a Builder’s Risk “all-risk” policy form that shall at least include insurance for
physical loss or damage to the Work, temporary buildings, falsework, and materials and
equipment in transit, and shall insure against at least the following perils or causes of loss:
fire, lightning, flood, extended coverage, theft, vandalism and malicious mischief,
earthquake, collapse, debris removal, demolition occasioned by enforcement of Laws and
Regulations, water damage (other than that caused by flood), and such other perils or
causes of loss as may be specifically required by the Additional Supplementary Conditions.

3. include expenses incurred in the repair or replacement of any insured property (including
but not limited to fees and charges of engineers and architects);

4. cover materials and equipment stored at the Site or at another location that was agreed to in
writing by Owner prior to being incorporated in the Work, provided that such materials and
equipment have been included in an Application for Payment recommended by Engineer;

5. allow for partial utilization of the Work by Owner;

6. include testing and startup; and

7. be maintained in effect until Work is completedfinal payment is made unless otherwise
agreed to in writing by Owner, Contractor, and Engineer with 30 days written notice to
each and any other loss payee to whom a certificate of insurance has been issued.

B. (Not used)Owner shall purchase and maintain such equipment breakdown insurance or
additional property insurance as may be required by the Supplementary Conditions or Laws and
Regulations which will include the interests of Owner, Contractor, Subcontractors, and
Engineer, and any other individuals or entities identified in the Supplementary Conditions, and
the officers, directors, members, partners, employees, agents, consultants and subcontractors of
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each and any of them, each of whom is deemed to have an insurable interest and shall be listed
as a loss payee.

C. All the policies of insurance (and the certificates or other evidence thereof) required to be
purchased and maintained by Contractor will contain provisions and endorsements specified in
Paragraph 5.04.All the policies of insurance (and the certificates or other evidence thereof)
required to be purchased and maintained in accordance with this Paragraph 5.06 will contain a
provision or endorsement that the coverage afforded will not be canceled or materially changed
or renewal refused until at least 30 days prior written notice has been given to Owner and
Contractor and to each other loss payee to whom a certificate of insurance has been issued and
will contain waiver provisions in accordance with Paragraph 5.07.

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified
in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the
Work. to the extent of any deductible amounts that are identified in the Supplementary
Conditions. The risk of loss within such identified deductible amount will be borne by
Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes
property insurance coverage within the limits of such amounts, each may purchase and maintain
it at the purchaser’s own expense.

E. (Not used)If Contractor requests in writing that other special insurance be included in the
property insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include
such insurance, and the cost thereof will be charged to Contractor by appropriate Change Order.
Prior to commencement of the Work at the Site, Owner shall in writing advise Contractor
whether or not such other insurance has been procured by Owner.

5.07 Waiver of Rights

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will
protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities
identified in the Additional Supplementary Conditions as loss payees (and the officers,
directors, members, partners, employees, agents, consultants, and subcontractors of each and
any of them) in such policies and will provide primary coverage for all losses and damages
caused by the perils or causes of loss covered thereby. All such policies shall contain provisions
to the effect that in the event of payment of any loss or damage the insurers will have no rights
of recovery against any of the insureds or loss payees thereunder. Owner and Contractor waive
all rights against each other and their respective officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them for all losses and
damages caused by, arising out of or resulting from any of the perils or causes of loss covered
by such policies and any other property insurance applicable to the Work; and, in addition,
waive all such rights against Subcontractors and Engineer, and all other individuals or entities
identified in the Additional Supplementary Conditions as loss payees (and the officers,
directors, members, partners, employees, agents, consultants, and subcontractors of each and
any of them) under such policies for losses and damages so caused. None of the above waivers
shall extend to the rights that any party making such waiver may have to the proceeds of
insurance held by Owner as trustee or otherwise payable under any policy so issued.
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B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers,
directors, members, partners, employees, agents, consultants and subcontractors of each and any
of them for:

1. loss due to business interruption, loss of use, or other consequential loss extending beyond
direct physical loss or damage to Owner’s property or the Work caused by, arising out of,
or resulting from fire or other perils whether or not insured by Owner; and

2. loss or damage to the completed Project or part thereof caused by, arising out of, or
resulting from fire or other insured peril or cause of loss covered by any property insurance
maintained on the completed Project or part thereof by Owner during partial utilization
pursuant to Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or
after final payment pursuant to Paragraph 14.07.

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss
referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of
payment of any such loss, damage, or consequential loss, the insurers will have no rights of
recovery against Contractor, Subcontractors, or Engineer, and the officers, directors, members,
partners, employees, agents, consultants and subcontractors of each and any of them.

5.08 Receipt and Application of Insurance Proceeds

A. (Not used) Any insured loss under the policies of insurance required by Paragraph 5.06 will be
adjusted with Owner and made payable to Owner as fiduciary for the loss payees, as their
interests may appear, subject to the requirements of any applicable mortgage clause and of
Paragraph 5.08.B. Owner shall deposit in a separate account any money so received and shall
distribute it in accordance with such agreement as the parties in interest may reach. If no other
special agreement is reached, the damaged Work shall be repaired or replaced, the moneys so
received applied on account thereof, and the Work and the cost thereof covered by an
appropriate Change Order.

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of
the parties in interest shall object in writing within 15 days after the occurrence of loss to
Owner’s exercise of this power. If such objection be made, Owner as fiduciary shall make
settlement with the insurers in accordance with such agreement as the parties in interest may
reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall
adjust and settle the loss with the insurers and, if required in writing by any party in interest,
Owner as fiduciary shall give bond for the proper performance of such duties.

5.09 Acceptance of Bonds and Insurance; Option to Replace

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions
of the bonds or insurance required to be purchased and maintained by the other partythe
Contractor in accordance with Article 5 on the basis of non-conformance with the Contract
Documents, the objecting partyOwner shall so notify the other partyContractor in writing within
10 days after receipt of the certificates (or other evidence requested) required by Paragraph
2.01.B. Owner and Contractor shall each provide to the other Owner, such additional
information in respect of insurance provided as the other may reasonably request. If either
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partyContractor does not purchase or maintain all of the bonds and insurance required of such
party by the Contract Documents, such partyContractor shall notify the other partyOwner in
writing of such failure to purchase prior to the start of the Work, or of such failure to maintain
prior to any change in the required coverage. Without prejudice to any other right or remedy,
the other partyOwner may elect to obtain equivalent bonds or insurance to protect such other
party’sOwner’s interests at the expense of the party Contractorwho was required to provide
such coverage, and a Change Order shall be issued to adjust the Contract Price accordingly.

5.10 Partial Utilization, Acknowledgment of Property Insurer

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to
Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or
occupancy shall commence before the insurers providing the property insurance pursuant to
Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in
coverage necessitated thereby. The insurers providing the property insurance shall consent by
endorsement on the policy or policies, but the property insurance shall not be canceled or
permitted to lapse on account of any such partial use or occupancy.

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES

6.01 Supervision and Superintendence

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting
such attention thereto and applying such skills and expertise as may be necessary to perform the
Work in accordance with the Contract Documents. Contractor shall be solely responsible for the
means, methods, techniques, sequences, and procedures of construction. Contractor shall not be
responsible for the negligence of Owner or Engineer in the design or specification of a specific
means, method, technique, sequence, or procedure of construction which is shown or indicated
in and expressly required by the Contract Documents.

B. At all times during the progress of the Work, Contractor shall assign a competent resident
superintendent who shall not be replaced without written notice to Owner and Engineer except
under extraordinary circumstances.

6.02 Labor; Working Hours

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work
and perform construction as required by the Contract Documents. Contractor shall at all times
maintain good discipline and order at the Site.

1. Contractor shall comply with the Equal Employment Opportunity Requirements included
in the Additional Supplementary Conditions.

B. Except as otherwise required for the safety or protection of persons or the Work or property at
the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work
at the Site shall be performed during regular working hours. Contractor will not permit the
performance of Work on a Saturday, Sunday, or any legal holiday without Owner’s written
consent (which will not be unreasonably withheld) given after prior written notice to Engineer.



EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

with Standard Supplementary Conditions prepared by Woodard & Curran on behalf of and are as approved by Owner

Page 00720-26

6.03 Services, Materials, and Equipment

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full
responsibility for all services, materials, equipment, labor, transportation, construction
equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary
facilities, temporary facilities, and all other facilities and incidentals necessary for the
performance, testing, start-up, and completion of the Work.

B. All materials and equipment incorporated into the Work shall be as specified or, if not specified,
shall be of good quality and new, except as otherwise provided in the Contract Documents. All
special warranties and guarantees required by the Specifications shall expressly run to the
benefit of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence
(including reports of required tests) as to the source, kind, and quality of materials and
equipment.

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected,
used, cleaned, and conditioned in accordance with instructions of the applicable Supplier,
except as otherwise may be provided in the Contract Documents.

D. Provision of any instructions:

1. will not be effective to assign to Owner, or any of Owner's consultants, agents or
employees, any duty or authority to supervise or direct the furnishing or performance of the
Work or any duty or authority to undertake responsibility contrary to the provisions of
Paragraph 8.09; and

2. will not be effective to assign to Engineer, or any of Engineer's consultants, agents or
employees, any duty or authority to supervise or direct the furnishing or performance of the
Work or any duty or authority to undertake responsibility contrary to the provisions of
Paragraph 9.09.

6.04 Progress Schedule

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07
as it may be adjusted from time to time as provided below.

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph
2.07) proposed adjustments in the Progress Schedule that will not result in changing the
Contract Times. Such adjustments will comply with any provisions of the General
Requirements applicable thereto.

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be
submitted in accordance with the requirements of Article 12. Adjustments in Contract
Times may only be made by a Change Order.
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6.05 Substitutes and “Or-Equals”

A. Whenever an item of material or equipment is specified or described in the Contract Documents
by using the name of a proprietary item, make or catalogue number, or the name of a particular
Supplier, the specification or description is intended to establish the type, function, appearance,
and quality required. Unless the specification or description contains or is followed by words
reading that no like, equivalent, or “or-equal” item or no substitution is permitted, other items of
material or equipment or material or equipment of other Suppliers may be submitted to
Engineer for review under the circumstances described below.

1. “Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment
proposed by Contractor is functionally equal to that named and sufficiently similar so that
no change in related Work will be required, it may be considered by Engineer as an
“or-equal” item, in which case review and approval of the proposed item may, in
Engineer’s sole discretion, be accomplished without compliance with some or all of the
requirements for approval of proposed substitute items. For the purposes of this Paragraph
6.05.A.1, a proposed item of material or equipment will be considered functionally equal to
an item so named if:

a. in the exercise of reasonable judgment Engineer determines that:

1) it is at least equal in materials of construction, quality, durability, appearance,
strength, and design characteristics;

2) it will reliably perform at least equally well the function and achieve the results
imposed by the design concept of the completed Project as a functioning whole;
and

3) it has a proven record of performance and availability of responsive service.

b. Contractor certifies that, if approved and incorporated into the Work:

1) there will be no increase in cost to the Owner or increase in Contract Times; and

2) it will conform substantially to the detailed requirements of the item named in the
Contract Documents.

2. Substitute Items:

a. If in Engineer’s sole discretion an item of material or equipment proposed by
Contractor does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be
considered a proposed substitute item.

b. Contractor shall submit sufficient information as provided below to allow Engineer to
determine if the item of material or equipment proposed is essentially equivalent to
that named and an acceptable substitute therefor. Requests for review of proposed
substitute items of material or equipment will not be accepted by Engineer from
anyone other than Contractor.
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c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d,
as supplemented by the General Requirements, and as Engineer may decide is
appropriate under the circumstances.

d. Contractor shall make written application to Engineer for review of a proposed
substitute item of material or equipment that Contractor seeks to furnish or use. The
application:

1) shall certify that the proposed substitute item will:

a) perform adequately the functions and achieve the results called for by the
general design,

b) be similar in substance to that specified, and

c) be suited to the same use as that specified;

2) will state:

a) the extent, if any, to which the use of the proposed substitute item will
prejudice Contractor’s achievement of Substantial Completion on time,

b) whether use of the proposed substitute item in the Work will require a change
in any of the Contract Documents (or in the provisions of any other direct
contract with Owner for other work on the Project) to adapt the design to the
proposed substitute item, and

c) whether incorporation or use of the proposed substitute item in connection
with the Work is subject to payment of any license fee or royalty;

3) will identify:

a) all variations of the proposed substitute item from that specified, and

b) available engineering, sales, maintenance, repair, and replacement services;
and

4) shall contain an itemized estimate of all costs or credits that will result directly or
indirectly from use of such substitute item, including costs of redesign and claims
of other contractors affected by any resulting change.

B. Substitute Construction Methods or Procedures: If a specific means, method, technique,
sequence, or procedure of construction is expressly required by the Contract Documents,
Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure
of construction approved by Engineer. Contractor shall submit sufficient information to allow
Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is equivalent
to that expressly called for by the Contract Documents. The requirements for review by
Engineer will be similar to those provided in Paragraph 6.05.A.2.



EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

with Standard Supplementary Conditions prepared by Woodard & Curran on behalf of and are as approved by Owner

Page 00720-29

C. Engineer’s Evaluation: Engineer will be allowed a reasonable time within which to evaluate
each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may
require Contractor to furnish additional data about the proposed substitute item. Engineer will
be the sole judge of acceptability. No “or equal” or substitute will be ordered, installed or
utilized until Engineer’s review is complete, which will be evidenced by a Change Order in the
case of a substitute and an approved Shop Drawing for an “or equal.” Engineer will advise
Contractor in writing of any negative determination.

D. Special Guarantee: Owner may require Contractor to furnish at Contractor’s expense a special
performance guarantee or other surety with respect to any substitute.

E. Engineer’s Cost Reimbursement: Engineer will record Engineer’s costs in evaluating a
substitute proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B.
Whether or not Engineer approves a substitute so proposed or submitted by Contractor,
Contractor shall reimburse Owner for the reasonable charges of Engineer for evaluating each
such proposed substitute. Contractor shall also reimburse Owner for the reasonable charges of
Engineer for making changes in the Contract Documents (or in the provisions of any other
direct contract with Owner) resulting from the acceptance of each proposed substitute.

F. Contractor’s Expense: Contractor shall provide all data in support of any proposed substitute or
“or-equal” at Contractor’s expense.

6.06 Concerning Subcontractors, Suppliers, and Others

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity (including
those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a
replacement, against whom Owner may have reasonable objection. Contractor shall not be
required to employ any Subcontractor, Supplier, or other individual or entity to furnish or
perform any of the Work against whom Contractor has reasonable objection.

B. If the Bidding Requirements or Additional Supplementary Conditions require the identity of
certain Subcontractors, Suppliers, or other individuals or entities to be submitted to Owner in
advance for acceptance by Owner by a specified date prior to the Effective Date of the
Agreement, and if the Contractor has submitted a list thereof in accordance with the Bidding
Requirements or Additional Supplementary Conditions (which shall be included as an
attachment to the Agreement), Owner’s acceptance (either in writing or by failing to make
written objection thereto by the date indicated for acceptance or objection in the Bidding
Documents or the Contract Documents) of any such Subcontractor, Supplier, or other individual
or entity so identified may be revoked on the basis of reasonable objection after due
investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor,
Supplier, or other individual or entity, and the Contract Price will be adjusted by the difference
in the cost occasioned by such replacement, and an appropriate Change Order will be issued. No
acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether
initially or as a replacement, shall constitute a waiver of any right of Owner or Engineer to
reject defective Work.
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C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the
Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the
Contract Documents:

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity
any contractual relationship between Owner or Engineer and any such Subcontractor,
Supplier or other individual or entity; nor

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment
of any moneys due any such Subcontractor, Supplier, or other individual or entity except as
may otherwise be required by Laws and Regulations.

D. Contractor shall be solely responsible for scheduling and coordinating the Work of
Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the
Work under a direct or indirect contract with Contractor.

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities
performing or furnishing any of the Work to communicate with Engineer through Contractor.

F. The divisions and sections of the Specifications and the identifications of any Drawings shall
not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating
the Work to be performed by any specific trade.

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an
appropriate agreement between Contractor and the Subcontractor or Supplier which specifically
binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract
Documents for the benefit of Owner and Engineer.

1. Whenever any such agreement is with a Subcontractor or Supplier who is listed as a loss
payee on the property insurance provided in Paragraph 5.06, the agreement between the
Contractor and the Subcontractor or Supplier will contain provisions whereby the
Subcontractor or Supplier waives all rights against Owner, Contractor, Engineer, and all
other individuals or entities identified in the Additional Supplementary Conditions to be
listed as insureds or loss payees (and the officers, directors, members, partners, employees,
agents, consultants, and subcontractors of each and any of them) for all losses and damages
caused by, arising out of, relating to, or resulting from any of the perils or causes of loss
covered by such policies and any other property insurance applicable to the Work. If the
insurers on any such policies require separate waiver forms to be signed by any
Subcontractor or Supplier, Contractor will obtain the same.

2. Such agreement between Contractor and the Subcontractor or Supplier shall specifically
include arbitration provisions similar to those in Article 16 and provisions required by
Laws and Regulations identified in the various Additional Supplementary Conditions.
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6.07 Patent Fees and Royalties

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the
performance of the Work or the incorporation in the Work of any invention, design, process,
product, or device which is the subject of patent rights or copyrights held by others. If a
particular invention, design, process, product, or device is specified in the Contract Documents
for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer,
its use is subject to patent rights or copyrights calling for the payment of any license fee or
royalty to others, the existence of such rights shall be disclosed by Owner in the Contract
Documents.

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold
harmless Contractor, and its officers, directors, members, partners, employees, agents,
consultants, and subcontractors from and against all claims, costs, losses, and damages
(including but not limited to all fees and charges of engineers, architects, attorneys, and other
professionals, and all court or arbitration or other dispute resolution costs) arising out of or
relating to any infringement of patent rights or copyrights incident to the use in the performance
of the Work or resulting from the incorporation in the Work of any invention, design, process,
product, or device specified in the Contract Documents, but not identified as being subject to
payment of any license fee or royalty to others required by patent rights or copyrights.

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors, members, partners, employees,
agents, consultants and subcontractors of each and any of them from and against all claims,
costs, losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to any infringement of patent rights or copyrights
incident to the use in the performance of the Work or resulting from the incorporation in the
Work of any invention, design, process, product, or device not specified in the Contract
Documents.

D. At the Owner’s option, Contractor shall defend claims in connection with any alleged
infringement of such rights.

6.08 Permits

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay for
all construction permits and licenses. Owner shall assist Contractor, when necessary, in
obtaining such permits and licenses. Contractor shall pay all governmental charges and
inspection fees necessary for the prosecution of the Work which are applicable at the time of
opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement. Owner shall
pay all charges of utility owners for connections for providing permanent service to the Work.

1. Owner will provide the permits and licenses indicated in the Additional Supplementary
Conditions, if any.
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6.09 Laws and Regulations

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations
applicable to the performance of the Work. See Additional Supplementary Conditions for
specific requirements, if any. Except where otherwise expressly required by applicable Laws
and Regulations, neither Owner nor Engineer shall be responsible for monitoring Contractor’s
compliance with any Laws or Regulations.

B. If Contractor observes that the Specifications or Drawings are at variance with any Laws or
Regulations, Contractor shall give Engineer prompt written notice thereof, and any necessary
changes will be authorized by one of the methods set forth in Paragraph 3.04. If Contractor
performs any Work knowing or having reason to know that it is contrary to Laws or
Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs) arising out of or relating to such Work.
However, it shall not be Contractor’s responsibility to make certain that the Specifications and
Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of
Contractor’s obligations under Paragraph 3.03.

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective
Date of the Agreement if there were no Bids) having an effect on the cost or time of
performance of the Work shall be the subject of an adjustment in Contract Price or Contract
Times. If Owner and Contractor are unable to agree on entitlement to or on the amount or
extent, if any, of any such adjustment, a Claim may be made therefor as provided in Paragraph
10.05.

6.10 Taxes

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by
Contractor in accordance with the Laws and Regulations of the place of the Project which are
applicable during the performance of the Work.

B. If Owner is sales tax exempt, specific provisions shall be as set forth in the Additional
Supplementary Conditions.

6.11 Use of Site and Other Areas

A. Limitation on Use of Site and Other Areas:

1. Contractor shall confine construction equipment, the storage of materials and equipment,
and the operations of workers to the Site and other areas permitted by Laws and
Regulations, and shall not unreasonably encumber the Site and other areas with
construction equipment or other materials or equipment. Contractor shall assume full
responsibility for any damage to any such land or area, or to the owner or occupant thereof,
or of any adjacent land or areas resulting from the performance of the Work.
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2. Should any claim be made by any such owner or occupant because of the performance of
the Work, Contractor shall promptly settle with such other party by negotiation agreement
or otherwise resolve the claim by arbitration or other dispute resolution proceeding or at
law.

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and
hold harmless Owner and Engineer, and the officers, directors, members, partners,
employees, agents, consultants and subcontractors of each and any of them from and
against all claims, costs, losses, and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of or relating to any claim or action,
legal or equitable, brought by any such owner or occupant against Owner, Engineer, or any
other party indemnified hereunder to the extent caused by or based upon Contractor’s
performance of the Work.

B. Removal of Debris During Performance of the Work: During the progress of the Work
Contractor shall keep the Site and other areas free from accumulations of waste materials,
rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other
debris shall conform to applicable Laws and Regulations.

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the
Work and make it ready for utilization by Owner. At the completion of the Work, Contractor
shall remove from the Site all tools, appliances, construction equipment and machinery, and
surplus materials and shall restore to original condition all property not designated for alteration
by the Contract Documents.

D. Loading Structures: Contractor shall not load nor permit any part of any structure to be loaded
in any manner that will endanger the structure, nor shall Contractor subject any part of the Work
or adjacent property to stresses or pressures that will endanger it.

6.12 Record Documents

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings,
Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written
interpretations and clarifications in good order and annotated to show changes made during
construction. These record documents together with all approved Samples and a counterpart of
all approved Shop Drawings will be available to Engineer for reference. Upon completion of the
Work, these record documents, Samples, and Shop Drawings and other closeout submittals will
be delivered to Engineer for Owner.

6.13 Safety and Protection

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the Work. Such responsibility does not relieve
Subcontractors of their responsibility for the safety of persons or property in the performance of
their work, nor for compliance with applicable safety Laws and Regulations. Contractor shall
take all necessary precautions for the safety of, and shall provide the necessary protection to
prevent damage, injury or loss to:
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1. all persons on the Site or who may be affected by the Work;

2. all the Work and materials and equipment to be incorporated therein, whether in storage on
or off the Site; and

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks,
pavements, roadways, structures, utilities, and Underground Facilities not designated for
removal, relocation, or replacement in the course of construction.

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of
persons or property, or to the protection of persons or property from damage, injury, or loss; and
shall erect and maintain all necessary safeguards for such safety and protection. Contractor shall
notify owners of adjacent property and of Underground Facilities and other utility owners when
prosecution of the Work may affect them, and shall cooperate with them in the protection,
removal, relocation, and replacement of their property.

C. Contractor shall comply with the applicable requirements of Owner’s safety programs and
safety requirements included in the Additional Supplementary Conditions, if any. The
Supplementary Conditions identify any Owner’s safety programs that are applicable to the
Work.

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety
program with which Owner’s and Engineer’s employees and representatives must comply while
at the Site.

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused,
directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any
other individual or entity directly or indirectly employed by any of them to perform any of the
Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor
(except damage or loss attributable to the fault of Drawings or Specifications or to the acts or
omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts
any of them may be liable, and not attributable, directly or indirectly, in whole or in part, to the
fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity
directly or indirectly employed by any of them).

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue
until such time as all the Work is completed and Engineer has issued a notice to Owner and
Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as
otherwise expressly provided in connection with Substantial Completion).

6.14 Safety Representative

A. Contractor shall designate a qualified and experienced safety representative at the Site whose
duties and responsibilities shall be the prevention of accidents and the maintaining and
supervising of safety precautions and programs.
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6.15 Hazard Communication Programs

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or
other hazard communication information required to be made available to or exchanged
between or among employers at the Site in accordance with Laws or Regulations.

6.16 Emergencies

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site
or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss.
Contractor shall give Engineer prompt written notice if Contractor believes that any significant
changes in the Work or variations from the Contract Documents have been caused thereby or
are required as a result thereof. If Engineer determines that a change in the Contract Documents
is required because of the action taken by Contractor in response to such an emergency, a Work
Change Directive or Change Order will be issued.

6.17 Shop Drawings and Samples

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in
accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each
submittal will be identified as Engineer may require.

1. Shop Drawings:

a. Submit number of copies specified in the General Requirements.

b. Data shown on the Shop Drawings will be complete with respect to quantities,
dimensions, specified performance and design criteria, materials, and similar data to
show Engineer the services, materials, and equipment Contractor proposes to provide
and to enable Engineer to review the information for the limited purposes required by
Paragraph 6.17.D.

2. Samples:

a. Submit number of Samples specified in the Specifications.

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog
numbers, the use for which intended and other data as Engineer may require to enable
Engineer to review the submittal for the limited purposes required by Paragraph
6.17.D.

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of
Submittals, any related Work performed prior to Engineer’s review and approval of the
pertinent submittal will be at the sole expense and responsibility of Contractor.
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C. Submittal Procedures:

1. Before submitting each Shop Drawing or Sample, Contractor shall have:

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings
and Samples and with the requirements of the Work and the Contract Documents;

b. determined and verified all field measurements, quantities, dimensions, specified
performance and design criteria, installation requirements, materials, catalog numbers,
and similar information with respect thereto;

c. determined and verified the suitability of all materials offered with respect to the
indicated application, fabrication, shipping, handling, storage, assembly, and
installation pertaining to the performance of the Work; and

d. determined and verified all information relative to Contractor’s responsibilities for
means, methods, techniques, sequences, and procedures of construction, and safety
precautions and programs incident thereto.

2. Each submittal shall bear a stamp or specific written certification that Contractor has
satisfied Contractor’s obligations under the Contract Documents with respect to
Contractor’s review and approval of that submittal.

3. With each submittal, Contractor shall give Engineer specific written notice of any
variations that the Shop Drawing or Sample may have from the requirements of the
Contract Documents. This notice shall be both a written communication separate from the
Shop Drawings or Sample submittal; and, in addition, by a specific notation made on each
Shop Drawing or Sample submitted to Engineer for review and approval of each such
variation.

D. Engineer’s Review:

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the
Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be
only to determine if the items covered by the submittals will, after installation or
incorporation in the Work, conform to the information given in the Contract Documents
and be compatible with the design concept of the completed Project as a functioning whole
as indicated by the Contract Documents.

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences,
or procedures of construction (except where a particular means, method, technique,
sequence, or procedure of construction is specifically and expressly called for by the
Contract Documents) or to safety precautions or programs incident thereto. The review and
approval of a separate item as such will not indicate approval of the assembly in which the
item functions.
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3. Engineer’s review and approval shall not relieve Contractor from responsibility for any
variation from the requirements of the Contract Documents unless Contractor has complied
with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of
each such variation by specific written notation thereof incorporated in or accompanying
the Shop Drawing or Sample. Engineer’s review and approval shall not relieve Contractor
from responsibility for complying with the requirements of Paragraph 6.17.C.1. or for
errors or omissions in a Shop Drawing or Sample.

E. Resubmittal Procedures:

1. Contractor shall make corrections required by Engineer and shall return the required
number of corrected copies of Shop Drawings and submit, as required, new Samples for
review and approval. Contractor shall direct specific attention in writing to revisions other
than the corrections called for by Engineer on previous submittals.

2. Contractor shall furnish required submittals with sufficient information and accuracy in
order to obtain required approval of an item with no more than 3 submittals. Engineer will
record Engineer’s time for reviewing subsequent submittals of Shop Drawings, samples, or
other items requiring approval and Contractor shall reimburse Owner for Engineer’s
charges for such time.

3. In the event that Contractor requests a change of a previously approved item, Contractor
shall reimburse Owner for Engineer’s charges for its review time unless the need for such
change is beyond the control of Contractor.

6.18 Continuing the Work

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or
disagreements with Owner. No Work shall be delayed or postponed pending resolution of any
disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor
may otherwise agree in writing.

6.19 Contractor’s General Warranty and Guarantee

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the
Contract Documents and in accordance with Subcontractor warranties, manufacturers and
Suppliers warranties on equipment and material, and extended or special warranties and will not
be defective for the correction period specified in 13.07. Owner and Engineer and its their
officers, directors, members, partners, employees, agents, consultants, and subcontractors shall
be entitled to rely on representation of Contractor’s warranty and guarantee.



EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

with Standard Supplementary Conditions prepared by Woodard & Curran on behalf of and are as approved by Owner

Page 00720-38

1. Contractor shall obtain and preserve for the benefit of the Owner:

a. manufacturers’ and Suppliers’ written warranties and guarantees on equipment and
material incorporated into the Work;

b. written warranties and guarantees from each Subcontractor engaged in the
performance of the Work; and

2. extended or special warranties.

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by:

1. abuse, modification, or improper maintenance or operation by persons other than
Contractor, Subcontractors, Suppliers, or any other individual or entity for whom
Contractor is responsible; or

2. normal wear and tear under normal usage.

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will constitute an acceptance of Work that
is not in accordance with the Contract Documents or a release of Contractor’s obligation to
perform the Work in accordance with the Contract Documents:

1. observations by Engineer;

2. recommendation by Engineer or payment by Owner of any progress or final payment;

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related
thereto by Owner;

4. use or occupancy of the Work or any part thereof by Owner;

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice
of acceptability by Engineer;

6. any inspection, test, or approval by others; or

7. any correction of defective Work by Owner; or.

8. any acceptance by Owner or any failure to do so.

D. Contractor shall prepare and execute a written general warranty and guarantee applicable to the
Work reflecting the provisions of this Paragraph 6.19, Article 13 and other applicable
provisions of the Contract Documents pertaining to warranties and guarantees, Subcontractor,
manufacturers and Supplier warranties and guarantees, and extended or special warranties and
guarantees. Contractor shall submit this written general warranty and guarantee in accordance
with Article 14 and the General Requirements.
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E. Provision of any warranties or guarantees:

1. will not be effective to assign to Owner, or any of Owner's consultants, agents or
employees, any duty or authority to supervise or direct the furnishing or performance of the
Work or any duty or authority to undertake responsibility contrary to the provisions of
Paragraph 8.09; and

2. will not be effective to assign to Engineer, or any of Engineer's consultants, agents or
employees, any duty or authority to supervise or direct the furnishing or performance of the
Work or any duty or authority to undertake responsibility contrary to the provisions of
Paragraph 9.09.

F. The warranty and guarantee provisions of this Paragraph 6.19 shall be in addition to and not in
limitation of any other warranties, guarantees or remedies allowed by Law or the Contract
Documents.

6.20 Indemnification

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify, defend
(with counsel designated by the insurer accepting liability for the Claim or damage or, in lieu
thereof, counsel acceptable to the Owner), and hold harmless Owner and Engineer, and the
officers, directors, members, partners, employees, agents, consultants and subcontractors of
each and any of them from and against all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects, attorneys, and other professionals and all
court or arbitration or other dispute resolution costs) arising out of or relating to the
performance of the Work, provided that any such claim, cost, loss, or damage is attributable to
bodily injury, sickness, disease, or death, or to injury to or destruction of tangible property
(other than the Work itself), including the loss of use resulting therefrom but only to the extent
caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or any
individual or entity directly or indirectly employed by any of them to perform any of the Work
or anyone for whose acts any of them may be liable .

B. In any and all claims against Owner or Engineer or any of their officers, directors, members,
partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or
personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or
any individual or entity directly or indirectly employed by any of them to perform any of the
Work, or anyone for whose acts any of them may be liable, the indemnification obligation under
Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of
damages, compensation, or benefits payable by or for Contractor or any such Subcontractor,
Supplier, or other individual or entity under workers’ compensation acts, disability benefit acts,
or other employee benefit acts.
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1. Without limiting the generality of the preceding Paragraph, the Contractor hereby
specifically agrees to indemnify, defend, and hold harmless the Owner and Engineer from
all such claims, losses or expenses which arise out of injuries of employees of the
Contractor or any of its Subcontractors or Suppliers of any tier related to performance of
the Work. It is the Owner intention that all financial risk of injuries related to the Work be
borne by the Contractor, and that the Owner have no financial responsibility, direct or
indirect, for any such claims.

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the
liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents,
consultants and subcontractors arising out of:

1. the preparation or approval of , or the failure to prepare or approve maps, Drawings,
opinions, reports, surveys, Change Orders, designs, or Specifications, provided however,
that if the claim, cost, loss or damage referred to in this Paragraph 6.20 results from failure
of the Engineer to discover a condition, Underground Facilities or object which is
underground or otherwise not reasonably observable by the Engineer, and if said failure to
discover either was or should have been apparent to the Contractor in that the said
condition or object is omitted from the Engineer’s maps, Drawings, opinions, reports,
surveys, Change Orders, designs or Specifications, then the Contractor shall be liable for
indemnification of the Engineer and Owner under Paragraph 6.20 for claims, costs, losses
and damages resulting from said failure to discover unless Contractor shall have notified
Engineer of the existence and location of such condition or object prior to the occurrence of
such claims, costs, losses and damages and in sufficient time for Engineer to have made
provisions therefor.; or

2. giving directions or instructions, or failing to give them, if that is the primary cause of the
injury or damage.; or

3. caused by the negligent acts, errors or omissions of any of them.

6.21 Delegation of Professional Design Services

A. Contractor will not be required to provide professional design services unless such services are
specifically required by the Contract Documents for a portion of the Work or unless such
services are required to carry out Contractor’s responsibilities for construction means, methods,
techniques, sequences and procedures. Contractor shall not be required to provide professional
services in violation of applicable law.

B. If professional design services or certifications by a design professional related to systems,
materials or equipment are specifically required of Contractor by the Contract Documents,
Owner and Engineer will specify all performance and design criteria that such services must
satisfy. Contractor shall cause such services or certifications to be provided by a properly
licensed professional, whose signature and seal shall appear on all drawings, calculations,
specifications, certifications, Shop Drawings and other submittals prepared by such
professional. Shop Drawings and other submittals related to the Work designed or certified by
such professional, if prepared by others, shall bear such professional’s written approval when
submitted to Engineer.
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C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of
the services, certifications or approvals performed by such design professionals, provided
Owner and Engineer have specified to Contractor all performance and design criteria that such
services must satisfy.

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and
design drawings will be only for the limited purpose of checking for conformance with
performance and design criteria given and the design concept expressed in the Contract
Documents. Engineer’s review and approval of Shop Drawings and other submittals (except
design calculations and design drawings) will be only for the purpose stated in Paragraph
6.17.D.1.

E. Contractor shall not be responsible for the adequacy of the performance or design criteria
required by the Contract Documents.

ARTICLE 7 – OTHER WORK AT THE SITE

7.01 Related Work at Site

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or
through other direct contracts therefor, or have other work performed by utility owners. If such
other work is not noted in the Contract Documents, then:

1. written notice thereof will be given to Contractor prior to starting any such other work; and

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if
any, of any adjustment in the Contract Price or Contract Times that should be allowed as a
result of such other work, a Claim may be made therefor as provided in Paragraph 10.05.

B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility
owner, and Owner, if Owner is performing other work with Owner’s employees, proper and
safe access to the Site, provide a reasonable opportunity for the introduction and storage of
materials and equipment and the execution of such other work, and properly coordinate the
Work with theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be
required to properly connect or otherwise make its several parts come together and properly
integrate with such other work. Contractor shall not endanger any work of others by cutting,
excavating, or otherwise altering such work; provided, however, that Contractor may cut or alter
others' work with the written consent of Engineer and the others whose work will be affected.
The duties and responsibilities of Contractor under this Paragraph are for the benefit of such
utility owners and other contractors to the extent that there are comparable provisions for the
benefit of Contractor in said direct contracts between Owner and such utility owners and other
contractors.

C. If the proper execution or results of any part of Contractor’s Work depends upon work
performed by others under this Article 7, Contractor shall inspect such other work and promptly
report to Engineer in writing any delays, defects, or deficiencies in such other work that render
it unavailable or unsuitable for the proper execution and results of Contractor’s Work.
Contractor’s failure to so report will constitute an acceptance of such other work as fit and
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proper for integration with Contractor’s Work except for latent defects and deficiencies in such
other work.

7.02 Coordination

A. If Owner intends to contract with others for the performance of other work on the Project at the
Site, the following will be set forth in Additional Supplementary Conditions:

1. the individual or entity who will have authority and responsibility for coordination of the
activities among the various contractors will be identified;

2. the specific matters to be covered by such authority and responsibility will be itemized; and

3. the extent of such authority and responsibilities will be provided.

B. Unless otherwise provided in the Additional Supplementary Conditions, Owner shall have sole
authority and responsibility for such coordination.

7.03 Legal Relationships

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner.

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other
contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs
incurred by Contractor as a result of the other contractor’s wrongful actions or inactions.

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for
the reasonable direct delay and disruption costs incurred by such other contractor as a result of
Contractor’s wrongful action or inactions.

ARTICLE 8 – OWNER’S RESPONSIBILITIES

8.01 Communications to Contractor

A. Except as otherwise provided in these General Conditions, Owner shall issue all
communications to Contractor through Engineer.

8.02 Replacement of Engineer

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to
whom Contractor makes no reasonable objection, whose status under the Contract Documents
shall be that of the former Engineer.

8.03 Furnish Data

A. Owner shall promptly furnish the data required of Owner under the Contract Documents.



EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

with Standard Supplementary Conditions prepared by Woodard & Curran on behalf of and are as approved by Owner

Page 00720-43

8.04 Pay When Due

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C
and 14.07.C.

8.05 Lands and Easements; Reports and Tests

A. Owner’s duties with respect to providing lands and easements and providing engineering
surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02
refers to Owner’s identifying and making available to Contractor copies of reports of
explorations and tests of subsurface conditions and drawings of physical conditions relating to
existing surface or subsurface structures at the Site.

8.06 Insurance

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and
property insurance are set forth in Article 5.

8.07 Change Orders

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03.

8.08 Inspections, Tests, and Approvals

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in
Paragraph 13.03.B.

8.09 Limitations on Owner’s Responsibilities

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for,
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or for any failure of Contractor to comply
with Laws and Regulations applicable to the performance of the Work. Owner will not be
responsible for Contractor’s failure to perform the Work in accordance with the Contract
Documents.

8.10 Undisclosed Hazardous Environmental Condition

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set
forth in Paragraph 4.06.

8.11 Evidence of Financial Arrangements

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial
arrangements have been made to satisfy Owner’s obligations under the Contract Documents.
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8.12 Compliance with Safety Program

A. While at the Site, Owner’s employees and representatives shall comply with the specific
applicable requirements of Contractor’s safety programs of which Owner has been informed
pursuant to Paragraph 6.13.D.

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION

9.01 Owner’s Representative

A. Engineer will be Owner’s representative during the construction period. The duties and
responsibilities and the limitations of authority of Engineer as Owner’s representative during
construction are set forth in the Contract Documents.

9.02 Visits to Site

A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction
as Engineer deems necessary in order to observe as an experienced and qualified design
professional the progress that has been made and the quality of the various aspects of
Contractor’s executed Work. Based on information obtained during such visits and
observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is
proceeding in accordance with the Contract Documents. Engineer will not be required to make
exhaustive or continuous inspections on the Site to check the quality or quantity of the Work.
Engineer’s efforts will be directed toward providing for Owner a greater degree of confidence
that the completed Work will conform generally to the Contract Documents. On the basis of
such visits and observations, Engineer will keep Owner informed of the progress of the Work
and will endeavor to guard Owner against defective Work.

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and
responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a
result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise,
direct, control, or have authority over or be responsible for Contractor’s means, methods,
techniques, sequences, or procedures of construction, or the safety precautions and programs
incident thereto, or for any failure of Contractor to comply with Laws and Regulations
applicable to the performance of the Work.

9.03 Project Representative

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist
Engineer in providing more extensive observation of the Work. The authority and
responsibilities of any such Resident Project Representative and assistants will be as provided in
the Supplementary Conditionsherein, and limitations on the responsibilities thereof will be as
provided in Paragraph 9.09. If Owner designates another representative or agent to represent
Owner at the Site who is not Engineer’s consultant, agent or employee, the responsibilities and
authority and limitations thereon of such other individual or entity will be as provided in the
Additional Supplementary Conditions.
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B. The Resident Project Representative (RPR) will be Engineer's employee or agent at the Site,
will act as directed by and under the supervision of Engineer, and will confer with Engineer
regarding RPR's actions. RPR's dealings in matters pertaining to the Work in general shall be
with Engineer and Contractor. RPR's dealings with Subcontractors shall be through or with the
full knowledge and approval of Contractor. The RPR shall:

1. Schedules: Review the progress schedule, schedule of Shop Drawing and Sample
submittals, and schedule of values prepared by Contractor and consult with Engineer
concerning acceptability.

2. Conferences and Meetings: Attend meetings with Contractor, such as preconstruction
conferences, progress meetings, job conferences and other project-related meetings, and
prepare and circulate copies of minutes thereof.

3. Liaison:

a. Serve as Engineer’s liaison with Contractor, working principally through Contractor’s
authorized representative, assist in providing information regarding the intent of the
Contract Documents.

b. Assist Engineer in serving as Owner’s liaison with Contractor when Contractor’s
operations affect Owner’s on-Site operations.

c. Assist in obtaining from Owner additional details or information, when required for
proper execution of the Work.

4. Interpretation of Contract Documents: Report to Engineer when clarifications and
interpretations of the Contract Documents are needed and transmit to Contractor
clarifications and interpretations as issued by Engineer.

5. Shop Drawings and Samples:

a. Record date of receipt of Samples and approved Shop Drawings.

b. Receive Samples which are furnished at the Site by Contractor, and notify Engineer of
availability of Samples for examination.

6. Modifications:

a. Consider and evaluate Contractor’s suggestions for modifications in Drawings or
Specifications and report such suggestions, together with RPR’s recommendations, to
Engineer.

b. Transmit to Contractor in writing, decisions as issued by Engineer.
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7. Review of Work and Rejection of Defective Work:

a. Conduct on-Site observations of Contractor’s work in progress to assist Engineer in
determining if the Work is in general proceeding in accordance with the Contract
Documents.

b. Report to Engineer whenever RPR believes that any part of Contractor’s work in
progress will not produce a completed Project that conforms generally to the Contract
Documents or will imperil the integrity of the design concept of the completed Project
as a functioning whole as indicated in the Contract Documents, or has been damaged,
or does not meet the requirements of any inspection, test or approval required to be
made; and advise Engineer of that part of work in progress that RPR believes should
be corrected or rejected or should be uncovered for observation, or requires special
testing, inspection or approval.

8. Inspections, Tests, and System Startups:

a. Verify that tests, equipment, and systems start-ups and operating and maintenance
training are conducted in the presence of appropriate Owner’s personnel, and that
Contractor maintains adequate records thereof.

b. Observe, record, and report to Engineer appropriate details relative to the test
procedures and systems start-ups.

9. Records:

a. Record names, addresses, fax numbers, e-mail addresses, web site locations, and
telephone numbers of all Contractors, Subcontractors, and major Suppliers of materials
and equipment.

b. Maintain records for use in preparing Project documentation.

10. Reports:

a. Furnish to Engineer periodic reports as required of progress of the Work and of
Contractor’s compliance with the progress schedule and schedule of Shop Drawing
and Sample submittals.

b. Draft and recommend to Engineer proposed Change Orders, Work Change Directives,
and Field Orders. Obtain backup material from Contractor.

c. Immediately notify Engineer of the occurrence of any Site accidents, emergencies, acts
of God endangering the Work, damage to property by fire or other causes, or the
discovery of any Hazardous Environmental Condition or conditions that may impede
the compliant operation of existing facilities on Site.

11. Payment Requests: Review Applications for Payment with Contractor for compliance with
the established procedure for their submission and forward with recommendations to
Engineer, noting particularly the relationship of the payment requested to the schedule of
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values, Work completed, and materials and equipment delivered at the Site but not
incorporated in the Work.

12. Certificates, Operation and Maintenance Manuals: During the course of the Work, verify
that materials and equipment certificates, operation and maintenance manuals and other
data required by the Specifications to be assembled and furnished by Contractor are
applicable to the items actually installed and in accordance with the Contract Documents,
and have these documents delivered to Engineer for review and forwarding to Owner prior
to payment for that part of the Work.

13. Completion:

a. Participate in a Substantial Completion inspection, assist in the determination of
Substantial Completion and the preparation of lists of items to be completed or
corrected.

b. Participate in a final inspection in the company of Engineer, Owner, and Contractor
and prepare a final list of items to be completed and deficiencies to be remedied.

c. Observe whether all items on the final list have been completed or corrected and make
recommendations to Engineer concerning acceptance and issuance of the Notice of
Acceptability of the Work.

C. The RPR shall not:

1. Authorize any deviation from the Contract Documents or substitution of materials or
equipment (including “or-equal” items).

2. Exceed limitations of Engineer’s authority as set forth in the Contract Documents.

3. Undertake any of the responsibilities of Contractor, Subcontractors, Suppliers, or
Contractor’s superintendent.

4. Advise on, issue directions relative to, or assume control over any aspect of the means,
methods, techniques, sequences or procedures of Contractor’s work unless such advice or
directions are specifically required by the Contract Documents.

5. Advise on, issue directions regarding, or assume control over safety practices, precautions,
and programs in connection with the activities or operations of Owner or Contractor.

6. Participate in specialized field or laboratory tests or inspections conducted off-site by
others except as specifically authorized by Engineer.

7. Accept Shop Drawing or Sample submittals from anyone other than Contractor.

8. Authorize Owner to occupy the Project in whole or in part or determine operational
protocol that may affect the compliant operation of existing facilities.
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9.04 Authorized Variations in Work

A. Engineer may authorize minor variations in the Work from the requirements of the Contract
Documents which do not involve an adjustment in the Contract Price or the Contract Times and
are compatible with the design concept of the completed Project as a functioning whole as
indicated by the Contract Documents. These may be accomplished by a Field Order and will be
binding on Owner and also on Contractor, who shall perform the Work involved promptly. If
Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or
Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount
or extent, if any, of any such adjustment, a Claim may be made therefor as provided in
Paragraph 10.05.

9.05 Rejecting Defective Work

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that
Engineer believes will not produce a completed Project that conforms to the Contract
Documents or that will prejudice the integrity of the design concept of the completed Project as
a functioning whole as indicated by the Contract Documents. Engineer will also have authority
to require special inspection or testing of the Work as provided in Paragraph 13.04, whether or
not the Work is fabricated, installed, or completed.

9.06 Shop Drawings, Change Orders and Payments

A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and
Samples, see Paragraph 6.17.

B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and
design drawings submitted in response to a delegation of professional design services, if any,
see Paragraph 6.21.

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12.

D. In connection with Engineer’s authority as to Applications for Payment, see Article 14.

9.07 Determinations for Unit Price Work

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed
by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations
on such matters before rendering a written decision thereon (by recommendation of an
Application for Payment or otherwise). Engineer’s written decision thereon will be final and
binding (except as modified by Engineer to reflect changed factual conditions or more accurate
data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05.

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge
of the acceptability of the Work thereunder. All matters in question and other matters between
Owner and Contractor arising prior to the date final payment is due relating to the acceptability
of the Work, and the interpretation of the requirements of the Contract Documents pertaining to
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the performance of the Work, will be referred initially to Engineer in writing within 30 days of
the event giving rise to the question.

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If
Owner or Contractor believes that any such decision entitles them to an adjustment in the
Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The
date of Engineer’s decision shall be the date of the event giving rise to the issues referenced for
the purposes of Paragraph 10.05.B.

C. Engineer’s written decision on the issue referred will be final and binding on Owner and
Contractor, subject to the provisions of Paragraph 10.05.

D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show
partiality to Owner or Contractor and will not be liable in connection with any interpretation or
decision rendered in good faith in such capacity.

9.09 Limitations on Engineer’s Authority and Responsibilities

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision
of the Contract Documents nor any decision made by Engineer in good faith either to exercise
or not exercise such authority or responsibility or the undertaking, exercise, or performance of
any authority or responsibility by Engineer shall create, impose, or give rise to any duty in
contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier,
any other individual or entity, or to any surety for or employee or agent of any of them.

B. Engineer will not supervise, direct, control, or have authority over or be responsible for
Contractor’s means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or for any failure of Contractor to comply
with Laws and Regulations applicable to the performance of the Work. Engineer will not be
responsible for Contractor’s failure to perform the Work in accordance with the Contract
Documents.

C. Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor,
any Supplier, or of any other individual or entity performing any of the Work.

D. Engineer’s review of the final Application for Payment and accompanying documentation and
all maintenance and operating instructions, schedules, guarantees, bonds, certificates of
inspection, tests and approvals, and other documentation required to be delivered by Paragraph
14.07.A will only be to determine generally that their content complies with the requirements
of, and in the case of certificates of inspections, tests, and approvals that the results certified
indicate compliance with, the Contract Documents.

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also
apply to the Resident Project Representative, if any, and assistants, if any.

F. Engineer will have no responsibility or authority:

1. To order changes in construction which will result in additional costs or which will require
extensions of Contract Times;
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2. To suspend all or any portion of Contractor's operations;

3. To terminate all or any portion of the Work;

4. To make final acceptance of all or any portion of the Work; and

5. To operate or maintain any portion of the Work.

9.10 Compliance with Safety Program

A. While at the Site, Engineer’s employees and representatives shall comply with the specific
applicable requirements of Contractor’s safety programs of which Engineer has been informed
pursuant to Paragraph 6.13.D.

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS

10.01 Authorized Changes in the Work

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or
from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a
Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed
with the Work involved which will be performed under the applicable conditions of the
Contract Documents (except as otherwise specifically provided).

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if
any, of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as
a result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph
10.05.

10.02 Unauthorized Changes in the Work

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the
Contract Times with respect to any work performed that is not required by the Contract
Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in
the case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as
provided in Paragraph 13.04.D.

10.03 Execution of Change Orders

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer
covering:

1. changes in the Work which are: (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii)
required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s
correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties;

2. changes in the Contract Price or Contract Times which are agreed to by the parties,
including any undisputed sum or amount of time for Work actually performed in
accordance with a Work Change Directive; and



EJCDC C-700 Standard General Conditions of the Construction Contract
Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved.

with Standard Supplementary Conditions prepared by Woodard & Curran on behalf of and are as approved by Owner

Page 00720-51

3. changes in the Contract Price or Contract Times which embody the substance of any
written decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of
executing any such Change Order, an appeal may be taken from any such decision in
accordance with the provisions of the Contract Documents and applicable Laws and
Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to
the Progress Schedule as provided in Paragraph 6.18.A.

10.04 Notification to Surety

A. If the provisions of any bond require notice to be given to a surety of any change affecting the
general scope of the Work or the provisions of the Contract Documents (including, but not
limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s
responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any
such change.

10.05 Claims

A. Engineer’s Decision Required: All Claims, except those waived pursuant to Paragraph 14.09,
shall be referred to the Engineer for decision. A decision by Engineer shall be required as a
condition precedent to any exercise by Owner or Contractor of any rights or remedies either
may otherwise have under the Contract Documents or by Laws and Regulations in respect of
such Claims.

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the
claimant to Engineer and the other party to the Contract promptly (but in no event later than 30
14 days) after the start of the event giving rise thereto. Failure to comply with this notice
requirement shall constitute a waiver of the Claim. The responsibility to substantiate a Claim
shall rest with the party making the Claim. Notice of the amount or extent of the Claim, with
supporting data shall be delivered to the Engineer and the other party to the Contract within 60
30 days after the start of such event (unless Engineer allows additional time for claimant to
submit additional or more accurate data in support of such Claim). A Claim for an adjustment in
Contract Price shall be prepared in accordance with the provisions of Paragraph 12.01.B. A
Claim for an adjustment in Contract Times shall be prepared in accordance with the provisions
of Paragraph 12.02.B. Each Claim shall be accompanied by claimant’s written statement that
the adjustment claimed is the entire adjustment to which the claimant believes it is entitled as a
result of said event. The opposing party shall submit any response to Engineer and the claimant
within 30 days after receipt of the claimant’s last submittal (unless Engineer allows additional
time).

C. Engineer’s Action: Engineer will review each Claim and, within 30 days after receipt of the last
submittal of the claimant or the last submittal of the opposing party, if any, take one of the
following actions in writing:

1. deny the Claim in whole or in part;

2. approve the Claim; or
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3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole
discretion, it would be inappropriate for the Engineer to do so. For purposes of further
resolution of the Claim, such notice shall be deemed a denial.

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall
be deemed denied.

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3
or 10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor
invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or
denial.

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in
accordance with this Paragraph 10.05.

G. Contractor shall not have the right to stop performance of the Work pending resolution of a
Claim.

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

11.01 Cost of the Work

A. Costs Included: The term Cost of the Work means the sum of all costs, except those excluded
in Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of
the Work. When the value of any Work covered by a Change Order or when a Claim for an
adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be
reimbursed to Contractor will be only those additional or incremental costs required because of
the change in the Work or because of the event giving rise to the Claim. Except as otherwise
may be agreed to in writing by Owner, such costs shall be in amounts no higher than those
prevailing in the locality of the Project, shall not include any of the costs itemized in Paragraph
11.01.B, and shall include only the following items:

1. Payroll costs for employees in the direct employ of Contractor in the performance of the
Work under schedules of job classifications agreed upon by Owner and Contractor. Such
employees shall include, without limitation, superintendents, foremen, and other personnel
employed full time on the Work. Payroll costs for employees not employed full time on the
Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall
include, but not be limited to, salaries and wages plus the cost of fringe benefits, which
shall include social security contributions, unemployment, excise, and payroll taxes,
workers’ compensation, health and retirement benefits, bonuses, sick leave, vacation and
holiday pay applicable thereto. The expenses of performing Work outside of regular
working hours, on Saturday, Sunday, or legal holidays, shall be included in the above to the
extent authorized by Owner.

a. If applicable, prevailing wage requirements and rates are included in the Additional
Supplementary Conditions.
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2. Cost of all materials and equipment furnished and incorporated in the Work, including
costs of transportation and storage thereof, and Suppliers’ field services required in
connection therewith. All cash discounts shall accrue to Contractor unless Owner deposits
funds with Contractor with which to make payments, in which case the cash discounts shall
accrue to Owner. All trade discounts, rebates and refunds and returns from sale of surplus
materials and equipment shall accrue to Owner, and Contractor shall make provisions so
that they may be obtained.

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If
required by Owner, Contractor shall obtain competitive bids from subcontractors
acceptable to Owner and Contractor and shall deliver such bids to Owner, who will then
determine, with the advice of Engineer, which bids, if any, will be acceptable. If any
subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work
plus a fee, the Subcontractor’s Cost of the Work and fee shall be determined in the same
manner as Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01.

4. Costs of special consultants (including but not limited to engineers, architects, testing
laboratories, surveyors, attorneys, and accountants) employed for services specifically
related to the Work.

5. Supplemental costs including the following:

a. The proportion of necessary transportation, travel, and subsistence expenses of
Contractor’s employees incurred in discharge of duties connected with the Work.

b. Cost, including transportation and maintenance, of all materials, supplies, equipment,
machinery, appliances, office, and temporary facilities at the Site, and hand tools not
owned by the workers, which are consumed in the performance of the Work, and cost,
less market value, of such items used but not consumed which remain the property of
Contractor.

c. Rentals of all construction equipment and machinery, and the parts thereof whether
rented from Contractor or others in accordance with rental agreements approved by
Owner with the advice of Engineer, and the costs of transportation, loading, unloading,
assembly, dismantling, and removal thereof. All such costs shall be in accordance with
the terms of said rental agreements. The rental of any such equipment, machinery, or
parts shall cease when the use thereof is no longer necessary for the Work.

1) Rentals of construction equipment and machinery and the parts thereof whether
rented from Contractor or others in accordance with rates published in current
edition of the Rental Rate Blue Book® for construction equipment published by
EquipmentWatch® (www.equipmentwatch.com). When Contractor-owned
equipment is ordered by Owner or Engineer to be held at standby, equipment
rental rates shall be 50% of normal rate. Rental or standby shall not include time
that equipment is inoperative because of malfunction or breakdown and shall
cease when the use thereof is no longer necessary for the Work.
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d. Sales, consumer, use, and other similar taxes related to the Work, and for which
Contractor is liable, as imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or
anyone directly or indirectly employed by any of them or for whose acts any of them
may be liable, and royalty payments and fees for permits and licenses.

f. Losses and damages (and related expenses) caused by damage to the Work, not
compensated by insurance or otherwise, sustained by Contractor in connection with
the performance of the Work (except losses and damages within the deductible
amounts of property insurance established in accordance with Paragraph 5.06.D),
provided such losses and damages have resulted from causes other than the negligence
of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of
them or for whose acts any of them may be liable. Such losses shall include
settlements made with the written consent and approval of Owner. No such losses,
damages, and expenses shall be included in the Cost of the Work for the purpose of
determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary facilities at the Site.

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at
the Site, express and courier services, and similar petty cash items in connection with
the Work.

i. The costs of premiums for all bonds and insurance Contractor is required by the
Contract Documents to purchase and maintain.

B. Costs Excluded: The term Cost of the Work shall not include any of the following items:

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of
partnerships and sole proprietorships), general managers, safety managers, engineers,
architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents,
expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at
the Site or in Contractor’s principal or branch office for general administration of the Work
and not specifically included in the agreed upon schedule of job classifications referred to
in Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to
be considered administrative costs covered by the Contractor’s fee.

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the
Site.

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital
employed for the Work and charges against Contractor for delinquent payments.

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or
indirectly employed by any of them or for whose acts any of them may be liable, including
but not limited to, the correction of defective Work, disposal of materials or equipment
wrongly supplied, and making good any damage to property.
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5. Other overhead or general expense costs of any kind and the costs of any item not
specifically and expressly included in Paragraphs 11.01.A.

C. Contractor’s Fee: When all the Work is performed on the basis of cost-plus, Contractor’s fee
shall be determined as set forth in the Agreement. When the value of any Work covered by a
Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of
Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C.

D. Documentation: Whenever the Cost of the Work for any purpose is to be determined pursuant
to Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in
accordance with generally accepted accounting practices and submit in a form acceptable to
Engineer an itemized cost breakdown together with supporting data.

11.02 Allowances

A. It is understood that Contractor has included in the Contract Price all allowances so named in
the Contract Documents and shall cause the Work so covered to be performed for such sums
and by such persons or entities as may be acceptable to Owner and Engineer.

B. Cash Allowances:

1. Contractor agrees that:

a. the cash allowances include the cost to Contractor (less any applicable trade discounts)
of materials and equipment required by the allowances to be delivered at the Site, and
all applicable taxes; and

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead,
profit, and other expenses contemplated for the cash allowances have been included in
the Contract Price and not in the allowances, and no demand for additional payment on
account of any of the foregoing will be valid.

C. Contingency Allowance:

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to
cover unanticipated costs.

D. Prior to final payment, an appropriate Change Order will be issued as recommended by
Engineer to reflect actual amounts due Contractor on account of Work covered by allowances,
and the Contract Price shall be correspondingly adjusted.

11.03 Unit Price Work

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work,
initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to
the sum of the unit price for each separately identified item of Unit Price Work times the
estimated quantity of each item as indicated in the Agreement.
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B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the
purpose of comparison of Bids and determining an initial Contract Price. Determinations of the
actual quantities and classifications of Unit Price Work performed by Contractor will be made
by Engineer subject to the provisions of Paragraph 9.07.

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to
cover Contractor’s overhead and profit for each separately identified item.

D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance
with Paragraph 10.05 if:

1. the quantity of any item of Unit Price Work performed by Contractor differs by plus or
minus 20 percentmaterially and significantly from the estimated quantity of such item
indicated in the Agreement or the Unit Prices for individual items differ by plus or minus 5
percent; and

2. there is no corresponding adjustment with respect to any other item of Work; and

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of
having incurred additional expense or Owner believes that Owner is entitled to a decrease
in Contract Price and the parties are unable to agree as to the amount of any such increase
or decrease.

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES

12.01 Change of Contract Price

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in
the Contract Price shall be based on written notice submitted by the party making the Claim to
the Engineer and the other party to the Contract in accordance with the provisions of Paragraph
10.05.

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the
Contract Price will be determined as follows:

1. where the Work involved is covered by unit prices contained in the Contract Documents,
by application of such unit prices to the quantities of the items involved (subject to the
provisions of Paragraph 11.03); or

2. where the Work involved is not covered by unit prices contained in the Contract
Documents, by a mutually agreed lump sum (which may include an allowance for
overhead and profit not necessarily in accordance with Paragraph 12.01.C.2); or

3. where the Work involved is not covered by unit prices contained in the Contract
Documents and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the
basis of the Cost of the Work (determined as provided in Paragraph 11.01) plus a
Contractor’s fee for overhead and profit (determined as provided in Paragraph 12.01.C).
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C. Contractor’s Fee: The Contractor’s fee for overhead and profit shall be determined as follows:

1. a mutually acceptable fixed fee; or

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the
various portions of the Cost of the Work:

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee
shall be 15 percent;

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five
percent;

c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee
and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b
is that the Subcontractor who actually performs the Work, at whatever tier, will be paid
a fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs
11.01.A.1 and 11.01.A.2 and that any higher tier Subcontractor and Contractor will
each be paid a fee of five percent of the amount paid to the next lower tier
Subcontractor, provided, however, that on any subcontracted work the total maximum
fee to be paid by Owner under this subparagraph shall be no greater than 27 percent of
the costs incurred by the Subcontractor who actually performs the Work;

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4,
11.01.A.5, and 11.01.B;

e. the amount of credit to be allowed by Contractor to Owner for any change which
results in a net decrease in cost will be the amount of the actual net decrease in cost
plus a deduction in Contractor’s fee by an amount equal to five percent of such net
decrease; and

f. when both additions and credits are involved in any one change, the adjustment in
Contractor’s fee shall be computed on the basis of the net change in accordance with
Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.

12.02 Change of Contract Times

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in
the Contract Times shall be based on written notice submitted by the party making the Claim to
the Engineer and the other party to the Contract in accordance with the provisions of Paragraph
10.05.

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an
adjustment in the Contract Times will be determined in accordance with the provisions of this
Article 12.
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12.03 Delays

A. Where Contractor is prevented from completing any part of the Work within the Contract Times
due to delay beyond the control of Contractor, the Contract Times will be extended in an
amount equal to the time lost due to such delay if a Claim is made therefor as provided in
Paragraph 12.02.A. Delays beyond the control of Contractor shall include, but not be limited to,
acts or neglect by Owner, acts or neglect of utility owners or other contractors performing other
work as contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, acts
of war or terrorism, or acts of God (force majeure).

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as
contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or
interferes with the performance or progress of the Work, then Contractor shall be entitled to an
equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s
entitlement to an adjustment of the Contract Times is conditioned on such adjustment being
essential to Contractor’s ability to complete the Work within the Contract Times.

C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic,
abnormal weather conditions, acts of war or terrorism, acts of God, acts or failures to act of
utility owners not under the control of Owner, or other causes not the fault of and beyond
control of Owner and Contractor, then Contractor shall be entitled to an equitable adjustment in
Contract Times, if such adjustment is essential to Contractor’s ability to complete the Work
within the Contract Times. Such an adjustment shall be Contractor’s sole and exclusive remedy
for the delays described in this Paragraph 12.03.C.

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents,
consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or
damages (including but not limited to all fees and charges of engineers, architects, attorneys,
and other professionals and all court or arbitration or other dispute resolution costs) sustained by
Contractor on or in connection with any other project or anticipated project.

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays
within the control of Contractor. Delays attributable to and within the control of a Subcontractor
or Supplier shall be deemed to be delays within the control of Contractor.

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF
DEFECTIVE WORK

13.01 Notice of Defects

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be
given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this
Article 13.
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13.02 Access to Work

A. Owner, Engineer, their consultants and other representatives and personnel of Owner,
independent testing laboratories, and governmental agencies with jurisdictional interests will
have access to the Site and the Work at reasonable times for their observation, inspection, and
testing. Contractor shall provide them proper and safe conditions for such access and advise
them of Contractor’s safety procedures and programs so that they may comply therewith as
applicable.

13.03 Tests and Inspections

A. Contractor shall give Engineer timely notice of readiness of the Work for all required
inspections, tests, or approvals and shall cooperate with inspection and testing personnel to
facilitate required inspections or tests.

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all
inspections, tests, or approvals required by the Contract Documents except:

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;

2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph
13.04.B shall be paid as provided in Paragraph 13.04.C; and

3. as otherwise specifically provided in the Contract Documents.

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part
thereof) specifically to be inspected, tested, or approved by an employee or other representative
of such public body, Contractor shall assume full responsibility for arranging and obtaining
such inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer
the required certificates of inspection or approval.

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection
with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of
materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs,
or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in
the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable
to Owner and Engineer.

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by
Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer,
uncover such Work for observation.

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless
Contractor has given Engineer timely notice of Contractor’s intention to cover the same and
Engineer has not acted with reasonable promptness in response to such notice.
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13.04 Uncovering Work

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by
Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense.

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or
inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or
otherwise make available for observation, inspection, or testing as Engineer may require, that
portion of the Work in question, furnishing all necessary labor, material, and equipment.

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses,
and damages (including but not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or arbitration or other dispute resolution costs)
arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and
of satisfactory replacement or reconstruction (including but not limited to all costs of repair or
replacement of work of others); and Owner shall be entitled to an appropriate decrease in the
Contract Price. If the parties are unable to agree as to the amount thereof, Owner may make a
Claim therefor as provided in Paragraph 10.05.

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in
the Contract Price or an extension of the Contract Times, or both, directly attributable to such
uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the
parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim
therefor as provided in Paragraph 10.05.

13.05 Owner May Stop the Work

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable
materials or equipment, or fails to perform the Work in such a way that the completed Work
will conform to the Contract Documents, Owner may order Contractor to stop the Work, or any
portion thereof, until the cause for such order has been eliminated; however, this right of Owner
to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the
benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any
surety for, or employee or agent of any of them.

13.06 Correction or Removal of Defective Work

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or
not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it
from the Project and replace it with Work that is not defective. Contractor shall pay all claims,
costs, losses, and damages (including but not limited to all fees and charges of engineers,
architects, attorneys, and other professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to such correction or removal (including but not
limited to all costs of repair or replacement of work of others).

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07,
Contractor shall take no action that would void or otherwise impair Owner’s special warranty
and guarantee, if any, on said Work.
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13.07 Correction Period

A. If within one year after the date of Substantial Completion (or such longer period of time as
may be prescribed by the terms of any applicable special guarantee required by the Contract
Documents) or by any specific provision of the Contract Documents (such as partial utilization
in Paragraph 14.05), any Work is found to be defective, or if the repair of any damages to the
land or areas made available for Contractor’s use by Owner or permitted by Laws and
Regulations as contemplated in Paragraph 6.11.A is found to be defective, Contractor shall
promptly, without cost to Owner and in accordance with Owner’s written instructions:

1. repair such defective land or areas; or

2. correct such defective Work; or

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it
with Work that is not defective, and

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the
work of others or other land or areas resulting therefrom.

B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an
emergency where delay would cause serious risk of loss or damage, Owner may have the
defective Work corrected or repaired or may have the rejected Work removed and replaced. All
claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) arising out of or relating to such correction or repair or such removal
and replacement (including but not limited to all costs of repair or replacement of work of
others) will be paid by Contractor and may be deducted from amounts otherwise due the
Contractor.

C. In special circumstances where a particular item of equipment is placed in continuous service
before Substantial Completion of all the Work, the correction period for that item may start to
run from an earlier date if so provided in the Specifications.

D. Where defective Work, including materials, equipment and supplies or as defined in
manufacturers’ and Suppliers’ warranties (and damage to other Work resulting therefrom) has
been corrected or removed and replaced under this Paragraph 13.07, the correction period
hereunder with respect to such Work will be extended for an additional period of one year after
such correction or removal and replacement has been satisfactorily completed and the terms of
this Paragraph 13.07 will continue to apply.

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or
warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a
waiver of, the provisions of any applicable statute of limitation or repose.
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13.08 Acceptance of Defective Work

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and,
prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner
may do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited
to all fees and charges of engineers, architects, attorneys, and other professionals and all court
or arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and
determination to accept such defective Work (such costs to be approved by Engineer as to
reasonableness) and for the diminished value of the Work to the extent not otherwise paid by
Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer’s
recommendation of final payment, a Change Order will be issued incorporating the necessary
revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an
appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted.
If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as
provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an
appropriate amount will be paid by Contractor to Owner.

13.09 Owner May Correct Defective Work

A. If Contractor fails within a reasonable time after written notice from Engineer to correct
defective Work, or to remove and replace rejected Work as required by Engineer in accordance
with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the
Contract Documents, or if Contractor fails to comply with any other provision of the Contract
Documents, Owner may, after seven days written notice to Contractor, or immediately in the
case of an emergency, correct, or remedy any such deficiency.

B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed
expeditiously. In connection with such corrective or remedial action, Owner may exclude
Contractor from all or part of the Site, take possession of all or part of the Work and suspend
Contractor’s services related thereto, take possession of Contractor’s tools, appliances,
construction equipment and machinery at the Site, and incorporate in the Work all materials and
equipment stored at the Site or for which Owner has paid Contractor but which are stored
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees,
Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to enable
Owner to exercise the rights and remedies under this Paragraph.

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies
under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be
issued incorporating the necessary revisions in the Contract Documents with respect to the
Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties
are unable to agree as to the amount of the adjustment, Owner may make a Claim therefor as
provided in Paragraph 10.05. Such claims, costs, losses and damages will include but not be
limited to all costs of repair, or replacement of work of others destroyed or damaged by
correction, removal, or replacement of Contractor’s defective Work.
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D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the
performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies
under this Paragraph 13.09.

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION

14.01 Schedule of Values

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for
progress payments and will be incorporated into a form of Application for Payment acceptable
to Engineer. Progress payments on account of Unit Price Work will be based on the number of
units completed.

14.02 Progress Payments

A. Applications for Payments:

1. At least 20 days before the date established in the Agreement for each progress payment
(but not more often than once a month), Contractor shall submit to Engineer for review an
Application for Payment filled out and signed by Contractor covering the Work completed
as of the date of the Application and accompanied by such supporting documentation as is
required by the Contract Documents. If payment is requested on the basis of materials and
equipment not incorporated in the Work but delivered and suitably stored at the Site or at
another location agreed to in writing, the Application for Payment shall also be
accompanied by a bill of sale, invoice, or other documentation warranting that Owner has
received the materials and equipment free and clear of all Liens and evidence that the
materials and equipment are covered by appropriate property insurance or other
arrangements to protect Owner’s interest therein, all of which must be satisfactory to
Owner.

2. Beginning with the second Application for Payment, each Application shall include an
affidavit of Contractor stating that all previous progress payments received on account of
the Work have been applied on account to discharge Contractor’s legitimate obligations
associated with prior Applications for Payment.

3. The amount of retainage with respect to progress payments will be as stipulated in the
Agreement.

B. Review of Applications:

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate
in writing a recommendation of payment and present the Application to Owner or return
the Application to Contractor indicating in writing Engineer’s reasons for refusing to
recommend payment. In the latter case, Contractor may make the necessary corrections and
resubmit the Application.
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2. Engineer’s recommendation of any payment requested in an Application for Payment will
constitute a representation by Engineer to Owner, based on Engineer’s observations of the
executed Work as an experienced and qualified design professional, and on Engineer’s
review of the Application for Payment and the accompanying data and schedules, that to
the best of Engineer’s knowledge, information and belief:

a. the Work has progressed to the point indicated;

b. the quality of the Work is generally in accordance with the Contract Documents
(subject to an evaluation of the Work as a functioning whole prior to or upon
Substantial Completion, the results of any subsequent tests called for in the Contract
Documents, a final determination of quantities and classifications for Unit Price Work
under Paragraph 9.07, and any other qualifications stated in the recommendation); and

c. the conditions precedent to Contractor’s being entitled to such payment appear to have
been fulfilled in so far as it is Engineer’s responsibility to observe the Work.

3. By recommending any such payment Engineer will not thereby be deemed to have
represented that:

a. inspections made to check the quality or the quantity of the Work as it has been
performed have been exhaustive, extended to every aspect of the Work in progress, or
involved detailed inspections of the Work beyond the responsibilities specifically
assigned to Engineer in the Contract Documents; or

b. there may not be other matters or issues between the parties that might entitle
Contractor to be paid additionally by Owner or entitle Owner to withhold payment to
Contractor.

4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending
payments nor Engineer’s recommendation of any payment, including final payment, will
impose responsibility on Engineer:

a. to supervise, direct, or control the Work, or

b. for the means, methods, techniques, sequences, or procedures of construction, or the
safety precautions and programs incident thereto, or

c. for Contractor’s failure to comply with Laws and Regulations applicable to
Contractor’s performance of the Work, or

d. to make any examination to ascertain how or for what purposes Contractor has used
the moneys paid on account of the Contract Price, or

e. to determine that title to any of the Work, materials, or equipment has passed to Owner
free and clear of any Liens.
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5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s
opinion, it would be incorrect to make the representations to Owner stated in
Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or,
because of subsequently discovered evidence or the results of subsequent inspections or
tests, revise or revoke any such payment recommendation previously made, to such extent
as may be necessary in Engineer’s opinion to protect Owner from loss because:

a. the Work is defective, or completed Work has been damaged, requiring correction or
replacement;

b. the Contract Price has been reduced by Change Orders;

c. Owner has been required to correct defective Work or complete Work in accordance
with Paragraph 13.09; or

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in
Paragraph 15.02.A.

C. Payment Becomes Due:

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s
recommendation, the amount recommended will (subject to the provisions of Paragraph
14.02.D) become due, and when due will be paid by Owner to Contractor.

D. Reduction in Payment:

1. Owner may refuse to make payment of the full amount recommended by Engineer because:

a. claims have been made against Owner on account of Contractor’s performance or
furnishing of the Work;

b. Liens have been filed in connection with the Work, except where Contractor has
delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge
of such Liens and provides an indemnity satisfactory to Owner for all claims, costs,
losses and damages arising out of such Liens;

c. there are other items entitling Owner to a set-off against the amount recommended
including liability for liquidated damages and correction of defective work by Owner
or others; or

d. Owner has actual knowledge of the occurrence of any of the events enumerated in
Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A.

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner
will give Contractor immediate written notice (with a copy to Engineer) stating the reasons
for such action and promptly pay Contractor any amount remaining after deduction of the
amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any
adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the
reasons for such action.
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3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the
amount wrongfully withheld shall be treated as an amount due as determined by Paragraph
14.02.C.1 and subject to interest as provided in the Agreement.

14.03 Contractor’s Warranty of Title

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by
any Application for Payment, whether incorporated in the Project or not, will pass to Owner no
later than the time of payment free and clear of all Liens.

14.04 Substantial Completion

A. When Contractor considers the entire Work ready for its intended use and final testing has been
completed in accordance with the General Requirements, Contractor shall notify Owner and
Engineer in writing that the entire Work is substantially complete (except for items specifically
listed by Contractor as incomplete) using the Notice of Substantial Completion form included in
the Contract Documents, submit the Contractor’s written general warranty and guarantee per
Paragraph 6.19.D., and request that Engineer issue a certificate of Substantial Completion.

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an
inspection of the Work to determine the status of completion. If Engineer does not consider the
Work substantially complete, Engineer will notify Contractor in writing giving the reasons
therefor.

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a
tentative certificate of Substantial Completion which shall fix the date of Substantial
Completion using the Certificate of Substantial Completion included in the Contract
Documents. There shall be attached to the certificate a tentative list of items to be completed or
corrected before final payment (Punch List). Owner shall have seven days after receipt of the
tentative certificate during which to make written objection to Engineer as to any provisions of
the certificate or attached list. If, after considering such objections, Engineer concludes that the
Work is not substantially complete, Engineer will, within 14 days after submission of the
tentative certificate to Owner, notify Contractor in writing, stating the reasons therefor. If, after
consideration of Owner’s objections, Engineer considers the Work substantially complete,
Engineer will, within said 14 days, execute and deliver to Owner and Contractor a definitive
certificate of Substantial Completion (with a revised tentative list of items to be completed or
corrected) reflecting such changes from the tentative certificate as Engineer believes justified
after consideration of any objections from Owner.

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will
deliver to Owner and Contractor a written recommendation as to division of responsibilities
pending final payment between Owner and Contractor with respect to security, operation,
safety, and protection of the Work, maintenance, heat, utilities, insurance, and warranties and
guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in
writing prior to Engineer’s issuing the definitive certificate of Substantial Completion,
Engineer’s aforesaid recommendation will be binding on Owner and Contractor until final
payment.
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E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial
Completion subject to allowing Contractor reasonable access to remove its property and
complete or correct items on the tentative list.

14.05 Partial Utilization

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially
completed part of the Work which has specifically been identified in the Contract Documents,
or which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable
part of the Work that can be used by Owner for its intended purpose without significant
interference with Contractor’s performance of the remainder of the Work, subject to the
following conditions:

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any
such part of the Work which Owner believes to be ready for its intended use and
substantially complete. If and when Contractor agrees that such part of the Work is
substantially complete, Contractor, Owner, and Engineer will follow the procedures of
Paragraph 14.04.A through D for that part of the Work.

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers
any such part of the Work ready for its intended use and substantially complete and request
Engineer to issue a certificate of Substantial Completion for that part of the Work.

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall
make an inspection of that part of the Work to determine its status of completion. If
Engineer does not consider that part of the Work to be substantially complete, Engineer
will notify Owner and Contractor in writing giving the reasons therefor. If Engineer
considers that part of the Work to be substantially complete, the provisions of Paragraph
14.04 will apply with respect to certification of Substantial Completion of that part of the
Work and the division of responsibility in respect thereof and access thereto.

4. No use or occupancy or separate operation of part of the Work may occur prior to
compliance with the requirements of Paragraph 5.10 regarding property insurance.

B. Owner may request in writing that Contractor permit Owner to separately operate any part of
the Work although it is not substantially complete subject to the following conditions.

1. A copy of such request will be sent to Engineer and, within a reasonable time thereafter,
Owner, Contractor and Engineer shall make an inspection of that part of the Work not
substantially complete to determine the status of completion and will prepare a Punch List
before final payment.

2. If Contractor does not indicate in writing to Owner and Engineer that such part of the Work
is not ready for separate operation by Owner, Engineer will finalize the Punch List and will
deliver such list to Owner and Contractor, together with a written recommendation as to the
division of responsibilities between Owner and Contractor with respect to security,
operation, safety, maintenance, utilities, insurance, warranties and guarantees for that part
of the Work pending final payment.
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3. The Engineer’s recommendation and Punch List will become binding upon Owner and
Contractor at the time the Owner takes over and separately operates such part of the Work
unless otherwise agreed in writing and so informed Engineer.

4. During such separate operation by Owner and prior to Substantial Completion of such part
of the Work, Owner shall allow Contractor reasonable access to complete or correct Punch
List and to complete other related Work.

14.06 Final Inspection

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is
complete, Engineer will promptly make a final inspection with Owner and Contractor and will
notify Contractor in writing of all particulars in which this inspection reveals that the Work is
incomplete or defective. Contractor shall immediately take such measures as are necessary to
complete such Work or remedy such deficiencies.

14.07 Final Payment

A. Application for Payment:

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections
identified during the final inspection and has delivered, in accordance with the Contract
Documents, all maintenance and operating instructions, schedules, guarantees, warranties,
updated Contractor’s written general warranty and guarantee per Paragraph 6.19.D if
modified., bonds, certificates or other evidence of insurance, certificates of inspection,
marked-up record documents (as provided in Paragraph 6.12), and other documents, and
Engineer has indicated that the Work is acceptable (subject to the provisions of Paragraph
14.09), Contractor may make application for final payment following the procedure for
progress payments.

2. The final Application for Payment shall be accompanied (except as previously delivered)
by:

a. all documentation called for in the Contract Documents, including but not limited to
the evidence of insurance required by Paragraph 5.04.B.6;

b. consent of the surety, if any, to final payment;

c. a list of all Claims against Owner that Contractor believes are unsettled; and

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien
rights arising out of or Liens filed in connection with the Work.

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved
by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor
that: (i) the releases and receipts include all labor, services, material, and equipment for
which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other
indebtedness connected with the Work for which Owner might in any way be responsible,
or which might in any way result in liens or other burdens on Owner's property, have been
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paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release
or receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to
indemnify Owner against any Lien.

B. Engineer’s Review of Application and Acceptance:

1. If, on the basis of Engineer’s observation of the Work during construction and final
inspection, and Engineer’s review of the final Application for Payment and accompanying
documentation as required by the Contract Documents, Engineer is satisfied that the Work
has been completed and Contractor’s other obligations under the Contract Documents have
been fulfilled, Engineer will, within ten days after receipt of the final Application for
Payment, indicate in writing Engineer’s recommendation of payment and present the
Application for Payment to Owner for payment. At the same time Engineer will also give
written notice to Owner and Contractor that the Work is acceptable using the Certificate of
Completion form included in the Contract Documents, subject to the provisions of
Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to
Contractor, indicating in writing the reasons for refusing to recommend final payment, in
which case Contractor shall make the necessary corrections and resubmit the Application
for Payment.

C. Payment Becomes Due:

1. Thirty days after the presentation to Owner of the Application for Payment and
accompanying documentation, the amount recommended by Engineer, less any sum Owner
is entitled to set off against Engineer’s recommendation, including but not limited to
liquidated damages, will become due and will be paid by Owner to Contractor.

14.08 Final Completion Delayed

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if
Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment
(for Work fully completed and accepted) and recommendation of Engineer, and without
terminating the Contract, make payment of the balance due for that portion of the Work fully
completed and accepted as detailed on the Certificate of Completion. If the remaining balance
to be held by Owner for Work not fully completed or corrected is less than the retainage
stipulated in the Agreement, and if bonds have been furnished as required in Paragraph 5.01, the
written consent of the surety to the payment of the balance due for that portion of the Work
fully completed and accepted shall be submitted by Contractor to Engineer with the Application
for such payment. Such payment shall be made under the terms and conditions governing final
payment, except that it shall not constitute a waiver of Claims.

14.09 Waiver of Claims

A. The making and acceptance of final payment will constitute:

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled
Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06,
from failure to comply with the Contract Documents or the terms of any special guarantees
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specified therein, or from Contractor’s continuing obligations under the Contract
Documents; and

2. a waiver of all Claims by Contractor against Owner other than those previously made in
accordance with the requirements herein and expressly acknowledged by Owner in writing
as still unsettled.

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION

15.01 Owner May Suspend Work

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a
period of not more than 90 consecutive days by notice in writing to Contractor and Engineer
which will fix the date on which Work will be resumed. Contractor shall resume the Work on
the date so fixed. Contractor shall be granted an adjustment in the Contract Price or an
extension of the Contract Times, or both, directly attributable to any such suspension if
Contractor makes a Claim therefor as provided in Paragraph 10.05.

B. If the performance of all or any part of the Work is suspended, delayed, or interrupted due to an
order of a court of competent jurisdiction as a result of environmental litigation, as defined
below, the Owner, at the request of the Contractor, shall determine whether the order is due in
any part to the acts or omissions of the Contractor or a Subcontractor at any tier not required by
the terms of this Contract. If it is determined that the order is not due in any part to acts or
omissions of the Contractor or a Subcontractor at any tier other than as required by the terms of
this Contract, such suspension, delay, or interruption shall be considered as if ordered by the
Owner in the administration of this Contract under the terms of Article 15 except that it will not
be possible for the Owner to fix the date for resumption of the Work.

1. The term "environmental litigation", as used herein, means a claim or lawsuit alleging that
the Work has or will have an adverse effect on the environment or that the Owner has not
duly considered, either substantively or procedurally, the effect of the Work on the
environment.

15.02 Owner May Terminate for Cause

A. The occurrence of any one or more of the following events will justify termination for cause:

1. Contractor’s persistent failure to perform the Work in accordance with the Contract
Documents (including, but not limited to, failure to supply sufficient skilled workers or
suitable materials or equipment or failure to adhere to the Progress Schedule established
under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04);

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction;

3. Contractor’s repeated disregard of the authority of Engineer; or

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents;
or.
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5. Contractor commences a voluntary case under any chapter of the Bankruptcy Code (Title
11, United States Code), as now or hereafter in effect, or if Contractor takes any equivalent
or similar action by filing a petition or otherwise under any Laws and Regulations in effect
at such time relating to the bankruptcy or insolvency; or

6. a petition is filed against Contractor under any chapter of the Bankruptcy Code as now or
hereafter in effect at the time of filing, or if a petition is filed seeking any such equivalent
or similar relief against Contractor under any Laws and Regulations in effect at the time
relating to bankruptcy or insolvency; or

7. Contractor makes a general assignment for the benefit of creditors; or

8. a trustee, receiver, custodian or agent of Contractor is appointed under applicable law or
under contract, whose appointment or authority to take charge of property of Contractor is
for the purpose of enforcing a Lien against such property or for the purpose of general
administration of such property for the benefit of Contractor’s creditors; or

9. Contractor admits in writing its inability to pay its debts generally as they become due.

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving
Contractor (and surety) seven days written notice of its intent to terminate the services of
Contractor:

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s
tools, appliances, construction equipment, and machinery at the Site, and use the same to
the full extent they could be used by Contractor (without liability to Contractor for trespass
or conversion);

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner
has paid Contractor but which are stored elsewhere; and

3. complete the Work as Owner may deem expedient.

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive
any further payment until the Work is completed. If the unpaid balance of the Contract Price
exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges
of engineers, architects, attorneys, and other professionals and all court or arbitration or other
dispute resolution costs) sustained by Owner arising out of or relating to completing the Work,
such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such
unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and
damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when
so approved by Engineer, incorporated in a Change Order. When exercising any rights or
remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the
Work performed.
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D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated
if Contractor begins within seven days of receipt of notice of intent to terminate to correct its
failure to perform and proceeds diligently to cure such failure within no more than 30 days of
receipt of said notice.

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect
any rights or remedies of Owner against Contractor then existing or which may thereafter
accrue. Any retention or payment of moneys due Contractor by Owner will not release
Contractor from liability.

F. If and to the extent that Contractor has provided a performance bond under the provisions of
Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of
Paragraphs 15.02.B and 15.02.C.

15.03 Owner May Terminate For Convenience

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and
without prejudice to any other right or remedy of Owner, terminate the Contract. In such case,
Contractor shall be paid for (without duplication of any items):

1. completed and acceptable Work executed in accordance with the Contract Documents prior
to the effective date of termination, including fair and reasonable sums for overhead and
profit on such Work;

2. expenses sustained prior to the effective date of termination in performing services and
furnishing labor, materials, or equipment as required by the Contract Documents in
connection with uncompleted Work, plus fair and reasonable sums for overhead and profit
on such expenses;

3. all reasonable claims, costs, losses, and damages (including but not limited to all reasonable
fees and charges of engineers, architects, attorneys, and other professionals and all
reasonable court or arbitration or other dispute resolution costs) incurred in settlement of
terminated contracts with Subcontractors, Suppliers, and others; and

4. reasonable expenses directly attributable to termination.

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other
economic loss arising out of or resulting from such termination.

15.04 Contractor May Stop Work or Terminate

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive
days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act
on any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30
days to pay Contractor any sum finally determined to be due, then Contractor may, upon seven
days written notice to Owner and Engineer, and provided Owner or Engineer do not remedy
such suspension or failure within that time, terminate the Contract and recover from Owner
payment on the same terms as provided in Paragraph 15.03.
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B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if
Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or
Owner has failed for 30 days to pay Contractor any sum finally determined to be due,
Contractor may, seven days after written notice to Owner and Engineer, stop the Work until
payment is made of all such amounts due Contractor, including interest thereon. The provisions
of this Paragraph 15.04 are not intended to preclude Contractor from making a Claim under
Paragraph 10.05 for an adjustment in Contract Price or Contract Times or otherwise for
expenses or damage directly attributable to Contractor’s stopping the Work as permitted by this
Paragraph.

ARTICLE 16 – DISPUTE RESOLUTION

16.01 Methods and Procedures

A. Subject to the requirements in Paragraph 10.05, Owner and Contractor agree that they will
submit any and all unsettled Claims, counterclaims, disputes and other matters in question
between them arising out of or relating to the Contract Documents ("disputes"), to mediation by
senior management representatives of each party for a period of 5 days. If resolution is not
achieved, then the dispute shall be submitted to formal mediation prior to either of them
initiating against the other, a demand for arbitration pursuant to Paragraph 16.02, unless delay
in initiating arbitration would irrevocably prejudice one of the Parties. Any time limits within
which to file a demand for arbitration shall be suspended with respect to a dispute submitted to
mediation within those same applicable time limits and shall remain suspended until 10 days
after the termination of the mediation. The mediator of any dispute submitted to mediation shall
not serve as arbitrator of such dispute unless otherwise agreed.

A.B. Subject to Paragraph 16.01.A, eEither Owner or Contractor may request formal
mediation of any Claim submitted to Engineer for a decision under Paragraph 10.05 before such
decision becomes final and binding. The mediation will be governed by the Construction
Industry Mediation Rules of the American Arbitration Association in effect as of the Effective
Date of the Agreement. The request for mediation shall be submitted in writing to the American
Arbitration Association and the other party to the Contract. Timely submission of the request
shall stay the effect of Paragraph 10.05.E.

B.C. Owner and Contractor shall participate in the mediation process in good faith. The
process shall be concluded within 60 days of filing of the request. The date of termination of the
mediation shall be determined by application of the mediation rules referenced above.

C.D. If the Claim is not resolved by senior management mediation or formal mediation,
Engineer’s action under Paragraph 10.05.C or a denial pursuant to Paragraphs 10.05.C.3 or
10.05.D shall become final and binding 30 days after termination of the mediation unless,
within that time period, Owner or Contractor:

1. elects in writing to invoke any the dispute resolution process pursuant to Paragraph
16.02provided for in the Supplementary Conditions; or

2. agrees with the other party to submit the Claim to another dispute resolution process.; or
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3. gives written notice to the other party of the intent to submit the Claim to a court of
competent jurisdiction.

16.02 Arbitration

A. All Claims or counterclaims, disputes, or other matters in question between Owner and
Contractor arising out of or relating to the Contract Documents or the breach thereof (except for
Claims which have been waived by the making or acceptance of final payment as provided by
Paragraph 14.09) including but not limited to those not resolved under the provisions of
Paragraphs 10.05 or 16.01, will be subject to arbitration in accordance with the rules of
Construction Industry Rules of the American Arbitration Association, subject to the conditions
and limitations of this Paragraph 16.02. This agreement to arbitrate, and any other agreement or
consent to arbitrate entered into, will be specifically enforceable under the prevailing Laws of
any court having jurisdiction.

B. The demand for arbitration will be filed in writing with the other party to this Contract and with
the selected arbitrator or arbitration provider, and a copy will be sent to Engineer for
information. The demand for arbitration will be made within the 30 day period specified in
Paragraph 16.01.D, and in all other cases, within a reasonable time after the Claim or
counterclaim, dispute, or other matter in question has arisen, and in no event shall any such
demand be made after the date when institution of legal or equitable proceedings based on such
Claim or other dispute or matter in question would be barred by the applicable statute of
limitations.

C. No arbitration arising out of or relating to the Contract Documents shall include by
consolidation, joinder, or in any other manner any other individual or entity (including
Engineer, and Engineer’s consultants and the officers, directors, partners, agents, employees or
consultants of any of them) who is not a party to this Contract unless:

1. the inclusion of such other individual or entity is necessary if complete relief is to be
afforded among those who are already parties to the arbitration; and

2. such other individual or entity is substantially involved in a question of law or fact which is
common to those who are already parties to the arbitration and which will arise in such
proceedings.

D. Consolidation shall be by order of the arbitrator(s) in any pending case, or if the arbitrator(s) fail
to make an order, a party may apply to a court of competent jurisdiction for such order. The
foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or
entity shall be specifically enforceable in accordance with the Laws of any court having
jurisdiction thereof.

E. The award rendered by the arbitrator(s) shall be consistent with the agreement of the parties, in
writing, and include: (i) a concise breakdown of the award; (ii) a written explanation of the
award specifically citing the Contract Document provisions deemed applicable and relied on in
making the award.
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F. The award will be final. Judgment may be entered upon it in any court having jurisdiction
thereof, and it will not be subject to modification or appeal, subject to provisions of the
controlling Laws relating to vacating or modifying an arbitral award.

G. If the parties decline to arbitrate, such Claims, disputes and other matters shall be decided by a
court having jurisdiction.

16.03 General

A. The Contractor will require similar arbitration provisions in agreements with its Subcontractors
and Suppliers.

B. Contractor shall not have the right to stop performance of the Work pending resolution of a
Claim or dispute.

C. Notwithstanding any provision contained in this Article or elsewhere in the Contract
Documents, the Owner reserves the following rights in connection with Claims and disputes
between the Owner and the Contractor:

1. The right to institute legal action against the Contractor in any court of competent
jurisdiction in lieu of demanding arbitration pursuant to this Article, in which case the
Claims or disputes which are the subject of such action shall be decided by such court, and
not by arbitration.

2. The right to obtain from any court of competent jurisdiction a stay of any arbitration
instituted by the Contractor, provided that the application for such stay is made before the
appointment of the neutral arbitrator in such arbitration, in which case the Claims or
disputes which are the subject of such arbitration shall be decided by such court, and not by
arbitration.

3. The right to require the Contractor to join as a party in any arbitration between the Owner
and the Engineer relating to the Project, in which case the Contractor agrees to be bound by
the decision of the arbitrator or arbitrators in such arbitration.

ARTICLE 17 – MISCELLANEOUS

17.01 Giving Notice

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will
be deemed to have been validly given if:

1. delivered in person to the individual or to a member of the firm or to an officer of the
corporation for whom it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business
address known to the giver of the notice.
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17.02 Computation of Times

A. When any period of time is referred to in the Contract Documents by days, it will be computed
to exclude the first and include the last day of such period. If the last day of any such period
falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable
jurisdiction, such day will be omitted from the computation.

17.03 Cumulative Remedies

A. The duties and obligations imposed by these General Conditions and the rights and remedies
available hereunder to the parties hereto are in addition to, and are not to be construed in any
way as a limitation of, any rights and remedies available to any or all of them which are
otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or by
other provisions of the Contract Documents. The provisions of this Paragraph will be as
effective as if repeated specifically in the Contract Documents in connection with each
particular duty, obligation, right, and remedy to which they apply.

17.04 Survival of Obligations

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given
in accordance with the Contract Documents, as well as all continuing obligations indicated in
the Contract Documents, will survive final payment, completion, and acceptance of the Work or
termination or completion of the Contract or termination of the services of Contractor.

17.05 Controlling Law

A. This Contract is to be governed by the law of the state in which the Project is located. See
Additional Supplementary Conditions for specific requirements.

17.06 Headings

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of
these General Conditions.

17.07 Professional Fees and Court Costs Included

A. In any action or proceeding to enforce or interpret any contractual provision or to resolve any
conflict or dispute relating to or arising from this Contract, the prevailing party shall be entitled
to recover, as part of its claim, award or judgment, reasonable attorneys; fees and associated
costs and expenses, including expenses of engineering, claims and other consultants.

END OF SECTION
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SECTION 00801

ADDITIONAL SUPPLEMENTARY CONDITIONS

The following are in addition to the modifications highlighted within the text of the Standard
General Conditions of the Construction Contract with Standard Supplementary Conditions
(“Standard General and Supplementary Conditions”). All provisions which are not so modified or
supplemented remain in full force and effect. The Additional Supplementary Conditions may
include certain provisions required by Laws and Regulations. Contractor is responsible to
determine and obtain applicable Laws and Regulations and to review and interpret the full text of
such Laws and Regulations.

The terms used in these Additional Supplementary Conditions have the meanings stated in the
Standard General and Supplementary Conditions and as included within the Sections listed below.

00805 Specific Project Requirements
00811 Statutory Requirements
00813 Wage Determination Schedule
00814 Wage Rates Requirements
00815 Equal Employment Opportunity Requirements
00818 Health and Safety Criteria
00838 D/MBE & D/WBE Requirements
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SECTION 00805

SPECIFIC PROJECT REQUIREMENTS

GENERAL

The address system used herein is the same as the address system used in the Standard General
and Supplementary Conditions, with the prefix "SC" added thereto. Additional terms used in
this Section have the meanings stated below, which are applicable to both the singular and plural
thereof.

The contents of this Section do not represent or reflect all applicable provisions and policies or
Laws and Regulations, and may only include excerpts and portions thereof. Other required
provisions and policies, and Laws and Regulations, shall be deemed to be so included and
incorporated herein. Contractor is solely responsible to determine, obtain, review and interpret
the full text of applicable provisions and policies, Regulations, and Laws.

The Project is subject to Department of Environmental Protection (“MassDEP”), Division of
Municipal Services (“DMS”), State Revolving Loan Fund Program (“SRF”) provisions and
policies, other Project specific regulations and requirements, and Federal Laws.

SC-1.01.A.29 Owner: Add the following at the end of the definition.

Owner may also be referred to as “Local Government Unit (LGU)” per MassDEP DMS
requirements, which may be used interchangeably and shall have the same meaning.

SC-1.01.B Additional Terms: Add the following new definition.

6. Installer -- The entity engaged by Contractor or a Subcontractor for
installation, erection, application and similar required operations of a
particular portion of the Work at the Site, including who has specialty
experience in the Work they are engaged to perform.

SC-2.05 Before Starting Construction

Pursuant to subparagraph 2.05.A.3 regarding the Schedule of Values, the items included in
Section 00439 will constitute the preliminary Schedule of Values for this Project and per
MassDEP DMS policy memoranda, the items included must also be categorized by Eligible and
Ineligible items under the State Revolving Loan Fund Program, in particular those listed in the
Attachments to this Section and Section 01003.
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Add the following after Paragraph 2.05.B:

B. Additionally, within 10 days after the Effective Date of the Agreement,
Contractor shall submit a Construction Operations Plan incorporating the
schedules submitted pursuant to Paragraph 2.05.A and covering the following.

1. Construction methods and sequence of operations
2. Proposed Site access
3. Proposed erosion control measures and proposed measures to minimize

impacts to existing vegetation and impacts to water quality in compliance
with the General Requirements.

SC-2.07 Initial Acceptance of Schedules

Add the following immediately after subparagraph 2.07.A.3.

4. Contractor’s Construction Operations Plan submitted pursuant to
Paragraph 2.05.C. will be acceptable to Engineer if it accurately and
reasonably addresses all aspects of the Work.

SC-3.06 Electronic Data

Pursuant to Paragraph 3.06.A, the Contractor may rely on the following electronic data furnished
by Owner or Engineer.

1. Files transmitted to the Contractor in portable document format (“PDF”)
which are understood by all parties to constitute official Project
correspondence such as a response to a request for information or
submittal review.

SC 4.01 Availability of Lands

Pursuant to Paragraph 4.01.A, the following easements and rights-of-way exist for the Project.

1. NONE

SC-4.02 Subsurface and Physical Conditions

A. Pursuant to Paragraph 4.02.A,

1. the following reports of explorations and tests of subsurface conditions at
or contiguous to the Site are known to Owner:

a. NONE
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2. The following drawings of physical conditions relating to existing surface
or subsurface structures at the Site (except Underground Facilities) are
known to Owner:

a. NONE

SC-4.06 Hazardous Environmental Conditions at Site

A. Pursuant to Paragraph 4.06.A,

3. the following reports regarding Hazardous Environmental Conditions at
the Site are known to Owner:

a. NONE

4. The following drawings regarding Hazardous Environmental Conditions
at the Site are known to Owner:

a. NONE

SC-5.04 Contractor’s Insurance

Pursuant to subparagraph 5.04.B.1, certificates of insurance and additional insured endorsements
naming the Owner and Engineer shall read exactly as follows.

“City of Lowell and Woodard and Curran are named as additionally insured”.

Pursuant to subparagraph 5.04.C.5, also provide Owner's Protective Liability in the amount of
$3,000,000 (per occurrence for bodily injury & property damage combined single limit)

SC-6 Contractor’s Responsibilities

Pursuant to Article 6, Contractor shall comply with special coordination requirements and
communicate with identified contacts during prosecution of the Work as set forth in Section
01003.

SC-6.02 Labor; Working Hours

Pursuant to Paragraph 6.02.B, regular working hours for this Project are 7:00 a.m. to 3:00 p.m.
Monday through Friday, however, coordinate Work and schedule critical construction phases
during weekends and nights to minimize interruption to water service. See Section 01001 and
Drawings for details.
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SC-6.03 Services, Materials, and Equipment

Add the following to Paragraph 6.03 per MassDEP DMS requirements.

E. Contractor and Subcontractors shall comply with the Diesel Retrofit Program
included as an attachment to this Section. The referenced certification is included
in Section 00540.

F. Whenever it is written that an equipment manufacturer must have a specified
period of experience with his product, equipment which does not meet the
specified experience period can be considered if the equipment Supplier or
manufacturer is willing to provide an “Efficiency Guarantee Bond” or cash
deposit for the duration of the specified time period which will guarantee
replacement of that equipment in the event of failure.

G. Contractor shall fully comply with Subpart C of 2 CFR Part 180 and 2 CFR Part
1532, entitled “Responsibilities of Participants Regarding Transactions (Doing
Business with Other Persons).” The Contractor shall not award any subcontracts
or purchase any materials from Suppliers that appear on the Excluded Parties List
System. The Contractor shall include this requirement in each subcontract and
require it to be included in all subcontracts regardless of tier. The Contractor
shall maintain reasonable records to demonstrate compliance with these
requirements.

SC-6.06 Concerning Subcontractors, Suppliers and Others

Add the following to Paragraph 6.06 per MassDEP DMS requirements.

H. Contractor shall fully comply with Subpart C of 2 CFR Part 180 and 2 CFR Part
1532, entitled “Responsibilities of Participants Regarding Transactions (Doing
Business with Other Persons).” The Contractor shall not award any subcontracts
or purchase any materials from Suppliers that appear on the Excluded Parties List
System. The Contractor shall include this requirement in each subcontract and
require it to be included in all subcontracts regardless of tier. The Contractor
shall maintain reasonable records to demonstrate compliance with these
requirements.

B. Contractor shall comply with the minimum Disadvantaged Business Enterprise
goals set forth in Section 00838. The Awarding Authority (Owner) may suspend,
terminate or cancel the Contract, in whole or in part, or may call upon the
Contractor’s surety to perform all terms and conditions in the Contract, unless the
Contractor is able to demonstrate compliance with the terms of Section 00838,
and may further deny to the Contractor, the right to participate in any future
contracts awarded by the Awarding Authority for a period of up to three years.
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SC-6.08 Permits

Pursuant to subparagraph 6.08.A.1, Contractor shall comply with the following licenses and
permits Owner has obtained for the Project.

NONE

Add the following immediately after subparagraph 6.08.A.1.

2. The Contractor shall comply with the requirements of the City of Lowell,
Department of Public Works Permit Manual a copy of which is included
in Section 01003.

SC-6.09 Laws and Regulations

Pursuant to Paragraph 6.09, the Contractor shall comply with additional requirements in Section
00811, MassDEP DMS policies and requirements under the State Revolving Loan Fund Program
and City of Lowell regulations included in various Sections of the Contract Documents, and the
following which is included as an attachment to this Section.

 MassDEP approval letter dated December 26, 2013 which contains Special
Conditions

SC-6.11 Use of Site and Other Areas

Pursuant to Paragraph 6.11.A, the Contractor shall provide that access to businesses and
residences are maintained during prosecution of the Work.

SC-6.13 Safety and Protection

Add the following to Paragraph 6.13.D.

3. Contractor obligations shall include safety training for employees on Site,
and provision of any and gear and equipment to ensure the work is
proceeding in a safe manner. Should the Owner observe employees or
practices which, in the opinion of the Owner, compromise safety, the
Owner shall have the right to stop the work until such time the Contractor
has corrected or amended safety deficiencies. Claims for additional costs
associated for Work suspended due to safety violations.

SC-7.01 Related Work at Site

Pursuant to 7.01, other work will be performed at or near the Site although not by Owner nor
under Owner’s direction.

NONE
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SC-8.11 Evidence of Financial Arrangements

Pursuant to Paragraph 8.11.A, the Project is to be funded in part by the Massachusetts Water
Pollution Abatement Trust (the “Trust”) and is subject to the approval by the MassDEP.

SC-11.01 Cost of the Work

Add the following after subparagraph 11.01.A.1.a.

b. Per MassDEP DMS requirements:

1) mobilization shall not exceed 5 percent of the total Contract
Price;

2) the Direct Labor Cost markup percentage applicable to
change orders for this Contract is as included in Section
00540; and

3) see Section 01003 for limitations on financial participation
by MassDEP DMS under the State Revolving Loan Fund
Program for certain items.

SC-12.01 Change of Contract Price

Add the following to Paragraph 12.01.A.

1. Change orders shall be processed in accordance with MassDEP DMS
Policy Memorandum CG-10 included as an attachment to this Section and
overhead and profit referenced shall be as follows for this Project.

For items B(5) and C(5): 10%
For items B(6) and C(6): 5%

2. Documentation required to substantiate quantities in change orders shall
be in accordance with MassDEP DMS Policy Memorandum CG-16
included in Section 01003.

Replace subparagraph 12.01.C.1 with the following per MassDEP DMS requirements:

1. the Direct Labor Cost markup percentage applicable to change orders for
this Contract is as included in Section 00540; and

In subparagraph C.2.a regarding Contractor’s fee, replace “15 percent” with “10 percent”.

In subparagraph C.2.c regarding fee of Subcontractor who actually performs the Work, replace
“15 percent” with “10 percent”.
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SC-14.02 Progress Payments

Add the following immediately after subaragraph 14.02.A.1.

a. Per MassDEP DMS requirements, the Contractor shall provide
reports documenting the portion of Contract and subcontract
dollars paid to DBEs, and Contractor’s efforts to achieve the goals,
with each application for payment submitted or at such greater
intervals as specified by the Owner in accordance with Section
00838. The Contractor shall require similar reports from its
Subcontractors.

SC-14.07 Final Payment

Add the following to Paragraph 14.07.A.1.

a. Per MassDEP requirements, documentation required to
substantiate quantities in the request for Final Payment shall be in
accordance with MassDEP DMS Policy Memorandum CG-16
included as an attachment to Section 01003.

ATTACHMENTS

A. MassDEP approval letter dated December 26, 2013 which contains Special Conditions

B. DEP Diesel Retrofit Program

C. MassDEP DMS Policy Memorandum CG-10

END OF SECTION
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SECTION 00811

STATUTORY REQUIREMENTS

GENERAL

A. The address system used herein is the same as the address system used in the
Standard General and Supplementary Conditions, with the prefix "SC" added
thereto. Additional terms used in this Section have the meanings stated below,
which are applicable to both the singular and plural thereof.

B. The contents of this Section do not represent or reflect all applicable Laws and
Regulations and may only include excerpts and portions of certain Laws and
Regulations. Other provisions required by statute shall be deemed to be so
included and incorporated herein. Contractor is solely responsible to determine,
obtain, review and interpret the full text of applicable Laws and Regulations.

C. The Project is specifically subject to the provisions of the Massachusetts General
Laws (“MGL”).

SC-1.01.A.29 Owner: Add the following at the end of the definition.

Also referred to as “Awarding Authority” or “contracting authority” or “general
Contractor” in applicable statutory provisions which may be used interchangeably and
shall have the same meaning.

SC-1.01.A.44 Substantial Completion: Add the following language at the end of the definition.

For the purposes of MGL Chapter 30, Section 39G, Completion of public works; semi-
final and final estimates; payments; extra work; disputed items, Substantial Completion
shall also mean either that the Work has been completed except for Work having a valued
at less than 1 percent of the then adjusted total Contract Price, or substantially all of the
Work has been completed and opened to public use except for minor incomplete or
unsatisfactory Work items that do not materially impair the usefulness of the Work as
required by the Contract.

SC-1.01.B Additional Terms: Add the following new definition.

7. material or Material -- As used in MGL Chapter 30, Section 39M,
Contracts for construction and materials; manner of awarding, regarding
items equal to those specified, the word “material” shall mean and include
any article, assembly, system, included in the Work, or any component
part thereof.
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SC-4.03 Differing Subsurface or Physical Conditions: Delete Paragraph 4.03.B in its entirety
and insert the following in its place.

B. Pursuant to MGL Chapter 30, Section 39N, Construction contracts; equitable
adjustment in contract price for differing subsurface or latent physical conditions,
if, during the progress of the Work, the Contractor or the Awarding Authority
discovers that the actual subsurface or latent physical conditions encountered at
the Site differ substantially or materially from those shown on the Plans or
indicated in the Contract Documents either the Contractor or the contracting
authority may request an equitable adjustment in the Contract Price of the
Contract applying to Work affected by the differing Site conditions. A request for
such an adjustment shall be in writing and shall be delivered by the party making
such claim to the other party as soon as possible after such conditions are
discovered. Upon receipt of such a claim from a Contractor, or upon its own
initiative, the contracting authority shall make an investigation of such physical
conditions, and, if they differ substantially or materially from those shown on the
Plans or indicated in the Contract Documents or from those ordinarily
encountered and generally recognized as inherent in work of the character
provided for in the Plans and Contract Documents and are of such a nature as to
cause an increase or decrease in the cost of performance of the Work or a change
in the construction methods required for the performance of the Work which
results in an increase or decrease in the cost of the Work, the contracting authority
shall make an equitable adjustment in the Contract Price and the Contract shall be
modified in writing accordingly.

SC-5.01 Performance, Payment, and Other Bonds: Add the following new paragraphs
immediately after Paragraph 5.01.A.

1. Pursuant to MGL Chapter 30, Section 39A, Construction contracts for
public ways, airports or public works; truck rentals; security for payment,
and MGL Chapter 149, Section 29, Bonds for payment for labor,
materials, rentals or transportation charges (et al), the required payment
bond shall also cover payment by the Contractor and Subcontractors for
the rental or hire of dump trucks and “the rental or hire of vehicles, steam
shovels, rollers propelled by steam or other power, concrete mixers, tools
and other appliances and equipment employed in such construction,” and
for payment of transportation charges directly related to such rental or
hire. Such security for payment of transportation charges shall be
incorporated by appropriate reference thereto as an additional obligation
or condition in the required bonds.
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2. In addition, such bonds shall cover payment by Contractor and
Subcontractors of any sums due trustees or other persons authorized to
collect such payments from the Contractor or Subcontractors, for health
and welfare plans, supplementary unemployment benefit plans and other
fringe benefits which are payable in cash and provided for in collective
bargaining agreements between organized labor and the Contractor or
Subcontractors;

SC-5.02 Licensed Sureties and Insurers: Add the following new paragraphs immediately after
Paragraph 5.02.A.

1. Pursuant to MGL Chapter 149, Section 29D, Surety company; bonds,
every performance bond and every payment bond issued for any
construction work in the Commonwealth shall be the bond of a surety
company organized pursuant to Section 105 of MGL Chapter 175 or of a
surety company authorized to do business in the Commonwealth under the
provisions of Section 106 of said Chapter 175 and be approved by the U.S.
Department of Treasury and are acceptable as sureties and reinsurers on
federal bonds under Title 31 of the United States Code, sections 9304 to
9308.

2. If there is more than one surety company, the surety companies shall be
jointly and severally liable.

SC-5.04 Contractor’s Insurance:

Add the following language at the end of Paragraph 5.04.A.1.

, pursuant to MGL Chapter 149, Section 34A, Contracts for public works; workers’
compensation insurance; breach of contract; enforcement and violation of statute;

Add the following language at the end of Paragraph 5.04.C.1,

, in compliance with MGL Chapter 152

SC-6.02 Labor; Working Hours:

Add the following new paragraphs immediately after Paragraph 6.02.A.1.

2. Pursuant to MGL Chapter 30, Section 39S, Contracts for construction;
requirements, Contractor shall furnish labor that can work in harmony
with all other elements of labor employed or to be employed in the Work.

3. Pursuant to MGL Chapter 149, Section 26, Public works; preference to
veterans and citizens; wages, preference shall be given to citizens of the
Commonwealth of Massachusetts, citizens of the town or city where the
Project is located, veterans and service-disabled veterans, and citizens of
the United States.
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4. The Contractor shall not participate in or cooperate with an international
boycott, as defined in Section 999 (b)(3) and (4) of the Internal Revenue
Code as amended , or engage in conduct declared to be unlawful by MGL
Chapter 151E, Prohibition Of Certain Discrimination By Businesses,
Section 2.

5. Any Work involving the removal, containment, or encapsulation of
Asbestos or material containing Asbestos may only be performed by a
licensed contractor in accordance with the provisions of MGL Chapter
149, Sections 6A-6E, applicable Laws and Regulations, and requirements
as may be included in the Specifications and Drawings.

6. Sheet metal work must be performed by a contractor licensed in
accordance with 271 CMR, Rules and Regulations Governing Sheet Metal
Workers, governing licensing, permitting, and sheet metal work in
Massachusetts.

Add the following new paragraph immediately after Paragraph 6.02.B.

1. MGL Chapter 149, Section 30, Eight hour day and six day week;
emergencies; work on highways, and Section 34, Public contracts;
stipulation as to hours and days of work; void contracts, apply to this
Project which limits work hours of those employed on public construction
to 8 hours in any one day or 48 hours in any one week or 6 days in any
one week, except in cases of emergency.

SC-6.05 Substitutes and “Or-Equals”: Add the following language at the end of Paragraph
6.05.A.

The provisions of MGL Chapter 30, Section 39M, subsection (b) also applies to this
Paragraph.

SC-6.10 Taxes: Add the following new paragraph immediately after Paragraph 6.10.A.

1. MGL Chapter 64H, Section 6, Exemptions, subsection (f), exempts from
Massachusetts sales tax, building materials and supplies to be used in the
Project, and Contractor shall not include any amount therefor. The words
“building materials and supplies” shall include all materials and supplies
consumed, employed or expended in the construction, reconstruction,
alteration, remodeling or repair of any building, structure, public highway,
bridge, or other such public work, as well as such materials and supplies
physically incorporated therein. Said words shall also include rental
charges for construction vehicles, equipment and machinery rented
specifically for use on the Project Site, or while being used exclusively for
the transportation of materials for the Project.
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SC-6.12 Record Documents: Add the following new paragraphs immediately after Paragraph
6.12.A.

B. Subject to the provisions of MGL Chapter 266, Section 67C, Capital facility
construction projects, etc.; false entries in records; penalties, and pursuant to
MGL Chapter 30, Section 39R, Definitions; contract provisions; management
and financial statements; enforcement:

1. the Contractor shall make, and keep for at least six years after final
payment, books, records, and accounts which in reasonable detail
accurately and fairly reflect the transactions and dispositions of the
contractor, and until the expiration of six years after final payment, the
office of inspector general, and the commissioner of capital asset
management and maintenance shall have the right to examine any books,
documents, papers or records of the Contractor or of his Subcontractors
that directly pertain to, and involve transactions relating to, the Contractor
or his Subcontractors; and

2. the Contractor shall describe any change in the method of maintaining
records or recording transactions which materially affect any statements
filed with the Awarding Authority and included in Section 00540,
including in his description the date of the change and reasons therefor,
and shall accompany said description with a letter from the Contractor’s
independent certified public accountant approving or otherwise
commenting on the changes.

3. The Contractor shall annually file with the commissioner of capital asset
management and maintenance during the term of the Contract, a financial
statement prepared by an independent certified public accountant on the
basis of an audit by such accountant. The final statement filed shall
include the date of final payment. All statements shall be accompanied by
an accountant’s report. Such statements shall be made available to the
Awarding Authority upon request.

4. Contractor’s failure to satisfy any of the requirements of this section of the
MGL may be grounds for debarment pursuant to MGL Chapter 149,
Section 44C, Suspension or debarment of contractors.

SC-9.08 Decisions on Requirements of Contract Documents and Acceptability of Work: In
Paragraph 9.08.B, replace “with reasonable promptness” with “within 30 days pursuant to MGL
Chapter 30, Section 39P, Contracts for construction and materials; awarding authority’s
decisions on interpretation of specifications, etc.; time limit; notice”.
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SC-10.01 Authorized Changes in the Work: Add the following paragraph immediately after
Paragraph 10.01.A.

5. Changes to the Work are subject to the requirements of MGL Chapter 30,
Section 39I, Deviations from plans and specifications.

SC-10.05 Claims: Add the following paragraph immediately after Paragraph 10.05.G.

H. Presentation of false, fictitious, or fraudulent Claims is subject to the provisions of
MGL Chapter 266, Section 67B, Presentation of false claims.

SC-11.01. Cost of the Work:

Pursuant to subparagraph 11.01.A.1.a, prevailing wage requirements are included in Sections
00813 and 00814.

Add the following new paragraph immediately after Paragraph 11.01.A.5.d.

1) The Project is exempt from sales tax as set forth in
SC-6.01.

SC-14.02. Progress Payments

Add the following new paragraph immediately after subparagraph 14.02.A.1.

d. Pursuant to MGL Chapter 30, Section 39S, Contracts for
construction; requirements, provide certification for each
employee employed at the Work Site of successful completion of a
course in construction safety and health approved by the United
States Occupational Safety and Health Administration that is at
least 10 hours in duration at the time the employee begins Work.

Add the following new paragraph immediately after Paragraph 14.02.C.1.

2. The provisions of MGL Chapter 30, Section 39G, Completion of public
works; semi-final and final estimates; payments; extra work; disputed
items, covering “periodic estimate” and “periodic payment” apply to this
Project and shall be considered Progress Payments per Paragraph 14.02.
However, the Engineer will perform some of indicated actions on behalf
of the Awarding Authority as its representative, consistent with the role
and responsibilities defined in the Standard General and Supplementary
Conditions and Additional Supplementary Conditions, and the forms listed
in Section 00605 and included in the Contract Documents will be utilized.
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Add the following new paragraph immediately after Paragraph 14.02.D.3.

E. The following provisions regarding payment to Subcontractors are required by
MGL Chapter 30, Section 39F, Construction contracts; assignment and
subrogation; subcontractor defined; enforcement of claim for direct payment;
deposit, reduction of disputed amounts. These provisions shall be included in any
subcontract in connection with Work under the Contract Documents.

1. The Engineer will perform some of indicated actions on behalf of the
Awarding Authority as its representative, consistent with the role and
responsibilities defined in the Standard General and Supplementary
Conditions and Additional Supplementary Conditions, if any.

a. Forthwith after the general Contractor receives payment on
account of a periodic estimate, the general Contractor shall pay to
each Subcontractor the amount paid for the labor performed and
the materials furnished by that Subcontractor, less any amount
specified in any court proceedings barring such payment and also
less any amount claimed due from the Subcontractor by the general
Contractor.

b. Not later than the 65th day after each Subcontractor substantially
completes his Work in accordance with the Plans and
Specifications, the entire balance due under the subcontract less
amounts retained by the Awarding Authority as the estimated cost
of completing the incomplete and unsatisfactory items of Work,
shall be due the Subcontractor; and the Awarding Authority shall
pay that amount to the general Contractor. The general Contractor
shall forthwith pay to the Subcontractor the full amount received
from the Awarding Authority less any amount specified in any
court proceedings barring such payment and also less any amount
claimed due from the Subcontractor by the general Contractor.

c. Each payment made by the Awarding Authority to the general
Contractor pursuant to subparagraphs (a) and (b) above for the
labor performed and the materials furnished by a Subcontractor
shall be made to the general Contractor for the account of that
Subcontractor; and the Awarding Authority shall take reasonable
steps to compel the general Contractor to make each such payment
to each such Subcontractor. If the Awarding Authority has
received a demand for direct payment from a Subcontractor for any
amount which has already been included in a payment to the
general Contractor or which is to be included in a payment to the
general Contractor for payment to the Subcontractor as provided in
subparagraphs (a) and (b) above, the Awarding Authority shall act
upon the demand as provided in this section of the MGL.
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d. If, within 70 days after the Subcontractor has substantially
completed the subcontract Work, the Subcontractor has not
received from the general Contractor the balance due under the
subcontract including any amount due for extra labor and materials
furnished to the general Contractor, less any amount retained by
the Awarding Authority as the estimated cost of completing the
incomplete and unsatisfactory items of Work, the Subcontractor
may demand direct payment of that balance from the Awarding
Authority. The demand shall be by a sworn statement delivered to
or sent by certified mail to the Awarding Authority, and a copy
shall be delivered to or sent by certified mail to the general
Contractor at the same time. The demand shall contain a detailed
breakdown of the balance due under the subcontract and also a
statement of the status of completion of the subcontract work. Any
demand made after substantial completion of the subcontract work
shall be valid even if delivered or mailed prior to the seventieth
day after the Subcontractor has substantially completed the
subcontract work. Within 10 days after the Subcontractor has
delivered or so mailed the demand to the Awarding Authority and
delivered or so mailed a copy to the general Contractor, the general
Contractor may reply to the demand. The reply shall be by a sworn
statement delivered to or sent by certified mail to the Awarding
Authority and a copy shall be delivered to or sent by certified mail
to the Subcontractor at the same time. The reply shall contain a
detailed breakdown of the balance due under the subcontract
including any amount due for extra labor and materials furnished
to the general Contractor and of the amount due for each Claim
made by the general Contractor against the Subcontractor.

e. Within 15 days after receipt of the demand by the Awarding
Authority, but in no event prior to the seventieth day after
substantial completion of the subcontract work, the Awarding
Authority shall make direct payment to the Subcontractor of the
balance due under the subcontract including any amount due for
extra labor and materials furnished to the general Contractor, less
any amount (i) retained by the Awarding Authority as the
estimated cost of completing the incomplete or unsatisfactory
items of Work, (ii) specified in any court proceedings barring such
payment, or (iii) disputed by the general Contractor in the sworn
reply; provided, that the Awarding Authority shall not deduct from
a direct payment any amount as provided in part (iii) if the reply is
not sworn to, or for which the sworn reply does not contain the
detailed breakdown required by subparagraph (d). The Awarding
Authority shall make further direct payments to the Subcontractor
forthwith after the removal of the basis for deductions from direct
payments made as provided in parts (i) and (ii) of this
subparagraph.
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f. The Awarding Authority shall forthwith deposit the amount
deducted from a direct payment as provided in part (iii) of
subparagraph (e) above in an interest-bearing joint account in the
names of the general Contractor and the Subcontractor in a bank in
Massachusetts selected by the Awarding Authority or agreed upon
by the general Contractor and the Subcontractor and shall notify
the general Contractor and the Subcontractor of the date of the
deposit and the bank receiving the deposit. The bank shall pay the
amount in the account, including accrued interest, as provided in
an agreement between the general Contractor and the
Subcontractor or as determined by decree of a court of competent
jurisdiction.

g. All direct payments and all deductions from demands for direct
payments deposited in an interest-bearing account or accounts in a
bank pursuant to subparagraph (f) above shall be made out of
amounts payable to the general Contractor at the time of receipt of
a demand for direct payment from a Subcontractor and out of
amounts which later become payable to the general Contractor and
in the order of receipt of such demands from Subcontractors. All
direct payments shall discharge the obligation of the Awarding
Authority to the general Contractor to the extent of such payment.

h. The Awarding Authority shall deduct from payments to a general
Contractor amounts which, together with the deposits in interest-
bearing accounts pursuant to subparagraph (f) above, are sufficient
to satisfy all unpaid balances of demands for direct payment
received from Subcontractors. All such amounts shall be
earmarked for such direct payments, and the Subcontractors shall
have a right in such deductions prior to any Claims against such
amounts by creditors of the general Contractor.

SC 14.04 Substantial Completion: Add the following new paragraph immediately after
Paragraph 14.04.E.

F. The provisions of MGL Chapter 30, Section 39G, Completion of public works;
semi-final and final estimates; payments; extra work; disputed items, covering
substantial completion apply to this Project. However, the Engineer will perform
some of indicated actions on behalf of the Awarding Authority as its
representative, consistent with the role and responsibilities defined in the Standard
General and Supplementary Conditions and Additional Supplementary Conditions
if any, and the forms listed in Section 00605 and included in the Contract
Documents will be utilized.
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SC 14.07 Final Payment: Add the following new paragraph immediately after Paragraph
14.07.C.1.

D. The provisions of MGL Chapter 30, Section 39G, Completion of public works;
semi-final and final estimates; payments; extra work; disputed items covering the
final estimate and completion of the Work apply to this Project. However, the
Engineer will perform some of indicated actions on behalf of the Awarding
Authority as its representative, consistent with the role and responsibilities
defined in the Standard General and Supplementary Conditions and Additional
Supplementary Conditions if any, and the forms listed in Section 00605 and
included in the Contract Documents will be utilized.

SC-15.01 Owner May Suspend Work: Add the following new paragraphs immediately after
Paragraph 15.01.A.

1. Pursuant to MGL Chapter 30, Section 39O, Contracts for construction and
materials; suspension, delay or interruption due to order of awarding
authority; adjustment in contract price; written claim, the Awarding
Authority may order the general Contractor in writing to suspend, delay,
or interrupt all or any part of the Work for such period of time as it may
determine to be appropriate for the convenience of the Awarding
Authority; provided however, that if there is a suspension, delay or
interruption for 15 days or more or due to a failure of the Awarding
Authority to act within the time specified in the Contract, the Awarding
Authority shall make an adjustment in the Contract Price for any increase
in the cost of performance of the Contract but shall not include any profit
to the general Contractor on such increase; and provided further, that the
Awarding Authority shall not make any adjustment in the Contract Price
under this provision for any suspension, delay, interruption or failure to
act to the extent that such is due to any cause for which this Contract
provides for an equitable adjustment of the Contract Price under any other
Contract provisions.

2. The general Contractor must submit the amount of a Claim under
provision 1 above to the Awarding Authority in writing as soon as
practicable after the end of the suspension, delay, interruption or failure to
act and, in any event, not later than the date of final payment under the
Contract and, except for costs due to a suspension order, the Awarding
Authority shall not approve any costs in the Claim incurred more than 20
days before the general Contractor notified the Awarding Authority in
writing of the act or failure to act involved in the Claim.
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3. In the event a suspension, delay, interruption or failure to act of the
Awarding Authority increases the cost of performance to any
Subcontractor, that Subcontractor shall have the same rights against the
general Contractor for payment for an increase in the cost of his
performance as provisions 1 and 2 above give the general Contractor
against the Awarding Authority, but nothing in provisions 1 and 2 above
shall in any way change, modify or alter any other rights which the general
Contractor or the Subcontractor may have against each other.

SC-17.05 Controlling Law: Add the following new paragraphs immediately after Paragraph
17.05.A.

1. This Contract is subject to all Laws and Regulations of the United States
of America (including the U.S. Code of Federal Regulations), the
Commonwealth of Massachusetts and other public authorities, and all
amendments thereto. Where any requirements contained herein do not
conform to or are inconsistent with such Laws and Regulations to which
the Contract is subject or by which it is governed, such Laws and
Regulations shall have precedence over any matters set forth herein.

2. The Project is specifically subject to MGL Chapters 30 and 149 for
contracts awarded pursuant to MGL Chapter 30, Section 39M.

3. This Project is subject to the provisions and policies required by and the
approval of the MassDEP, Division of Municipal Services under the State
Revolving Loan Fund Program in accordance with Section 00805.

4. Statutes, Regulations, and portions and summaries thereof which are set
forth or referred to in the Contract Documents shall be construed to
include all amendments thereto in effect at the time of opening of Bids (or
on the Effective Date of the Agreement if there were no Bids). The
Owner and Engineer make no representation as to and assume no
responsibility for the correctness or completeness of such statutory matters
referred to or set forth herein.

5. Any provision in violation of the foregoing shall be deemed null, void and
of no effect. Where conflicts with Laws and Regulations exist, the more
stringent requirement shall apply.

END OF SECTION
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SECTION 00813

WAGE DETERMINATION SCHEDULE

The Project is subject to the following wage rates (included in this section) in accordance with
the requirements included in Section 00814.

 Minimum wage rates as determined by the Commissioner of Department of Workforce
Development pursuant to MGL Chapter 149, Sections 26 to 27D

 Federal minimum wage rates as determined by the United States Department of Labor
under the Davis-Bacon Act
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THE COMMONWEALTH OF MASSACHUSETTS

DEPARTMENT OF LABOR STANDARDS

As determined by the Director under the provisions of the 

Massachusetts General Laws, Chapter 149, Sections 26 to 27H

EXECUTIVE OFFICE OF LABOR AND WORKFORCE DEVELOPMENT

Prevailing Wage Rates
DEVAL L. PATRICK JOANNE F. GOLDSTEIN

SecretaryGovernor

HEATHER E. ROWE

Construction of a redundant water transmission main and distribution system improvements. Work includes 

furnishing and installing approximately 7,000 LF of 6" through 36" water main and appurtenances.

Director

Awarding Authority: City of Lowell

City/Town:Contract Number: 227251 LOWELL

Description of Work:

Job Location: Lowell, Massachusetts

Wage Request Number:    20140203-002Issue Date: 02/03/2014

               Information about Prevailing Wage Schedules for Awarding Authorities and Contractors

• This wage schedule applies only to the specific project referenced at the top of this page and uniquely identified by the “Wage 

Request Number” on all pages of this schedule.  

• Awarding authorities must request an updated wage schedule from the Department of Labor Standards (“DLS”) if it has not 

opened bids or selected a contractor within 90 days of the date of issuance of the wage schedule.  

• The wage schedule shall be incorporated in any advertisement or call for bids for the project as required by M.G.L. c. 149, § 

27.  Once a contractor has been selected by the awarding authority, the wage schedule shall be made a part of the contract for that 

project.  The wage schedule must be posted in a conspicuous place at the work site during the life of the project in accordance with 

M.G.L.  c. 149, § 27. The wages listed on the wage schedule must be paid to employees performing construction work on the 

project regardless of whether they are employed by the prime contractor, a filed sub-bidder, or any sub-contractor.

• All apprentices working on the project are required to be registered with the Massachusetts Division of Apprentice Training 

(DAT).   Apprentices must keep his/her apprentice identification card on his/her person during all work hours on the project.   If an 

apprentice rate is listed on the prevailing wage schedule for the trade in which an apprentice is registered with the DAT, the 

apprentice may be paid the lower apprentice wage rate at the applicable step as provided on the prevailing wage schedule.   If an 

apprentice rate is not listed on the prevailing wage schedule for the trade in which an apprentice is registered with the 

DAT, the apprentice must be paid the journeyworker’s rate for the trade.

• The wage rates will remain in effect for the duration of the project, except in the case of multi-year public construction 

projects.  For construction projects lasting longer than one year, awarding authorities must request an updated wage schedule.  

Awarding authorities are required to request these updates no later than two weeks before the anniversary of the date the contract 

was executed by the awarding authority and the general contractor.  Contractors are required to obtain the wage schedules from 

awarding authorities, and to pay no less than these rates to covered workers.  The annual update requirement is not applicable to 

27F “rental of equipment” contracts. 

• Every contractor or subcontractor which performs construction work on the project is required to submit weekly payroll 

reports directly to the awarding authority and keep them on file for three years.  Each weekly payroll report must contain:  the 

employee’s name, address, occupational classification, hours worked, and wages paid.  Do not submit weekly payroll reports to 

DLS.  A sample of a payroll reporting form may be obtained at http://www.mass.gov/dols/pw. 

• Contractors with questions about the wage rates or classifications included on the wage schedule have an affirmative 

obligation to inquire with DLS at (617) 626-6953. 

• Employees not receiving the prevailing wage rate set forth on the wage schedule may report the violation to the Fair Labor 

Division of the office of the Attorney General at (617) 727-3465.

• Failure of a contractor or subcontractor to pay the prevailing wage rates listed on the wage schedule to all employees who 

perform construction work on the project is a violation of the law and subjects the contractor or subcontractor to civil and criminal 

penalties.



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

Construction

(2 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$49.16 12/01/2013 $9.41 $0.00 $30.95 $8.80

$49.51 06/01/2014 $9.41 $0.00 $31.30 $8.80

$50.01 08/01/2014 $9.91 $0.00 $31.30 $8.80

$50.54 12/01/2014 $9.91 $0.00 $31.30 $9.33

$50.89 06/01/2015 $9.91 $0.00 $31.65 $9.33

$51.39 08/01/2015 $10.41 $0.00 $31.65 $9.33

$52.14 12/01/2015 $10.41 $0.00 $31.65 $10.08

$52.64 06/01/2016 $10.41 $0.00 $32.15 $10.08

$53.14 08/01/2016 $10.91 $0.00 $32.15 $10.08

$53.95 12/01/2016 $10.91 $0.00 $32.15 $10.89

(3 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$49.23 12/01/2013 $9.41 $0.00 $31.02 $8.80

$49.58 06/01/2014 $9.41 $0.00 $31.37 $8.80

$50.08 08/01/2014 $9.91 $0.00 $31.37 $8.80

$50.61 12/01/2014 $9.91 $0.00 $31.37 $9.33

$50.96 06/01/2015 $9.91 $0.00 $31.72 $9.33

$51.46 08/01/2015 $10.41 $0.00 $31.72 $9.33

$52.21 12/01/2015 $10.41 $0.00 $31.72 $10.08

$52.71 06/01/2016 $10.41 $0.00 $32.22 $10.08

$53.21 08/01/2016 $10.91 $0.00 $32.22 $10.08

$54.02 12/01/2016 $10.91 $0.00 $32.22 $10.89

(4 & 5 AXLE) DRIVER - EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$49.35 12/01/2013 $9.41 $0.00 $31.14 $8.80

$49.70 06/01/2014 $9.41 $0.00 $31.49 $8.80

$50.20 08/01/2014 $9.91 $0.00 $31.49 $8.80

$50.73 12/01/2014 $9.91 $0.00 $31.49 $9.33

$51.08 06/01/2015 $9.91 $0.00 $31.84 $9.33

$51.58 08/01/2015 $10.41 $0.00 $31.84 $9.33

$52.33 12/01/2015 $10.41 $0.00 $31.84 $10.08

$52.83 06/01/2016 $10.41 $0.00 $32.34 $10.08

$53.33 08/01/2016 $10.91 $0.00 $32.34 $10.08

$54.14 12/01/2016 $10.91 $0.00 $32.34 $10.89

ADS/SUBMERSIBLE PILOT
PILE DRIVER LOCAL 56 (ZONE 1)

$112.18 08/01/2013 $9.80 $0.00 $84.21 $18.17

$115.33 08/01/2014 $9.80 $0.00 $87.36 $18.17

$118.48 08/01/2015 $9.80 $0.00 $90.51 $18.17

AIR TRACK OPERATOR
LABORERS - ZONE 2

$50.00 12/01/2013 $7.30 $0.00 $30.60 $12.10

$50.50 06/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 12/01/2014 $7.30 $0.00 $31.60 $12.10

$51.50 06/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 12/01/2015 $7.30 $0.00 $32.60 $12.10

$52.50 06/01/2016 $7.30 $0.00 $33.10 $12.10

$53.25 12/01/2016 $7.30 $0.00 $33.85 $12.10
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ASBESTOS REMOVER - PIPE / MECH. EQUIPT.
HEAT & FROST INSULATORS LOCAL 6 (BOSTON)

$47.03 12/01/2013 $10.40 $0.00 $30.68 $5.95

$47.93 06/01/2014 $10.40 $0.00 $31.58 $5.95

$48.83 12/01/2014 $10.40 $0.00 $32.48 $5.95

$49.78 06/01/2015 $10.40 $0.00 $33.43 $5.95

$50.73 12/01/2015 $10.40 $0.00 $34.38 $5.95

ASPHALT RAKER
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

ASPHALT/CONCRETE/CRUSHER PLANT-ON SITE
OPERATING ENGINEERS LOCAL 4

$64.67 12/01/2013 $10.00 $0.00 $40.49 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BACKHOE/FRONT-END LOADER
OPERATING ENGINEERS LOCAL 4

$64.67 12/01/2013 $10.00 $0.00 $40.49 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

BARCO-TYPE JUMPING TAMPER
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

BLOCK PAVER, RAMMER / CURB SETTER
LABORERS - ZONE 2

$50.00 12/01/2013 $7.30 $0.00 $30.60 $12.10

$50.50 06/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 12/01/2014 $7.30 $0.00 $31.60 $12.10

$51.50 06/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 12/01/2015 $7.30 $0.00 $32.60 $12.10

$52.50 06/01/2016 $7.30 $0.00 $33.10 $12.10

$53.25 12/01/2016 $7.30 $0.00 $33.85 $12.10
For apprentice rates see "Apprentice- LABORER"

BOILER MAKER
BOILERMAKERS LOCAL 29

$55.85 01/01/2010 $6.97 $0.00 $37.70 $11.18
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BOILERMAKER - Local 29Apprentice -

01/01/2010

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.51 $6.97 $11.18 $0.00 $42.66 65

 2 $24.51 $6.97 $11.18 $0.00 $42.66 65

 3 $26.39 $6.97 $11.18 $0.00 $44.54 70

 4 $28.28 $6.97 $11.18 $0.00 $46.43 75

 5 $30.16 $6.97 $11.18 $0.00 $48.31 80

 6 $32.05 $6.97 $11.18 $0.00 $50.20 85

 7 $33.93 $6.97 $11.18 $0.00 $52.08 90

 8 $35.82 $6.97 $11.18 $0.00 $53.97 95

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

BRICK/STONE/ARTIFICIAL MASONRY (INCL. MASONRY 

WATERPROOFING)
BRICKLAYERS LOCAL 3 (LOWELL)

$73.69 09/01/2013 $10.18 $0.00 $45.96 $17.55

$73.69 03/01/2014 $10.18 $0.00 $45.96 $17.55

$74.66 09/01/2014 $10.18 $0.00 $46.86 $17.62

$75.22 03/01/2015 $10.18 $0.00 $47.42 $17.62

$76.19 09/01/2015 $10.18 $0.00 $48.32 $17.69

$76.76 03/01/2016 $10.18 $0.00 $48.89 $17.69

$77.74 09/01/2016 $10.18 $0.00 $49.79 $17.77

$78.31 03/01/2017 $10.18 $0.00 $50.36 $17.77
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

BRICK/PLASTER/CEMENT MASON - Local 3 LowellApprentice -

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.98 $10.18 $17.55 $0.00 $50.71 50

 2 $27.58 $10.18 $17.55 $0.00 $55.31 60

 3 $32.17 $10.18 $17.55 $0.00 $59.90 70

 4 $36.77 $10.18 $17.55 $0.00 $64.50 80

 5 $41.36 $10.18 $17.55 $0.00 $69.09 90

03/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.98 $10.18 $17.55 $0.00 $50.71 50

 2 $27.58 $10.18 $17.55 $0.00 $55.31 60

 3 $32.17 $10.18 $17.55 $0.00 $59.90 70

 4 $36.77 $10.18 $17.55 $0.00 $64.50 80

 5 $41.36 $10.18 $17.55 $0.00 $69.09 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

BULLDOZER/GRADER/SCRAPER
OPERATING ENGINEERS LOCAL 4

$64.29 12/01/2013 $10.00 $0.00 $40.11 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

CAISSON & UNDERPINNING BOTTOM MAN
LABORERS - FOUNDATION AND MARINE

$54.65 12/01/2013 $7.30 $0.00 $34.45 $12.90

$55.40 06/01/2014 $7.30 $0.00 $35.20 $12.90

$56.15 12/01/2014 $7.30 $0.00 $35.95 $12.90

$56.90 06/01/2015 $7.30 $0.00 $36.70 $12.90

$57.65 12/01/2015 $7.30 $0.00 $37.45 $12.90

$58.40 06/01/2016 $7.30 $0.00 $38.20 $12.90

$59.40 12/01/2016 $7.30 $0.00 $39.20 $12.90
For apprentice rates see "Apprentice- LABORER"

CAISSON & UNDERPINNING LABORER
LABORERS - FOUNDATION AND MARINE

$53.50 12/01/2013 $7.30 $0.00 $33.30 $12.90

$54.25 06/01/2014 $7.30 $0.00 $34.05 $12.90

$55.00 12/01/2014 $7.30 $0.00 $34.80 $12.90

$55.75 06/01/2015 $7.30 $0.00 $35.55 $12.90

$56.50 12/01/2015 $7.30 $0.00 $36.30 $12.90

$57.25 06/01/2016 $7.30 $0.00 $37.05 $12.90

$58.25 12/01/2016 $7.30 $0.00 $38.05 $12.90
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CAISSON & UNDERPINNING TOP MAN
LABORERS - FOUNDATION AND MARINE

$53.50 12/01/2013 $7.30 $0.00 $33.30 $12.90

$54.25 06/01/2014 $7.30 $0.00 $34.05 $12.90

$55.00 12/01/2014 $7.30 $0.00 $34.80 $12.90

$55.75 06/01/2015 $7.30 $0.00 $35.55 $12.90

$56.50 12/01/2015 $7.30 $0.00 $36.30 $12.90

$57.25 06/01/2016 $7.30 $0.00 $37.05 $12.90

$58.25 12/01/2016 $7.30 $0.00 $38.05 $12.90
For apprentice rates see "Apprentice- LABORER"

CARBIDE CORE DRILL OPERATOR
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

CARPENTER
CARPENTERS -ZONE 2 (Eastern Massachusetts)

$59.94 09/01/2013 $9.80 $0.00 $34.53 $15.61

$60.54 03/01/2014 $9.80 $0.00 $35.13 $15.61

$61.31 09/01/2014 $9.80 $0.00 $35.90 $15.61

$62.08 03/01/2015 $9.80 $0.00 $36.67 $15.61
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARPENTER - Zone 2 Eastern MAApprentice -

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.27 $9.80 $1.57 $0.00 $28.64 50

 2 $20.72 $9.80 $1.57 $0.00 $32.09 60

 3 $24.17 $9.80 $10.90 $0.00 $44.87 70

 4 $25.90 $9.80 $10.90 $0.00 $46.60 75

 5 $27.62 $9.80 $12.47 $0.00 $49.89 80

 6 $27.62 $9.80 $12.47 $0.00 $49.89 80

 7 $31.08 $9.80 $14.04 $0.00 $54.92 90

 8 $31.08 $9.80 $14.04 $0.00 $54.92 90

03/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.57 $9.80 $1.57 $0.00 $28.94 50

 2 $21.08 $9.80 $1.57 $0.00 $32.45 60

 3 $24.59 $9.80 $10.90 $0.00 $45.29 70

 4 $26.35 $9.80 $10.90 $0.00 $47.05 75

 5 $28.10 $9.80 $12.47 $0.00 $50.37 80

 6 $28.10 $9.80 $12.47 $0.00 $50.37 80

 7 $31.62 $9.80 $14.04 $0.00 $55.46 90

 8 $31.62 $9.80 $14.04 $0.00 $55.46 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

CEMENT MASONRY/PLASTERING
BRICKLAYERS LOCAL 3 (LOWELL)

$70.20 01/01/2014 $10.90 $1.30 $39.29 $18.71

$71.03 07/01/2014 $10.90 $1.30 $40.12 $18.71

$71.71 01/01/2015 $10.90 $1.30 $40.80 $18.71

$72.54 07/01/2015 $10.90 $1.30 $41.63 $18.71

$73.23 01/01/2016 $10.90 $1.30 $42.32 $18.71
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CEMENT MASONRY/PLASTERING - LowellApprentice -

01/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.65 $10.90 $12.21 $1.30 $44.06 50

 2 $23.57 $10.90 $13.71 $1.30 $49.48 60

 3 $25.54 $10.90 $14.71 $1.30 $52.45 65

 4 $27.50 $10.90 $15.71 $1.30 $55.41 70

 5 $29.47 $10.90 $16.71 $1.30 $58.38 75

 6 $31.43 $10.90 $17.71 $1.30 $61.34 80

 7 $35.36 $10.90 $18.71 $1.30 $66.27 90

07/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.06 $10.90 $12.21 $1.30 $44.47 50

 2 $24.07 $10.90 $13.71 $1.30 $49.98 60

 3 $26.08 $10.90 $14.71 $1.30 $52.99 65

 4 $28.08 $10.90 $15.71 $1.30 $55.99 70

 5 $30.09 $10.90 $16.71 $1.30 $59.00 75

 6 $32.10 $10.90 $17.71 $1.30 $62.01 80

 7 $36.11 $10.90 $18.71 $1.30 $67.02 90

Notes: 

     Steps 3,4 are 500 hrs. All other steps are 1,000 hrs.

     

Apprentice to Journeyworker Ratio:1:3

CHAIN SAW OPERATOR
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

CLAM SHELLS/SLURRY BUCKETS/HEADING MACHINES
OPERATING ENGINEERS LOCAL 4

$65.67 12/01/2013 $10.00 $0.00 $41.49 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

COMPRESSOR OPERATOR
OPERATING ENGINEERS LOCAL 4

$52.29 12/01/2013 $10.00 $0.00 $28.11 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DELEADER (BRIDGE)
PAINTERS LOCAL 35 - ZONE 2

$69.86 01/01/2014 $7.85 $0.00 $45.91 $16.10

$70.71 07/01/2014 $7.85 $0.00 $46.76 $16.10

$71.61 01/01/2015 $7.85 $0.00 $47.66 $16.10

$72.51 07/01/2015 $7.85 $0.00 $48.56 $16.10

$73.46 01/01/2016 $7.85 $0.00 $49.51 $16.10

$74.41 07/01/2016 $7.85 $0.00 $50.46 $16.10

$75.36 01/01/2017 $7.85 $0.00 $51.41 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35  - BRIDGES/TANKSApprentice -

01/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.96 $7.85 $0.00 $0.00 $30.81 50

 2 $25.25 $7.85 $3.66 $0.00 $36.76 55

 3 $27.55 $7.85 $3.99 $0.00 $39.39 60

 4 $29.84 $7.85 $4.32 $0.00 $42.01 65

 5 $32.14 $7.85 $14.11 $0.00 $54.10 70

 6 $34.43 $7.85 $14.44 $0.00 $56.72 75

 7 $36.73 $7.85 $14.77 $0.00 $59.35 80

 8 $41.32 $7.85 $15.44 $0.00 $64.61 90

07/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.38 $7.85 $0.00 $0.00 $31.23 50

 2 $25.72 $7.85 $3.66 $0.00 $37.23 55

 3 $28.06 $7.85 $3.99 $0.00 $39.90 60

 4 $30.39 $7.85 $4.32 $0.00 $42.56 65

 5 $32.73 $7.85 $14.11 $0.00 $54.69 70

 6 $35.07 $7.85 $14.44 $0.00 $57.36 75

 7 $37.41 $7.85 $14.77 $0.00 $60.03 80

 8 $42.08 $7.85 $15.44 $0.00 $65.37 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

DEMO: ADZEMAN
LABORERS - ZONE 2

$53.50 12/01/2013 $7.30 $0.00 $33.50 $12.70

$54.25 06/01/2014 $7.30 $0.00 $34.25 $12.70

$55.00 12/01/2014 $7.30 $0.00 $35.00 $12.70

$55.75 06/01/2015 $7.30 $0.00 $35.75 $12.70

$56.50 12/01/2015 $7.30 $0.00 $36.50 $12.70
For apprentice rates see "Apprentice- LABORER"

DEMO: BACKHOE/LOADER/HAMMER OPERATOR
LABORERS - ZONE 2

$54.50 12/01/2013 $7.30 $0.00 $34.50 $12.70

$55.25 06/01/2014 $7.30 $0.00 $35.25 $12.70

$56.00 12/01/2014 $7.30 $0.00 $36.00 $12.70

$56.75 06/01/2015 $7.30 $0.00 $36.75 $12.70

$57.50 12/01/2015 $7.30 $0.00 $37.50 $12.70
For apprentice rates see "Apprentice- LABORER"

DEMO: BURNERS
LABORERS - ZONE 2

$54.25 12/01/2013 $7.30 $0.00 $34.25 $12.70

$55.00 06/01/2014 $7.30 $0.00 $35.00 $12.70

$55.75 12/01/2014 $7.30 $0.00 $35.75 $12.70

$56.50 06/01/2015 $7.30 $0.00 $36.50 $12.70

$57.25 12/01/2015 $7.30 $0.00 $37.25 $12.70
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

DEMO: CONCRETE CUTTER/SAWYER
LABORERS - ZONE 2

$54.50 12/01/2013 $7.30 $0.00 $34.50 $12.70

$55.25 06/01/2014 $7.30 $0.00 $35.25 $12.70

$56.00 12/01/2014 $7.30 $0.00 $36.00 $12.70

$56.75 06/01/2015 $7.30 $0.00 $36.75 $12.70

$57.50 12/01/2015 $7.30 $0.00 $37.50 $12.70
For apprentice rates see "Apprentice- LABORER"

DEMO: JACKHAMMER OPERATOR
LABORERS - ZONE 2

$54.25 12/01/2013 $7.30 $0.00 $34.25 $12.70

$55.00 06/01/2014 $7.30 $0.00 $35.00 $12.70

$55.75 12/01/2014 $7.30 $0.00 $35.75 $12.70

$56.50 06/01/2015 $7.30 $0.00 $36.50 $12.70

$57.25 12/01/2015 $7.30 $0.00 $37.25 $12.70
For apprentice rates see "Apprentice- LABORER"

DEMO: WRECKING LABORER
LABORERS - ZONE 2

$53.50 12/01/2013 $7.30 $0.00 $33.50 $12.70

$54.25 06/01/2014 $7.30 $0.00 $34.25 $12.70

$55.00 12/01/2014 $7.30 $0.00 $35.00 $12.70

$55.75 06/01/2015 $7.30 $0.00 $35.75 $12.70

$56.50 12/01/2015 $7.30 $0.00 $36.50 $12.70
For apprentice rates see "Apprentice- LABORER"

DIRECTIONAL DRILL MACHINE OPERATOR
OPERATING ENGINEERS LOCAL 4

$64.29 12/01/2013 $10.00 $0.00 $40.11 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

DIVER
PILE DRIVER LOCAL 56 (ZONE 1)

$84.11 08/01/2013 $9.80 $0.00 $56.14 $18.17

$86.21 08/01/2014 $9.80 $0.00 $58.24 $18.17

$88.31 08/01/2015 $9.80 $0.00 $60.34 $18.17

DIVER TENDER
PILE DRIVER LOCAL 56 (ZONE 1)

$68.07 08/01/2013 $9.80 $0.00 $40.10 $18.17

$69.57 08/01/2014 $9.80 $0.00 $41.60 $18.17

$71.07 08/01/2015 $9.80 $0.00 $43.10 $18.17

DIVER TENDER (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 1)

$88.12 08/01/2013 $9.80 $0.00 $60.15 $18.17

$90.37 08/01/2014 $9.80 $0.00 $62.40 $18.17

$92.62 08/01/2015 $9.80 $0.00 $64.65 $18.17

DIVER/SLURRY (EFFLUENT)
PILE DRIVER LOCAL 56 (ZONE 1)

$112.18 08/01/2013 $9.80 $0.00 $84.21 $18.17

$115.33 08/01/2014 $9.80 $0.00 $87.36 $18.17

$118.48 08/01/2015 $9.80 $0.00 $90.51 $18.17

DRAWBRIDGE OPERATOR (Construction)
ELECTRICIANS LOCAL 103

$71.38 09/01/2013 $13.00 $0.00 $43.96 $14.42

$72.13 03/01/2014 $13.00 $0.00 $44.45 $14.68

$72.82 09/01/2014 $13.00 $0.00 $45.12 $14.70

$73.56 03/01/2015 $13.00 $0.00 $45.84 $14.72

$74.55 09/01/2015 $13.00 $0.00 $46.80 $14.75

$75.53 03/01/2016 $13.00 $0.00 $47.75 $14.78
For apprentice rates see "Apprentice- ELECTRICIAN"

ELECTRICIAN
ELECTRICIANS LOCAL 103

$71.38 09/01/2013 $13.00 $0.00 $43.96 $14.42

$72.13 03/01/2014 $13.00 $0.00 $44.45 $14.68

$72.82 09/01/2014 $13.00 $0.00 $45.12 $14.70

$73.56 03/01/2015 $13.00 $0.00 $45.84 $14.72

$74.55 09/01/2015 $13.00 $0.00 $46.80 $14.75

$75.53 03/01/2016 $13.00 $0.00 $47.75 $14.78
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ELECTRICIAN - Local 103Apprentice -

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.58 $13.00 $0.53 $0.00 $31.11 40

 2 $17.58 $13.00 $0.53 $0.00 $31.11 40

 3 $19.78 $13.00 $10.78 $0.00 $43.56 45

 4 $19.78 $13.00 $10.78 $0.00 $43.56 45

 5 $21.98 $13.00 $11.11 $0.00 $46.09 50

 6 $24.18 $13.00 $11.45 $0.00 $48.63 55

 7 $26.38 $13.00 $11.77 $0.00 $51.15 60

 8 $28.57 $13.00 $12.11 $0.00 $53.68 65

 9 $30.77 $13.00 $12.43 $0.00 $56.20 70

 10 $32.97 $13.00 $12.77 $0.00 $58.74 75

03/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.78 $13.00 $0.53 $0.00 $31.31 40

 2 $17.78 $13.00 $0.53 $0.00 $31.31 40

 3 $20.00 $13.00 $11.04 $0.00 $44.04 45

 4 $20.00 $13.00 $11.04 $0.00 $44.04 45

 5 $22.23 $13.00 $11.37 $0.00 $46.60 50

 6 $24.45 $13.00 $11.70 $0.00 $49.15 55

 7 $26.67 $13.00 $12.03 $0.00 $51.70 60

 8 $28.89 $13.00 $12.37 $0.00 $54.26 65

 9 $31.12 $13.00 $12.69 $0.00 $56.81 70

 10 $33.34 $13.00 $13.03 $0.00 $59.37 75

Notes: :

     App Prior 1/1/03; 30/35/40/45/50/55/65/70/75/80

     

Apprentice to Journeyworker Ratio:2:3***

ELEVATOR CONSTRUCTOR
ELEVATOR CONSTRUCTORS LOCAL 4

$68.19 01/01/2012 $8.78 $0.00 $52.45 $6.96
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ELEVATOR CONSTRUCTOR - Local 4Apprentice -

01/01/2012

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $26.23 $8.78 $0.00 $0.00 $35.01 50

 2 $28.85 $8.78 $6.96 $0.00 $44.59 55

 3 $34.09 $8.78 $6.96 $0.00 $49.83 65

 4 $36.72 $8.78 $6.96 $0.00 $52.46 70

 5 $41.96 $8.78 $6.96 $0.00 $57.70 80

Notes: 

     Steps 1-2 are 6 mos.; Steps 3-5 are 1 year

     

Apprentice to Journeyworker Ratio:1:1

ELEVATOR CONSTRUCTOR HELPER
ELEVATOR CONSTRUCTORS LOCAL 4

$54.33 01/01/2012 $8.78 $0.00 $38.59 $6.96

For apprentice rates see "Apprentice - ELEVATOR CONSTRUCTOR"

FENCE & GUARD RAIL ERECTOR
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

FIELD ENG.INST.PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$62.28 11/01/2013 $10.00 $0.00 $38.73 $13.55

$63.05 05/01/2014 $10.00 $0.00 $39.50 $13.55
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.PARTY CHIEF-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$63.70 11/01/2013 $10.00 $0.00 $40.15 $13.55

$64.47 05/01/2014 $10.00 $0.00 $40.92 $13.55
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIELD ENG.ROD PERSON-BLDG,SITE,HVY/HWY
OPERATING ENGINEERS LOCAL 4

$44.65 11/01/2013 $10.00 $0.00 $21.10 $13.55

$45.10 05/01/2014 $10.00 $0.00 $21.55 $13.55
For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FIRE ALARM INSTALLER
ELECTRICIANS LOCAL 103

$71.38 09/01/2013 $13.00 $0.00 $43.96 $14.42

$72.13 03/01/2014 $13.00 $0.00 $44.45 $14.68

$72.82 09/01/2014 $13.00 $0.00 $45.12 $14.70

$73.56 03/01/2015 $13.00 $0.00 $45.84 $14.72

$74.55 09/01/2015 $13.00 $0.00 $46.80 $14.75

$75.53 03/01/2016 $13.00 $0.00 $47.75 $14.78
For apprentice rates see "Apprentice- ELECTRICIAN"

FIRE ALARM REPAIR / MAINTENANCE

                                         / COMMISSIONINGELECTRICIANS 

LOCAL 103

$58.74 09/01/2013 $13.00 $0.00 $32.97 $12.77

$59.47 03/01/2014 $13.00 $0.00 $33.44 $13.03

$59.89 09/01/2014 $13.00 $0.00 $33.84 $13.05

$60.44 03/01/2015 $13.00 $0.00 $34.38 $13.06

$61.18 09/01/2015 $13.00 $0.00 $35.10 $13.08

$61.91 03/01/2016 $13.00 $0.00 $35.81 $13.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

For apprentice rates see "Apprentice- TELECOMMUNICATIONS TECHNICIAN"

FIREMAN (ASST. ENGINEER)
OPERATING ENGINEERS LOCAL 4

$57.94 12/01/2013 $10.00 $0.00 $33.76 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

FLAGGER & SIGNALER
LABORERS - ZONE 2

$39.90 12/01/2013 $7.30 $0.00 $20.50 $12.10

$39.90 06/01/2014 $7.30 $0.00 $20.50 $12.10

$39.90 12/01/2014 $7.30 $0.00 $20.50 $12.10

$39.90 06/01/2015 $7.30 $0.00 $20.50 $12.10

$39.90 12/01/2015 $7.30 $0.00 $20.50 $12.10

$39.90 06/01/2016 $7.30 $0.00 $20.50 $12.10

$39.90 12/01/2016 $7.30 $0.00 $20.50 $12.10
For apprentice rates see "Apprentice- LABORER"

FLOORCOVERER
FLOORCOVERERS LOCAL 2168 ZONE I

$65.12 09/01/2013 $9.80 $0.00 $38.61 $16.71

$65.12 03/01/2014 $9.80 $0.00 $38.61 $16.71

FLOORCOVERER - Local 2168 Zone IApprentice -

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.31 $9.80 $1.79 $0.00 $30.90 50

 2 $21.24 $9.80 $1.79 $0.00 $32.83 55

 3 $23.17 $9.80 $11.34 $0.00 $44.31 60

 4 $25.10 $9.80 $11.34 $0.00 $46.24 65

 5 $27.03 $9.80 $13.13 $0.00 $49.96 70

 6 $28.96 $9.80 $13.13 $0.00 $51.89 75

 7 $30.89 $9.80 $14.92 $0.00 $55.61 80

 8 $32.82 $9.80 $14.92 $0.00 $57.54 85

03/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.31 $9.80 $1.79 $0.00 $30.90 50

 2 $21.24 $9.80 $1.79 $0.00 $32.83 55

 3 $23.17 $9.80 $11.34 $0.00 $44.31 60

 4 $25.10 $9.80 $11.34 $0.00 $46.24 65

 5 $27.03 $9.80 $13.13 $0.00 $49.96 70

 6 $28.96 $9.80 $13.13 $0.00 $51.89 75

 7 $30.89 $9.80 $14.92 $0.00 $55.61 80

 8 $32.82 $9.80 $14.92 $0.00 $57.54 85

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

FORK LIFT/CHERRY PICKER
OPERATING ENGINEERS LOCAL 4

$64.67 12/01/2013 $10.00 $0.00 $40.49 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GENERATOR/LIGHTING PLANT/HEATERS
OPERATING ENGINEERS LOCAL 4

$52.29 12/01/2013 $10.00 $0.00 $28.11 $14.18
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

GLAZIER (GLASS PLANK/AIR BARRIER/INTERIOR 

SYSTEMS)
GLAZIERS LOCAL 35 (ZONE 2)

$59.36 01/01/2014 $7.85 $0.00 $35.41 $16.10

$60.51 07/01/2014 $7.85 $0.00 $36.56 $16.10

$61.11 01/01/2015 $7.85 $0.00 $37.16 $16.10

$62.01 07/01/2015 $7.85 $0.00 $38.06 $16.10

$62.96 01/01/2016 $7.85 $0.00 $39.01 $16.10

$63.91 07/01/2016 $7.85 $0.00 $39.96 $16.10

$64.86 01/01/2017 $7.85 $0.00 $40.91 $16.10

GLAZIER - Local 35 Zone 2Apprentice -

01/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.71 $7.85 $0.00 $0.00 $25.56 50

 2 $19.48 $7.85 $3.66 $0.00 $30.99 55

 3 $21.25 $7.85 $3.99 $0.00 $33.09 60

 4 $23.02 $7.85 $4.32 $0.00 $35.19 65

 5 $24.79 $7.85 $14.11 $0.00 $46.75 70

 6 $26.56 $7.85 $14.44 $0.00 $48.85 75

 7 $28.33 $7.85 $14.77 $0.00 $50.95 80

 8 $31.87 $7.85 $15.44 $0.00 $55.16 90

07/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.28 $7.85 $0.00 $0.00 $26.13 50

 2 $20.11 $7.85 $3.66 $0.00 $31.62 55

 3 $21.94 $7.85 $3.99 $0.00 $33.78 60

 4 $23.76 $7.85 $4.32 $0.00 $35.93 65

 5 $25.59 $7.85 $14.11 $0.00 $47.55 70

 6 $27.42 $7.85 $14.44 $0.00 $49.71 75

 7 $29.25 $7.85 $14.77 $0.00 $51.87 80

 8 $32.90 $7.85 $15.44 $0.00 $56.19 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

HOISTING ENGINEER/CRANES/GRADALLS
OPERATING ENGINEERS LOCAL 4

$64.67 12/01/2013 $10.00 $0.00 $40.49 $14.18
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

OPERATING ENGINEERS - Local 4Apprentice -

12/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.27 $10.00 $0.00 $0.00 $32.27 55

 2 $24.29 $10.00 $14.18 $0.00 $48.47 60

 3 $26.32 $10.00 $14.18 $0.00 $50.50 65

 4 $28.34 $10.00 $14.18 $0.00 $52.52 70

 5 $30.37 $10.00 $14.18 $0.00 $54.55 75

 6 $32.39 $10.00 $14.18 $0.00 $56.57 80

 7 $34.42 $10.00 $14.18 $0.00 $58.60 85

 8 $36.44 $10.00 $14.18 $0.00 $60.62 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:6

HVAC (DUCTWORK)
SHEETMETAL WORKERS LOCAL 17 - A

$74.49 02/01/2014 $9.82 $2.17 $42.76 $19.74

$75.34 08/01/2014 $9.82 $2.17 $43.61 $19.74

$76.24 02/01/2015 $9.82 $2.17 $44.51 $19.74

$77.24 08/01/2015 $9.82 $2.17 $45.51 $19.74

$78.24 02/01/2016 $9.82 $2.17 $46.51 $19.74

$79.39 08/01/2016 $9.82 $2.17 $47.66 $19.74

$80.49 02/01/2017 $9.82 $2.17 $48.76 $19.74

$81.59 08/01/2017 $9.82 $2.17 $49.86 $19.74

$82.74 02/01/2018 $9.82 $2.17 $51.01 $19.74
For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (ELECTRICAL CONTROLS)
ELECTRICIANS LOCAL 103

$71.38 09/01/2013 $13.00 $0.00 $43.96 $14.42

$72.13 03/01/2014 $13.00 $0.00 $44.45 $14.68

$72.82 09/01/2014 $13.00 $0.00 $45.12 $14.70

$73.56 03/01/2015 $13.00 $0.00 $45.84 $14.72

$74.55 09/01/2015 $13.00 $0.00 $46.80 $14.75

$75.53 03/01/2016 $13.00 $0.00 $47.75 $14.78
For apprentice rates see "Apprentice- ELECTRICIAN"

HVAC (TESTING AND BALANCING - AIR)
SHEETMETAL WORKERS LOCAL 17 - A

$74.49 02/01/2014 $9.82 $2.17 $42.76 $19.74

$75.34 08/01/2014 $9.82 $2.17 $43.61 $19.74

$76.24 02/01/2015 $9.82 $2.17 $44.51 $19.74

$77.24 08/01/2015 $9.82 $2.17 $45.51 $19.74

$78.24 02/01/2016 $9.82 $2.17 $46.51 $19.74

$79.39 08/01/2016 $9.82 $2.17 $47.66 $19.74

$80.49 02/01/2017 $9.82 $2.17 $48.76 $19.74

$81.59 08/01/2017 $9.82 $2.17 $49.86 $19.74

$82.74 02/01/2018 $9.82 $2.17 $51.01 $19.74
For apprentice rates see "Apprentice- SHEET METAL WORKER"

HVAC (TESTING AND BALANCING -WATER)
PIPEFITTERS LOCAL 537

$72.48 03/01/2013 $8.75 $0.00 $49.34 $14.39
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HVAC MECHANIC
PIPEFITTERS LOCAL 537

$72.48 03/01/2013 $8.75 $0.00 $49.34 $14.39

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"

HYDRAULIC DRILLS
LABORERS - ZONE 2

$50.00 12/01/2013 $7.30 $0.00 $30.60 $12.10

$50.50 06/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 12/01/2014 $7.30 $0.00 $31.60 $12.10

$51.50 06/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 12/01/2015 $7.30 $0.00 $32.60 $12.10

$52.50 06/01/2016 $7.30 $0.00 $33.10 $12.10

$53.25 12/01/2016 $7.30 $0.00 $33.85 $12.10
For apprentice rates see "Apprentice- LABORER"

INSULATOR (PIPES & TANKS)
HEAT & FROST INSULATORS LOCAL 6 (BOSTON)

$65.16 09/01/2013 $10.95 $0.00 $42.11 $12.10

$67.16 09/01/2014 $10.95 $0.00 $44.11 $12.10

ASBESTOS INSULATOR (Pipes & Tanks) - Local 6 BostonApprentice -

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.06 $10.95 $9.00 $0.00 $41.01 50

 2 $25.27 $10.95 $9.62 $0.00 $45.84 60

 3 $29.48 $10.95 $10.24 $0.00 $50.67 70

 4 $33.69 $10.95 $10.86 $0.00 $55.50 80

09/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.06 $10.95 $9.00 $0.00 $42.01 50

 2 $26.47 $10.95 $9.62 $0.00 $47.04 60

 3 $30.88 $10.95 $10.24 $0.00 $52.07 70

 4 $35.29 $10.95 $10.86 $0.00 $57.10 80

Notes: 

     Steps are 1 year

     

Apprentice to Journeyworker Ratio:1:4

IRONWORKER/WELDER
IRONWORKERS LOCAL 7 (LAWRENCE AREA)

$62.74 09/16/2013 $7.70 $0.00 $36.44 $18.60

Issue Date: Wage Request Number:02/03/2014 Page 16 of 4020140203-002



Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

IRONWORKER - Local 7 LawrenceApprentice -

09/16/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $21.86 $7.70 $18.60 $0.00 $48.16 60

 2 $25.51 $7.70 $18.60 $0.00 $51.81 70

 3 $27.33 $7.70 $18.60 $0.00 $53.63 75

 4 $29.15 $7.70 $18.60 $0.00 $55.45 80

 5 $30.97 $7.70 $18.60 $0.00 $57.27 85

 6 $32.80 $7.70 $18.60 $0.00 $59.10 90

Notes: 

     Structural 1:6; Ornamental 1:4

     

Apprentice to Journeyworker Ratio:

JACKHAMMER & PAVING BREAKER OPERATOR
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

LABORER
LABORERS - ZONE 2

$49.25 12/01/2013 $7.30 $0.00 $29.85 $12.10

$49.75 06/01/2014 $7.30 $0.00 $30.35 $12.10

$50.25 12/01/2014 $7.30 $0.00 $30.85 $12.10

$50.75 06/01/2015 $7.30 $0.00 $31.35 $12.10

$51.25 12/01/2015 $7.30 $0.00 $31.85 $12.10

$51.75 06/01/2016 $7.30 $0.00 $32.35 $12.10

$52.50 12/01/2016 $7.30 $0.00 $33.10 $12.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER - Zone 2Apprentice -

12/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.91 $7.30 $12.10 $0.00 $37.31 60

 2 $20.90 $7.30 $12.10 $0.00 $40.30 70

 3 $23.88 $7.30 $12.10 $0.00 $43.28 80

 4 $26.87 $7.30 $12.10 $0.00 $46.27 90

06/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.21 $7.30 $12.10 $0.00 $37.61 60

 2 $21.25 $7.30 $12.10 $0.00 $40.65 70

 3 $24.28 $7.30 $12.10 $0.00 $43.68 80

 4 $27.32 $7.30 $12.10 $0.00 $46.72 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

LABORER: CARPENTER TENDER
LABORERS - ZONE 2

$49.25 12/01/2013 $7.30 $0.00 $29.85 $12.10

$49.75 06/01/2014 $7.30 $0.00 $30.35 $12.10

$50.25 12/01/2014 $7.30 $0.00 $30.85 $12.10

$50.75 06/01/2015 $7.30 $0.00 $31.35 $12.10

$51.25 12/01/2015 $7.30 $0.00 $31.85 $12.10

$51.75 06/01/2016 $7.30 $0.00 $32.35 $12.10

$52.50 12/01/2016 $7.30 $0.00 $33.10 $12.10
For apprentice rates see "Apprentice- LABORER"

LABORER: CEMENT FINISHER TENDER
LABORERS - ZONE 2

$49.25 12/01/2013 $7.30 $0.00 $29.85 $12.10

$49.75 06/01/2014 $7.30 $0.00 $30.35 $12.10

$50.25 12/01/2014 $7.30 $0.00 $30.85 $12.10

$50.75 06/01/2015 $7.30 $0.00 $31.35 $12.10

$51.25 12/01/2015 $7.30 $0.00 $31.85 $12.10

$51.75 06/01/2016 $7.30 $0.00 $32.35 $12.10

$52.50 12/01/2016 $7.30 $0.00 $33.10 $12.10
For apprentice rates see "Apprentice- LABORER"

LABORER: HAZARDOUS WASTE/ASBESTOS REMOVER
LABORERS - ZONE 2

$49.40 12/01/2013 $7.30 $0.00 $30.05 $12.05

$49.90 06/01/2014 $7.30 $0.00 $30.55 $12.05

$50.40 12/01/2014 $7.30 $0.00 $31.05 $12.05

$50.90 06/01/2015 $7.30 $0.00 $31.55 $12.05

$51.40 12/01/2015 $7.30 $0.00 $32.05 $12.05
For apprentice rates see "Apprentice- LABORER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

LABORER: MASON TENDER
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

LABORER: MULTI-TRADE TENDER
LABORERS - ZONE 2

$49.25 12/01/2013 $7.30 $0.00 $29.85 $12.10

$49.75 06/01/2014 $7.30 $0.00 $30.35 $12.10

$50.25 12/01/2014 $7.30 $0.00 $30.85 $12.10

$50.75 06/01/2015 $7.30 $0.00 $31.35 $12.10

$51.25 12/01/2015 $7.30 $0.00 $31.85 $12.10

$51.75 06/01/2016 $7.30 $0.00 $32.35 $12.10

$52.50 12/01/2016 $7.30 $0.00 $33.10 $12.10
For apprentice rates see "Apprentice- LABORER"

LABORER: TREE REMOVER
LABORERS - ZONE 2

$49.25 12/01/2013 $7.30 $0.00 $29.85 $12.10

$49.75 06/01/2014 $7.30 $0.00 $30.35 $12.10

$50.25 12/01/2014 $7.30 $0.00 $30.85 $12.10

$50.75 06/01/2015 $7.30 $0.00 $31.35 $12.10

$51.25 12/01/2015 $7.30 $0.00 $31.85 $12.10

$51.75 06/01/2016 $7.30 $0.00 $32.35 $12.10

$52.50 12/01/2016 $7.30 $0.00 $33.10 $12.10
This classification applies to the wholesale removal

of standing trees including all associated trimming of branches and limbs, and applies to the removal of branches at locations not on or around utility lines. For 

apprentice rates see "Apprentice- LABORER"

LASER BEAM OPERATOR
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

MARBLE & TILE FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$63.67 02/01/2014 $10.18 $0.00 $36.66 $16.83

$64.45 08/01/2014 $10.18 $0.00 $37.37 $16.90

$64.90 02/01/2015 $10.18 $0.00 $37.82 $16.90

$65.68 08/01/2015 $10.18 $0.00 $38.53 $16.97

$66.13 02/01/2016 $10.18 $0.00 $38.98 $16.97

$66.91 08/01/2016 $10.18 $0.00 $39.68 $17.05

$67.37 02/01/2017 $10.18 $0.00 $40.14 $17.05
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE & TILE FINISHER - Local 3 Marble & TileApprentice -

02/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.33 $10.18 $16.83 $0.00 $45.34 50

 2 $22.00 $10.18 $16.83 $0.00 $49.01 60

 3 $25.66 $10.18 $16.83 $0.00 $52.67 70

 4 $29.33 $10.18 $16.83 $0.00 $56.34 80

 5 $32.99 $10.18 $16.83 $0.00 $60.00 90

08/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.69 $10.18 $16.90 $0.00 $45.77 50

 2 $22.42 $10.18 $16.90 $0.00 $49.50 60

 3 $26.16 $10.18 $16.90 $0.00 $53.24 70

 4 $29.90 $10.18 $16.90 $0.00 $56.98 80

 5 $33.63 $10.18 $16.90 $0.00 $60.71 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

MARBLE MASONS,TILELAYERS & TERRAZZO MECH
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$76.43 02/01/2014 $10.18 $0.00 $48.10 $18.15

$77.40 08/01/2014 $10.18 $0.00 $49.00 $18.22

$77.96 02/01/2015 $10.18 $0.00 $49.56 $18.22

$78.93 08/01/2015 $10.18 $0.00 $50.46 $18.29

$79.50 02/01/2016 $10.18 $0.00 $51.03 $18.29

$80.48 08/01/2016 $10.18 $0.00 $51.93 $18.37

$81.05 02/01/2017 $10.18 $0.00 $52.50 $18.37
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MARBLE-TILE-TERRAZZO MECHANIC - Local 3 Marble & TileApprentice -

02/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.05 $10.18 $18.15 $0.00 $52.38 50

 2 $28.86 $10.18 $18.15 $0.00 $57.19 60

 3 $33.67 $10.18 $18.15 $0.00 $62.00 70

 4 $38.48 $10.18 $18.15 $0.00 $66.81 80

 5 $43.29 $10.18 $18.15 $0.00 $71.62 90

08/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $24.50 $10.18 $18.22 $0.00 $52.90 50

 2 $29.40 $10.18 $18.22 $0.00 $57.80 60

 3 $34.30 $10.18 $18.22 $0.00 $62.70 70

 4 $39.20 $10.18 $18.22 $0.00 $67.60 80

 5 $44.10 $10.18 $18.22 $0.00 $72.50 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

MECH. SWEEPER OPERATOR (ON CONST. SITES)
OPERATING ENGINEERS LOCAL 4

$64.29 12/01/2013 $10.00 $0.00 $40.11 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MECHANICS MAINTENANCE
OPERATING ENGINEERS LOCAL 4

$64.29 12/01/2013 $10.00 $0.00 $40.11 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

MILLWRIGHT (Zone 2)
MILLWRIGHTS LOCAL 1121 - Zone 2

$58.62 10/01/2013 $9.80 $0.00 $32.81 $16.01

$59.22 04/01/2014 $9.80 $0.00 $33.41 $16.01

$59.98 10/01/2014 $9.80 $0.00 $34.17 $16.01

$60.75 04/01/2015 $9.80 $0.00 $34.94 $16.01
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

MILLWRIGHT - Local 1121 Zone 2Apprentice -

10/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.05 $9.80 $4.40 $0.00 $32.25 55

 2 $21.33 $9.80 $13.21 $0.00 $44.34 65

 3 $24.61 $9.80 $14.01 $0.00 $48.42 75

 4 $27.89 $9.80 $14.81 $0.00 $52.50 85

04/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.38 $9.80 $4.40 $0.00 $32.58 55

 2 $21.72 $9.80 $13.21 $0.00 $44.73 65

 3 $25.06 $9.80 $14.01 $0.00 $48.87 75

 4 $28.40 $9.80 $14.81 $0.00 $53.01 85

Notes: 

     

     Steps are 2,000 hours

Apprentice to Journeyworker Ratio:1:5

MORTAR MIXER
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

OILER (OTHER THAN TRUCK CRANES,GRADALLS)
OPERATING ENGINEERS LOCAL 4

$45.14 12/01/2013 $10.00 $0.00 $20.96 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OILER (TRUCK CRANES, GRADALLS)
OPERATING ENGINEERS LOCAL 4

$48.61 12/01/2013 $10.00 $0.00 $24.43 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

OTHER POWER DRIVEN EQUIPMENT - CLASS II
OPERATING ENGINEERS LOCAL 4

$64.29 12/01/2013 $10.00 $0.00 $40.11 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PAINTER (BRIDGES/TANKS)
PAINTERS LOCAL 35 - ZONE 2

$69.86 01/01/2014 $7.85 $0.00 $45.91 $16.10

$70.71 07/01/2014 $7.85 $0.00 $46.76 $16.10

$71.61 01/01/2015 $7.85 $0.00 $47.66 $16.10

$72.51 07/01/2015 $7.85 $0.00 $48.56 $16.10

$73.46 01/01/2016 $7.85 $0.00 $49.51 $16.10

$74.41 07/01/2016 $7.85 $0.00 $50.46 $16.10

$75.36 01/01/2017 $7.85 $0.00 $51.41 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35  - BRIDGES/TANKSApprentice -

01/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $22.96 $7.85 $0.00 $0.00 $30.81 50

 2 $25.25 $7.85 $3.66 $0.00 $36.76 55

 3 $27.55 $7.85 $3.99 $0.00 $39.39 60

 4 $29.84 $7.85 $4.32 $0.00 $42.01 65

 5 $32.14 $7.85 $14.11 $0.00 $54.10 70

 6 $34.43 $7.85 $14.44 $0.00 $56.72 75

 7 $36.73 $7.85 $14.77 $0.00 $59.35 80

 8 $41.32 $7.85 $15.44 $0.00 $64.61 90

07/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.38 $7.85 $0.00 $0.00 $31.23 50

 2 $25.72 $7.85 $3.66 $0.00 $37.23 55

 3 $28.06 $7.85 $3.99 $0.00 $39.90 60

 4 $30.39 $7.85 $4.32 $0.00 $42.56 65

 5 $32.73 $7.85 $14.11 $0.00 $54.69 70

 6 $35.07 $7.85 $14.44 $0.00 $57.36 75

 7 $37.41 $7.85 $14.77 $0.00 $60.03 80

 8 $42.08 $7.85 $15.44 $0.00 $65.37 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, NEW) *

 * If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$60.76 01/01/2014 $7.85 $0.00 $36.81 $16.10

$61.61 07/01/2014 $7.85 $0.00 $37.66 $16.10

$62.51 01/01/2015 $7.85 $0.00 $38.56 $16.10

$63.41 07/01/2015 $7.85 $0.00 $39.46 $16.10

$64.36 01/01/2016 $7.85 $0.00 $40.41 $16.10

$65.31 07/01/2016 $7.85 $0.00 $41.36 $16.10

$66.26 01/01/2017 $7.85 $0.00 $42.31 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - Spray/Sandblast - NewApprentice -

01/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.41 $7.85 $0.00 $0.00 $26.26 50

 2 $20.25 $7.85 $3.66 $0.00 $31.76 55

 3 $22.09 $7.85 $3.99 $0.00 $33.93 60

 4 $23.93 $7.85 $4.32 $0.00 $36.10 65

 5 $25.77 $7.85 $14.11 $0.00 $47.73 70

 6 $27.61 $7.85 $14.44 $0.00 $49.90 75

 7 $29.45 $7.85 $14.77 $0.00 $52.07 80

 8 $33.13 $7.85 $15.44 $0.00 $56.42 90

07/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.83 $7.85 $0.00 $0.00 $26.68 50

 2 $20.71 $7.85 $3.66 $0.00 $32.22 55

 3 $22.60 $7.85 $3.99 $0.00 $34.44 60

 4 $24.48 $7.85 $4.32 $0.00 $36.65 65

 5 $26.36 $7.85 $14.11 $0.00 $48.32 70

 6 $28.25 $7.85 $14.44 $0.00 $50.54 75

 7 $30.13 $7.85 $14.77 $0.00 $52.75 80

 8 $33.89 $7.85 $15.44 $0.00 $57.18 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (SPRAY OR SANDBLAST, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$58.82 01/01/2014 $7.85 $0.00 $34.87 $16.10

$59.67 07/01/2014 $7.85 $0.00 $35.72 $16.10

$60.57 01/01/2015 $7.85 $0.00 $36.62 $16.10

$61.47 07/01/2015 $7.85 $0.00 $37.52 $16.10

$62.42 01/01/2016 $7.85 $0.00 $38.47 $16.10

$63.37 07/01/2016 $7.85 $0.00 $39.42 $16.10

$64.32 01/01/2017 $7.85 $0.00 $40.37 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - Spray/Sandblast - RepaintApprentice -

01/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.44 $7.85 $0.00 $0.00 $25.29 50

 2 $19.18 $7.85 $3.66 $0.00 $30.69 55

 3 $20.92 $7.85 $3.99 $0.00 $32.76 60

 4 $22.67 $7.85 $4.32 $0.00 $34.84 65

 5 $24.41 $7.85 $14.11 $0.00 $46.37 70

 6 $26.15 $7.85 $14.44 $0.00 $48.44 75

 7 $27.90 $7.85 $14.77 $0.00 $50.52 80

 8 $31.38 $7.85 $15.44 $0.00 $54.67 90

07/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.86 $7.85 $0.00 $0.00 $25.71 50

 2 $19.65 $7.85 $3.66 $0.00 $31.16 55

 3 $21.43 $7.85 $3.99 $0.00 $33.27 60

 4 $23.22 $7.85 $4.32 $0.00 $35.39 65

 5 $25.00 $7.85 $14.11 $0.00 $46.96 70

 6 $26.79 $7.85 $14.44 $0.00 $49.08 75

 7 $28.58 $7.85 $14.77 $0.00 $51.20 80

 8 $32.15 $7.85 $15.44 $0.00 $55.44 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER (TRAFFIC MARKINGS)
LABORERS - ZONE 2

$49.25 12/01/2013 $7.30 $0.00 $29.85 $12.10

$49.75 06/01/2014 $7.30 $0.00 $30.35 $12.10

$50.25 12/01/2014 $7.30 $0.00 $30.85 $12.10

$50.75 06/01/2015 $7.30 $0.00 $31.35 $12.10

$51.25 12/01/2015 $7.30 $0.00 $31.85 $12.10

$51.75 06/01/2016 $7.30 $0.00 $32.35 $12.10

$52.50 12/01/2016 $7.30 $0.00 $33.10 $12.10
For Apprentice rates see "Apprentice- LABORER"

PAINTER / TAPER (BRUSH, NEW) *

* If 30% or more of surfaces to be painted are new construction, 

NEW paint rate shall be used.PAINTERS LOCAL 35 - ZONE 2

$59.36 01/01/2014 $7.85 $0.00 $35.41 $16.10

$60.21 07/01/2014 $7.85 $0.00 $36.26 $16.10

$61.11 01/01/2015 $7.85 $0.00 $37.16 $16.10

$62.01 07/01/2015 $7.85 $0.00 $38.06 $16.10

$62.96 01/01/2016 $7.85 $0.00 $39.01 $16.10

$63.91 07/01/2016 $7.85 $0.00 $39.96 $16.10

$64.86 01/01/2017 $7.85 $0.00 $40.91 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER - Local 35 Zone 2 - BRUSH NEWApprentice -

01/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.71 $7.85 $0.00 $0.00 $25.56 50

 2 $19.48 $7.85 $3.66 $0.00 $30.99 55

 3 $21.25 $7.85 $3.99 $0.00 $33.09 60

 4 $23.02 $7.85 $4.32 $0.00 $35.19 65

 5 $24.79 $7.85 $14.11 $0.00 $46.75 70

 6 $26.56 $7.85 $14.44 $0.00 $48.85 75

 7 $28.33 $7.85 $14.77 $0.00 $50.95 80

 8 $31.87 $7.85 $15.44 $0.00 $55.16 90

07/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.13 $7.85 $0.00 $0.00 $25.98 50

 2 $19.94 $7.85 $3.66 $0.00 $31.45 55

 3 $21.76 $7.85 $3.99 $0.00 $33.60 60

 4 $23.57 $7.85 $4.32 $0.00 $35.74 65

 5 $25.38 $7.85 $14.11 $0.00 $47.34 70

 6 $27.20 $7.85 $14.44 $0.00 $49.49 75

 7 $29.01 $7.85 $14.77 $0.00 $51.63 80

 8 $32.63 $7.85 $15.44 $0.00 $55.92 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PAINTER / TAPER (BRUSH, REPAINT)
PAINTERS LOCAL 35 - ZONE 2

$57.42 01/01/2014 $7.85 $0.00 $33.47 $16.10

$58.27 07/01/2014 $7.85 $0.00 $34.32 $16.10

$59.17 01/01/2015 $7.85 $0.00 $35.22 $16.10

$60.07 07/01/2015 $7.85 $0.00 $36.12 $16.10

$61.02 01/01/2016 $7.85 $0.00 $37.07 $16.10

$61.97 07/01/2016 $7.85 $0.00 $38.02 $16.10

$62.92 01/01/2017 $7.85 $0.00 $38.97 $16.10
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PAINTER Local 35 Zone 2 - BRUSH REPAINTApprentice -

01/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $16.74 $7.85 $0.00 $0.00 $24.59 50

 2 $18.41 $7.85 $3.66 $0.00 $29.92 55

 3 $20.08 $7.85 $3.99 $0.00 $31.92 60

 4 $21.76 $7.85 $4.32 $0.00 $33.93 65

 5 $23.43 $7.85 $14.11 $0.00 $45.39 70

 6 $25.10 $7.85 $14.44 $0.00 $47.39 75

 7 $26.78 $7.85 $14.77 $0.00 $49.40 80

 8 $30.12 $7.85 $15.44 $0.00 $53.41 90

07/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.16 $7.85 $0.00 $0.00 $25.01 50

 2 $18.88 $7.85 $3.66 $0.00 $30.39 55

 3 $20.59 $7.85 $3.99 $0.00 $32.43 60

 4 $22.31 $7.85 $4.32 $0.00 $34.48 65

 5 $24.02 $7.85 $14.11 $0.00 $45.98 70

 6 $25.74 $7.85 $14.44 $0.00 $48.03 75

 7 $27.46 $7.85 $14.77 $0.00 $50.08 80

 8 $30.89 $7.85 $15.44 $0.00 $54.18 90

Notes: 

     Steps are 750 hrs.

     

Apprentice to Journeyworker Ratio:1:1

PANEL & PICKUP TRUCKS DRIVER
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$47.35 12/01/2012 $9.07 $0.00 $30.28 $8.00

PIER AND DOCK CONSTRUCTOR (UNDERPINNING AND 

DECK)
PILE DRIVER LOCAL 56 (ZONE 1)

$68.07 08/01/2013 $9.80 $0.00 $40.10 $18.17

$69.57 08/01/2014 $9.80 $0.00 $41.60 $18.17

$71.07 08/01/2015 $9.80 $0.00 $43.10 $18.17

PILE DRIVER
PILE DRIVER LOCAL 56 (ZONE 1)

$68.07 08/01/2013 $9.80 $0.00 $40.10 $18.17

$69.57 08/01/2014 $9.80 $0.00 $41.60 $18.17

$71.07 08/01/2015 $9.80 $0.00 $43.10 $18.17
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PILE DRIVER - Local 56 Zone 1Apprentice -

08/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.05 $9.80 $18.17 $0.00 $48.02 50

 2 $24.06 $9.80 $18.17 $0.00 $52.03 60

 3 $28.07 $9.80 $18.17 $0.00 $56.04 70

 4 $30.08 $9.80 $18.17 $0.00 $58.05 75

 5 $32.08 $9.80 $18.17 $0.00 $60.05 80

 6 $32.08 $9.80 $18.17 $0.00 $60.05 80

 7 $36.09 $9.80 $18.17 $0.00 $64.06 90

 8 $36.09 $9.80 $18.17 $0.00 $64.06 90

08/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.80 $9.80 $18.17 $0.00 $48.77 50

 2 $24.96 $9.80 $18.17 $0.00 $52.93 60

 3 $29.12 $9.80 $18.17 $0.00 $57.09 70

 4 $31.20 $9.80 $18.17 $0.00 $59.17 75

 5 $33.28 $9.80 $18.17 $0.00 $61.25 80

 6 $33.28 $9.80 $18.17 $0.00 $61.25 80

 7 $37.44 $9.80 $18.17 $0.00 $65.41 90

 8 $37.44 $9.80 $18.17 $0.00 $65.41 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

PIPEFITTER & STEAMFITTER
PIPEFITTERS LOCAL 537

$72.48 03/01/2013 $8.75 $0.00 $49.34 $14.39

PIPEFITTER - Local 537Apprentice -

03/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.74 $8.75 $6.50 $0.00 $34.99 40

 2 $22.20 $8.75 $14.39 $0.00 $45.34 45

 3 $29.60 $8.75 $14.39 $0.00 $52.74 60

 4 $34.54 $8.75 $14.39 $0.00 $57.68 70

 5 $39.47 $8.75 $14.39 $0.00 $62.61 80

Notes: 

     ** 1:3; 3:15; 1:10 thereafter / Steps are 1 yr.

     Refrig/AC Mechanic **1:1;1:2;2:4;3:6;4:8;5:10;6:12;7:14;8:17;9:20;10:23(Max)

Apprentice to Journeyworker Ratio:**
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PIPELAYER
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

PLUMBERS & GASFITTERS
PLUMBERS & GASFITTERS LOCAL 12

$72.92 09/01/2013 $9.82 $0.00 $49.06 $14.04

$73.92 03/01/2014 $9.82 $0.00 $50.06 $14.04

$74.92 09/01/2014 $9.82 $0.00 $51.06 $14.04

$75.92 03/01/2015 $9.82 $0.00 $52.06 $14.04

$76.92 09/01/2015 $9.82 $0.00 $53.06 $14.04

$78.07 03/01/2016 $9.82 $0.00 $54.21 $14.04

$79.12 09/01/2016 $9.82 $0.00 $55.26 $14.04

$80.12 03/01/2017 $9.82 $0.00 $56.26 $14.04

PLUMBER/GASFITTER - Local 12Apprentice -

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.17 $9.82 $5.26 $0.00 $32.25 35

 2 $19.62 $9.82 $5.92 $0.00 $35.36 40

 3 $26.98 $9.82 $7.95 $0.00 $44.75 55

 4 $31.89 $9.82 $9.30 $0.00 $51.01 65

 5 $36.80 $9.82 $10.65 $0.00 $57.27 75

03/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.52 $9.82 $5.26 $0.00 $32.60 35

 2 $20.02 $9.82 $5.92 $0.00 $35.76 40

 3 $27.53 $9.82 $7.95 $0.00 $45.30 55

 4 $32.54 $9.82 $9.30 $0.00 $51.66 65

 5 $37.55 $9.82 $10.65 $0.00 $58.02 75

Notes: 

     ** 1:2; 2:6; 3:10; 4:14; 5:19/Steps are 1 yr

     Step4 with lic$54.16 Step5 with lic$60.40

Apprentice to Journeyworker Ratio:**

PNEUMATIC CONTROLS (TEMP.)
PIPEFITTERS LOCAL 537

$72.48 03/01/2013 $8.75 $0.00 $49.34 $14.39

For apprentice rates see "Apprentice- PIPEFITTER" or "PLUMBER/PIPEFITTER"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

PNEUMATIC DRILL/TOOL OPERATOR
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

POWDERMAN & BLASTER
LABORERS - ZONE 2

$50.25 12/01/2013 $7.30 $0.00 $30.85 $12.10

$50.75 06/01/2014 $7.30 $0.00 $31.35 $12.10

$51.25 12/01/2014 $7.30 $0.00 $31.85 $12.10

$51.75 06/01/2015 $7.30 $0.00 $32.35 $12.10

$52.25 12/01/2015 $7.30 $0.00 $32.85 $12.10

$52.75 06/01/2016 $7.30 $0.00 $33.35 $12.10

$53.50 12/01/2016 $7.30 $0.00 $34.10 $12.10
For apprentice rates see "Apprentice- LABORER"

POWER SHOVEL/DERRICK/TRENCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$64.67 12/01/2013 $10.00 $0.00 $40.49 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (CONCRETE)
OPERATING ENGINEERS LOCAL 4

$64.67 12/01/2013 $10.00 $0.00 $40.49 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

PUMP OPERATOR (DEWATERING, OTHER)
OPERATING ENGINEERS LOCAL 4

$52.29 12/01/2013 $10.00 $0.00 $28.11 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

READY-MIX CONCRETE DRIVER
TEAMSTERS LOCAL 49

$33.79 05/01/2010 $6.97 $0.00 $22.88 $3.94

RECLAIMERS
OPERATING ENGINEERS LOCAL 4

$64.29 12/01/2013 $10.00 $0.00 $40.11 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

RESIDENTIAL WOOD FRAME (All Other Work)
CARPENTERS -ZONE 2 (Residential Wood)

$48.42 04/01/2011 $8.67 $0.00 $24.24 $15.51

RESIDENTIAL WOOD FRAME CARPENTER **

 ** The Residential Wood Frame Carpenter classification applies 

only to the construction of new, wood frame residences that do 

not exceed four stories including the basement.CARPENTERS -ZONE 

2 (Residential Wood)

$36.81 05/01/2011 $6.34 $0.00 $24.24 $6.23

As of 9/1/09 Carpentry work on wood-frame residential WEATHERIZATION projects shall be paid the RESIDENTIAL WOOD FRAME CARPENTER rate.
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

CARPENTER (Residential Wood Frame) - Zone 2Apprentice -

05/01/2011

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $14.54 $6.34 $0.00 $0.00 $20.88 60

 2 $14.54 $6.34 $6.23 $0.00 $27.11 60

 3 $15.76 $6.34 $6.23 $0.00 $28.33 65

 4 $16.97 $6.34 $6.23 $0.00 $29.54 70

 5 $18.18 $6.34 $6.23 $0.00 $30.75 75

 6 $19.39 $6.34 $6.23 $0.00 $31.96 80

 7 $20.60 $6.34 $6.23 $0.00 $33.17 85

 8 $21.82 $6.34 $6.23 $0.00 $34.39 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:5

RIDE-ON MOTORIZED BUGGY OPERATOR
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

ROLLER/SPREADER/MULCHING MACHINE
OPERATING ENGINEERS LOCAL 4

$64.29 12/01/2013 $10.00 $0.00 $40.11 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

ROOFER (Inc.Roofer Waterproofng &Roofer Damproofg)
ROOFERS LOCAL 33

$60.41 02/01/2014 $10.50 $0.00 $39.21 $10.70

$61.31 08/01/2014 $10.50 $0.00 $40.11 $10.70

$62.21 02/01/2015 $10.50 $0.00 $41.01 $10.70

$63.11 08/01/2015 $10.50 $0.00 $41.91 $10.70

$64.01 02/01/2016 $10.50 $0.00 $42.81 $10.70
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

ROOFER - Local 33Apprentice -

02/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.61 $10.50 $3.38 $0.00 $33.49 50

 2 $23.53 $10.50 $10.70 $0.00 $44.73 60

 3 $25.49 $10.50 $10.70 $0.00 $46.69 65

 4 $29.41 $10.50 $10.70 $0.00 $50.61 75

 5 $33.33 $10.50 $10.70 $0.00 $54.53 85

08/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $20.06 $10.50 $3.38 $0.00 $33.94 50

 2 $24.07 $10.50 $10.70 $0.00 $45.27 60

 3 $26.07 $10.50 $10.70 $0.00 $47.27 65

 4 $30.08 $10.50 $10.70 $0.00 $51.28 75

 5 $34.09 $10.50 $10.70 $0.00 $55.29 85

Notes: ** 1:5, 2:6-10, the 1:10; Reroofing: 1:4, then 1:1

     Step 1 is 2000 hrs.; Steps 2-5 are 1000 hrs.

     

Apprentice to Journeyworker Ratio:**

ROOFER SLATE / TILE / PRECAST CONCRETE
ROOFERS LOCAL 33

$60.66 02/01/2014 $10.50 $0.00 $39.46 $10.70

$61.56 08/01/2014 $10.50 $0.00 $40.36 $10.70

$62.46 02/01/2015 $10.50 $0.00 $41.26 $10.70

$63.36 08/01/2015 $10.50 $0.00 $42.16 $10.70

$64.26 02/01/2016 $10.50 $0.00 $43.06 $10.70
For apprentice rates see "Apprentice- ROOFER"

SHEETMETAL WORKER
SHEETMETAL WORKERS LOCAL 17 - A

$74.49 02/01/2014 $9.82 $2.17 $42.76 $19.74

$75.34 08/01/2014 $9.82 $2.17 $43.61 $19.74

$76.24 02/01/2015 $9.82 $2.17 $44.51 $19.74

$77.24 08/01/2015 $9.82 $2.17 $45.51 $19.74

$78.24 02/01/2016 $9.82 $2.17 $46.51 $19.74

$79.39 08/01/2016 $9.82 $2.17 $47.66 $19.74

$80.49 02/01/2017 $9.82 $2.17 $48.76 $19.74

$81.59 08/01/2017 $9.82 $2.17 $49.86 $19.74

$82.74 02/01/2018 $9.82 $2.17 $51.01 $19.74
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SHEET METAL WORKER - Local 17-AApprentice -

02/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.10 $9.82 $4.28 $0.00 $31.20 40

 2 $17.10 $9.82 $4.28 $0.00 $31.20 40

 3 $19.24 $9.82 $8.70 $1.13 $38.89 45

 4 $19.24 $9.82 $8.70 $1.13 $38.89 45

 5 $21.38 $9.82 $9.49 $1.22 $41.91 50

 6 $21.38 $9.82 $9.74 $1.23 $42.17 50

 7 $25.66 $9.82 $11.05 $1.40 $47.93 60

 8 $27.79 $9.82 $11.84 $1.48 $50.93 65

 9 $32.07 $9.82 $13.41 $1.66 $56.96 75

 10 $36.35 $9.82 $14.48 $1.82 $62.47 85

08/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $17.44 $9.82 $4.28 $0.00 $31.54 40

 2 $17.44 $9.82 $4.28 $0.00 $31.54 40

 3 $19.62 $9.82 $8.70 $1.13 $39.27 45

 4 $19.62 $9.82 $8.70 $1.13 $39.27 45

 5 $21.81 $9.82 $9.49 $1.22 $42.34 50

 6 $21.81 $9.82 $9.74 $1.23 $42.60 50

 7 $26.17 $9.82 $11.05 $1.40 $48.44 60

 8 $28.35 $9.82 $11.84 $1.48 $51.49 65

 9 $32.71 $9.82 $13.41 $1.66 $57.60 75

 10 $37.07 $9.82 $14.48 $1.82 $63.19 85

Notes: 

     Steps are 6 mos.

     

Apprentice to Journeyworker Ratio:1:4

SIGN ERECTOR
PAINTERS LOCAL 35 - ZONE 2

$39.93 06/01/2013 $7.07 $0.00 $25.81 $7.05
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SIGN ERECTOR - Local 35 Zone 2Apprentice -

06/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $12.91 $7.07 $0.00 $0.00 $19.98 50

 2 $14.20 $7.07 $2.45 $0.00 $23.72 55

 3 $15.49 $7.07 $2.45 $0.00 $25.01 60

 4 $16.78 $7.07 $2.45 $0.00 $26.30 65

 5 $18.07 $7.07 $7.05 $0.00 $32.19 70

 6 $19.36 $7.07 $7.05 $0.00 $33.48 75

 7 $20.65 $7.07 $7.05 $0.00 $34.77 80

 8 $21.94 $7.07 $7.05 $0.00 $36.06 85

 9 $23.23 $7.07 $7.05 $0.00 $37.35 90

Notes: 

     Steps are 4 mos.

     

Apprentice to Journeyworker Ratio:1:1

SPECIALIZED EARTH MOVING EQUIP < 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$49.45 12/01/2013 $9.41 $0.00 $31.24 $8.80

$49.80 06/01/2014 $9.41 $0.00 $31.59 $8.80

$50.30 08/01/2014 $9.91 $0.00 $31.59 $8.80

$50.83 12/01/2014 $9.91 $0.00 $31.59 $9.33

$51.18 06/01/2015 $9.91 $0.00 $31.94 $9.33

$51.68 08/01/2015 $10.41 $0.00 $31.94 $9.33

$52.43 12/01/2015 $10.41 $0.00 $31.94 $10.08

$52.93 06/01/2016 $10.41 $0.00 $32.44 $10.08

$53.43 08/01/2016 $10.91 $0.00 $32.44 $10.08

$54.24 12/01/2016 $10.91 $0.00 $32.44 $10.89

SPECIALIZED EARTH MOVING EQUIP > 35 TONS
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$49.74 12/01/2013 $9.41 $0.00 $31.53 $8.80

$50.09 06/01/2014 $9.41 $0.00 $31.88 $8.80

$50.59 08/01/2014 $9.91 $0.00 $31.88 $8.80

$51.12 12/01/2014 $9.91 $0.00 $31.88 $9.33

$51.47 06/01/2015 $9.91 $0.00 $32.23 $9.33

$51.97 08/01/2015 $10.41 $0.00 $32.23 $9.33

$52.72 12/01/2015 $10.41 $0.00 $32.23 $10.08

$53.22 06/01/2016 $10.41 $0.00 $32.73 $10.08

$53.72 08/01/2016 $10.91 $0.00 $32.73 $10.08

$54.53 12/01/2016 $10.91 $0.00 $32.73 $10.89
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

SPRINKLER FITTER
SPRINKLER FITTERS LOCAL 550 - (Section A) Zone 1

$74.60 01/01/2014 $8.42 $0.00 $53.33 $12.85

$75.85 03/01/2014 $8.42 $0.00 $54.58 $12.85

$77.00 10/01/2014 $8.42 $0.00 $55.73 $12.85

$77.15 01/01/2015 $8.42 $0.00 $55.73 $13.00

$78.15 03/01/2015 $8.42 $0.00 $56.73 $13.00

$79.30 10/01/2015 $8.42 $0.00 $57.88 $13.00

$79.70 01/01/2016 $8.67 $0.00 $57.88 $13.15

$80.70 03/01/2016 $8.67 $0.00 $58.88 $13.15

$81.85 10/01/2016 $8.67 $0.00 $60.03 $13.15

$82.85 03/01/2017 $8.67 $0.00 $61.03 $13.15

SPRINKLER FITTER - Local 550 (Section A) Zone 1Apprentice -

01/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $18.67 $8.42 $8.25 $0.00 $35.34 35

 2 $21.33 $8.42 $8.25 $0.00 $38.00 40

 3 $24.00 $8.42 $8.25 $0.00 $40.67 45

 4 $26.67 $8.42 $8.25 $0.00 $43.34 50

 5 $29.33 $8.42 $8.25 $0.00 $46.00 55

 6 $32.00 $8.42 $8.25 $0.00 $48.67 60

 7 $34.66 $8.42 $8.25 $0.00 $51.33 65

 8 $37.33 $8.42 $8.25 $0.00 $54.00 70

 9 $40.00 $8.42 $8.25 $0.00 $56.67 75

 10 $42.66 $8.42 $8.25 $0.00 $59.33 80

03/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $19.10 $8.42 $8.25 $0.00 $35.77 35

 2 $21.83 $8.42 $8.25 $0.00 $38.50 40

 3 $24.56 $8.42 $8.25 $0.00 $41.23 45

 4 $27.29 $8.42 $8.25 $0.00 $43.96 50

 5 $30.02 $8.42 $8.25 $0.00 $46.69 55

 6 $32.75 $8.42 $8.25 $0.00 $49.42 60

 7 $35.48 $8.42 $8.25 $0.00 $52.15 65

 8 $38.21 $8.42 $8.25 $0.00 $54.88 70

 9 $40.94 $8.42 $8.25 $0.00 $57.61 75

 10 $43.66 $8.42 $8.25 $0.00 $60.33 80

Notes: Apprentice entered prior 9/30/10:

     40/45/50/55/60/65/70/75/80/85

     Steps are 850 hours

Apprentice to Journeyworker Ratio:1:3

STEAM BOILER OPERATOR
OPERATING ENGINEERS LOCAL 4

$64.29 12/01/2013 $10.00 $0.00 $40.11 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"
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Classification Total RateBase Wage Health Pension
Supplemental

Unemployment
Effective Date

TAMPERS, SELF-PROPELLED OR TRACTOR DRAWN
OPERATING ENGINEERS LOCAL 4

$64.29 12/01/2013 $10.00 $0.00 $40.11 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TELECOMMUNICATION TECHNICIAN
ELECTRICIANS LOCAL 103

$58.74 09/01/2013 $13.00 $0.00 $32.97 $12.77

$59.47 03/01/2014 $13.00 $0.00 $33.44 $13.03

$59.89 09/01/2014 $13.00 $0.00 $33.84 $13.05

$60.44 03/01/2015 $13.00 $0.00 $34.38 $13.06

$61.18 09/01/2015 $13.00 $0.00 $35.10 $13.08

$61.91 03/01/2016 $13.00 $0.00 $35.81 $13.10

TELECOMMUNICATION TECHNICIAN - Local 103Apprentice -

09/01/2013

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $13.19 $13.00 $0.40 $0.00 $26.59 40

 2 $13.19 $13.00 $0.40 $0.00 $26.59 40

 3 $14.84 $13.00 $10.04 $0.00 $37.88 45

 4 $14.84 $13.00 $10.04 $0.00 $37.88 45

 5 $16.49 $13.00 $10.29 $0.00 $39.78 50

 6 $18.13 $13.00 $10.53 $0.00 $41.66 55

 7 $19.78 $13.00 $10.78 $0.00 $43.56 60

 8 $21.43 $13.00 $11.03 $0.00 $45.46 65

 9 $23.08 $13.00 $11.28 $0.00 $47.36 70

 10 $24.73 $13.00 $11.53 $0.00 $49.26 75

03/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $13.38 $13.00 $0.40 $0.00 $26.78 40

 2 $13.38 $13.00 $0.40 $0.00 $26.78 40

 3 $15.05 $13.00 $10.29 $0.00 $38.34 45

 4 $15.05 $13.00 $10.29 $0.00 $38.34 45

 5 $16.72 $13.00 $10.54 $0.00 $40.26 50

 6 $18.39 $13.00 $10.79 $0.00 $42.18 55

 7 $20.06 $13.00 $11.04 $0.00 $44.10 60

 8 $21.74 $13.00 $11.29 $0.00 $46.03 65

 9 $23.41 $13.00 $11.54 $0.00 $47.95 70

 10 $25.08 $13.00 $11.79 $0.00 $49.87 75

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:1
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TERRAZZO FINISHERS
BRICKLAYERS LOCAL 3 - MARBLE & TILE

$75.33 02/01/2014 $10.18 $0.00 $47.00 $18.15

$76.30 08/01/2014 $10.18 $0.00 $47.90 $18.22

$76.86 02/01/2015 $10.18 $0.00 $48.46 $18.22

$77.83 08/01/2015 $10.18 $0.00 $49.36 $18.29

$78.40 02/01/2016 $10.18 $0.00 $49.93 $18.29

$79.38 08/01/2016 $10.18 $0.00 $50.83 $18.37

$79.95 02/01/2017 $10.18 $0.00 $51.40 $18.37

TERRAZZO FINISHER - Local 3 Marble & TileApprentice -

02/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.50 $10.18 $18.15 $0.00 $51.83 50

 2 $28.20 $10.18 $18.15 $0.00 $56.53 60

 3 $32.90 $10.18 $18.15 $0.00 $61.23 70

 4 $37.60 $10.18 $18.15 $0.00 $65.93 80

 5 $42.30 $10.18 $18.15 $0.00 $70.63 90

08/01/2014

Health Pension
Supplemental

UnemploymentStep Apprentice Base Wage Total Ratepercent

Effective Date -

 1 $23.95 $10.18 $18.22 $0.00 $52.35 50

 2 $28.74 $10.18 $18.22 $0.00 $57.14 60

 3 $33.53 $10.18 $18.22 $0.00 $61.93 70

 4 $38.32 $10.18 $18.22 $0.00 $66.72 80

 5 $43.11 $10.18 $18.22 $0.00 $71.51 90

Notes: 

     

     

Apprentice to Journeyworker Ratio:1:3

TEST BORING DRILLER
LABORERS - FOUNDATION AND MARINE

$54.90 12/01/2013 $7.30 $0.00 $34.70 $12.90

$55.65 06/01/2014 $7.30 $0.00 $35.45 $12.90

$56.40 12/01/2014 $7.30 $0.00 $36.20 $12.90

$57.15 06/01/2015 $7.30 $0.00 $36.95 $12.90

$57.90 12/01/2015 $7.30 $0.00 $37.70 $12.90

$58.65 06/01/2016 $7.30 $0.00 $38.45 $12.90

$59.65 12/01/2016 $7.30 $0.00 $39.45 $12.90
For apprentice rates see "Apprentice- LABORER"

TEST BORING DRILLER HELPER
LABORERS - FOUNDATION AND MARINE

$53.62 12/01/2013 $7.30 $0.00 $33.42 $12.90

$54.37 06/01/2014 $7.30 $0.00 $34.17 $12.90

$55.12 12/01/2014 $7.30 $0.00 $34.92 $12.90

$55.87 06/01/2015 $7.30 $0.00 $35.67 $12.90

$56.62 12/01/2015 $7.30 $0.00 $36.42 $12.90

$57.37 06/01/2016 $7.30 $0.00 $37.17 $12.90

$58.37 12/01/2016 $7.30 $0.00 $38.17 $12.90
For apprentice rates see "Apprentice- LABORER"
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TEST BORING LABORER
LABORERS - FOUNDATION AND MARINE

$53.50 12/01/2013 $7.30 $0.00 $33.30 $12.90

$54.25 06/01/2014 $7.30 $0.00 $34.05 $12.90

$55.00 12/01/2014 $7.30 $0.00 $34.80 $12.90

$55.75 06/01/2015 $7.30 $0.00 $35.55 $12.90

$56.50 12/01/2015 $7.30 $0.00 $36.30 $12.90

$57.25 06/01/2016 $7.30 $0.00 $37.05 $12.90

$58.25 12/01/2016 $7.30 $0.00 $38.05 $12.90
For apprentice rates see "Apprentice- LABORER"

TRACTORS/PORTABLE STEAM GENERATORS
OPERATING ENGINEERS LOCAL 4

$64.29 12/01/2013 $10.00 $0.00 $40.11 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

TRAILERS FOR EARTH MOVING EQUIPMENT
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$50.03 12/01/2013 $9.41 $0.00 $31.82 $8.80

$50.38 06/01/2014 $9.41 $0.00 $32.17 $8.80

$50.88 08/01/2014 $9.91 $0.00 $32.17 $8.80

$51.41 12/01/2014 $9.91 $0.00 $32.17 $9.33

$51.76 06/01/2015 $9.91 $0.00 $32.52 $9.33

$52.26 08/01/2015 $10.41 $0.00 $32.52 $9.33

$53.01 12/01/2015 $10.41 $0.00 $32.52 $10.08

$53.51 06/01/2016 $10.41 $0.00 $33.02 $10.08

$54.01 08/01/2016 $10.91 $0.00 $33.02 $10.08

$54.82 12/01/2016 $10.91 $0.00 $33.02 $10.89

TUNNEL WORK - COMPRESSED AIR
LABORERS (COMPRESSED AIR)

$66.18 12/01/2013 $7.30 $0.00 $45.58 $13.30

$66.93 06/01/2014 $7.30 $0.00 $46.33 $13.30

$67.68 12/01/2014 $7.30 $0.00 $47.08 $13.30

$68.43 06/01/2015 $7.30 $0.00 $47.83 $13.30

$69.18 12/01/2015 $7.30 $0.00 $48.58 $13.30

$69.93 06/01/2016 $7.30 $0.00 $49.33 $13.30

$70.93 12/01/2016 $7.30 $0.00 $50.33 $13.30
For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - COMPRESSED AIR (HAZ. WASTE)
LABORERS (COMPRESSED AIR)

$68.18 12/01/2013 $7.30 $0.00 $47.58 $13.30

$68.93 06/01/2014 $7.30 $0.00 $48.33 $13.30

$69.68 12/01/2014 $7.30 $0.00 $49.08 $13.30

$70.43 06/01/2015 $7.30 $0.00 $49.83 $13.30

$71.18 12/01/2015 $7.30 $0.00 $50.58 $13.30

$71.93 06/01/2016 $7.30 $0.00 $51.33 $13.30

$72.93 12/01/2016 $7.30 $0.00 $52.33 $13.30
For apprentice rates see "Apprentice- LABORER"

TUNNEL WORK - FREE AIR
LABORERS (FREE AIR TUNNEL)

$58.25 12/01/2013 $7.30 $0.00 $37.65 $13.30

$59.00 06/01/2014 $7.30 $0.00 $38.40 $13.30

$59.75 12/01/2014 $7.30 $0.00 $39.15 $13.30

$60.50 06/01/2015 $7.30 $0.00 $39.90 $13.30

$61.25 12/01/2015 $7.30 $0.00 $40.65 $13.30

$62.00 06/01/2016 $7.30 $0.00 $41.40 $13.30

$63.00 12/01/2016 $7.30 $0.00 $42.40 $13.30
For apprentice rates see "Apprentice- LABORER"
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TUNNEL WORK - FREE AIR (HAZ. WASTE)
LABORERS (FREE AIR TUNNEL)

$60.25 12/01/2013 $7.30 $0.00 $39.65 $13.30

$61.00 06/01/2014 $7.30 $0.00 $40.40 $13.30

$61.75 12/01/2014 $7.30 $0.00 $41.15 $13.30

$62.50 06/01/2015 $7.30 $0.00 $41.90 $13.30

$63.25 12/01/2015 $7.30 $0.00 $42.65 $13.30

$64.00 06/01/2016 $7.30 $0.00 $43.40 $13.30

$65.00 12/01/2016 $7.30 $0.00 $44.40 $13.30
For apprentice rates see "Apprentice- LABORER"

VAC-HAUL
TEAMSTERS JOINT COUNCIL NO. 10 ZONE B

$49.45 12/01/2013 $9.41 $0.00 $31.24 $8.80

$49.80 06/01/2014 $9.41 $0.00 $31.59 $8.80

$50.30 08/01/2014 $9.91 $0.00 $31.59 $8.80

$50.83 12/01/2014 $9.91 $0.00 $31.59 $9.33

$51.18 06/01/2015 $9.91 $0.00 $31.94 $9.33

$51.68 08/01/2015 $10.41 $0.00 $31.94 $9.33

$52.43 12/01/2015 $10.41 $0.00 $31.94 $10.08

$52.93 06/01/2016 $10.41 $0.00 $32.44 $10.08

$53.43 08/01/2016 $10.91 $0.00 $32.44 $10.08

$54.24 12/01/2016 $10.91 $0.00 $32.44 $10.89

WAGON DRILL OPERATOR
LABORERS - ZONE 2

$49.50 12/01/2013 $7.30 $0.00 $30.10 $12.10

$50.00 06/01/2014 $7.30 $0.00 $30.60 $12.10

$50.50 12/01/2014 $7.30 $0.00 $31.10 $12.10

$51.00 06/01/2015 $7.30 $0.00 $31.60 $12.10

$51.50 12/01/2015 $7.30 $0.00 $32.10 $12.10

$52.00 06/01/2016 $7.30 $0.00 $32.60 $12.10

$52.75 12/01/2016 $7.30 $0.00 $33.35 $12.10
For apprentice rates see "Apprentice- LABORER"

WASTE WATER PUMP OPERATOR
OPERATING ENGINEERS LOCAL 4

$64.67 12/01/2013 $10.00 $0.00 $40.49 $14.18

For apprentice rates see "Apprentice- OPERATING ENGINEERS"

WATER METER INSTALLER
PLUMBERS & GASFITTERS LOCAL 12

$72.92 09/01/2013 $9.82 $0.00 $49.06 $14.04

$73.92 03/01/2014 $9.82 $0.00 $50.06 $14.04

$74.92 09/01/2014 $9.82 $0.00 $51.06 $14.04

$75.92 03/01/2015 $9.82 $0.00 $52.06 $14.04

$76.92 09/01/2015 $9.82 $0.00 $53.06 $14.04

$78.07 03/01/2016 $9.82 $0.00 $54.21 $14.04

$79.12 09/01/2016 $9.82 $0.00 $55.26 $14.04

$80.12 03/01/2017 $9.82 $0.00 $56.26 $14.04
For apprentice rates see "Apprentice- PLUMBER/PIPEFITTER" or "PLUMBER/GASFITTER"
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Additional Apprentice Information:

Minimum wage rates for apprentices employed on public works projects are listed above as a percentage of the pre-determined hourly wage rate established by the

Commissioner under the provisions of the M.G.L. c. 149, ss. 26-27D.  Apprentice ratios are established by the Division of Apprenticeship Training pursuant to M.G.L.

c. 23, ss. 11E-11L.

All apprentices must be registered with the Division of Apprenticeship Training in accordance with M.G.L. c. 23, ss. 11E-11L.

All steps are six months (1000 hours) unless otherwise specified.

*        Ratios are expressed in allowable number of apprentices to journeymen or fraction thereof.

**      Multiple ratios are listed in the comment field.

***    APP to JM; 1:1, 2:2, 2:3, 3:4, 4:4, 4:5, 4:6, 5:7, 6:7, 6:8, 6:9, 7:10, 8:10, 8:11, 8:12, 9:13, 10:13, 10:14, etc.

****  APP to JM; 1:1, 1:2, 2:3, 2:4, 3:5, 4:6, 4:7, 5:8, 6:9, 6:10, 7:11, 8:12, 8:13, 9:14, 10:15, 10:16, etc.
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General Decision Number: MA140013 01/31/2014 MA13

Superseded General Decision Number: MA20130013

State: Massachusetts

Construction Types: Heavy (Heavy and Marine)

Counties: Barnstable, Bristol, Dukes, Essex, Middlesex,
Nantucket, Norfolk, Plymouth and Suffolk Counties in
Massachusetts.

HEAVY AND MARINE CONTRUCTION PROJECTS

Modification Number Publication Date
0 01/03/2014
1 01/31/2014

BOIL0029-001 10/01/2009

Rates Fringes

BOILERMAKER......................$ 38.25 17.04
----------------------------------------------------------------
BRMA0001-011 09/01/2013

FOXBORO CHAPTER

BRISTOL (Attleboro, Berkley, Dighton, Mansfield, North
Attleboro, Norton, Raynham, Rehoboth, Seekonk, Taunton);
NORFOLK, (Bellingham, Canton, Dedham, Foxboro, Franklin,
Norfolk, Norwood, Plainville, Sharon, Walpole, Westrwood,
Wrentham); and PLYMOUTH (Lakeville)

Rates Fringes

Bricklayer/Cement Mason..........$ 45.96 29.74
----------------------------------------------------------------
BRMA0001-012 09/01/2013

LOWELL CHAPTER

MIDDLESEX (Acton, Ashby, Ayer, Bedford, Billerica, Boxboro,
Carlisle, Chemsford, Dracut, Dunstabale, Ft Devens, Groton,
Littleton, Lowell, North Acton, Pepperell, Shirley, South
Acton, Tewksbury, Townsend, Tyngsboro, West Acton, Westford,
Wilmington)

Rates Fringes

BRICKLAYER.......................$ 45.96 29.74
----------------------------------------------------------------
BRMA0001-013 09/01/2013
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LOWELL CHAPTER
MIDDLESEX (Ashland, Framingham, Holliston, Hopkinton, Hudson,
Maynard, Natick, Sherbvorn, Stow); and NORFOLK (Medfield,
Medway, Millis)

Rates Fringes

BRICKLAYER.......................$ 45.96 29.74
----------------------------------------------------------------
BRMA0003-001 02/01/2013

Rates Fringes

Marble & Tile Finisher...........$ 36.20 25.08
Marble, Tile & Terrazzo
Workers..........................$ 47.45 27.22
TERRAZZO FINISHER................$ 46.35 26.43
----------------------------------------------------------------
BRMA0003-003 02/18/2013

BOSTON CHAPTER
MIDDLESEX (Arlington, Cambridge, Everett, Malden, Medford,
Melrose, Somerville); NORFOLK (Brookline, Milton); and SUFFOLK

Rates Fringes

BRICKLAYER.......................$ 47.41 26.65
----------------------------------------------------------------
BRMA0003-011 02/01/2013

LYNN CHAPTER

ESSEX (Amesbury, Andover, Beverly, Boxford, Danvers, Essex,
Georgetown, Gloucester, Groveland, Hamilton, Haverhill,
Ipswich, Lawrence, Lynn, Lynnfield, Manchester, Marblehead,
Merrimac, Methuen, Middleton, Nahant, Newbury, Newburyport,
North Andover, Peabody, Rockport, Rowley, Salisbury, Salem,
Saugus, Swampscott, Topsfield, Wakefield, Wenham, West
Newbury); and MIDDLESEX (North Reading, Reading, Wakefield)

Rates Fringes

Bricklayer/Cement Mason..........$ 47.41 26.65
----------------------------------------------------------------
BRMA0003-012 02/01/2013

Rates Fringes

BRICKLAYER
WALTHAM CHAPTER -
MIDDLESEX (Belmont,
Burlington, Concord,
Lexington, Lincoln,
Stoneham, Sudbury,
Waltham, Watertown,
Wayland, Weston,
Winchester, Woburn).........$ 47.41 26.65
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----------------------------------------------------------------
BRMA0003-014 02/01/2013

QUINCY CHAPTER

PLYMOUTH COUNTY (Abington, Bridgewater, Brockton, Carver,
Duxbury, East Bridgewater, Halifax, Hanover, Hanson, Hingham,
Hull, Kingston, Marshfield, Middleboro, Norwell, Pembroke,
Plymouth, Rockland, Scituate, West Bridgewater, Whitman)

Rates Fringes

Bricklayer/Cement Mason..........$ 47.41 26.65
----------------------------------------------------------------
BRMA0003-025 02/01/2013

NEW BEDFORD CHAPTER

BARNSTABLE; BRISTOL (Acushnet, Darmouth, Fairhaven, Fall River,
Freetown, New Bedford, Somerset, Swansea, Westport); DUKES;
NANTUCKET; PLYMOUTH (Marion, Mattapoisett, Rochester, Wareham)

Rates Fringes

Bricklayer/Cement Mason..........$ 47.41 26.65
----------------------------------------------------------------
BRMA0003-033 02/01/2013

NEWTON CHAPTER
MIDDLESEX (Newton); NORFOLK (Dover, Needham, Wellesley)

Rates Fringes

Bricklayer, Plasterer............$ 47.41 26.65
----------------------------------------------------------------
CARP0026-003 09/01/2013

BRISTOL (Attleborough, North Attleborough); ESSEX; MIDDLESEX
(Except Belmont, Cambridge, Everett, Malden, Medford,
Somerville); AND NORFOLK (Bellingham, Braintree, Canton,
Cohassett, Foxboro, Franklin, Medfield, Medway, Millis,
Needham, Norfolk, Norwood, Plainville, Quincy, Sharon, Walpole,
Wellesley, Westwood, Weymouth, Wrentham) COUNTIES

Rates Fringes

CARPENTER........................$ 34.28 26.06
----------------------------------------------------------------
CARP0033-003 09/01/2013

MIDDLESEX (Belmont, Cambridge, Everett, Malden, Medford,
Somerville); NORFOLK (Brookline, Dedham, Milton); AND SUFFOLK
COUNTIES

Rates Fringes
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CARPENTER........................$ 40.10 26.56
----------------------------------------------------------------
CARP0056-001 08/01/2013

All of SUFFOLK COUNTY; and those areas of BARNSTABLE, BRISTOL,
ESSEX, MIDDLESEX, NORFOLK, and PLYMOUTH COUNTIES situated
INSIDE Boston Beltway (I-495) and North of Cape Cod Canal. ALL
of DUKES and NANTUCKET COUNTIES

Rates Fringes

PILEDRIVERMAN....................$ 40.10 28.57
----------------------------------------------------------------
CARP0056-002 08/01/2013

The areas of BARNSTABLE, BRISTOL, PLYMOUTH, and NORFOLK
COUNTIES situated OUTSIDE Boston Beltway (I-495) and South of
Cape Cod Canal

Rates Fringes

PILEDRIVERMAN....................$ 40.10 28.57
----------------------------------------------------------------
CARP0056-003 08/01/2013

Those areas of ESSEX and MIDDLESEX COUNTIES situated OUTSIDE
Boston Beltway (I-495)

Rates Fringes

PILEDRIVERMAN....................$ 40.10 28.57
----------------------------------------------------------------
CARP0056-004 08/01/2013

Rates Fringes

DIVER TENDER.....................$ 40.10 28.57
DIVER............................$ 56.14 28.57
----------------------------------------------------------------
CARP0424-001 09/01/2013

NORFOLK (Braintree, Quincy, Cohasset, Weymouth, etc.) PLYMOUTH
(Duxbury, Hanover, Hull, Hingham, Marshfield, Norwell, Pembroke
Rockland, Scituate)

Rates Fringes

CARPENTER........................$ 34.28 26.06
----------------------------------------------------------------
CARP0624-002 09/01/2013

BARNSTABLE; BRISTOL (Except Attleboro & North Attleboro);
DUKES; NANTUCKET; NORFOLK (Avon, Holbrook, Randolph,
Stoughton); PLYMOUTH (Bridgewater, Kingston, Lakeville,
Middleboro, Plymouth, S. Hanover, Whitman)
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Rates Fringes

CARPENTER........................$ 40.10 26.56
----------------------------------------------------------------
CARP1121-001 04/01/2013

Rates Fringes

MILLWRIGHT.......................$ 34.68 26.49
----------------------------------------------------------------
ELEC0096-001 12/01/2013

MIDDLESEX (Ashby, Ashland, Ayer, Ft. Devens, Groton, Hopkinton,
Hudson, Marlboro, Pepperell, Shirley, Stow, Townsend)

Rates Fringes

ELECTRICIAN......................$ 37.87 11%+16.63
Teledata System Installer........$ 25.86 3%+17.37
----------------------------------------------------------------
ELEC0099-001 06/01/2013

BRISTOL (Attleboro, North Attleboro, Seekonk)

Rates Fringes

ELECTRICIAN......................$ 34.08 62.86%
Teledata System Installer........$ 25.56 14.26%+13.57
----------------------------------------------------------------
ELEC0103-002 09/01/2013

ESSEX (Amesbury, Andover, Boxford, Georgetown, Groveland,
Haverhill, Lawrence, Merrimac, Methuen, Newbury, Newburyport,
North Andover, Rowley, Salisbury, West Newbury); MIDDLESEX
(Bedford, Billerica, Boxboro, Burlington, Carlisle, Chelmsford,
Dracut, Dunstable littleton, Lowell, North Reading, Tewksbury,
Tyngsboro, Westford, Wilmington)

Rates Fringes

ELECTRICIAN......................$ 43.96 28.04
----------------------------------------------------------------
ELEC0103-004 09/01/2013

ESSEX (Beverly, Danvers, Essex, Gloucester, Hamilton, Ipswich,
Manchester, Marblehead, Middleton, Peabody, Rockport, Salem,
Topsfield, Wenham)

Rates Fringes

ELECTRICIAN......................$ 43.96 28.04
----------------------------------------------------------------
ELEC0103-005 09/01/2013

ESSEX (Lynn, Lynnfield, Nahant, Saugus, Swampscott); MIDDLESEX
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(Acton, Arlington, Belmont, Cambridge, Concord, Everett,
Framingham, Holliston, Lexington, Lincoln, Malden, Maynard,
Medford, Melrose, Natick, Newton, Reading, Sherborn,
Somerville, Stoneham, Sudbury, Wakefield, Waltham, Watertown,
Wayland, Weston, Winchester, Woburn); NORFOLK (Bellingham,
Braintree, Brookline, Canton, Cohasset, Dedham, Dover, Foxboro,
Frankloin, Medfield, Medway, Millis, Milton, Needham, Norfolk,
Norwood, Quincy, Sharon, Walpole, Wellesley, Westwood,
Weymouth, Wrentham); PLYMOUTH (Hingham and Hull);SUFFOLK

Rates Fringes

ELECTRICIAN......................$ 43.96 28.04
----------------------------------------------------------------
ELEC0104-001 09/03/2012

Rates Fringes

Line Construction:
Cableman....................$ 41.97 19.08+A
Equipment Operator..........$ 35.67 17.54+A
Groundman...................$ 23.08 11.85+A
Lineman.....................$ 41.97 19.08+A

A. PAID HOLIDAYS: New Year's Day; Memorial Day;
Independence Day; Labor Day; Thanksgiving Day; Christmas
Day and Columbus Day, provided the employee has been
employed 5 working days prior to any one of the listed
holidays.

----------------------------------------------------------------
ELEC0223-002 09/01/2013

BARNSTABLE, BRISTOL (Except Attleboro, North Attleboro,
Seekonk); DUKES; NANTUCKET; PLYMOUTH (Except Hingham and Hull
Twps); NORFOLK (Avon, Halbrook, Randolph, Sloughton)

Rates Fringes

ELECTRICIAN......................$ 36.41 32.25%+7.70
----------------------------------------------------------------
ENGI0004-009 12/01/2013

Rates Fringes

Power equipment operators:
Group 1.....................$ 40.49 25.02
Group 2.....................$ 40.11 25.02
Group 3.....................$ 28.11 25.02
Group 4.....................$ 33.76 25.02
Group 5.....................$ 20.96 25.02
Group 6.....................$ 24.43 25.02

HOURLY PREMIUM FOR BOOM LENGTHS (Including Jib):
Over 150 ft. +2.12
Over 185 ft. +3.72
Over 210 ft. +5.23
Over 250 ft. +7.92
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Over 295 ft. +10.97
Over 350 ft. +12.76

FOOTNOTE FOR POWER EQUIPMENT OPERATORS:
A. PAID HOLIDAYS: New Year's Day, Washington,s Birthday,
Labor Day, Memorial Day, Independence Day, Patriot's Day,
Columbus Day, Veteran's Day, Thanksgiving Day, Christmas Day

POWER EQUIPMENT OPERATORS CLASSIFICATIONS [HEAVY
CONSTRUCTION]

GROUP 1: Power shovel; crane; truck crane; derrick; pile
driver; trenching machine; mechanical hoist pavement
breaker; cement concrete paver; dragline; hoisting engine;
three drum machine; pumpcrete machine; loaders; shovel
dozer; front end loader; mucking machine; shaft hoist;

steam engine; backhoe; gradall; cable way; fork lift;
cherry picker; boring machine; rotary drill; post hole
hammer; post hole digger; asphalt plant on job site;
concrete batching and/or mixing plant on job site; crusher
plant on job site; paving concrete mixer; timber jack

GROUP 2: Sonic or vibratory hammer; grader; scraper; tandem
scraper; bulldozer; tractor; mechanic - maintenance; York
rake; mulching machine; paving screed machine;stationary
steam boiler; paving concrete finishing machine; grout
pump; portable steam boiler; portable steam generator;
roller; spreader; asphalt paver; locomotives or machines
used in place thereof; tamper (self propelled or
tractor-draw); cal tracks; ballast regulator;rail anchor
machine; switch tamper; tire truck

GROUP 3: Pumps (1-3 grouped); compressor; welding machines
(1-3 grouped); generator; sighting plant; heaters (power
driven, 1- 5); syphon-pulsometer; concrete mixer; valves
controlling permanent plant air steam, conveyor, wellpoint
system (operating)

GROUP 4: Assitant engineer (fireman)

GROUP 5: Oiler (other than truck cranes and gradalls)

GROUP 6: Oiler (on truck cranes and gradalls)

POWER EQUIPMENT OPERATORS CASSIFICATIONS [MARINE
CONSTRUCTION]

Group 1: Shovel; crane; truck crane; cherry picker; derrick;
pile driver; two or more drum machines; lighters; derrick
boats; trenching machines; mechanic hoist pavement
breakers; cement concrete pavers; draglines; hoisting
engines; pumpcrete machines; elevating graders; shovel
dozer; front end loader; backhoe; gradall; cable ways;
boring machine; rotary drill; post hole hammer; post hole
digger; fork lift; timber jack; asphalt plant (on site);
concrete batching and/or mixing plant (on site); crusher
plant (on site); paving concrete mixer

Group 2: Portable steam boiler; portable steam generator;
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sonic or vibratory hammer; grader; scraper; tandem scraper;
concrete pump; bulldozer; tractor; York rake; mulching
machine; roller; spreader; tamper (self-propelled or
tractor-drawn); asphalt paver; concrete mixer with side
loader; mechanic - maintenance; cal tracks; ballast
regulator; switch tamper; rail anchor machine; tire truck

Group 3: Pumps (1-3 grouped); comressor; welding machines
(1-3 grouped); generator; lighting plant; heaters (power
driven 1-5); syphon-pulsometer; concrete mixer; valves
controlling permanent plant air or steam; conveyor; well
point systems; auger (powered by independent engines and
attached to pile drivers); hydraulic saws

Group 4: Fireman

Group 5: Assistant engineer (other than truck crane and
gradall)

Group 6: Assistant engineer (on truck crane and gradall)

----------------------------------------------------------------
IRON0007-001 03/01/2013

AREA 1: BRISTOL (Easton); ESSEX (Beverly,Gloucester,Lynn,
Lynnfield, Manchester,Marblehead, Nahant, Salem, Saugus,
Swampscott); MIDDLESEX (Arlington, Bedford, Belmont,
Burlington, Cambridge, Concord,Everett, Framingham, Lexington,
Lincoln, Malden, Maynard, Medford, Melrose, Natick, Newton,
Reading, Sherborn, Somerville, Stoneham, Sudbury, Wakefield,
Waltham, Watertown, Wayland, Weston, Winchester, Woburn);
NORFOLK (Except Medway); PLYMOUTH (Abington, Bridgewater,
Brocton, Duxbury, East Bridgewater, Halifax, Hanover, Hanson,
Hingham, Hull, Kingston, Marshfield, Norwell, Pembroke,
Plymouth, Plympton, Rockland, Scituate, West Bridgewater,
Whitman); SUFFOLK

AREA 2: ESSEX (Amesbury, Andover, Boxford, Danvers, Essex,
Georgetown, Hamilton, Haverhill, Ipswich, Lawrence, Merrimac,
Methuen, Newbury, Newburyport, North Andover, Rockport, Rowley,
Salisbury, Topsfield, Wenham, West Newbury); MIDDLESEX
(Action,Billerica, Carlisle, Chelmsford, Dracut, Dunstable,
Groton, Groveland, Littleton, Lowell, Middleton, North Reading,
Pepperell, Tewksbury, Tyngsboro, Westford, Wilminton)

Rates Fringes

IRONWORKER
AREA 1......................$ 40.12 26.88
AREA 2......................$ 35.71 26.88

----------------------------------------------------------------
IRON0007-010 09/01/2012

MIDDLESEX (Ashby, Ashland, Ayer, Boxboro, Holliston, Hopkinton,
Hudson, Marlboro, Shirley, Stow, Townsend); NORFOLK (Medway)

Rates Fringes
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IRONWORKER.......................$ 38.68 26.86
----------------------------------------------------------------
* IRON0037-002 09/01/2013

BARNSTABLE; BRISTOL (Acushnet, Attleboro, Berkley, Dartmouth,
Dighton, Fairhaven, Fall River, Freetown, Mansfield, New
Bedford, North Attleboro, Norton, Raynham, Rehoboth, Seekonk,
Somerset, Swansea, Taunton, Westport); DUKES; NANTUCKET;
NORFOLK (Billingham, Franklin, Plainville, Wrentham); PLYMOUTH
(Lakeville, Marion, Mattapoisett, Middleboro, Rochester,
Wareham)

Rates Fringes

IRONWORKER.......................$ 33.11 22.62
----------------------------------------------------------------
LABO0022-006 12/01/2012

SUFFOLK COUNTY (Boston, Chelsea, Revere, Winthrop, Deer & Nut
Islands); MIDDLESEX COUNTY (Arlington, Belmont, Burlington,
Cambridge, Everett, Malden, Medford, Melrose, Reading,
Somerville, Stoneham, Wakefield, Winchester, Winthrop and
Woburn only); NORFOLK COUNTY (Brookline, Dedham, and Milton
only)

Rates Fringes

Laborers:
GROUP 1.....................$ 32.30 20.40
GROUP 2.....................$ 32.55 20.40
GROUP 3.....................$ 33.05 20.40
GROUP 4.....................$ 33.30 20.40
GROUP 5.....................$ 20.50 20.40
GROUP 6.....................$ 34.30 20.40

LABORERS CLASSIFICATIONS

GROUP 1: Laborers; carpenter tenders; cement finisher
tenders

GROUP 2: Asphalt raker; fence and guard rail erector; laser
beam operator; mason tender; pipelayer; pneumatic drill
operator; pneumatic tool operator; wagon drill operator

GROUP 3: Air track operator; block paver; rammer; curb
setter

GROUP 4: Blaster; powderman

GROUP 5: Flagger

GROUP 6: Asbestos Abatement; Toxic and Hazardous Waste
Laborers

----------------------------------------------------------------
LABO0022-012 12/01/2012

Counties of BARNSTABLE; BRISTOL; DUKES; ESSEX; NANTUCKET;
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PLYMOUTH; MIDDLESEX (With the exception of Arlington, Belmont,
Burlington, Cambridge, Everett, Malden, Melrose, Reading,
Somerville, Stoneham, Wakefield, Winchester, Winthrop and
Woburn); NORFOLK (With the exception of Brookline, Dedham, and
Milton)

Rates Fringes

Laborers:
GROUP 1.....................$ 29.60 19.50
GROUP 2.....................$ 29.85 19.50
GROUP 3.....................$ 30.35 19.50
GROUP 4.....................$ 30.60 19.50
GROUP 5.....................$ 20.50 19.50
GROUP 6.....................$ 31.60 19.50

LABORERS CLASSIFICATIONS

GROUP 1: Laborers; carpenter tenders; cement finisher
tenders

GROUP 2: Asphalt raker; fence and guard rail erector; laser
beam operator; mason tender; pipelayer; pneumatic drill
operator; pneumatic tool operator; wagon drillperator

GROUP 3: Air track operator; block paver; rammer; curb
setter; hydraulic & similar self powere drills

GROUP 4: Blaster; powderman

GROUP 5: Flagger

GROUP 6: Asbestos Abatement; Toxic and Hazardous Waste
Laborers

----------------------------------------------------------------
LABO0022-013 12/01/2012

Rates Fringes

Laborers:
(FREE AIR OPERATION):
SHIELD DRIVEN AND LINER
PLATE IN FREE AIR)
GROUP 1....................$ 32.90 20.30+A
GROUP 2....................$ 32.90 20.30+A

(OPEN AIR CASSONS,
UNDERPINNING AND TEST
BORING INDUSTRIES):

TEST BORING & WELL DRILLING
Driller....................$ 33.70 19.85+A
Laborer....................$ 32.30 19.85+A

(OPEN AIR CASSONS,
UNDERPINNING AND TEST
BORING INDUSTRIES):
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OPEN AIR CASSON,
UNDERPINNING WORK & BORING
CREW
Bottom man.................$ 33.45 19.85+A
Laborers; Top man..........$ 32.30 19.85+A

(TUNNELS, CAISSON &
CYLINDER WORK IN
COMPRESSED AIR)
GROUP 1....................$ 30.35 20.30+A
GROUP 2....................$ 40.83 20.30+A
GROUP 3....................$ 40.83 20.30+A
GROUP 4....................$ 40.83 20.30+A
GROUP 5....................$ 40.83 20.30+A
GROUP 6....................$ 42.83 20.30+A

CLEANING CONCRETE AND
CAULKING TUNNEL (Both New
& Existing)
GROUP 1....................$ 32.90 20.30+A
GROUP 2....................$ 32.90 20.30+A

ROCK SHAFT, CONCRETE
LINING OF SAME AND TUNNEL
IN FREE AIR
GROUP 1....................$ 30.35 20.30+A
GROUP 2....................$ 32.90 20.30+A
GROUP 3....................$ 32.90 20.30+A
GROUP 4....................$ 32.90 20.30+A
GROUP 5....................$ 34.90 20.30+A

LABORERS CLASSIFICATIONS for TUNNELS, CAISSON & CYLINDER WORK
IN COMPRESSED AIR

GROUP 1: Powder watchman; Top man on iron bolt; change house
attendant

GROUP 2: Brakeman; trackman; groutman; tunnel laborer;
outside lock tender; lock tender; guage tender

GROUP 3: Motorman, miner

GROUP 4: Blaster

GROUP 5: Mucking machine operator

GROUP 6: Hazardous Waste work within the "HOT" zone. (A
premium of two dollars $2.00 per hour over the basic wage
rate.

LABORERS CLASSIFICATIONS for (FREE AIR OPERATION): SHIELD
DRIVEN AND LINER PLATE IN FREE AIR

GROUP 1: Miner; miner welder; conveyor operator; motorman;
mucking machine operator; nozzle man; grout man-; pumps,
shaft and tunnel steel and rodman; shield and erector arm
operators, mole nipper, outside motorman, burner, TBM
operator, safety miner; laborer topside; heading motormen;
erecting operators; top signal men
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GROUP 2: Brakeman; trackman

LABORERS CLASSIFICATIONS FOR CLEANING CONCRETE AND CAULKING
TUNNEL (Both New & Existing)

GROUP 1: Concrete workers; strippers and form movers (wood &
steel), cement finisher

GROUP 2: Form erector (wood & steel and all accessories)

LABORERS CLASSIFICATIONS for ROCK SHAFT, CONCRETE LINING OF
SAME AND TUNNE IN FREE AIR

GROUP 1: Change house attendants

GROUP 2: Laborers, topside, bottom men (when heading is 50
ft. from shaft) and all other laborers

GROUP 3: Brakeman; trackman; tunnel laborers; shaft laborers

GROUP 4: Miner; cage tender; bellman

GROUP 5: Hazardous Waste work within the "HOT" zone. (A
premium of two dollars $2.00 per hour over the basic wage
rate)

FOOTNOTE FOR LABORERS:

A. PAID HOLIDAYS: New Year's Day, Washington's Birthday,
Patriot's Day, Memorial Day, Independence Day, Labor Day,
Columbus Day, Veteran's Day, Thanksgiving Day, and
Christmas Day

----------------------------------------------------------------
LABO1421-001 06/01/2011

WRECKING LABORERS:

Rates Fringes

Laborers: (Wrecking)
Group 1.....................$ 31.05 19.75
Group 2.....................$ 31.80 19.75
Group 3.....................$ 32.05 19.75
Group 4.....................$ 27.05 19.75
Group 5.....................$ 30.15 19.75
Group 6.....................$ 31.05 19.75

Group 1: Adzeman, Wrecking Laborer.
Group 2: Burners, Jackhammers.

Group 3: Small Backhoes, Loaders on tracks, Bobcat Type
Loaders, Hydraulic "Brock" Type Hammer Operators, Concrete
Cutting Saws.

Group 4: Yardman (Salvage Yard Only).
Group 5: Yardman, Burners, Sawyers.
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Group 6: Asbestos, Lead Paint, Toxic and Hazardous Waste.

----------------------------------------------------------------
PAIN0035-001 01/01/2013

BARNSTABLE BRISTOL; DUKES; ESSEX; NANTUCKET; PLYMOUTH
(Remainder of NORFOLK; MIDDLESEX AND SUFFOLK COUNTIES)

Rates Fringes

Painters:
NEW CONSTRUCTION:
Bridge.....................$ 45.01 24.40
Brush, Taper...............$ 34.51 24.40
Spray, Sandblast...........$ 35.91 24.40

REPAINT:
Bridge.....................$ 45.01 24.40
Brush, Taper...............$ 32.57 24.40
Spray, Sandblast...........$ 33.97 24.40

----------------------------------------------------------------
PAIN0035-015 01/01/2013

MIDDLESEX (Cambridge, Everett, Malden, Medford, Sommerville)
SUFFOLK COUNTY (Boston, Chelsea) NORFOLK COUNTY (Brookline)

Rates Fringes

Painters:
NEW CONSTRUCTION:
Brush, Taper...............$ 40.30 24.40
Spray, Sandblast...........$ 41.70 24.40

REPAINT:
Bridge.....................$ 38.36 24.40
Brush, Taper...............$ 38.36 24.40
Spray, Sandblast...........$ 39.76 24.40

----------------------------------------------------------------
PLAS0534-001 07/01/2012

ESSEX; MIDDLESEX; NORFOLK AND SUFFOLK COUNTY

Rates Fringes

CEMENT MASON/CONCRETE FINISHER...$ 35.50 31.01
----------------------------------------------------------------
PLUM0004-001 03/01/2013

MIDDLESEX (Ashby, Ayer-West of Greenville branch of Boston and
Maine Railroad, Ft. Devens, Groton, Shirley, Townsend)

Rates Fringes

Plumbers and Pipefitters.........$ 40.01 24.21
----------------------------------------------------------------
PLUM0012-001 09/01/2013

ESSEX (Ames, Andover, Beverly, Boxford, Byfield, Danvers,
Essex, Georgetown, Gloucester, Groveland, Hamilton, Haverhill,
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Ipswich, Lawrence,Manchester, Marblehead, Merrimac, Methuem,
Middleton, Newbury, Newburyport, North Andover, Peabody,
Rockport, Rowley, Salem, Salisbury, Topsfieild, Wenham, West
Newbury)

Rates Fringes

PLUMBER..........................$ 44.98 24.56
----------------------------------------------------------------
PLUM0012-003 09/01/2013

ESSEX (Ames, Andover, Beverly, Boxford, Byfield, Danvers,
Essex, Georgetown, Gloucester, Groveland, Hamilton, Haverhill,
Ipswich, Lawrence, Manchester, Marblehead, Merrimac, Methuen,
Middleton, Newbury, Newburyport, North Andover, Peabody,
Rockport, Rowley, Salem, Salisbury, Topsfield, Wenham, West
Newbury)

Rates Fringes

Plumber, Pipefitter,
Steamfitter......................$ 44.98 24.56
----------------------------------------------------------------
PLUM0012-006 09/01/2013

ESSEX (Lynn, Lynnfield, Nahant, Saugus, and Swampscott);
MIDDLESEX (Acton, Arlington, Ashland, Ayer - except W. of
Greenville Branch of Boston & Maine RR, Bedford, Belmont,
Billerica, Boxboro, Burlington, Cambridge, Carlisle,
Chelmsford, Concord, Dracut, Dunstable, Everett, Framingham,
Hudson, Holliston, Hopkinton, Lexington, Lincoln, Littleton,
Lowell, Malden, Marlboro, Maynard, Medford, Melrose, Natick,
Newton, North Reading, Pepperell, Reading, Sherborn,
Somerville, Stoneham, Stow, Sudbury, Tewksbury, Tyngsboro,
Wakefield, Waltham, Watertown, Wayland, Westford, Wilmington,
Winchester, Woburn); NORFOLK (Bellingham, Braintree,
Brookline, Canton, Cohasset, Dedham, Dover,Foxboro, Franklin,
Medfield, Medway, Millis, Milton, Needham, Norfolk, Norwood,
Plainville, Quincy, Sharon, Walpole, Wellesley, Westwood,
Weymouth, Wrentham); PLYMOUTH (Hingham, Hull, Scituate);
SUFFOLK

Rates Fringes

PLUMBER..........................$ 49.06 24.56
----------------------------------------------------------------
PLUM0051-005 03/01/2013

BARNSTABLE; BRISTOL; DUKES; NANTUCKET; NORFOLK (Avon, Holbrook,
Randolph, Stoughton) PLYMOUTH(Remainder of County)

Rates Fringes

Plumbers and Pipefitters.........$ 34.96 27.12
----------------------------------------------------------------
PLUM0537-001 09/01/2013
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MIDDLESEX (Arlington, Cambridge, Everett, Malden, Medford,
Melrose, Reading, Wakefield, Winchester and Woburn); NORFOLK
(Bellingham, Braintree, Brookline, Canton Cashasset, Dedham,
Foxboro, Franklin, Millis, Milton, Sharon, Walpole, Westwood,
and Wrenthan); PLYMOUTH (Hingham, Hull, Scituate); ESSEX (Ames,
Andover, Beverly, Boxford, Byfield, Danvers, Essex, Georgetown,
Gloucester, Groveland, Hamilton, Haverhill, Ipswich,
Lawrence,Lynn, Lynnfield, Manchester, Marblehead, Merrimac,
Methuem, Middleton, Nahant, Newbury, Newburyport, North
Andover, Peabody, Rockport, Rowley, Salem, Salisbury, Saugus,
Swampscott, Topsfieild, Wenham, West Newbury)

Rates Fringes

PIPEFITTER.......................$ 47.94 26.51
----------------------------------------------------------------
TEAM0379-001 08/01/2013

Rates Fringes

Truck drivers:
Group 1.....................$ 30.78 18.37+A+B
Group 2.....................$ 30.95 18.37+A+B
Group 3.....................$ 31.02 18.37+A+B
Group 4.....................$ 31.14 18.37+A+B
Group 5.....................$ 31.24 18.37+A+B
Group 6.....................$ 31.53 18.37+A+B
Group 7.....................$ 31.82 18.37+A+B

POWER TRUCKS $.25 DIFFERENTIAL BY AXLE
TUNNEL WORK (UNDERGROUND ONLY) $.40 DIFFERENTIAL BY AXLE

HAZARDOUS MATERIALS (IN HOT ZONE ONLY) $2.00 PREMIUM

TRUCK DRIVERS CLASSIFICATIONS

Group 1: Station wagons; panel trucks; and pickup trucks

Group 2: Two axle equipment; & forklift operator

Group 3: Three axle equipment and tireman

Group 4: Four and Five Axle equipment

Group 5: Specialized earth moving equipment under 35 tons
other than conventional type trucks; low bed; vachual;
mechanics, paving restoration equipment

Group 6: Specialized earth moving equipment over 35 tons

Group 7: Trailers for earth moving equipment (double hookup)

FOOTNOTES:

A. PAID HOLIDAYS: New Year's Day, Washington's Birthday,
Memorial Day, Independence Day, Labor Day, Patriot's Day,
Columbus Day, Veteran's Day, Thanksgiving Day and Christmas
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Day

B. PAID VACATION: Employees with 4 months to 1 year of
service receive 1/2 day's pay per month; 1 week vacation
for 1 - 5 years of service; 2 weeks vacation for 5 - 10
years of service; and 3 weeks vacation for more than 10
years of service

----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is union or non-union.

Union Identifiers

An identifier enclosed in dotted lines beginning with
characters other than "SU" denotes that the union
classification and rate have found to be prevailing for that
classification. Example: PLUM0198-005 07/01/2011. The first
four letters , PLUM, indicate the international union and the
four-digit number, 0198, that follows indicates the local union
number or district council number where applicable , i.e.,
Plumbers Local 0198. The next number, 005 in the example, is
an internal number used in processing the wage determination.
The date, 07/01/2011, following these characters is the
effective date of the most current negotiated rate/collective
bargaining agreement which would be July 1, 2011 in the above
example.

Union prevailing wage rates will be updated to reflect any
changes in the collective bargaining agreements governing the
rates.

0000/9999: weighted union wage rates will be published annually
each January.

Non-Union Identifiers
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Classifications listed under an "SU" identifier were derived
from survey data by computing average rates and are not union
rates; however, the data used in computing these rates may
include both union and non-union data. Example: SULA2004-007
5/13/2010. SU indicates the rates are not union majority rates,
LA indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal number used in producing the
wage determination. A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Determination on that date.

Survey wage rates will remain in effect and will not change
until a new survey is conducted.

----------------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a position on

a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.
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3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

END OF GENERAL DECISION
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>

General Decision Number: MA140006 01/31/2014 MA6

Superseded General Decision Number: MA20130006

State: Massachusetts

Construction Type: Highway

Counties: Bristol, Essex, Middlesex, Norfolk, Plymouth and
Suffolk Counties in Massachusetts.

HIGHWAY CONSTRUCTION PROJECTS

Modification Number Publication Date
0 01/03/2014
1 01/31/2014

BRMA0001-016 09/01/2013

FOXBORO CHAPTER
BRISTOL (Attleboro, Berkley, Dighton, Mansfield, North
Attleboro, Norton, Raynham, Rehoboth, Seekonk, Taunton);
NORFOLK (Bellingham, Canton, Dedham, Foxboro, Franklin,
Norfolk, Norwood, Planville, Sharon, Walpole, Westwood,
Wrentham); and PLYMOUTH (Lakeville)

Rates Fringes

CEMENT MASON/CONCRETE FINISHER...$ 45.96 29.74
----------------------------------------------------------------
BRMA0001-017 09/01/2013

LOWELL CHAPTER
MIDDLESEX (Ashland, Framingham, Holliston, Hopkinton, Hudson,
Maynard, Natick, Sherbvorn, Stow); and NORFOLK (Medfield,
Medway, Millis)

Rates Fringes

CEMENT MASON/CONCRETE FINISHER...$ 45.96 29.74
----------------------------------------------------------------
BRMA0003-018 02/01/2013

NEWTON CHAPTER
MIDDLESEX (Newton) and NORFOLK (Dover, Needham, Wellesley)

Rates Fringes

CEMENT MASON/CONCRETE FINISHER...$ 47.41 26.65
----------------------------------------------------------------
BRMA0003-019 02/01/2013

NEW BEDFORD CHAPTER
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BRISTOL (Acushnet, Darmouth, Fairhaven, Fall River, Freetown,
New Bedford, Somerset, Swansea, Westport); PLYMOUTH (Marion,
Mattapoisett, Rochester, Wareham)

Rates Fringes

CEMENT MASON/CONCRETE FINISHER...$ 47.41 26.65
----------------------------------------------------------------
BRMA0003-020 02/01/2013

QUINCY CHAPTER

NORFOLK (Avon, Braintree, Cohasset, Holbrook, Quincy, Randolph,
Soughton, Weymouth); PLYMOUTH (Abington, Bridgewater, Brockton,
Carver, Duxbury, East Bridgewater, Halifax, Hanover, Hanson,
Hingham, Hull, Kinston, Marshfield, Middleboro, Norwell,
Pembroke, Plymouth, Rockland, Scituate West Bridgewater,
Whitman)

Rates Fringes

CEMENT MASON/CONCRETE FINISHER...$ 47.41 26.65
----------------------------------------------------------------
CARP0026-002 09/01/2013

BRISTOL (Attleborough, North Attleborough); ESSEX; MIDDLESEX
(Except Belmont, Cambridge, Everett, Malden, Medford,
Somerville); NORFOLK (Bellingham, Canton, Foxboro, Franklin,
Medfield, Medway, Millis, Needham, Norfolk, Norwood,
Plainville, Quincy, Sharon, Walpole, Wellesley, Westwood,
Wrentham); AND PLYMOUTH (Duxbury, Hanover, Hingham, Hull,
Marshfield, Norwell, Pembroke, Rockland and Scituate) COUNTIES

Rates Fringes

CARPENTER........................$ 40.10 26.06
----------------------------------------------------------------
CARP0033-002 09/01/2013

MIDDLESEX (Belmont, Cambridge, Everett, Malden, Medford,
Somerville); NORFOLK (Brookline, Dedham, Milton); and SUFFOLK

Rates Fringes

CARPENTER........................$ 40.10 26.56
----------------------------------------------------------------
CARP0056-005 08/01/2013

All of SUFFOLK COUNTY; and those areas of BRISTOL, ESSEX,
MIDDLESEX, NORFOLK, and PLYMOUTH COUNTIES situated INSIDE
Boston Beltway (I-495) and North of Cape Cod Canal

Rates Fringes
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PILEDRIVERMAN....................$ 40.10 28.57
----------------------------------------------------------------
CARP0056-006 08/01/2013

Those areas of BRISTOL, PLYMOUTH, and NORFOLK COUNTIES situated
OUTSIDE Boston Beltway (I-495) and South of Cape Cod Canal

Rates Fringes

PILEDRIVERMAN....................$ 40.10 28.57
----------------------------------------------------------------
CARP0056-007 08/01/2013

Those areas of ESSEX and MIDDLESEX COUNTIES situated OUTSIDE
Boston Beltway (I-495)

Rates Fringes

PILEDRIVERMAN....................$ 40.10 28.57
----------------------------------------------------------------
CARP0424-003 09/01/2013

NORFOLK COUNTY (Braintree, Cohassett, Scituate, Weymouth,
Quincy)

Rates Fringes

CARPENTER........................$ 34.28 26.06
----------------------------------------------------------------
CARP0624-003 03/01/2013

BRISTOL (except Attleboro & North Attleboro); DUKES; NANTUCKET;
NORFOLK(Avon, Holbrook, Randolph, Stoughton); AND PLYMOUTH
(REMAINDER OF COUNTY

Rates Fringes

CARPENTER........................$ 33.92 26.20
----------------------------------------------------------------
ELEC0099-003 06/01/2013

BRISTOL (Attleboro, North Attleboro, Seekonk)

Rates Fringes

ELECTRICIAN......................$ 34.08 62.86%
----------------------------------------------------------------
ELEC0103-006 09/01/2013

ESSEX, MIDDLESEX, SUFFOLK, NORFOLK (Bellingham, Braintree,
Brookline, Canton, Cohasset, Dedham, Dover, Foxboro, Frankloin,
Medfield, Medway, Millis, Milton, Needham, Norfolk, Norwood,
Quincy, Sharon, Walpole, Wellesley, Westwood, Weymouth,
Wrentham), AND PLYMOUTH (Hingham, Hull) COUNTIES
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Rates Fringes

ELECTRICIAN......................$ 43.96 28.04
----------------------------------------------------------------
ELEC0104-002 09/03/2012

Rates Fringes

Line Construction:
Cableman....................$ 41.97 19.08+A
Equipment Operator..........$ 35.67 17.54+A
Groundman...................$ 23.08 11.85+A
Lineman.....................$ 41.97 19.08+A

FOOTNOTE:
a. PAID HOLIDAYS: New Year's Day; Memorial Day;
Independence Day; Labor Day; Thanksgiving Day; Christmas
Day and Columbus Day, provided the employee has been
employed 5 working days prior to any one of the listed
holidays.

----------------------------------------------------------------
ELEC0223-003 09/01/2013

BRISTOL (except Attleboro, North Attleboro, Seekonk); PLYMOUTH
(except Hingham and Hull) NORFOLK (Avon, Randolph, Holbrook,
Stoughton, and Plainview Twps)

Rates Fringes

ELECTRICIAN......................$ 36.41 32.25%+7.70
----------------------------------------------------------------
ENGI0004-004 12/01/2013

Rates Fringes

Power equipment operators:
GROUP 1: Backhoes; Cranes;
Loaders; Front-end
Loaders; Concrete Pavers;
Post Hole Diggers...........$ 40.49 25.02
GROUP 2: Graders;
Mechanics; Rollers..........$ 40.11 25.02
GROUP 3: Pumps..............$ 28.11 25.02
GROUP 5:Oilers (other than
truck cranes and gradalls)..$ 20.96 25.02
GROUP 6: Oilers (truck
cranes & gradalls)..........$ 24.43 25.02

HOURLY PREMIUM FOR BOOM LENGTHS (Including Jib):
Over 150 ft. +2.12
Over 185 ft. +3.72
Over 210 ft. +5.23
Over 250 ft. +7.92
Over 295 ft. +10.97
Over 350 ft. +12.76

FOOTNOTE:
A. PAID HOLIDAYS: New Year's Day, Washington's Birthday,
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Labor Day, Memorial Day, Independence Day, Patriot's Day,
Veteran's Day, Thanksgiving Day, and Christmas Day.

----------------------------------------------------------------
IRON0007-004 03/01/2013

AREA 1: BRISTOL (Easton); ESSEX (Beverly,Gloucester, Lynn,
Lynnfield, Manchester,Marblehead, Nahant, Salem, Saugus,
Swampscott); MIDDLESEX (Arlington, Bedford, Belmont,
Burlington, Cambridge, Concord, Everett, Framingham, Lexington,
Lincoln, Malden, Maynard, Medford, Melrose, Natick, Newton,
Reading, Sherborn, Somerville, Stoneham, Sudbury, Wakefield,
Waltham, Watertown, Wayland, Weston, Winchester, Woburn);
NORFOLK (Except Medway); PLYMOUTH (Abington, Bridgewater,
Brocton, Duxbury, East Bridgewater, Halifax, Hanover, Hanson,
Hingham, Hull, Kingston, Marshfield, Norwell, Pembroke,
Plymouth, Plympton, Rockland, Scituate, West Bridgewater,
Whitman); SUFFOLK

AREA 1: ESSEX (Amesbury, Andover, Boxford, Danvers, Essex,
Georgetown, Hamilton, Haverhill, Ipswich, Lawrence, Merrimac,
Methuen, Newbury, Newburyport, North Andover, Rockport, Rowley,
Salisbury, Topsfield, Wenham, West Newbury); MIDDLESEX (Action,
bellerica, Carlisle, Chelmsford, Dracut, Dunstable, Groton,
Groveland, Littleton, Lowell, Middleton, North Reading,
Pepperell, Tewksbury, Tynsboro, Westford, Wilmington)

Rates Fringes

IRONWORKER
AREA 1......................$ 40.12 26.88
AREA 2......................$ 35.71 26.88

----------------------------------------------------------------
IRON0007-013 09/01/2012

MIDDLESEX (Ashby, Ashland, Ayer, Boxboro, Holliston, Hopkinton,
Hudson, Marlboro, Shirley, Stow, Townsend); NORFOLK (Medway)

Rates Fringes

IRONWORKER.......................$ 38.68 26.86
----------------------------------------------------------------
* IRON0037-003 09/01/2013

BRISTOL (Acushnet, Attleboro, Berkley, Dartmouth, Dighton,
Fairhaven, Fall River, Freetown, Mansfield, New Bedford, North
Attleboro, Norton, Raynham, Rehoboth, Seekonk, Somerset,
Swansea, Taunton, Westport); NORFOLK (Billingham, Franklin,
Plainville, Wrentham); PLYMOUTH (Lakeville, Marion,
Mattapoisett, Middleboro, Rochester, Wareham)

Rates Fringes

IRONWORKER.......................$ 33.11 22.62
----------------------------------------------------------------
LABO0022-003 12/01/2012
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SUFFOLK COUNTY (Boston, Chelsea, Revere, Withrop, Deer & Nut
Island); MIDDLESEX COUNTY (Arlington, Belmont, Burlington,
Cambridge, Everett, Malden, Medford, Melrose, Reading,
Somerville, Stoneham, Wakefield, Winchester, Winthrop, and
Woburn only); NORFOLK COUNTY (Brookline, Dedham, and Milton
only)

Rates Fringes

Laborers:
Airtrack operator, Curb
Setter, Block pavers,
rammer, hydraulic and
similar self-powered drills.$ 33.05 20.40
Asphalt Raker; Drill
Operator; Fence and
Guardrail Erector; Mason
Tender; Pipelayer, laser
beam operator...............$ 32.55 20.40
Flagger.....................$ 20.50 20.40
Haz-mat Laborer.............$ 34.30 20.40
Powdermen, Blaster..........$ 33.30 20.40
Unskilled Laborer; Cement
Finisher Tender.............$ 32.30 20.40

----------------------------------------------------------------
LABO0022-004 12/01/2012

Counties of BRISTOL; ESSEX; PLYMOUTH; MIDDLESEX (with the
exception of Arlington, Belmont, Burlington, Cambridge,
Everett, Malden, Medford, Melrose, Reading, Somerville,
Stoneham, Wakefield, Winchester, Winthrop and Woburn); NORFOLK
(with the exception of Brookline, Dedham, and Milton)

Rates Fringes

Laborers:
Air-track operator, Curb
Setter, Block Pavers,
rammer, Hydraulic, and
similar self-powered drills.$ 30.35 19.50
Asphalt Raker; Drill
Operator; Fence and
Guardrail Erector; Mason
Tender; Pipelayer, Laser
beam operator...............$ 29.85 19.50
Flagger.....................$ 20.50 19.50
Haz-mat Laborer.............$ 31.60 19.50
Powdermen Blaster...........$ 30.60 19.50
Unskilled Laborer; Cement
Finisher Tender.............$ 29.60 19.50

----------------------------------------------------------------
PAIN0035-002 01/01/2013

BRISTOL ,ESSEX AND PLYMOUTH COUNTIES; AND THE REMAINDER OF
MIDDLESEX NORFOLK AND SUFFOLK COUNTIES

Rates Fringes
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Painters:
NEW CONSTRUCTION:
Bridge.....................$ 45.01 24.40
Brush, Taper...............$ 34.51 24.40
Spray, Sandblast...........$ 35.91 24.40

REPAINT:
Bridge.....................$ 45.01 24.40
Brush, Taper...............$ 32.57 24.40
Spray, Sandblast...........$ 33.97 24.40

----------------------------------------------------------------
PAIN0035-014 01/01/2013

MIDDLESEX (Cambridge, Everett, Malden, Medford, Somerville)
SUFFOLK COUNTY (Boston, Chelsea) NORFOLK COUNTY (Brookline)

Rates Fringes

Painters:
NEW CONSTRUCTION:
Bridge.....................$ 45.01 24.40
Brush, Taper...............$ 40.30 24.40
Spray, Sandblast...........$ 41.70 24.40

REPAINT:
Bridge.....................$ 38.36 24.40
Brush, Taper...............$ 38.36 24.40
Spray, Sandblast...........$ 39.76 24.40

----------------------------------------------------------------
PLAS0534-002 07/01/2012

ESSEX; MIDDLESEX; NORFOLK AND SUFFOLK COUNTY

Rates Fringes

CEMENT MASON/CONCRETE FINISHER...$ 35.50 31.01
----------------------------------------------------------------
TEAM0379-002 08/01/2013

Rates Fringes

Truck drivers:
Three-Axle..................$ 31.02 18.37+A+B

FOOTNOTES FOR TRUCK DRIVERS:

A. PAID HOLIDAYS:
New Year's Day, Washington's Birthday, Memorial Day,
Independence Day, Labor Day, Patriot's Day, Columbus Day,
Veteran's Day, Thanksgiving Day and Christmas Day

B. PAID VACATION:
Employees with 4 months to 1 year of service receive 1/2
day's pay
per month; 1 week vacation for 1 - 5 years of service; 2
weeks vacation for
5 - 10 years of service; and 3 weeks vacation for more than
10 years of service

----------------------------------------------------------------
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SUMA1990-005 04/01/1990

Rates Fringes

BRICKLAYER.......................$ 20.61 4.87

Line Construction:
Groundman...................$ 12.09 3.90

PAINTER
Spray (Linestriping)........$ 19.40 6.42

Power equipment operators:
Cold Planer.................$ 20.84 5.98
Gradall.....................$ 21.53 5.39
Spreader....................$ 21.67 5.08

TRUCK DRIVER
Truck Drivers 2 - axle......$ 16.74 4.12
Truck Drivers 5 - axle......$ 18.00 3.66

----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is union or non-union.

Union Identifiers

An identifier enclosed in dotted lines beginning with
characters other than "SU" denotes that the union
classification and rate have found to be prevailing for that
classification. Example: PLUM0198-005 07/01/2011. The first
four letters , PLUM, indicate the international union and the
four-digit number, 0198, that follows indicates the local union
number or district council number where applicable , i.e.,
Plumbers Local 0198. The next number, 005 in the example, is
an internal number used in processing the wage determination.
The date, 07/01/2011, following these characters is the
effective date of the most current negotiated rate/collective
bargaining agreement which would be July 1, 2011 in the above
example.
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Union prevailing wage rates will be updated to reflect any
changes in the collective bargaining agreements governing the
rates.

0000/9999: weighted union wage rates will be published annually
each January.

Non-Union Identifiers

Classifications listed under an "SU" identifier were derived
from survey data by computing average rates and are not union
rates; however, the data used in computing these rates may
include both union and non-union data. Example: SULA2004-007
5/13/2010. SU indicates the rates are not union majority rates,
LA indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal number used in producing the
wage determination. A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Determination on that date.

Survey wage rates will remain in effect and will not change
until a new survey is conducted.

----------------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination
* a survey underlying a wage determination
* a Wage and Hour Division letter setting forth a position on

a wage determination matter
* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
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review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

END OF GENERAL DECISION
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>

General Decision Number: MA140001 01/31/2014 MA1

Superseded General Decision Number: MA20130001

State: Massachusetts

Construction Type: Building

Counties: Barnstable, Bristol, Dukes, Essex, Middlesex,
Nantucket, Norfolk and Suffolk Counties in Massachusetts.

BUILDING CONSTRUCTION PROJECTS (does not include single family
homes and apartments up to and including 4 stories)

Modification Number Publication Date
0 01/03/2014
1 01/31/2014

ASBE0006-001 09/01/2012

Rates Fringes

Insulator/asbestos worker
Includes the application
of all insulating
materials, protective
coverings, coatings, and
finishes to all types of
mechanical systems
(ZONE A)...................$ 41.46 22.58
(ZONE B)...................$ 37.31 22.58

ZONES:

ZONE A
BARNSTABLE COUNTY (Brewster, Chatham, Dennis, Eastham,
Harwich, Orleans, Provincetown, Truro, Wellfleet, Yarmouth)
BRISTOL COUNTY (Easton), MIDDLESEX COUNTY, and NORFOLK
COUNTY (Avon, Braintree, Brookline, Canton, Cohasset,
Dedham, Dover, Foxborough, Holbrook, Medfield, Medway,
Millis, Milton, Needham, Norfolk, Norwood, Quincy,
Randolph, Sharon, Stoughton, Walpole, Wellesley, Westwood,
Weymouth)

ZONE B
BARNSTABLE COUNTY (Barnstable, Bourne, Falmouth, Mashpee,
Sandwich), BRISTOL COUNTY (All cities except Easton),and
NORFOLK COUNTY (Bellingham, Franklin, Plainville)

----------------------------------------------------------------
ASBE0006-002 06/01/2013

BARNSTABLE (Brewster, Chatham, Dennis, Eastham, Harwich,
Orleans, Provincetown, Truro, Wellfleet and Yarmouth); BRISTOL
(Easton); ESSEX; MIDDLESEX; NORFOLK (Avon, Braintree,
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Brookline, Canton, Cohasset, Dedham, Dover, Foxboro, Holbrook,
Hull, Medfield, Medway, Millis, Milton, Needham, Norfolk,
Norwood, Quincy, Randolph, Sharon Stoughton, Walpole,
Wellesley, Westwood, and Weymouth) AND SUFFOLK COUNTIES

Rates Fringes

HAZARDOUS MATERIAL HANDLER
(Includes preparation,
wetting, stripping, removal,
scrapping, vacuuming,
bagging and disposing of all
insulation materials from
mechanical systems whether
they contain asbestos or not)....$ 29.38 17.00
----------------------------------------------------------------
ASBE0006-010 09/01/2012

BARNSTABLE (Barnstable, Bourne, Falmouth, Mashpee and
Sandwich); BRISTOL (Acushnet, Attleboro city, Berkeley,
Dartmouth, Dighton, Fairhaven, Fall river City, Freetown,
Marion, Mansfield, New Bedford City, North Attleboro, Norton,
Raynham, Rehoboth, Seekonk, Somerset, Swansea, Taunton City and
Westport); DUKES; NANTUCKET; NORFOLK (Bellingham, Franklin,
Plainville, and Wrentham); PLYMOUTH (Lakeville, Mattapoisett,
Middleboro, Rochester and Wareham)

Rates Fringes

Insulator/asbestos worker
(Includes the application of
all insulating materials,
protective coverings,
coatings and finishes to all
types of mechanical systems.)....$ 37.31 22.58
----------------------------------------------------------------
BOIL0029-001 10/01/2009

Rates Fringes

BOILERMAKER......................$ 38.25 17.04
----------------------------------------------------------------
BRMA0001-008 09/01/2013

FOXBORO CHAPTER
BRISTOL (Attleboro, Berkley, Dighton, Mansfield, North
Attleboro, Norton, Raynham, Rehoboth, Seekonk, Taunton) AND
NORFOLK (Bellingham, Canton, Dedham, Foxboro, Franklin,
Norfolk, Norwood, Plainville, Sharon, Walpole, Westrwood,
Wrentham) COUNTIES

Rates Fringes

Bricklayer, Cement Mason,
Plasterer........................$ 45.96 29.74
----------------------------------------------------------------
BRMA0001-009 09/01/2013
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LOWELL CHAPTER
MIDDLESEX (Acton, Asby, Ayer, Bedford, Billerica, Boxboro,
Carlisle, Chemsford, Dracut, Dunstble, Ft. Denvens, Groton,
Littleton, Lowell, North Acton, Pepperell, Shirley, South
Acton, Tewksbury, Townsend, Tyngsboro, West Acton, Westford,
Wilmington)

Rates Fringes

Bricklayer and plasterer.........$ 45.96 29.74
----------------------------------------------------------------
BRMA0001-010 09/01/2013

LOWELL CHAPTER
MIDDLESEX (Ashland, Framingham, Holliston, Hopkinton, Hudson,
Maynard, Natick, Sherbvorn, Stow); and NORFOLK (Medfield,
Medway,Millis)

Rates Fringes

BRICKLAYER.......................$ 45.96 29.74
----------------------------------------------------------------
BRMA0003-001 02/01/2013

Rates Fringes

Marble & Tile Finisher...........$ 36.20 25.08
Marble, Tile & Terrazzo
Workers..........................$ 47.45 27.22
TERRAZZO FINISHER................$ 46.35 26.43
----------------------------------------------------------------
BRMA0003-003 02/18/2013

BOSTON CHAPTER
MIDDLESEX (Arlington, Cambridge, Everett, Malden, Medford,
Melrose, Somerville); NORFOLK (Brookline, Milton); and SUFFOLK

Rates Fringes

BRICKLAYER.......................$ 47.41 26.65
----------------------------------------------------------------
BRMA0003-006 02/01/2013

LYNN CHAPTER
ESSEX (Amesbury, Andover, Beverly, Boxford, Danvers, Essex,
Georgetown, Gloucester, Groveland, Hamilton, Haverhill,
Ipsewich, Lawrence, Lynn, Lynnfield, Manchester, Marblehead,
Merrimac, Methuen, Middleton, Nahant, Newbury, Newburyport,
North Andover, Peabody, Rockport, Rowley, Salisbury, Salem,
Saugus, Swampscott, Topsfield Wakefield, Wenham, West Newbury);
and MIDDLESEX (Reading, North Reading, Wakefield)

Rates Fringes

Bricklayer, cement mason and
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plasterer........................$ 47.41 26.65
----------------------------------------------------------------
BRMA0003-007 02/01/2013

WALTHAM CHAPTER
MIDDLESEX (Belmont, Burlington, Concord, Lexington, Lincoln,
Stoneham, Sudbury, Waltham, Watertown, Wayland, Weston,
Winchester, Woburn)

Rates Fringes

Bricklayer and plasterer.........$ 47.41 26.65
----------------------------------------------------------------
BRMA0003-008 02/01/2013

NEWTON CHAPTER
MIDDLESEX (Newton) and NORFOLK (Dover, Needham, Wellesley)

Rates Fringes

Bricklayer, cement mason and
plasterer........................$ 47.41 26.65
----------------------------------------------------------------
BRMA0003-009 02/01/2013

NEW BEDFORD
BARNSTABLE; BRISTOL (Acushnet, Darmouth, Farhaven, Fall River,
Freetown, New Bedford, Somerset, Swansea, Westport); DUKES; and
NANTUCKET COUNTIES

Rates Fringes

Bricklayer, cement mason and
plasterer........................$ 47.41 26.65
----------------------------------------------------------------
BRMA0003-010 02/01/2013

QUINCY CHAPTER
NORFOLK COUNTY (Avon, Braintree, Cohasset, Holbrook, Quincy,
Randolph, Soughton, Weymouth)

Rates Fringes

Bricklayer, cement mason and
plasterer........................$ 47.41 26.65
----------------------------------------------------------------
CARP0026-001 09/01/2013

BRISTOL (Attleborough, North Attleborough); ESSEX; MIDDLESEX
(Except Belmont, Cambridge, Everett, Malden, Medford,
Somerville); AND NORFOLK (Bellingham, Canton, Foxboro,
Franklin, Medfield, Medway, Millis, Needham, Norfolk, Norwood,
Plainville, Sharon, Walpole, Wellesley, Westwood, Wrentham)

Rates Fringes
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CARPENTER........................$ 34.28 26.06
----------------------------------------------------------------
CARP0033-001 09/01/2013

MIDDLESEX (Belmont, Cambridge, Everett, Malden, Medford,
Somerville); NORFOLK (Brookline, Dedham, Milton); and SUFFOLK

Rates Fringes

CARPENTER........................$ 40.10 26.56
----------------------------------------------------------------
CARP0056-011 08/01/2013

SUFFOLK (All of County); and those areas of BARNSTABLE,
BRISTOL, ESSEX, MIDDLESEX & NORFOLK COUNTIES situated inside
Boston Beltway (I-495) and North of Cape Cod Canal. ALL of
DUKES AND NANTUCKET COUNTIES

Rates Fringes

PILEDRIVERMAN....................$ 40.10 28.57
----------------------------------------------------------------
CARP0056-012 08/01/2013

The areas of BARNSTABLE, BRISTOL, and NORFOLK COUNTIES situated
OUTSIDE Boston Beltway (I-495) and South of Cape Cod Canal

Rates Fringes

PILEDRIVERMAN....................$ 40.10 28.57
----------------------------------------------------------------
CARP0056-013 08/01/2013

Those areas of ESSEX and MIDDLESEX COUNTIES situated OUTSIDE
Boston Beltway (I-495)

Rates Fringes

PILEDRIVERMAN....................$ 40.10 28.57
----------------------------------------------------------------
CARP0424-003 09/01/2013

NORFOLK COUNTY (Braintree, Cohassett, Scituate, Weymouth,
Quincy)

Rates Fringes

CARPENTER........................$ 34.28 26.06
----------------------------------------------------------------
CARP0624-005 03/01/2013

BARNSTABLE; BRISTOL (Except Attleboro & North Attleboro);
DUKES; NANTUCKET; AND NORFOLK (Avon, Holbrook, Randolph,
Stoughton) COUNTIES

Page 5 of 19

1/31/2014file:///C:/Users/sclancy/AppData/Local/Temp/Low/DMUAOBF2.htm



Rates Fringes

CARPENTER........................$ 33.92 26.20
----------------------------------------------------------------
CARP1121-001 04/01/2013

Rates Fringes

MILLWRIGHT.......................$ 34.68 26.49
----------------------------------------------------------------
CARP2168-001 09/01/2013

MIDDLESEX (Belmont, Cambridge, Everett, Malden, Medford,
Somerville); NORFOLK (Brookline, Dedham, Milton); and SUFFOLK

Rates Fringes

FLOOR LAYER: Carpet.............$ 39.14 27.34
----------------------------------------------------------------
CARP2168-004 09/01/2013

BRISTOL; ESSEX; MIDDLESEX (Except Belmont, Cambridge, Everett,
Malden, Medford, Somerville); Remainder of Norfolk County

Rates Fringes

FLOOR LAYER: Carpet.............$ 39.14 27.34
----------------------------------------------------------------
CARP2168-005 09/01/2013

BARNSTABALE; DUKES; AND NANTUCKET

Rates Fringes

FLOOR LAYER: Carpet.............$ 39.14 27.34
----------------------------------------------------------------
ELEC0096-001 12/01/2013

MIDDLESEX (Ashby, Ashland, Ayer, Ft. Devens, Groton, Hopkinton,
Hudson, Marlboro, Pepperell, Shirley, Stow, Townsend)

Rates Fringes

ELECTRICIAN......................$ 37.87 11%+16.63
Teledata System Installer........$ 25.86 3%+17.37
----------------------------------------------------------------
ELEC0099-001 06/01/2013

BRISTOL (Attleboro, North Attleboro, Seekonk)

Rates Fringes

ELECTRICIAN......................$ 34.08 62.86%
Teledata System Installer........$ 25.56 14.26%+13.57
----------------------------------------------------------------
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ELEC0103-001 09/01/2013

ESSEX; MIDDLESEX (Excluding Ashby, Ashland, Ayer, Ft. Devens,
Groton, Hopkinton, Hudson, Marlboro, Pepperell, Shirley, Stow,
Townsend); NORFOLK (Excluding Avon, Holbrook, Plainville,
Randolph, Stoughton) SUFFOLK

Rates Fringes

Teledata System Installer........$ 32.97 26.23
----------------------------------------------------------------
ELEC0103-002 09/01/2013

ESSEX (Amesbury, Andover, Boxford, Georgetown, Groveland,
Haverhill, Lawrence, Merrimac, Methuen, Newbury, Newburyport,
North Andover, Rowley, Salisbury, West Newbury); MIDDLESEX
(Bedford, Billerica, Boxboro, Burlington, Carlisle, Chelmsford,
Dracut, Dunstable littleton, Lowell, North Reading, Tewksbury,
Tyngsboro, Westford, Wilmington)

Rates Fringes

ELECTRICIAN......................$ 43.96 28.04
----------------------------------------------------------------
ELEC0103-004 09/01/2013

ESSEX (Beverly, Danvers, Essex, Gloucester, Hamilton, Ipswich,
Manchester, Marblehead, Middleton, Peabody, Rockport, Salem,
Topsfield, Wenham)

Rates Fringes

ELECTRICIAN......................$ 43.96 28.04
----------------------------------------------------------------
ELEC0103-005 09/01/2013

ESSEX (Lynn, Lynnfield, Nahant, Saugus, Swampscott); MIDDLESEX
(Acton, Arlington, Belmont, Cambridge, Concord, Everett,
Framingham, Holliston, Lexington, Lincoln, Malden, Maynard,
Medford, Melrose, Natick, Newton, Reading, Sherborn,
Somerville, Stoneham, Sudbury, Wakefield, Waltham, Watertown,
Wayland, Weston, Winchester, Woburn); NORFOLK (Bellingham,
Braintree, Brookline, Canton, Cohasset, Dedham, Dover, Foxboro,
Frankloin, Medfield, Medway, Millis, Milton, Needham, Norfolk,
Norwood, Quincy, Sharon, Walpole, Wellesley, Westwood,
Weymouth, Wrentham); PLYMOUTH (Hingham and Hull);SUFFOLK

Rates Fringes

ELECTRICIAN......................$ 43.96 28.04
----------------------------------------------------------------
ELEC0104-001 09/03/2012

Rates Fringes

Line Construction:
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Cableman....................$ 41.97 19.08+A
Equipment Operator..........$ 35.67 17.54+A
Groundman...................$ 23.08 11.85+A
Lineman.....................$ 41.97 19.08+A

A. PAID HOLIDAYS: New Year's Day; Memorial Day;
Independence Day; Labor Day; Thanksgiving Day; Christmas
Day and Columbus Day, provided the employee has been
employed 5 working days prior to any one of the listed
holidays.

----------------------------------------------------------------
ELEC0223-005 09/01/2013

BARNSTABLE; BRISTOL (Except Attleboro, North Attleboro,
Seekonk); DUKES; NANTUCKET AND NORFOLK (Avon, Halbrook,
Plainville, Randolph, Stoughton)

Rates Fringes

ELECTRICIAN......................$ 36.41 32.25%+7.70
----------------------------------------------------------------
ELEC0223-006 09/01/2013

BARNSTABLE; BRISTOL (Except Attleboro, North Attleboro,
Seekonk); DUKES; NANTUCKET AND NORFOLK (Avon, Halbrook,
Plainville, Randolph, Stoughton)

Rates Fringes

Teledata System Installer........$ 36.41 32.25%+7.70
----------------------------------------------------------------
ELEV0004-001 01/01/2013

Rates Fringes

ELEVATOR MECHANIC................$ 51.42 25.185+a

FOOTNOTE FOR ELEVATOR MECHANICS:

A. 6% under 5 years based on regular hourly rate for all
hours worked. 8% over 5 years based on regular hourly rate
for all hours worked.

Eight paid holidays: New Year's Day, Memorial Day,
Independence Day, Labor Day, Veteran's Day, Thanksgiving
Day, the Friday after Thanksgiving Day and Christmas Day.

----------------------------------------------------------------
ENGI0004-001 12/01/2013

Rates Fringes

Power equipment operators:
Group 1.....................$ 40.49 25.02+A
Group 2.....................$ 40.11 25.02+A
Group 3.....................$ 28.11 25.02+A
Group 4.....................$ 33.76 25.02+A
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Group 5.....................$ 20.96 25.02+A
Group 6.....................$ 24.43 25.02+A

FOOTNOTE FOR POWER EQUIPMENT OPERATORS:

A. PAID HOLIDAYS: New Year's Day, Washington's Birthday,
Labor Day, Memorial Day, Independence Day, Patriot's Day,
Columbus Day, Veteran's Day, Thanksgiving Day, Christmas Day

HOURLY PREMIUM FOR BOOM LENGTHS (Including Jib):
Over 150 ft. +2.12
Over 185 ft. +3.72
Over 210 ft. +5.23
Over 250 ft. +7.92
Over 295 ft. +10.97
Over 350 ft. +12.76

POWER EQUIPMENT OPERATORS CLASSIFICATIONS

Group 1: Crane; shovel; truck crane; cherry picker;
dragline; trench hoe; backhoe; three drum machine; derrick;
pile driver; elevator tower; hoist; gradall; shovel dozer;
front end loader; fork lift; suger; boring machine; rotaryu
drill; post hole hammer; post hole digger; pumpcrete
machine; asphalt plant (on site); concrete batching and/or
mixing plant (on site); crusher plant (on site); paving
concrete mixer; timber jack

Group 2: Sonic or vibratory hammer; grader; scraper; tandem
scraper; concrete pump; bulldozer; tractor; york rake;
mulching machine; portable steam boiler; portable steam
generator; roller; spreader; tamper (self propelled or
tractor drawn); asphalt paver; mechanic - maintenance;
paving screed machine; stationary steam boiler; paving
concrete finishing machine; cal truck; ballast regulator;
switch tamper; rail anchor machine; tire truck

Group 3: Pumps (1-3 grouped); compressor; welding machine
(1-3 grouped); generator; concrete vibrator; heater (power
driven 1- 5); well point system (operating);
syphon-pulsometer; concrete mixer; valves controlling
permanent plant air or steam; conveyor; Jackson type
tamper; single diaphragm pump; lighting plant

Group 4: Assistant engineer (fireman)

Group 5: Oiler (other than truck cranes and gradalls)

Group 6: Oiler (on truck cranes and gradalls) stant engineer
(on truck crane and gradall)

----------------------------------------------------------------
IRON0007-006 03/01/2013

AREA 1: BRISTOL (Easton); ESSEX (Beverly Gloucester,
Lynn,Lynnfield, Manchester, Marblehead Nahant, Salem, Saugus,
Swampscott); MIDDLESEX (Arlington, Bedford, Belmont,
Burlington, Cambridge, Concord, Everett, Framingham, Lexington,
Lincoln, Malden, Maynard, Medford, Melrose, Natick, Newton,
Reading, Sherborn, Somerville, Stoneham, Sudbury, Wakefield,
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Waltham, Watertown, Wayland, Weston, Winchester, Woburn);
NORFOLK (Except Medway); SUFFOLK

AREA 2: ESSEX (Amesbury, Andover, Boxford, Danvers, Essex,
Georgetown, Hamilton, Haverhill, Ipswich, Lawrence, Merrimac,
Methuen, Newbury, Newburyport, North Andover, Rockport, Rowley,
Salisbury, Topsfield, Wenham, West Newbury); MIDDLESEX (Action,
Billericia, Carlisle, Chelmsford, Dracut, Dunstable, Groton,
Groveland, Littleton, Lowell, Middleton, North Reading,
Pepperell, Tewksbury, Tyngsboro, Westford, Wilmington)

Rates Fringes

Ironworkers:
AREA 1......................$ 40.12 26.88
AREA 2......................$ 35.71 26.88

----------------------------------------------------------------
IRON0007-010 09/01/2012

MIDDLESEX (Ashby, Ashland, Ayer, Boxboro, Holliston, Hopkinton,
Hudson, Marlboro, Shirley, Stow, Townsend); NORFOLK (Medway)

Rates Fringes

IRONWORKER.......................$ 38.68 26.86
----------------------------------------------------------------
* IRON0037-005 09/01/2013

BARNSTABLE; BRISTOL (Acushnet, Attleboro, Berkley, Dartmouth,
Dighton, Fairhaven, Fall River, Freetown, Mansfield, New
Bedford, North Attleboro, Norton, Raynham, Rehoboth, Seekonk,
Somerset, Swansea, Taunton, Westport); DUKES; NANTUCKET;
NORFOLK (Billingham, Franklin, Plainville, Wrentham)

Rates Fringes

IRONWORKER.......................$ 33.11 22.62
----------------------------------------------------------------
LABO0014-001 06/01/2011

Rates Fringes

Plasterer tender
BARNSTABLE, BRISTOL,
DUKES, ESSEX, NANTUCKET,
MIDDLESEX (with the
exception of Arlington,
Belmont, Burlington,
Cambridge, Everett,
Malden, Medford, Melrose,
Reading, Somerville,
Stoneham, Wakefield,
Winchester, Winthrop and
Woburn); NORFOLK (with the
exception of Brookline
Dedham and Milton) COUNTIES.$ 28.60 19.00
SUFFOLK COUNTY (Boston,
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Chelsea, Revere, Winthrop,
Deer Island, Nut Island);
MIDDLESEX COUNTY
(Arlington, Belmont,
Burlington, Cambridge,
Everett, Malden, Medford,
Melrose, Reading,
Somerville, Stoneham,
Wakefield, Winchester,
Winthrop and Woburn only);
NORFOLK COUNTY (Brookline,
Dedham, and Milton only)....$ 31.05 19.90

----------------------------------------------------------------
LABO0022-009 12/01/2012

SUFFOLK COUNTY (Boston, Chelsea, Revere, Winthrop, Deer & Nut
Islands); MIDDLESEX COUNTY (Arlington, Belmont, Burlington,
Cambridge, Everett, Malden, Medford, Melrose, Reading,
Somerville, Stoneham, Wakefield, Winchester, Winthrop, and
Woburn only); NORFOLK COUNTY (Brookline, Dedham, and Milton
only)

Rates Fringes

Laborers:
Group 1.....................$ 32.30 20.40
Group 2.....................$ 32.55 20.40
Group 3.....................$ 33.05 20.40
Group 4.....................$ 33.30 20.40
Group 5.....................$ 33.05 20.40
Group 6.....................$ 34.30 20.40
Group 7.....................$ 20.50 20.40

LABORERS CLASSIFICATIONS

GROUP 1: Laborers; Carpenter Tenders

GROUP 2: Jackhammer operator; pavement breaker; asphalt
raker carbide core drilling machine; chain saw operator;
pipelayer; barco type jumping tampers; laser beam; concrete
pump; mason tender; motorized mortar mixer; ride-on
motorized buggy; fence and beam rail erector

GROUP 3: Air track, block paver; rammer; curb setter,
hydraulic and similar self-powered drills

GROUP 4: Blaster; powderman

GROUP 5: Pre-cast floor and roof plank erector

GROUP 6: Asbestos removal laborers/haz-mat laborers

GROUP 7: Flaggers

----------------------------------------------------------------
LABO0022-010 12/01/2012

Counties of BARNSTABLE; BRISTOL; DUKES; ESSEX; NANTUCKET;
MIDDLESEX (with the exception of Arlington, Belmont,
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Burlington, Cambridge, Everett, Malden, Medford, Melrose,
Reading, Somerville, Stoneham, Wakfield, Winchester, Winthrop
and Woburn); NORFOLK (with the exception of Brookline, Dedham
and Milton)

Rates Fringes

Laborers:
Group 1.....................$ 29.60 19.50
Group 2.....................$ 29.85 19.50
Group 3.....................$ 30.35 19.50
Group 4.....................$ 30.60 19.50
Group 5.....................$ 30.35 19.50
Group 6.....................$ 31.60 19.50

LABORERS CLASSIFICATIONS

GROUP 1: Laborers; Carpenter Tenders

GROUP 2: Jackhammer operator; pavement breaker; asphalt
raker carbide core drilling machine; chain saw operator;
pipelayer; barco type jumping tampers; laser beam; concrete
pump; mason tender; motorized mortar mixer; ride-on
motorized buggy; fence and beam rail erector

GROUP 3: Air track, block paver; hammer; curb setter,
hydraulic and similar self-powered drills

GROUP 4: Blaster; powderman

GROUP 5: Pre-cast floor and roof plank erector

GROUP 6: Asbestos removal laborers/haz-mat laborers

----------------------------------------------------------------
LABO1421-004 06/01/2011

BARNSTABLE, BRISTOL, DUKES, ESSEX, MIDDLESEX, NANTUCKET NORFOLK
AND SUFFOLK COUNTIES

Rates Fringes

Laborers: (Wrecking)
Group 1.....................$ 31.05 19.75
Group 2.....................$ 31.80 19.75
Group 3.....................$ 32.05 19.75
Group 4.....................$ 27.05 19.75
Group 5.....................$ 30.15 19.75
Group 6.....................$ 31.05 19.75

Group 1: Adzeman, Wrecking Laborer.
Group 2: Burners, Jackhammers.

Group 3: Small Backhoes, Loaders on tracks, Bobcat Type
Loaders, Hydraulic "Brock" Type Hammer Operators, Concrete
Cutting Saws.

Group 4: Yardman (Salvage Yard Only).
Group 5: Yardman, Burners, Sawyers.
Group 6: Asbestos, Lead Paint, Toxic and Hazardous Waste.
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----------------------------------------------------------------
PAIN0011-007 06/01/2013

BARNSTABLE, BRISTOL, DUKES, AND NANTUCKET COUNTIES

Rates Fringes

GLAZIER..........................$ 34.18 17.75+A

FOOTNOTE:
A. PAID HOLIDAY: LABOR DAY (provided employee has worked any
part of the week prior to Labor Day and any part of the
week after Labor Day)

----------------------------------------------------------------
PAIN0035-004 01/01/2013

BARNSTABLE; BRISTOL; ESSEX; NANTUCKET; DUKES; COUNTIES;
REMAINDER OF NORFOLK; MIDDLESEX AND SUFFOLK COUNTIES

Rates Fringes

Painters:
NEW CONSTRUCTION:
Brush, Taper...............$ 34.51 24.40
Spray, Sandblast...........$ 35.91 24.40

REPAINT:
Brush, Taper...............$ 32.57 24.40
Spray, Sandblast...........$ 33.97 24.40

----------------------------------------------------------------
PAIN0035-013 01/01/2013

MIDDLESEX (Cambridge, Everett, Malden, Medford, Somerville)
SUFFOLK COUNTY (Boston, Chelsea) NORFOLK COUNTY (Brookline)

Rates Fringes

Painters:
NEW CONSTRUCTION:
Brush, Taper...............$ 40.30 24.40
Spray, Sandblast...........$ 41.70 24.40

REPAINT:
Brush, Taper...............$ 38.36 24.40
Spray, Sandblast...........$ 39.76 24.40

----------------------------------------------------------------
PAIN0035-020 01/01/2013

ESSEX; MIDDLESEX; NORFOLK; SUFFOLK

Rates Fringes

GLAZIER..........................$ 34.51 24.40
----------------------------------------------------------------
PLAS0534-001 07/01/2012

ESSEX; MIDDLESEX; NORFOLK AND SUFFOLK COUNTY
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Rates Fringes

CEMENT MASON/CONCRETE FINISHER...$ 35.50 31.01
----------------------------------------------------------------
PLAS0534-004 07/01/2012

MIDDLESEX; NORFOLK AND SUFFOLK COUNTIES

Rates Fringes

PLASTERER........................$ 35.50 13.01
----------------------------------------------------------------
PLUM0004-001 03/01/2013

MIDDLESEX (Ashby, Ayer-West of Greenville branch of Boston and
Maine Railroad, Ft. Devens, Groton, Shirley, Townsend)

Rates Fringes

Plumbers and Pipefitters.........$ 40.01 24.21
----------------------------------------------------------------
PLUM0012-005 09/01/2013

ESSEX (Ames, Andover, Beverly, Boxford, Byfield, Danvers,
Essex, Georgetown, Gloucester, Groveland, Hamilton, Haverhill,
Ipswich, Lawrence, Manchester, Marblehead, Merrimac, Methuem,
Middleton, Newbury, Newburyport, North Andover, Peabody,
Rockport, Rowley, Salem, Salisbury, Topsfield, Wenham, West
Newbury)

Rates Fringes

PLUMBER..........................$ 44.98 24.56
----------------------------------------------------------------
PLUM0012-007 09/01/2013

ESSEX (Lynn, Lynnfield, Nahant, Saugus, and Swampscott);
MIDDLESEX (Acton, Arlington, Ashford, Ayer-except west of
Greenville Branch of Boston & Maine Rail Road, Bedford,
Belmont, Billerica, Boxboro, Burlington, Cambridge, Carlise,
Chelmsford, Concord, Dracut, Dunstable, Everett, Framingham,
Hudson, Holliiston, Hopkinton, Lexington, Lincoln, Littleton,
Lowell, Malden, Marlboro, Maynard, Medford, Melrose, Natick,
Newton, North Reading, Pepperell, Reading, Sherborn,
Somerville, Stoneham, Stow, Sudbury, Tewksbury, Tyngsboro,
Wakefield, Watham, Watertown, Wayland, Westford, Wilmington,
Winchester and Woburn), NORFOLK (Bellingham, Braintree,
Brookline, Canton, Cohasset, Dedham, Dover, Foxboro, Franklin,
Medford, Medway, Millis, Milton, Needham, Norfolk, Norwood,
Plainville, Quincy, Sharon, Walpole, Wellesley, Westwood,
Weymouth and Wrentham); PLYMOUTH (Hingham, Hull, Scituate);
SUFFOLK; WORCESTER (Hopedale and Southboro)

Rates Fringes

PLUMBER..........................$ 49.06 24.56
----------------------------------------------------------------
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PLUM0051-004 03/01/2013

BARNSTABLE; BRISTOL; DUKES; NANTUCKET; AND NORFOLK (Avon,
Holbrook, Randolph, Stoughton) COUNTIES

Rates Fringes

Plumbers and Pipefitters.........$ 34.96 27.12
----------------------------------------------------------------
PLUM0537-005 09/01/2013

ESSEX (Ames, Andover, Beverly, Boxford, Byfield, Danvers,
Essex, Georgetown, Gloucester, Groveland, Hamilton, Haverhill,
Ipswich, Lawrence, Lynn, Lynnfield, Manchester, Marblehead,
Merrimac, Methuem, Middleton, Nahant, Newbury, Newburyport,
North Andover, Peabody, Rockport, Rowley, Salem, Salisbury,
Saugus, Swampscott,Topsfield, Wenham, West Newbury); MIDDLESEX
(Acton, Arlington, Ashford, Ayer-except west of Greenville
Branch of Boston & Maine Rail Road, Bedford, Belmont,
Billerica, Boxboro, Burlington, Cambridge, Carlise,
Chelmsford, Concord, Dracut, Dunstable, Everett, Framingham,
Hudson, Holliiston, Hopkinton, Lexington, Lincoln, Littleton,
Lowell, Malden, Marlboro, Maynard, Medford, Melrose, Natick,
Newton, North Reading, Pepperell, Reading, Sherborn,
Somerville, Stoneham, Stow, Sudbury, Tewksbury, Tyngsboro,
Wakefield, Watham, Watertown, Wayland, Westford, Wilmington,
Winchester and Woburn), NORFOLK (Bellingham, Braintree,
Brookline, Canton, Cohasset, Dedham, Dover, Foxboro, Franklin,
Medford, Medway, Millis, Milton, Needham, Norfolk, Norwood,
Plainville, Quincy, Sharon, Walpole, Wellesley, Westwood,
Weymouth and Wrentham); PLYMOUTH (Hingham, Hull, Scituate);
SUFFOLK; WORCHESTER (Hopedale and Southboro)

Rates Fringes

PIPEFITTER.......................$ 47.94 26.51
----------------------------------------------------------------
ROOF0033-001 08/01/2012

Rates Fringes

Roofers:
All Tear-off and/or
removal of any types of
roofing and all spudding,
sweeping, vacuuming and/or
cleanup of any and all
areas of any type where a
roof is to be relaid........$ 36.41 22.02

----------------------------------------------------------------
* SFMA0550-001 01/01/2014

BRISTOL (Portion within 35 mile radius from Boston City Hall;
ESSEX; MIDDLESEX (Except Ashby, Townsend, and portions of
Pepperell and Shirley beyond 35 mile radius from Boston City
Hall); NORFOLK; PLYMOUTH (Portion within 35 mile radius of
Boston City Hall); SUFFOLK
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Rates Fringes

SPRINKLER FITTER.................$ 53.33 22.08
----------------------------------------------------------------
SFMA0669-001 07/01/2013

BARNSTABLE; BRISTOL (Beyond 35 mile radius of Boston City
Hall); DUKES; MIDDLESEX (Ashby, Townsend, portions of Pepperell
and Shirley beyond 35 mile radius of Boston City Hall);
NANTUCKET; PLYMOUTH (Beyond 35 mile radius of Boston City Hall)

Rates Fringes

SPRINKLER FITTER.................$ 36.53 20.45
----------------------------------------------------------------
SFMA0676-001 01/01/2010

BRISTOL (Seekonk, Swansea, and Somerset)

Rates Fringes

SPRINKLER FITTER.................$ 39.50 17.85

a. PAID HOLIDAYS: Memorial Day, July 4th, Labor Day,
Thanksgiving Day and Christmas Day, provided the employee
has been in the employment of a contractor 20 working days
prior to any such paid holiday.

----------------------------------------------------------------
SHEE0017-003 02/01/2012

BRISTOL (Attleboro, Berkley, Easton, Mansfield, North
Attleboro, Norton, Raynham, Taunton); ESSEX; MIDDLESEX;
NORFOLK; PLYMOUTH (except except Marion, Mattapoisett,
Rochester, Wareham); SUFFOLK

Rates Fringes

Sheet metal worker...............$ 40.79 28.83
----------------------------------------------------------------
SHEE0017-007 02/01/2012

BARNSTABLE; BRISTOL (Acushnet, Assonet, Dartmouth, Dighton,
Fairhaven, Fall River, Freetown, New Bedford, Rehoboth,
Seeekonk, Somerset, Swansea, Westport); DUKES; AND NANTUCKET

Rates Fringes

Sheet metal worker...............$ 40.79 28.83
----------------------------------------------------------------
TEAM0379-001 08/01/2013

Rates Fringes

Truck drivers:
Group 1.....................$ 30.78 18.37+A+B

Page 16 of 19

1/31/2014file:///C:/Users/sclancy/AppData/Local/Temp/Low/DMUAOBF2.htm



Group 2.....................$ 30.95 18.37+A+B
Group 3.....................$ 31.02 18.37+A+B
Group 4.....................$ 31.14 18.37+A+B
Group 5.....................$ 31.24 18.37+A+B
Group 6.....................$ 31.53 18.37+A+B
Group 7.....................$ 31.82 18.37+A+B

POWER TRUCKS $.25 DIFFERENTIAL BY AXLE
TUNNEL WORK (UNDERGROUND ONLY) $.40 DIFFERENTIAL BY AXLE

HAZARDOUS MATERIALS (IN HOT ZONE ONLY) $2.00 PREMIUM

TRUCK DRIVERS CLASSIFICATIONS

Group 1: Station wagons; panel trucks; and pickup trucks

Group 2: Two axle equipment; & forklift operator

Group 3: Three axle equipment and tireman

Group 4: Four and Five Axle equipment

Group 5: Specialized earth moving equipment under 35 tons
other than conventional type trucks; low bed; vachual;
mechanics, paving restoration equipment

Group 6: Specialized earth moving equipment over 35 tons

Group 7: Trailers for earth moving equipment (double hookup)

FOOTNOTES:

A. PAID HOLIDAYS: New Year's Day, Washington's Birthday,
Memorial Day, Independence Day, Labor Day, Patriot's Day,
Columbus Day, Veteran's Day, Thanksgiving Day and Christmas
Day

B. PAID VACATION: Employees with 4 months to 1 year of
service receive 1/2 day's pay per month; 1 week vacation
for 1 - 5 years of service; 2 weeks vacation for 5 - 10
years of service; and 3 weeks vacation for more than 10
years of service

----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------
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The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is union or non-union.

Union Identifiers

An identifier enclosed in dotted lines beginning with
characters other than "SU" denotes that the union
classification and rate have found to be prevailing for that
classification. Example: PLUM0198-005 07/01/2011. The first
four letters , PLUM, indicate the international union and the
four-digit number, 0198, that follows indicates the local union
number or district council number where applicable , i.e.,
Plumbers Local 0198. The next number, 005 in the example, is
an internal number used in processing the wage determination.
The date, 07/01/2011, following these characters is the
effective date of the most current negotiated rate/collective
bargaining agreement which would be July 1, 2011 in the above
example.

Union prevailing wage rates will be updated to reflect any
changes in the collective bargaining agreements governing the
rates.

0000/9999: weighted union wage rates will be published annually
each January.

Non-Union Identifiers

Classifications listed under an "SU" identifier were derived
from survey data by computing average rates and are not union
rates; however, the data used in computing these rates may
include both union and non-union data. Example: SULA2004-007
5/13/2010. SU indicates the rates are not union majority rates,
LA indicates the State of Louisiana; 2004 is the year of the
survey; and 007 is an internal number used in producing the
wage determination. A 1993 or later date, 5/13/2010, indicates
the classifications and rates under that identifier were issued
as a General Wage Determination on that date.

Survey wage rates will remain in effect and will not change
until a new survey is conducted.

----------------------------------------------------------------

WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

* an existing published wage determination
* a survey underlying a wage determination
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* a Wage and Hour Division letter setting forth a position on
a wage determination matter

* a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis-Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations. Write to:

Branch of Construction Wage Determinations
Wage and Hour Division
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

Wage and Hour Administrator
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board). Write to:

Administrative Review Board
U.S. Department of Labor
200 Constitution Avenue, N.W.
Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

END OF GENERAL DECISION

Page 19 of 19

1/31/2014file:///C:/Users/sclancy/AppData/Local/Temp/Low/DMUAOBF2.htm





227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

WAGE RATES REQUIREMENTS
WOODARD & CURRAN 00814-1

SECTION 00814

WAGE RATES REQUIREMENTS

The content of this Section does not represent or reflect all applicable Laws and Regulations and
may only include excerpts and portions of certain Laws and Regulations. Other provisions
required by statute shall be deemed to be so included and incorporated herein. Contractor is
solely responsible to determine, obtain, review and interpret the full text of applicable Laws and
Regulations.

1.01 Commonwealth of Massachusetts

The Project is subject to minimum wage rates as determined by the Commissioner of Department
of Workforce Development. Wage Determination Schedules are included in Section 00813. In
addition, pursuant to MGL Chapter 149, Section 34B, wages paid to reserve police officers shall
be the same prevailing rate of wage paid to regular police officers at the location of the Project.

Obtain the latest Weekly Payroll and Compliance forms from the following website.
http://www.mass.gov/lwd/labor-standards/prevailing-wage-program

Portions of requirements of MGL Chapter 149, Sections 26, 27, and 27A through 27D
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1.02 U.S. Department of Labor

The Project is also subject to Federal Minimum Wage Rates determined by the United
States Department of Labor under the Davis-Bacon Act. The Wage Determination
Schedules are included in Section 00813. .Additional information and forms can be
obtained from the following website.

www.wdol.gov
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SECTION 00815

EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS

A. The Contractor shall not discriminate against any employee or applicant for
employment because of race, color, religion, sex, or national origin. The
Contractor shall take affirmative action to ensure that applicants are employed,
and that employees are treated during employment, without regard to their race,
color, religion, sex or national origin. Such action shall include, but not be limited
to the following: employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or other forms of
compensation; provision of non-segregated facilities and selection for training,
including apprenticeship. The Contractor agrees to post in conspicuous places,
available to employees and applicants for employment, notices setting forth the
provisions of this nondiscrimination clause.

B. The Contractor shall, in all solicitations or advancements for employees placed by
or on behalf of the Contractor, state that all qualified applicants shall receive
consideration for employment without regard to race, color, religion, sex or
national origin.

C. The Contractor shall comply with all provisions of Executive Order No. 11246 as
amended, and of the rules, Regulations, and relevant orders of the Secretary of
Labor as applicable, and additional provisions for federally-assisted construction
contracts, including those required by 41 CFR 60 and 48 CFR 52.

D. In the event of the Contractor's noncompliance with the nondiscrimination clauses
of the Contract or with any of such rules, Regulations, or orders, the Contract may
be cancelled, terminated, or suspended in whole or in part and the Contractor may
be declared ineligible for further contracts in accordance with procedures
authorized in Executive Order No. 11246 as amended, and such other sanctions
may be imposed and remedies invoked as provided in Executive Order No. 11246
as amended, or by rule, Regulation, or order of the Secretary of Labor, or as
otherwise provided by Law.

E. The Contractor shall include the applicable provisions of the above paragraphs in
every subcontract or purchase order unless exempted by rules, Regulations, or
orders of the Secretary of Labor issued pursuant to Section 204 of Executive
Order No. 11246 as amended, so that such provisions shall be binding upon each
Subcontractor or vendor or Supplier.

END OF SECTION
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SECTION 00818

HEALTH AND SAFETY CRITERIA

Contractor shall comply with the following minimum requirements and is solely responsible to
determine, obtain, review and interpret the full text of applicable Laws and Regulations.

A. Code of Federal Regulations, Chapter XVII-Occupational Safety and Health
Administration (OSHA), Department of Labor, Title 29, Part 1926, Safety and
Health Regulations for Construction

1. Contractor shall strictly comply with the Hazard Communication Standard
1910.1200 regulated by OSHA, including providing and maintaining
Safety Data Sheets, labeling of hazardous substances, and providing
required protective equipment and training and instruction to personnel on
the Site including Owner and Engineer’s personnel.

B. ANSI/ASSE A10 series of safety construction standards including the "Manual of
Accident Prevention In Construction" published by The Associated General
Contractors of America

C. Protection of personnel and equipment under electric lines: comply with the
AASHTO Guide on Occupational Safety on Highway Construction Projects,
Subpart N, 1926.550, relating to construction equipment clearances at overhead
electric lines especially during operations using large vehicles.

D. Pursuant to MGL Chapter 30, Section 39M and 39S, all employees to be
employed at the Work Site will have successfully completed a course in
construction safety and health approved by the United States Occupational Safety
and Health Administration that is at least 10 hours in duration at the time the
employee begins Work, and who shall furnish documentation of successful
completion of said course with the first certified payroll report for each employee.
Any employee found on a Work Site subject to this section without
documentation of successful completion of a course in construction safety and
health approved by the United States Occupational Safety and Health
Administration that is at least 10 hours in duration shall be subject to immediate
removal.



227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

HEALTH AND SAFETY CRITERIA
WOODARD & CURRAN 00818-2

E. This Project is also subject to the following.

 MGL Chapter 82, The Laying Out, Alteration, Relocation and Discontinuance
Of Public Ways, And Specific Repairs Thereon, Section 40:

Section 40 Definitions
Section 40A Excavations; notice
Section 40B Designation of location of underground facilities
Section 40C Excavator’s responsibility to maintain designation markings; damage
caused by excavator
Section 40D Local laws requiring excavation permits; public ways

 MGL Chapter 82A, Excavation and Trench Safety

Section 1 Unattended open trenches; safety hazards; rules and regulations; fines
Section 2 Trench excavating permits; permits issued by board or officer; certificate
of insurance; fees
Section 3 Form of trench excavation permits; required statements
Section 4 Definitions
Section 5 Additional requirements

 MGL Chapter 149

Section 6C Health and safety of general public and asbestos workers; rules and
regulations
Section 18A Sanitary and safety conditions; tools
Section 18B Confined spaces; ventilation
Section 18C Power transmission equipment
Section 18D Ropes, hooks and cranes; use and operation
Section 18E Safety precautions in dangerous undertakings
Section 18F Explosives
Section 18G Industrial truck and internal combustion equipment
Section 129A Shoring Trenches for local governments

 Massachusetts Department of Labor and Industries, Division of Occupational
Safety (Chapter 454 CMR 10.00 et seq.)

 Massachusetts Department of Public Safety “Excavation and Trench Safety”
(Chapter 520 CMR 14.00 et seq.)

END OF SECTION
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SECTION 00838

D/MBE & D/WBE REQUIREMENTS

This project is subject to the following. “Special Provisions for Disadvantaged Business
Enterprises” of the Massachusetts Department of Environmental Protection Division of
Municipal Services, June 2012.

I. CONTRACT GOALS

The fair share goals for disadvantaged business enterprise (DBE) participation for this Contract
are a minimum of 3.40 percent Disadvantaged Minority Business Enterprise (D/MBE)
participation and 3.80 percent Disadvantaged Women Business Enterprise (D/WBE)
participation, applicable to the total dollar amount paid for the construction Contract. The
Contractor shall take all affirmative steps necessary to achieve this goal, and shall provide
reports documenting the portion of Contract and subcontract dollars paid to DBEs, and its efforts
to achieve the goals, with each invoice submitted or at such greater intervals as specified by the
Owner. The Contractor shall require similar reports from its Subcontractors.

DISADVANTAGED BUSINESS ENTERPRISE PROGRAM BACKGROUND

In May 2008 a new United States Environmental Protection Agency (EPA) rule became effective
that changed the Minority Business Enterprise (MBE) and Women Business Enterprise (WBE)
Program to a Disadvantaged Business Enterprise (DBE) Program.

For firms to qualify under the old MBE/WBE program they needed to be socially disadvantaged
and had to be certified by the State Office of Minority and Women Business Assistance
(SOMWBA), recently renamed the Supplier Diversity Office (SDO). Under the new DBE rule,
the firms must be both socially and economically disadvantaged, citizens of the United States,
and certified as a DBE. Women and certain minorities are presumed to be socially
disadvantaged. The economic disadvantage is measured by the owner’s initial and continuing
personal net worth of less than $1,320,000.

Because the Clean Water Act requires the use of MBEs and WBEs, these firms will still be
utilized in the State Revolving Fund (SRF) Loan Program, but they must also be certified as
DBEs.

SDO (formerly SOWMBA) will continue to be the certifying agency for the SRF program.
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II. DEFINITIONS

For the purpose of these provisions, the following terms are defined as follows:

A. Awarding Authority – Entity that awards a prime contract under a State Revolving
Fund loan. Also “Owner”.

B. Bidder - Any individual, partnership, joint venture, corporation, or firm submitting a
price, directly or through an authorized representative, for the purpose of performing
construction or construction related activities under a contract.

C. Certified DBE – A DBE certified by the United States Small Business Administration,
under its 8(a) Business Development Program (13 CFR part 124, subpart A) or its
Small Disadvantaged Business Program (13 CFR part 124, subpart B); The United
States Department of Transportation (DOT), under its regulations for Participation by
DBSs in DOT programs (49 CFR parts 23 and 26); or SDO in accordance with 40
CFR part 33; provided that the certification meets the U.S. citizenship requirement
under 40 CFR §33.202 or §33.203.

D. Compliance Unit - A subdivision of MassDEP’s Affirmative Action Office designated
to ensure compliance under these provisions.

E. Contractor - Any business that contracts or subcontracts for construction, demolition,
renovation, survey, or maintenance work in the various classifications customarily
used in work and that is acting in this capacity under the subject Contract.

F. Construction Related Services - Those services performed at the Work Site ancillary
to, and/or in support of, the construction work, such as hauling, trucking, equipment
operation, surveying or other technical services, etc. For the purposes hereof, supply
and delivery of materials (e.g. pre-cast concrete elements) to the Site by a Supplier
who has manufactured those goods, or substantially altered them before re-sales shall
be considered as “Construction Related Services”.

G. Construction Work - The activities at the Work Site, or labor and use of materials in
the performance of constructing, reconstructing, erecting, demolishing, altering,
installing, disassembling, excavating, etc., all or part of the work required by the
Contract Documents.

H. Disadvantaged Business Enterprise (DBE) - An entity owned or controlled by a
socially and economically disadvantaged individual as described by Public Law 102-
389 (42 U.S.C. 4370d) or an entity owned and controlled by a socially and
economically disadvantaged individual as described by Title X of the Clean Air Act
Amendments of 1990 (42 U.S.C. 7601 note); a Small Business Enterprise (SBE); a
Small Business in a Rural Area (SBRA); or a Labor Surplus Area Firm (LAF), a
Historically Underutilized Business (HUB) Zone Small Business Concern, or a
concern under a successor program.
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I. Equipment Rental Firm - A firm that owns equipment and assumes actual and
contractual responsibility for renting said equipment to perform a useful function of
the work of the Contract consistent with normal industry practice.

J. Good Faith Efforts – The race and/or gender neutral measures described in 40 CFR 33,
subpart C.

K. HUBZone - A historically underutilized business zone, which is an area located within
one or more qualified census tracts, qualified metropolitan counties, or lands within
the external boundaries of an Indian reservation.

L. HUBZone small business concern - A small business concern that appears on the List
of Qualified HUBZone Small Business Concerns maintained by the Small Business
Administration.

M. Joint Venture - An agreement between SDO certified DBE and a non-DBE or non-
DBE controlled enterprise.

1. A pairing of companies will be considered a DBE joint venture if the SDO
certified DBE which is part of the relationship has more than 51% of the
profits that are derived from that project.

2. A joint venture between a certified DBE Subcontractor and a non DBE
Subcontractor, in which the DBE for that proportion of the joint venture’s
contract equal to the DBE participation in the joint venture.

3. Whenever a general bid is filed by a joint venture with a certified DBE
participant in the joint venture that does not exercise more than 51% control
over management and profits, that joint venture shall be entitled to credit as a
DBE for that portion of the joint venture’s contract equal to the DBE
participation in the joint venture.

N. Minority - As deemed by SDO.

O. Labor surplus area firm (LSAF) - A concern that together with its first-tier
Subcontractors will perform substantially in labor surplus areas (as identified by the
Department of Labor in accordance with 20 CFR part 654). Performance is
substantially in labor surplus areas if the costs incurred under the Contract on account
of manufacturing, production or performance of appropriate services in labor surplus
areas exceed 50 percent of the Contract Price.

P. Letter of Intent – Certified document signed by the principal(s) of the DBE with
respect to the Work to be performed under the Contract.
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Q. Local Government Unit (LGU) – A city, town, or municipal district which applies for
a loan under the Water Pollution Abatement Trust Program. Also “Owner”.

R. Material Supplier – A vendor or Supplier certified by SDO as a DBE in sales to supply
industry from an established place of business or source of supply, and that vendor:

1. Manufactures goods from raw materials, or substantially utilizes them in the
work, or substantially alters them before resale, entitling the general Contractor
to DBE credit for 100% of the purchase order; or

2. Provides and maintains a storage facility for materials utilized in the Work,
entitling the general Contractor to DBE credit for 10% of the purchase order.

S. Minority and Women Business Enterprise (M/WBE) – Any business concern certified
by the SDO as a bona-fide M/WBE. A bona-fide M/WBE is a business whose
minority group/women ownership interests are real, which have at least 51%
ownership and control over management and operation.

T. Percent of Total Contract Price – Is the percentage to be paid to the DBE for Work
they perform, as compared to the total Contract Price.

U. Recipient - An agency, person or political subdivision which has been awarded or
received financial assistance by the Trust or MassDEP. Also “Owner”.

V. Small business, small business concern or small business enterprise (SBE) - A
concern, including its affiliates, that is independently owned and operated, not
dominant in the field of operation in which it is bidding, and qualified as a small
business under the criteria and size standards in 13 CFR part 121.

W. Small business in a rural area (SBRA) - A small business operating in an area
identified as a rural county with a code 6-9 in the Rural-Urban continuum
Classification Code developed by the United States Department of Agriculture in
1980.

X. SDO – The Supplier Diversity Office.

Y. Subcontractor – A company, firm, joint venture, or individual who enters into an
agreement with the Contractor to provide services pursuant to an award of financial
assistance.

Z. Total Contract Price – The total amount of compensation to be paid for all materials,
Work or services rendered in the performance of the Contract.

AA. Trust – The Massachusetts Water Pollution Abatement Trust established by M.G.L.
c.29.
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III. DISADVANTAGED BUSINESS ENTERPRISES PARTICIPATION

A. Reporting Requirements

1. The Contractor’s utilization of certified DBEs will be documented based upon
submittal of the LGU’s monthly Payment Requisitions as reported on Form-2000.
The Form-2000 form will show all certified DBEs performing work on the Project
regardless of any billing activity for that month. For auditing and accounting
purposes, the Contractor periodically may be required to submit copies of
canceled checks verifying that payments have been made to the certified DBE as
listed on the schedule. The Contractor may also be required to submit current
schedules on utilization of all DBEs to indicate when their services will
commence and be billed for.

2. During the life of the Contract, the Contractor’s fulfillment of the percentage
requirements in Part I shall be determined with reference to the Contract Price as
follows:

a. If the price in the Contract executed exceeds the base Bid price (e.g.,
because an alternate was selected or because unit prices were used in
awarding the Contract), the Contractor shall submit for approval by
MassDEP a revised Schedule of Participation by certified DBEs satisfying
the percentage requirements and such other information concerning
additional DBE participation as may be requested by MassDEP.

b. If the Contract price increases after execution due to change orders or other
adjustments, MassDEP may require the Contractor to subcontract additional
work or to purchase additional goods and services from certified DBEs up to
the percentages stated in Part I.

IV. COMPLIANCE

A. The Contractor shall not perform with its own organization, or subcontract to any
other primary or Subcontractor any Work designated for the named certified DBEs on
the Schedule of Participation (Form EEO-DEP-190) submitted by the Contractor prior
to award without the approval of MassDEP.

B. A Contractor’s compliance with the percentage requirement in Part I shall continue to
be determined by reference to the required percentage of the total Contract Price as
stated in Part I even though the total of actual Contract payments may be greater or
less than the Bid price.
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C. If the Contractor for reasons beyond its control cannot comply with Schedule of
Participation, the Contractor must submit to MassDEP as soon as it is aware of the
deficiency, the reason for its inability to comply. Proposed revisions to the Schedule
of Participation stating how the Contractor intends to meet its obligations under these
conditions must be submitted within ten (10) working days of notification.

D. If the Contractor is becomes aware by any means that that DBE is no longer certified,
the Contractor shall immediately notify MassDEP. The Contractor shall use good
faith efforts to retain a substitute certified DBE.

E. If a certified DBE listed in the Schedule of Participation fails to obtain a performance
or payment bond requested by the Contractor, said failure shall not entitle the
Contractor to avoid the requirements of Part I or the Schedule of Participation. The
Contractor shall not change the certified DBE listed in its Schedule of Participation at
the time of the award or make any other such substitutions without the written
approval of MassDEP.

V. SANCTIONS

A. If the Contractor does not comply with the terms of these Special Provisions, the
Awarding Authority may (1) suspend any payment for the Work that should have been
performed by a certified DBE pursuant to the Schedule of Participation, or (2) require
specific performance of the Contractor’s obligation by requiring the Contractor to
subcontract with a DBE for any contract or specialty item at the Contract Price
established for that item in the Bid submitted by the Contractor.

B. To the extent that the Contractor has not complied with the terms of these Special
Provisions, the Awarding Authority may retain in connection with Estimates and
Payments, an amount determined by multiplying the Contractor Price by the
percentages in Section I, less the amount paid to DBE’s for Work performed under the
Contract and any payments already suspended under V.A above.

C. The Awarding Authority may suspend, terminate or cancel this Contract, in whole or
in part, or may call upon the Contractor’s surety to perform all terms and conditions in
the Contract, unless the Contractor is able to demonstrate his compliance with the
terms of these Special Provisions, and further deny to the Contractor, the right to
participate in any future contracts awarded by the Awarding Authority for a period of
up to three years.

D. In any proceeding involving the imposition of sanctions by the Awarding Authority,
no sanctions shall be imposed if the Awarding Authority finds that the Contractor has
taken every possible measure to comply with these Special Provisions or that some
other justifiable reason exists for waiving these Special Provisions in whole or in part.
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E. The Contract shall provide such information as is necessary in the judgment of the
Awarding Authority to ascertain its compliance with the terms of these Special
Provisions.

F. A Contractor shall have the right to request suspension of any sanctions imposed under
this section upon demonstrating that he is in compliance with these Special Provisions.
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SECTION 01001

OVERALL GENERAL REQUIREMENTS

PART 1 – GENERAL

1.01 SUMMARY

A. This Section specifies the overall general requirements for execution of the Work
and applies to all Specifications and Drawings, including:

1. administrative and procedural requirements (relating to the process of
contract administration, and the methods of communicating, controlling,
and assuring quality);

2. temporary facilities and controls (put into place for use only during the
period of construction and that will be removed when no longer required
for construction operations);

3. general execution requirements; and
4. startup/commissioning and performance testing.

B. Provisions of this Section may be modified and supplemented in Section
01003. All provisions which are not so modified or supplemented remain in full
force and effect.

C. Section Includes

1.02 PRICE AND PAYMENT PROCEDURES
Schedule of Values
Payment Procedures
Change Procedures
Measurement and Payment Procedures
Correlation of Submittals

1.03 ADMINISTRATIVE REQUIREMENTS
Project Management and Coordination; Meetings
Documentation of Progress
Submittal Procedures
Closeout Procedures

1.04 QUALITY REQUIREMENTS
Reference Standards and Regulatory Requirements
Qualifications
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PART 2 - PRODUCTS

2.01 SOURCE QUALITY CONTROL
General
Independent Testing Agency Certification
Factory Testing

2.02 PRODUCT REQUIREMENTS
General
Transportation and Handling
Storage and Protection

PART 3 - EXECUTION

3.01 TEMPORARY CONSTRUCTION FACILITIES
Barriers
Protection of Work
Security
Safety Facilities
Access Roads
Parking
Field Offices
Staging Area
Project Identification
Progress Cleaning and Waste Removal

3.02 TEMPORARY UTILITIES

3.03 TEMPORARY CONTROLS
Dust Control
Water Control and Dewatering
Erosion and Sediment Control
Noise Control
Pollution Control
Traffic Regulation

3.04 REMOVAL OF TEMPORARY UTILITIES, FACILITIES,
AND CONTROLS

3.05 OVERALL EXECUTION REQUIREMENTS
Coordination
Existing Conditions
Field Engineering
Record Documents
Cutting and Patching
Electrolytic Corrosion Prevention
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Quality Assurance and Control of Installation
Manufacturers’ Field Services
Independent Testing

3.06 STARTUP, TESTING, AND COMMISSIONING
Spare Parts
Consumables
Checkout and Starting Systems
Starting, Adjusting, and Balancing
Startup and Commissioning/Performance Testing
Demonstration and Training

3.07 ATTACHMENTS

1.02 PRICE AND PAYMENT PROCEDURES

A. Schedule of Values

1. Submit preliminary and final Schedule of Values in accordance with
Article 2 of the Standard General and Supplementary Conditions and
Additional Supplementary Conditions.

2. Provide sufficient detail to allow for determination of the value of the
Work at any degree of completion.

B. Payment Procedures

1. Reference Article 14 of Standard General and Supplementary Conditions
and Additional Supplementary Conditions. Submit 6 copies of each
Application for Payment using the form included in the Project Forms
section. Utilize latest approved Schedule of Values for listing items in
Application for Payment. Provide supporting documentation for items
included in the Application for Payment.

2. Payment Period: at intervals stipulated in the Agreement.

3. Submit an updated Progress Schedule with each Application for Payment.

C. Change Procedures

1. Reference Articles 10 and 12 of Standard General and Supplementary
Conditions and Additional Supplementary Conditions and forms included
in the Project Forms section.
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a. Field Order: issued by Engineer or Owner to advise of minor
changes in the Work not involving an adjustment to Contract Price
or Contract Time as authorized by Paragraph 9.04 of the Standard
General and Supplementary Conditions and Additional
Supplementary Conditions.

b. Change Request: issued by Engineer, Owner or Contractor to
request or authorize minor variations and deviations, amendments
or supplements to the Contract Documents per the Standard General
and Supplementary Conditions and Additional Supplementary
Conditions, Paragraph 3.04. Initiate requests for substitute items
per Paragraph 6.05 of the Standard General and Supplementary
Conditions and Additional Supplementary Conditions using a
Change Request.

1) Engineer or Owner to include a detailed description of a
proposed change with supplementary or revised Drawings
and Specifications, including a change in Contract Times
related to the change (with a stipulation for any overtime
work required) and the period of time during which the
requested price will be considered valid. Prepare and
submit an estimate within 15 days.

2) Contractor to describe the proposed change and its full
effect on the Work. Describe the reason for the change and
the effect on the Contract Price and Contract Time with full
documentation (and a statement describing the effect on
Work by separate or other contractors). Document any
requested substitutions in accordance with the Standard
General and Supplementary Conditions and Additional
Supplementary Conditions.

c. Work Change Directive: issued by Engineer or Owner, signed by
Engineer or Owner and instructing Contractor to proceed with a
change in the Work. Work authorized in a Work Change Directive
will be included in a subsequent Change Order. Document will
describe changes in the Work, and designate method of determining
any change in Contract Price or Contract Time. Promptly execute
the change.

d. Change Order: issued by Engineer or Owner in accordance with the
Standard General and Supplementary Conditions and Additional
Supplementary Conditions.

1) Stipulated Price Change Order: based on Contractor's
maximum price quotation or Contractor's request for a
Change Order as approved by Engineer or Owner.
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2) Unit Price Change Order: for pre-determined unit prices
and quantities and executed on a fixed unit price basis.
Execute Work under a Work Change Directive for unit
costs or quantities of work not pre-determined. Changes in
Contract Price and Contract Time to be computed as
specified for Time and Material Change Order.

3) Time and Material Change Order: based on itemized
account and supporting data after completion of change
within time limits indicated in the Standard General and
Supplementary Conditions and Additional Supplementary
Conditions. Engineer or Owner and Contractor to
determine the change allowable in Contract Price and
Contract Time as provided in the Standard General and
Supplementary Conditions and Additional Supplementary
Conditions. Maintain detailed records of work done on this
basis, provide full information required for evaluation of
proposed changes, and substantiate costs for changes in the
Work.

e. Substitutes and “Or Equals”: Request substitute items as a Change
Request in accordance with subparagraph C.1.b. above, with
complete data substantiating compliance of proposed substitution
with Contract Documents.

1) Substitute items will be processed in accordance with
Article 1.03 subaragraph C.6 below and Paragraph 6.05 of
the Standard General and Supplementary Conditions and
Additional Supplementary Conditions.

2) Substitute items will not be considered when indicated or
implied on Shop Drawing or material and equipment data
submittals without separate written request, or when
acceptance will require revision to the Contract Documents.

D. Measurement and Payment Procedures

1. Unit Prices

a. Take measurements in presence of Engineer and compute
quantities. Engineer or Owner to verify and also take
measurements and quantities. Notify Engineer or Owner in
advance when measurements must be taken.

b. Unit quantities and measurements indicated in the Bid Form and
Bid Form Supplements, if any, are for Contract purposes only.
Actual quantities and measurements supplied or placed in the
Work determine amount of payment.
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2. Payment includes full compensation for required labor, material and
equipment, tools, plant, transportation, services and incidentals; erection,
application or installation and construction of an item of the Work; and
overhead and profit, unless otherwise indicated.

E. Correlation of Submittals

1. Promptly revise Schedule of Values (if any) and Applications for Payment
to record each authorized Change Order as a separate line item and adjust
the Contract Price.

2. Promptly revise Progress Schedule to reflect any change in Contract
Times and revise sub-schedules to adjust time for other items of the Work
affected by the change.

3. Promptly enter changes in Project Record Documents.

1.03 ADMINISTRATIVE REQUIREMENTS

A. Project Management and Coordination; Meetings

1. Contact information for Owner and other entities related to the Project and
special coordination requirements and contacts during prosecution of the
Work are included in the Specific Project Requirements and
Procedures.

2. Inform Owner and Engineer of the address for sending official
correspondence and the address and telephone number of Contractor's
representative who will be project manager and Site superintendent for the
Contract and identify the 24 hour, 7 days per week emergency response
telephone or cell phone number that is staffed by a person (not a passive
answering machine) or provide that a phone call will be returned within
one hour.

3. During periods of construction and testing keep Owner and Engineer
informed in writing with name, address, and telephone number of
Contractor's representative who will be responsible and available outside
of normal working hours for emergency repairs and the maintenance of
safety devices.

4. Identify correspondence, drawings, data and materials, packing slips or
other items associated with this Contract as specified in the Specific
Project Requirements and Procedures.

5. Coordinate scheduling, submittals, and Work of the various Specifications
to effectuate an efficient and orderly sequence for installing
interdependent construction elements, with provisions for accommodating
items installed later.
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6. Preconstruction Conference and Site Mobilization Meeting

a. Owner to schedule an initial preconstruction conference in
accordance with the Standard General and Supplementary
Conditions and Additional Supplementary Conditions Paragraph
2.06.

b. Attendance required by Owner, Contractor, Engineer, Contractor's
Superintendent, Project Manager, Subcontractors and major
Suppliers as needed.

c. Agenda

 Distribute Contract Documents
 Discuss design concepts
 Discuss preliminary Progress Schedule, Schedule of

Submittals, Schedule of Values and preliminary cash flow
projections.

 Designate personnel representing each party; communication
procedures

 Procedures and processing of submittals, substitutions,
applications for payments, Change Orders and Contract
closeout procedures

 Scheduling
 Use of premises by Owner and Contractor
 Owner's requirements and partial occupancy
 Construction facilities and controls provided by Owner
 Temporary utilities provided by Owner and Contractor
 Survey and Site Layout
 Security and housekeeping procedures
 Schedules
 Procedures for testing
 Procedures for maintaining record documents
 Requirements for start-up
 Inspection and acceptance of equipment put into service during

construction period
 Access, laydown and coordination with others

d. Engineer will record minutes and distribute draft copies within 2
days after meeting to Owner and Contractor for review, then revise
as required and distribute within 5 days thereafter to meeting
participants, with copies to Owner and Contractor, and those
affected by decisions made.
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7. Progress Meetings

a. Owner to schedule progress meetings beginning no later than 60
days after the Initial Conference and continue thereafter on a
weekly, biweekly or monthly basis throughout progress of the
Work as specified in the Specific Project Requirements and
Procedures.

b. Attendance required by Contractor, Contractor's Superintendent,
major Subcontractors and Suppliers, Owner and Engineer as
appropriate to agenda topics for each meeting.

c. Agenda:

 Review minutes of previous meetings
 Unresolved Issues
 Review Work progress
 Observations, problems, and decisions
 Identification of problems which impede planned progress
 Review of Schedule of Submittals and status of submittals
 Review of off-Site fabrication and delivery schedules
 Maintenance of progress schedule
 Corrective measures to regain projected schedules
 Planned progress during succeeding Work period
 Coordination of projected progress
 Maintenance of quality and Work standards
 Effect of proposed changes on Progress Schedule and

coordination
 Other business relating to Work

d. Engineer will record minutes and distribute draft copies within 2
days after meeting to Owner and Contractor for review, then revise
as required and distribute within 5 days thereafter to meeting
participants, with copies to Owner and Contractor, and those
affected by decisions made.

8. Pre-installation Conference and Coordination Meetings

a. When required, convene a pre-installation conference at Site
before commencing certain Work that requires coordination or has
special requirements or approvals or convene coordination
meetings as may be generally required.

b. Attendance required by parties directly affecting, or affected by,
Work of the specific Specification section. Notify Owner and
Engineer 5 days in advance of pre-installation conference. Party
requesting general coordination meeting to notify other party.

c. Review conditions, preparation and procedures, and coordination
with related Work.
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B. Documentation of Progress

1. Submit preliminary and final Progress Schedules as specified in
Paragraphs 2.05 and 2.07 of the Standard General and Supplementary
Conditions and Additional Supplementary Conditions or as established in
Notice to Proceed.

a. Show complete sequence of construction by activity, identifying
Work of separate stages and other logically grouped activities.
Indicate the early and late start, early and late finish, float dates,
and duration.

b. Indicate estimated percentage of completion for each item of Work
at each submission.

c. Indicate dates for fabrication, factory testing, delivery, shipping
and field testing, and material and equipment delivery dates,
including those furnished by Owner. Coordinate with Schedule of
Submittals.

2. Submit revised Progress Schedule on monthly basis and with each
Application for Payment, identifying changes since previous version.
Coordinate content with Schedule of Values, if any.

3. Provide documentation of pre-construction conditions and construction
progress using either or both of the following methods as specified in the
Specific Project Requirements and Procedures.

a. Construction Photographs

1) Prior to starting construction, submit photographs of
existing Site conditions to Owner to establish a record of
pre-construction conditions. Ensure existing conditions of
roadway surfaces, curbing, berms, sidewalks, driveways,
property bounds, landscaped areas, abutters property and
any other items that might be affected by the Work are
clearly recorded.

2) Format: electronic in PDF or JPG format with maximum
4 prints on 8-1/2 by 11 sheets.

3) Identify photographs with date, time, orientation and
Project identification.

4) Submit photographs monthly during progress of Work with
Payment Application.
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b. Digital Video Recording

1) Prior to the start of construction, video record, in color, all
areas of the Project Site in the presence of the Engineer to
establish a record of pre-construction conditions. Ensure
existing conditions of roadway surfaces, curbing, berms,
sidewalks, driveways, property bounds, landscaped areas,
abutters’ property and any other items that might be
affected by the Work are clearly recorded.

2) Arrange for video recordings to be conducted by a
professional video-photographer in digital videodisc
(DVD) format. Include clear and concise audio
descriptions of the existing Project Site conditions.

3) Submit a copy of the first completed video recording to the
Engineer for review of visual and audio quality. Once
approved, submit 2 copies of video recordings. Re-record
any recording furnished which, in the opinion of the
Engineer, are poor quality or incomplete at no additional
cost to Owner.

4. Reports

a. Submit weekly Safety Reports signed by the responsible on-Site
person.

b. Submit other reports as specified in Specific Project
Requirements and Procedures, if any.

C. Submittal Procedures

1. Schedule submittals to expedite the Project and coordinate with schedules
required by Article 1.03 Paragraph B above. Deliver each submittal in the
quantity indicated to Engineer (with copy to Owner where required) at the
addresses specified in the Specific Project Requirements and
Procedures. Coordinate submission of related items.

2. Present submittals in a clear and thorough manner, in English and using
English units. Use sheet size of not less than 8 1/2 by 11 inches and not
more than 24 by 36 inches. Provide space for Contractor, Engineer, and
Owner's review stamps.

3. Revise and resubmit documents as required. Identify all changes made
since previous submittal. Distribute copies of reviewed submittals to
concerned parties. Instruct parties to promptly report any inability to
comply with provisions. Submittals not requested on the submittal
schedule may not be recognized or processed.
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4. Submit preliminary and final Schedule of Submittals as specified in
Article 2 of the Standard General and Supplementary Conditions and
Additional Supplementary Conditions or as established in Notice to
Proceed. Include all submittals specified in the Standard General and
Supplementary Conditions and Additional Supplementary Conditions,
General Requirements, and other Specification sections.

a. Include description of each submittal, date by which each submittal
will be delivered to Engineer and Owner date by which each
submittal must be approved to maintain project schedule, and
relevant section reference.

b. Allow 15-30 days from receipt of submittal/resubmittal for
Engineer review of submittals and possible resubmittal.

5. Shop Drawings and Samples: Submit in accordance with Paragraph 6.17
of the Standard General and Supplementary Conditions and Additional
Supplementary Conditions and the Specific Project Requirements and
Procedures, and coordinate with the Schedule of Submittals required in
subparagraph 4 above. Submission of any Shop Drawing or Sample
bearing Contractor's and Engineer's approval shall constitute a
representation to Owner that the requirements of Paragraph 6.17 of the
Standard General and Supplementary Conditions and Additional
Supplementary Conditions have been fulfilled.

a. Complete the submittal transmittal form included as Attachment A
to this Section as is indicated, numbering each submittal
consecutively. Assign resubmittals the same transmittal number as
the original with a suffix of a sequential letter to indicate the
resubmittal (e.g. the first resubmittal of submittal 25 would be
number 25A.) Include only those documents previously issued
under original transmittal number in resubmittals. Do not combine
new submittals with resubmittals.

b. Attach a transmittal form to each group of Shop Drawings,
manufacturer's literature, equipment data and Samples submitted.
Use a sufficient number of transmittal forms so that: items on a
single transmittal form pertain to the same equipment item,
specification section or element of Work; items on a single
transmittal form are either original submittals or the same number
resubmittal; and each Sample is listed on a separate transmittal
form.

c. Engineer to complete review in accordance with Paragraph 6.17.D.
of the Standard General and Supplementary Conditions and
Additional Supplementary Conditions.
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d. Submittals which do not have a fully completed transmittal form
will be returned along with unreviewed attachments. Returned
submittals, even though incomplete, will be counted as a submittal
in accordance with the Supplementary Conditions.

e. Contractor shall reimburse Owner for Engineer’s time beyond one
re-submittal per the Standard General and Supplementary
Conditions.

6. Variations: Identify variations from Contract Documents and material and
equipment or system limitations which may be detrimental to successful
performance of the completed Work and identify reasons therefor in
accordance with subparagraph 6.17.C.3 of the Standard General and
Supplementary Conditions and Additional Supplementary Conditions.

a. Clearly identify requests for “Or-Equal” and substitute items and
submit per Paragraph 6.05 of Standard General and Supplementary
Conditions and Additional Supplementary Conditions and Article
1.02 subparagraph C.1.b above. Substitute items will not be
considered when indicated or implied on Shop Drawing or material
and equipment data submittals without separate written request, or
when acceptance will require revision to the Contract Documents.

7. Manufacturers' Installation Instructions and Certificates: Submit printed
instructions for delivery, storage, assembly, installation, start-up,
adjusting, and finishing in accordance with the Specific Project
Requirements and Procedures. Indicate special procedures, perimeter
conditions requiring special attention and special environmental criteria
required for application or installation.

a. Submit manufacturers' certificates for recent or previous test
results on material or equipment, but they must be acceptable to
Engineer and Owner. Indicate material or equipment conforms to
or exceeds specified requirements and provide supporting
reference date, affidavits, and certifications as appropriate.

b. Submit test results, data, and reports and certifications to Engineer
based on tests performed. Submit test reports and certifications for
independent testing services specified.

8. Record Documents and Closeout Submittals: submit in accordance with
Paragraph 6.12 of the Standard General and Supplementary Conditions
and Additional Supplementary Conditions and Article 1.03 Paragraph D
below.

a. As-Builts for Material and Equipment: Submit as specified in the
Specific Project Requirements and Procedures. Indicate "As-
Supplied" in revision block and sign. Show all changes and
revisions to Final Completion per Article 3.05 Paragraph D.
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b. Conformed to Construction Record Drawings: Submit as specified
in the Specific Project Requirements and Procedures. Indicate
"Conformed by Contractor to Construction Records" in revision
block and sign. Show all changes and revisions to Final
Completion per Article 3.05 Paragraph D.

c. Warranties and Guarantees: Submit duplicate notarized copies of
warranty documents which are executed and transferable from
Subcontractors, Suppliers, and manufacturers. For items of Work
delayed beyond date of Substantial Completion, provide updated
submittal within 10 days after acceptance, listing date of
acceptance as start of Warranty Period. Assemble in three ring
binders with durable plastic cover with a table of contents.

d. Operation and Maintenance Data

1) Submit one draft copy of completed volumes 15 days prior
to final inspection. Include 2 copies of completed manuals
with major equipment when equipment is shipped. Draft
copies will be reviewed and returned after final inspection,
with Engineer's comments. Revise content of all sets as
required prior to final submission as specified in the
Specific Project Requirements and Procedures.

2) Submit data in ring binders with durable plastic covers with
8 1/2 by 11 inch text pages. Cover: title "OPERATION
AND MAINTENANCE INSTRUCTIONS", title of
Project, and subject matter of binder when multiple binders
are required.

3) Subdivide binder contents with permanent page dividers,
logically organized as described below with laminated
plastic tabs and clearly print the contents. Prepare a Table
of Contents for each volume, with material, equipment, or
system description identified, in three parts as follows:

Part 1: Directory, listing names, addresses, and telephone
numbers of Contractor, Subcontractors, and major
equipment Suppliers, and service representative.
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Part 2: Operation and maintenance instructions arranged
by system and subdivided by Specification section.

For each system, identify names, addresses, and telephone
numbers of Subcontractors and Suppliers. Identify the
following:

• Significant design criteria
• List of equipment with As-Builts certified “As-

Supplied”
• Parts list for each component
• Operating instructions
• Inspection, maintenance and adjustment

instructions for equipment and systems
• Lubrication and maintenance schedules
• Maintenance instructions for special finishes,

including recommended cleaning methods and
materials, and special precautions identifying
detrimental agents

• Troubleshooting guides
• Schematic diagrams

Part 3: Material Safety Data Sheets

Part 4: Other Project documents and certificates, including
the following:
• Certificates
• Photocopies of warranties

D. Closeout Procedures

1. Substantial Completion shall have been achieved when the following has
been completed and the requirements of Paragraph 14.04 of the Standard
General and Supplementary Conditions and Additional Supplementary
Conditions have been met.

a. Work is complete, systems are successfully operating, and final
testing has been successfully completed.

b. A full inventory of the spare parts and special tools purchased by
the Owner are replenished and in the custody of the Owner.

c. The Site has been restored to the satisfaction of the Owner.

d. An inspection of the Work has been completed by the Engineer
and the Owner.

e. An updated Punch List is provided.
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f. The Contractor’s written warranty and guarantee has been
submitted as required by Paragraph 16.19.D of the Standard
General and Supplementary Conditions and Additional
Supplementary Conditions.

g. A Certificate of Substantial Completion has been provided in
accordance with Paragraph 14.04.C. of the Standard General and
Supplementary Conditions and Additional Supplementary
Conditions.

2. The Contractor shall have sole care, custody, and control of the Work until
achievement of Substantial Completion. During the period between
Substantial Completion and the date for Final Completion, Contractor
shall be given access to correct items on the Punch List and achieve Final
Completion.

3. The date of achieving Substantial Completion is the date set forth in the
Certificate of Substantial Completion that is accepted and signed by the
Owner.

4. Final Completion shall have been achieved when the Work is complete,
when the following is complete, and the requirements of Paragraphs 14.06
and 14.07 of the Standard General and Supplementary Conditions and
Additional Supplementary Conditions have been met.

a. Substantial Completion has been achieved and liquidated damages
for failure to meet Substantial Completion Date have been paid.

b. All Work including Punch List Items has been completed.

c. Final cleaning has been conducted and Contractor equipment and
supplies including waste materials have been removed from the
Site and legally disposed of.

d. A full set of record documents have been submitted as specified in
Article 1.03 subparagraph C.8 above and Contractor’s written
warranty and guarantee has been resubmitted if adjusted.

e. Inspections required by Laws and Regulations are complete.
Certificates and permits to occupy and operate have been issued if
required.

f. Spare parts, maintenance and extra materials have been delivered
in quantities specified to Project Site and stored as directed.

g. A request for final inspection in accordance with Paragraph 14.06
of the Standard General and Supplementary Conditions and
Additional Supplementary Conditions has been submitted to the
Engineer and the inspection has been completed and the results
accepted by the Owner.
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h. A Certificate of Completion has been provided in accordance with
Paragraph 14.07.B of the Standard General and Supplementary
Conditions and Additional Supplementary Conditions.

i. A Final Application for Payment has been submitted to the
Engineer identifying total adjusted Contract Price, previous
payments, and balance due along with required documentation in
accordance with Paragraph 14.07.A. of the Standard General and
Supplementary Conditions and Additional Supplementary
Conditions.

5. Owner will make Final payment and acceptance in accordance with
Paragraphs 14.07 C and 14.08 of the Standard General and Supplementary
Conditions and Additional Supplementary Conditions.

1.04 QUALITY REQUIREMENTS

A. Reference Standards and Regulatory Requirements

1. Reference to standards, specifications, manuals or codes of any technical
society, organization or association, or Laws or Regulations of any
governmental authority are used in accordance with Paragraph 3.02 of the
Standard General and Supplementary Conditions.

2. Acronyms and abbreviations used are defined in the applicable versions of
the Encyclopedia of Associations published by Gale (part of Cengage
Learning) generally available in large libraries and on the internet.

B. Qualifications

1. Meet or provide capability to meet the criteria specified in connection with
the Work of the Contract Documents.

2. As a minimum, Contractor shall:

a. have been regularly and actively engaged in similar Work as
described in the Contract Documents, operating under the same
business name and business organization structure, for the last 5
years on at least 5 projects;

b. have successfully completed at least 3 projects involving
construction of similar facilities in the same state as the Project
covered by the Contract Documents;

c. have a full-time project manager in responsible charge of the Work
with at least 10 years’ experience as project manager on
comparable projects; and

d. carry at least the insurance coverage and amounts required in
Article 5 of the Standard General and Supplementary Conditions
and Additional Supplementary Conditions.
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PART 2 – PRODUCTS

2.01 SOURCE QUALITY CONTROL

A. General

1. Subject material and equipment furnished under these Contract
Documents to a complete factory testing program as specified.

2. Shop Drawings and submittals: reviewed by Engineer before initiating
testing program.

3. Perform checks and tests in accordance with manufacturer's
recommendations and referenced standards.

4. Evaluate test results and advise Owner immediately of any discrepancy
between test results and test limits or the failure of any device or system
under test. Include test limits for acceptability applicable to each test on
the certified test records.

5. Record test information, including the evaluation of testing results, on
forms approved by Owner and Engineer.

B. Independent Testing Agency Certification

1. If specified, furnish certificates from an independent testing agency.

2. Independent testing agency to certify that material and equipment
components have been examined and tested and are in conformance with
the requirements specified in the Contract Documents.

3. Take Samples in accordance with the requirements specified in the
Contract Documents, as selected by Owner or independent testing agency.
Furnish and ship at no additional cost to Owner.

C. Factory Testing

1. Provide 14 days prior written notice of factory inspections and tests to
Owner and Engineer.

2. If failure to give proper written notice results in material and equipment
being assembled or covered before a factory inspection or test, make
material and equipment ready for inspection or test and reassemble or
recover at no additional cost to Owner.
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3. Owner may inspect any portion of material and equipment furnished at
any reasonable time during manufacture and may witness testing of any
portion of material and equipment wherever located. Owner and Engineer
to witness tests only.

4. Furnish, set up and operate test equipment and facilities.

5. If facilities for conducting required tests are unavailable to the
manufacturer, conduct tests elsewhere or have them performed by an
independent agency approved by Owner.

6. Protect material and equipment after testing and checking to provide that
subsequent testing of other equipment or systems does not disturb, damage
or otherwise interfere with functional capability of material and
equipment.

7. Assume responsibility for protection of material and equipment and safety
of all personnel during factory testing program.

8. Grounds for rejection: failure to withstand tests; failure to meet ratings;
failure to meet applicable standards.

9. In the event of failure

a. Submit revisions of documents requiring approval for changes
required for rectification.

b. Obtain Owner's and Engineer’s approval before making such
changes.

c. Provide written details of any changes to be made not requiring
approval.

d. Notify Owner and Engineer in writing before retesting.

e. Furnish new material and equipment which meets requirements of
the Specifications if rejected material and equipment cannot be
rectified to satisfaction of Owner and Engineer.

f. Retest after rectification in presence of Owner or Engineer.

10. Assume responsibility for all costs, including, but not limited to: loss or
damage to materials and equipment resulting from testing; retesting;
rectification; new material and equipment to replace damaged or non-
rectifiable material and equipment; removal, furnishing, transportation,
unloading, and installation of replacement material and equipment; and
witness of testing by Owner and Engineer including travel, lodging, meals,
and payroll.
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11. Submit certified test reports which define tests, list results, and are signed
by Contractor's representative, and copies of raw data collected during
tests in accordance with Article 1.03 Paragraph C above. Submission of
certified test reports does not relieve Contractor of responsibility for
material and equipment meeting requirements of the Contract Documents
after installation.

2.02 PRODUCT REQUIREMENTS

A. General

1. Products include new material and equipment incorporated into the Work
and may also include existing material and equipment required for reuse.
This does not include machinery and equipment used for preparation,
fabrication, conveying, installation and erection of the Work.

2. Do not use materials and equipment removed from existing Work Site,
except as specifically permitted.

3. Provide complete with accessories, trim, finished, safety guards, and other
devices and details need for a complete installation and for the intended
use or effect.

4. Provide standard products which have been produced and used
successfully on other similar projects for similar applications. Provide
products which are likely to be available to Owner in the future for items
required for maintenance and repair or replacement Work.

5. Furnish interchangeable components of the same manufacturer, for similar
components.

B. Transportation and Handling

1. Transport and handle material and equipment in accordance with
manufacturer's instructions.

2. Notify Engineer and Owner in writing upon acceptance of a shipment.

3. Promptly inspect shipments to assure that material and equipment comply
with requirements, quantities are correct, and material and equipment are
undamaged.

4. Furnish equipment and personnel to handle material and equipment by
methods to prevent soiling, disfigurement, or damage.

5. Uncrate equipment and dispose of packing material properly.
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C. Storage and Protection

1. Store and protect material and equipment in accordance with
manufacturer's instructions, with seals and labels intact and legible. Store
sensitive material and equipment in weather tight, climate controlled
enclosures.

2. For exterior storage of fabricated material and equipment, place on sloped
supports, above ground.

3. Provide for bonded off Site storage and protection when Site does not
permit on Site storage or protection.

4. Cover material and equipment subject to deterioration with impervious
sheet covering. Furnish ventilation to avoid condensation or potential
degradation of material and equipment.

5. Store loose granular materials on solid flat surfaces in a well-drained area.
Avoid mixing with foreign matter.

6. Furnish equipment and personnel to store material and equipment by
methods to prevent soiling, disfigurement, or damage.

7. Arrange storage of material and equipment to permit access for inspection.
Periodically inspect to assure material and equipment are undamaged and
are maintained in acceptable conditions.

8. After receipt of material and equipment, assume responsibility for loss and
damage including but not limited to breakage, corrosion, weather damage,
and distortion.

PART 3 – EXECUTION

3.01 TEMPORARY CONSTRUCTION FACILITIES

A. Barriers

1. Comply with the requirements of Paragraph 6.11. of the Standard General
and Supplementary Conditions and Additional Supplementary Conditions.

2. Furnish barriers to prevent unauthorized entry to and clear delineation of
construction areas, to allow for Owner's use of Site, and to protect existing
facilities and adjacent properties from damage from construction
operations as recommended by OSHA and as otherwise required for the
protection of life and property during construction.
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3. Construct barricades and protective facilities in accordance with local and
state regulations. Furnish and install signs, lights, reflectors, and such
protection facilities as may be required.

4. Furnish barricades required by governing authorities for public rights of
way.

5. Provide protection for plant life designated to remain. Replace damaged
plant life.

6. Protect non owned vehicular traffic, stored materials, Site and structures
from damage.

7. If required, furnish commercial grade, minimum 8 foot high chain link
fence around construction Site. Equip with vehicular gates with locks.

B. Protection of Work

1. Protect Work during working and non-working hours.

2. Provide special protection where specified in Specifications or Drawings
and in accordance with manufacturer recommendations.

3. Furnish temporary and removable protection for installed equipment and
material. Control activity in immediate Work area to minimize damage.

4. Protect exterior areas of Work from damage. Prohibit traffic from
landscaped areas.

5. Buildings and Enclosures

a. Furnish protective coverings at walls, projections, jambs, sills, and
soffits of openings and protect finished floors, stairs, and other
surfaces from traffic, dirt, wear, damage, or movement of heavy
objects, by protecting with durable sheet materials.

b. Prohibit traffic or storage upon waterproofed or roofed surfaces. If
traffic or activity is necessary, obtain recommendations for
protection from waterproofing or roofing material manufacturer.

6. Whenever gale or high winds are forecast, take measures to secure loose
material, equipment or other items that could be blown and be damaged or
cause damage. Do not leave such loose items unsecured at end of a
working day. Particular attention shall be taken with scaffolding and items
placed or stored on roofs or within a structure prior to being enclosed.
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7. Provide for removal of snow and ice which may impede Work, damage
the finishes or materials, be detrimental to workers, or impede trucking,
delivery, or moving of materials at the Site, or prevent adequate drainage
of the Site or adjoining areas.

C. Security

1. Provide protection to stored items, the Work and Owner's operations from
unauthorized entry, vandalism, or theft, and against fire, storms and other
losses during working and non-working hours.

2. Coordinate with Owner's security program.

D. Safety Facilities

1. Provide first aid and other safety facilities required by Laws and
Regulations during working and non-working hours.

E. Access Roads

1. Construct and maintain temporary roads accessing public thoroughfares to
serve construction area. Control dust and water.

2. Extend and relocate as Work progress requires. Provide detours necessary
for unimpeded traffic flow.

3. Provide for emergency access and maintain throughout the Work Site.

F. Parking

1. Construct temporary gravel surface parking areas to accommodate
construction personnel. When Site space is inadequate, provide for off-
Site parking.

2. Do not allow construction vehicle parking on existing pavement or
sidewalks.

G. Field Offices

1. Furnish weather tight office with lighting, electrical outlets, heating,
cooling and ventilating equipment, and equip with furnishings and
accessories to accommodate supervision of Work, maintenance of records,
and project meetings, including, but not limited to the following.
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 Desk and chairs (2 cushioned office desk chairs and 4 metal fold
chairs)

 Plan table with light and stool
 3 locking file cabinets
 Hanging plan rack
 Book case with 4 shelves
 “All-in-one” color copier, printer, scanner and fax machine, capable

of 11 by 17 output (OR separate color copier, color printer, color
scanner, all capable of 11 by 17 output, and fax machine)

 Paper stock for duration of Project
 Telephone with answering machine (or telephone service with

voicemail feature)
 Refrigerator, microwave, and water cooler with bottled water

supply for duration of Project
 First aid kit

2. Furnish separate office for use by Engineer and Resident Project
Representative similarly equipped with new equipment and furniture.

3. Locate field offices as specified in Specific Project Requirements and
Procedures or as shown on the Drawings and maintain utilities per Article
3.02 for the duration of the Project.

H. Staging Area: Locate as specified in Specific Project Requirements and
Procedures or as shown on the Drawings.

I. Project Identification: If required by Laws and Regulations or Owner, furnish
signs with required Project information at designated locations in accordance with
Laws and Regulations and as may be specified in Specific Project Requirements
and Procedures.

J. Progress Cleaning and Waste Removal

1. Comply with the requirements of Paragraph 6.11. B and C of the Standard
General and Supplementary Conditions and Additional Supplementary
Conditions.

2. Maintain areas free of waste materials, debris, and rubbish and maintain
the Site in a clean and orderly condition.

3. Remove debris and rubbish from spaces and other closed or remote spaces
before enclosing the space.

4. Collect and remove waste materials, debris, and rubbish from Site at least
weekly and legally dispose off-Site.
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3.02 TEMPORARY UTILITIES

A. Arrange for and pay for required power service from local electric utility for
duration of Project. Exercise measures to conserve energy. Arrange for
temporary electric service at location designated by Owner or as shown on the
Drawings. Furnish and install required equipment including pole of sufficient
height to provide proper clearance and install weatherproof box of such size to
house service disconnect, overcurrent protection, electric meter, and other
required equipment.

B. Arrange for, pay for, and maintain telephone service and internet access to field
offices at time of Project mobilization and for duration of Project.

1. Obtain voicemail feature if answering machine not provided.

2. Provide wireless, high speed broadband internet access via DSL, cable,
satellite, or T1.

C. Arrange for, pay for and maintain suitable quality water service as required for
duration of Project.

D. Furnish lighting for construction operations. Furnish lighting for exterior staging
and storage areas and for security purposes. Maintain lighting and provide
routine repairs.

E. Furnish and pay for heat devices and heat and cooling devices as required to
maintain specified conditions for construction operations.

F. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to
prevent accumulation of dust, fumes, vapors, or gases.

G. Furnish and maintain required sanitary facilities and enclosures. Do not use
existing facilities.

H. Fire Protection

1. Provide temporary fire protection equipment and services during
construction until the permanent system is serviceable per NFPA and local
fire code and regulations, and fire marshal’s requirements.

2. Use Work procedures that minimize fire hazards to the extent practicable
and materials that are fire resistant where possible. Collect and remove
combustible debris and waste materials from the Site each day. Store
fuels, solvents, and other volatile or flammable materials away from the
construction and storage areas in well-marked, safe containers in
accordance with Laws and Regulations.
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3.03 TEMPORARY CONTROLS

A. Dust Control: Execute Work by methods to minimize raising dust from
construction operations. Provide positive means to prevent air-borne dust from
dispersing into atmosphere. Utilize the application of sprinkled water to reduce
the emission of air-borne soil particulates from the Project Site.

B. Water Control and Dewatering

1. Grade Site to drain away from excavations to approved drainage collection
facilities. Ensure collected surface drainage water meets permitted criteria
for sediment content prior to discharge.

2. Maintain excavations free of water. Furnish, operate and maintain
pumping equipment.

3. Dewater excavations and legally dispose of water in a manner that will not
cause injury to public and private property.

4. Protect Site from puddling, ponding or running water.

5. Design, furnish, install, maintain, operate and remove temporary
dewatering systems as required to lower and control water levels and
hydrostatic pressures in excavations during construction; legally dispose
of pumped water; construct, maintain, observe and, except where indicated
or required to remain in place, remove dewatering equipment and system
at the completion of construction.

a. Dewatering may include: lowering the water table, intercepting
and collecting seepage which may penetrate the support of
excavation, slopes or bottom of the excavation; increasing the
stability of excavated slopes; preventing loss of material from
beneath the slopes or bottom of the excavation; reducing lateral
loads on sheeting and bracing; limiting horizontal displacements
and stresses in support of excavation to tolerable and allowable
levels; preventing displacements of existing structures, utilities,
pavements, and sidewalks; improving the excavation and hauling
characteristics of sandy soil; preventing rupture or heaving of the
bottom of any excavation; and disposing of pumped water.

b. Normal dewatering is defined as using conventional pumps
installed in open excavations, ditches, or sumps to control water
and allow for installation of the pipe in a dry trench. Special
dewatering is defined as installing wellpoints, deep wells, or
eductor and ejector systems to control groundwater and hydrostatic
pressures to allow for installation of the work. Special dewatering
includes design of the dewatering system by a Professional
Engineer currently registered in the state where the Project is
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located in good standing, and conducting additional borings or
subsurface explorations deemed necessaryby the Contractor, and
approved by the Engineer, to support design.

c. For Special Dewatering, retain the services of a Professional
Engineer currently registered in the state where the Project is
located in good standing, experienced in design of dewatering
systems, to independently evaluate the boring logs and other soils
information available to determine those areas that will require
special dewatering techniques and to design the required system.
If, in the opinion of the Contractor or Contractor’s Dewatering
Professional Engineer, additional borings are needed to design
special dewatering systems or determine areas where special
dewatering techniques will be required, the Contractor shall retain
and pay for the services of a boring subcontractor. Contractor's
Dewatering Professional Engineer shall provide sufficient on-Site
inspection and supervision to assure that the dewatering is carried
out in accordance with the approved design.

d. Design a dewatering system capable of:

1) effectively reducing the hydrostatic pressure and lowering
the groundwater levels to a minimum of 2 feet below
excavation subgrade in the existing fills and any organic
peat, and below the excavation subgrade in the existing
organic silts/clays unless otherwise directed by the
Engineer, so that all excavation bottoms are firm and dry;

2) maintaining a dry and stable subgrade until the structures,
pipes, appurtenances, and drainage pipe and structure
bedding to be built therein have been completed to the
extent that structures, pipes, and appurtenances will not be
floated or otherwise damaged;

3) lowering of the groundwater level within the work area
without adversely affecting existing structures, utilities,
pavements, sidewalks or wells outside of the Work area.

e. Submit the following in accordance with Article 1.03 Paragraph C
above.

1) Plans and description of the Normal and/or Special
Dewatering systems, including the number, location and
depth of wells, wellpoints or sumps; designs of filters to
prevent pumping of fine soil; method and location for
filtering, sedimentation tanks and legal disposal of pumped
water; and flow capacity of proposed system, accounting
for groundwater level relative to tide cycles if applicable.
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2) Design calculations, description and complete layout
drawings, stamped and signed by Contractor’s Dewatering
Professional Engineer, at least two weeks prior to
scheduled installation of Special Dewatering system

3) Locations of observation wells

4) Records of pump operation and groundwater elevations

6. Dewatering Operations and Procedures

a. Provide electrically operated dewatering equipment, powered with
independent generators adequately sized to operate the dewatering
system and capable of running on commercial power. Provide
standby equipment independent of commercial power and provide
for dewatering within 24 hours upon primary pump or power
failure. No work shall be performed by the Contractor below the
pre-construction groundwater level during dewatering system
failure.

b. Provide suitable temporary pipes, flumes or channels for water that
may flow along or across the Site of the Work.

c. Provide dewatering equipment with noise attenuation systems
capable of meeting the governing noise regulation requirements.

d. Encapsulate the suction end of the pump with crushed stone, filter
fabric, and other materials to minimize the amount of silt
discharged to the amount allowed by the construction dewatering
permit.

e. Do not operate equipment on paved surfaces to prevent damaging
these surfaces.

f. Locate dewatering facilities to prevent interference with utilities
and construction work to be done by others.

g. For dewatering operations with relatively minor flows, direct pump
discharges using filtration bag or system per Erosion and Sediment
Control below, or pump into hay bale sedimentation traps lined
with filter fabric. Filter water through the hay bales and filter
fabric prior to seepage into storm drainage or any natural water
course.

h. For dewatering operations with larger flows, provide pump
discharges into a steel dewatering/sedimentation basin. Use steel
baffle plates to slow water velocities, to increase the contact time,
and allow adequate settlement of sediment prior to discharge into
waterways, storm drainage or discharge point allowed by the
construction dewatering permit.
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i. Utilize silt sacks in catch basins when excess silt is suspended in
the discharge water per Erosion and Sediment Control below.

j. If siltation basin is used, size to effectively filter for the volume
and discharge rate of water anticipated without overflow.

k. Provide treatment necessary to prevent discharge of silty and/or
contaminated ground water caused by the Contractor’s operations,
or any contaminated ground water that may pass from excavated
surfaces and/or through the excavation support system selected by
the Contractor.

l. Dispose of water pumped or drained from the Work in accordance
with permit requirements and in a manner to prevent undue
interference with other work or damage to adjacent properties,
pavements and other surfaces, buildings, structures and utilities.

m. Obtain necessary regulatory approvals for the disposal of
dewatering flows, including, among others, approval by the
Environmental Protection Agency under the National Pollutant
Discharge Elimination System (NPDES) program for construction
dewatering activities. Submit the completed and approved
construction dewatering permit to the Engineer immediately upon
receipt.

7. Special Dewatering

a. Use Special Dewatering as necessary if Normal Dewatering
methods are inadequate to ensure dry and stable excavation
subgrade conditions.

b. Special Dewatering techniques may consist of one- or two-stage
wellpoint systems, deep wells, or eductor and ejector type systems.
Design with suitable screens to prevent pumping of fines and to
address specified Work Site conditions.

c. In areas requiring special dewatering, lower the groundwater level
to a minimum of 2 feet below the existing fill and/or organic peat
subgrades or to the excavation subgrade for organic silt/clay
subgrades prior to any installation and maintain that groundwater
level until the excavation has been backfilled and provide
monitoring by Contractor’s Dewatering Professional Engineer to
ensure conformance with the requirements herein.

d. Furnish materials and install at least two observation wells at each
excavation area. The location of the wells shall be proposed in the
field by the Contractor’s Dewatering Professional Engineer and
reviewed and approved by the Engineer.
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C. Erosion and Sediment Control

1. Plan and execute construction using methods to control surface drainage
from cuts and fills, from borrow and waste disposal areas and prevent
erosion and sedimentation.

2. Submit erosion and sediment control plan to Engineer prior to the start of
construction.

3. Install erosion and sediment controls as may be shown on the Drawings
and as required by Laws and Regulations. Install additional erosion and
sedimentation control measures beyond those shown on the Drawings as
necessary to stabilize the Site. Coordinate temporary erosion controls
with permanent erosion controls to the extent practical. Provide and
maintain devices to control erosion, siltation, and sedimentation that occur
during construction operations. Undertake reasonable precautions and
measures to avoid erosion of soil and to prevent silting of drainage
ditches, storm sewers, rivers, streams, and lakes.

4. Employ pollution prevention measures, erosion and sedimentation control
before, during, and after soils are exposed. Implement measures prior to
soil disturbance or soil storage to the extent possible to ensure that such
measures are in place before activity occurs and employ additional
measures as the Work progresses. Implement and maintain as necessary
until the Site is permanently stabilized.

5. Perform inspections of disturbed soil areas, material storage areas exposed
to precipitation, and erosion control measures with Engineer a minimum
of once every 14 days and also within 24 hours after any storm event
greater than 0.5-inches of rainfall. Immediately correct deficiencies in the
erosion control measures identified or indicated by failures or erosion by
implementing additional measures or different techniques to correct and
prevent subsequent erosion at no additional cost to Owner.

6. In the event that silt or debris breaches erosion control, immediately
remove and clean silt or debris from drainage ditches and storm sewers
and revise erosion control measures as required by the Conservation
Commission or the Engineer. Should silt or debris breach erosion controls
and reach rivers, streams or lakes, immediately notify local, state or
Federal representatives as required and implement required remediation
methods at no additional cost to Owner.

7. Limit duration of the exposure of soils on embankments, excavations, and
graded areas to a minimum.
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8. Provide temporary measures such as berms, dikes and drains to prevent
water flow. Install erosion control measures in any ditch, swale or channel
before water is allowed to flow in the waterway. Handle water pumped
from trenches to minimize discharge of silty water to the maximum extent
practicable.

9. Stabilize storm drain outfalls as shown on the Drawings before the
discharge points become operational. Install inlet protection immediately
upon construction of culverts.

10. Stabilize disturbed areas with temporary and permanent erosion control
practices as soon as practicable, but no more than 14 days after
construction activity on a particular portion of the Site has temporarily or
permanently ceased. Exceptions to this time requirement include: a)
where construction activities will resume on the particular portion of the
Site within 21 days; and b) where snow cover delays initiation of
stabilization measures.

11. Place stockpiled topsoil on the Site away from natural drainages, in piles
with side slopes of 50 percent to 70 percent. Install siltation fence around
the base of the pile to prevent eroding soil from washing into drainages.
Cover topsoil piles which are to remain for a period of 21 days or more
with temporary seed and mulch immediately following stockpiling.

12. Conduct pavement sweeping to remove sediment and soil debris
accumulation on pavement resulting from construction activity

13. Siltation/Silt Fence

a. Filter fabric: suitable for erosion control.

b. Wood posts: oak, 2 inches by 2 inches in section, and at least 4.5
feet in length.

c. Erosion control fencing: heavy-duty filter fabric towed into the
existing soil as shown on the Drawings.

d. Construct as shown on Drawings or as directed by Engineer. Install
parallel to contours where possible, prior to Site clearing and
grading activities.

1) Dig a 6 inch by 6 inch minimum trench where the fence is
to be installed. Position the fence in the trench with the
fence posts set at 8 feet on center (maximum). Curve ends
of fence uphill to prevent flow around ends.
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2) Staple sedimentation control fabric and the industrial
netting to each post. When joints are necessary, splice filter
fabric together only at support posts with 6-inch overlap
and securely seal.

3) Bury lower edge of fabric at least 6 inches below ground
surface to prevent underflow. Backfill trench and compact
soil over filter fabric.

4) Installed height: minimum 2.5 feet and 36 inches
maximum.

5) Inspect frequently; repair or replace any damaged sections.

14. Temporary Erosion Control Matting

a. Rolled matting blanket consisting of curled wood excelsior,
coconut fiber, straw or paper bound with a weave of twisted craft
paper, cotton cord or plastic mesh.

b. Provide staples for fastening matting to the ground. Staples:
fabricated in a "U" shape from 11 gage or heavier stiff steel wire, 6
to 12 inches in length and 1 to 2 inches across.

c. Surface Preparation and Installation

1) Conform to grades and cross sections for slopes and ditches
shown on the Drawings. Finish to a smooth and even
condition with all debris, roots, stones, and lumps raked out
and removed. Loosen soil surface to permit bedding of the
matting.

2) Unless otherwise directed, apply seed prior to placement.
When directed, spread additional seed over matting,
particularly at those locations disturbed by building slots.
Press matting onto the ground with a light lawn roller or by
other similar means.

3) Bury edges of matting around the edges of catch basins and
other structures.

15. Seeding

a. Select seed variety and applied rates based upon the date of
application per the following table. Equivalent seed mixture based
on suitability for use in controlling erosion of the various soil types
and slopes may be used as approved by the Engineer.
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Dates Seed
Applied Rate
(pounds per 1,000 feet2)

4/1 to 7/1
8/15 to 9/15

Oats 1.8

4/1 to 7/1 Annual Ryegrass 0.9
5/15 to 8/15 Sundangrass 0.9
9/15 to 10/15 Winter Ryegrass 2.6

1) Sow seed at the rates indicated, on the pure live seed basis.

2) Mulch areas where temporary seeding has been applied. Do
not mulch seeded areas where matting will be immediately
installed. If temporary seeding does not achieve adequate
growth by November 1, apply an additional layer of mulch.

3) Mulch temporarily or permanently seeded areas, areas
which cannot be seeded within the recommended seeding
dates, and any soil stockpile areas, immediately following
seeding. Straw or hay mulch, wood fiber mulch, and
hydromulch are recommended.

16. Sod: grown from certified seed of adapted varieties to produce high
quality sod free of any serious thatch, weeds, insects, diseases and other
pest problem, be at least one year old and not older than three years, and
cut with a 1/2 inch to 1 inch layer of soil.

a. Lay sod strips on the prepared soil, perpendicular to the slope or
direction of water flow, starting at the lowest elevation. Butt the
edges and ends of the sod strips together and tamp or roll. Stagger
joints.

b. Staple sod strips at ends and at 3-foot intervals along the center of
the strip.

c. Irrigate sodded area immediately after installation.

17. Catch Basin Silt Sacks

a. Style: Silt Sack Regular Flow.

b. Test Method: ASTM D-4884 165.0 lbs./inch.

c. Silt sack seams: certified average wide width strength.

d. Meet the following ASTM D-4884 standards. Properties are
Minimum Average Roll Values (MARV).
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Property Test Method Units Test
Results

Grab Tensile ASTM D-4632 lbs. 315x300
Grab Elongation ASTM D-4632 % 15x15
Puncture ASTM D-4833 lbs. 125
Mullen Burst ASTM D-3786 psi 650
Trapezoid Tear ASTM D-4533 lbs 120x150
UV Resistance ASTM D-4355 % 90
Apparent Opening ASTM D-4751 US Sieve 40
Flow Rate ASTM D-4491 gal/min/ft

2 40

Permittivity ASTM D-4491 sec -1 0.55

1) Utilize silt sacks in catch basins as required when excess
silt is suspended in discharge water.

18. Filtration Bag or System for Discharge from Trench Dewatering

a. Meet the following standards. Properties are Minimum Average
Roll Values (MARV).

Property Test Method Units Test
Results

Flow Rate ASTM D-4491 gal/min/ft
2 40

Permittivity ASTM D-4491 sec -1 0.55

b. For discharge from trench dewatering, install filtration bag or
system or dewatering siltation basin constructed of a hay bale
barrier lined with filter fabric sized to handle the volume of
dewatering without overflowing.

19. Compost Filter Socks

a. Furnish and install biodegradable mesh “socks” filled with mature,
clean compost per EPA National Pollutant Discharge Elimination
System (NPDES) specifications.

1) Install per EPA and manufacturers recommendations.

2) Install parallel to contours where possible. Stake socks as
needed to stabilize. Inspect frequently and repair as
necessary.

20. Provide detention basins or water filtration systems for dewatering and
coordinate locations with Engineer. See Dewatering in Article 3.03
Paragraph B. above.
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21. Other Temporary Measures

a. Provide and maintain temporary slope drains as required.

b. Employ other temporary erosion control measures as directed by
the Engineer or local Conservation Commission.

22. Maintenance

a. Inspect erosion control practices immediately after each rainfall
and at least daily during prolonged rainfall or snowmelt for
damage. Make appropriate repairs or replacement until Final
Completion at no additional cost to the Owner.

b. Remove silt from siltation fence and/or haybale when it has
reached one-quarter of the bale and/or fence height, or prior to
expected heavy runoff or siltation.

c. Repair matting if any staples become loosened or raised, or if any
matting becomes loose, torn, or undermined, make satisfactory
repairs immediately.

d. Maintain areas mulched or matted until Final Completion, at no
additional cost to the Owner.

e. Maintain sediment basins by removing silt that reaches a depth of
over one foot, at no additional cost to the Owner, until Final
Completion.

23. Removal of Temporary Erosion Control

a. Remove temporary materials and devices upon completion of the
Work when permanent soil stabilization has been achieved. Re-use
materials in good condition if approved by Engineer.

1) If silt socks are used, remove in paved areas or cut open
and disperse media in unpaved areas.

b. Level and grade to preconstruction conditions and to the extent
required to prevent any obstruction of the flow of water or any
other interference with the operation of or access to the permanent
works.

c. Remove siltation fences only when adequate grass growth has been
established.

d. Repair areas damaged by silt fences and hay bales to
preconstruction conditions to the satisfaction of the local
Conservation Commission and the Engineer.

e. Remove unsuitable materials from Site and dispose of in a lawful
manner.



227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

OVERALL GENERAL REQUIREMENTS
WOODARD & CURRAN 01001-35

D. Noise Control

1. Provide methods, means, and facilities to minimize noise from
construction operations.

2. Provide noise attenuation systems capable of meeting the Department of
Environmental Protection Division of Air Quality Control regulations
governed by the following policy:

"A source of sound will be considered to be violating the Department's noise
regulation (310 CMR 7.10) if the source:

 Increases the broadband sound level by more than 10 dB(A) above ambient,
or

 Produces a "pure tone" condition when any octave band center frequency
sound pressure level exceeds the two adjacent center frequency sound
pressure levels by 3 decibels or more.

“These criteria are measured both at the property line and at the nearest
inhabited residence. Ambient is defined as the background A-weighted sound
level that is exceeded 90% of the time measured during equipment operating
hours. The ambient may also be established by other means with the consent of
the Department."

3. Construct sound enclosures or utilize other noise reduction techniques if
the equipment does not meet the noise level requirements.

E. Pollution Control

1. Provide methods, means, and facilities to prevent contamination of soil,
water, and atmosphere from discharge of noxious, toxic substances, and
pollutants produced by construction operations.

a. Water Pollution Control

1) Assure that sediment, debris, petroleums, chemicals, or
other contaminants will not enter existing drainage
facilities and channels. Use construction methods that will
prevent entrance of pollutants and wastes into existing
streams, rivers, lakes, and flowing and dry watercourses.

2) Obtain legal disposal sites and dispose of pollutants and
wastes in a legal manner.

3) Respond immediately to emergencies as directed when
water quality of existing streams, rivers, lakes and flowing
and dry watercourses is threatened. Take corrective action
to remove or contain pollutants until a permanent solution
is determined.
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b. Air Pollution Control

1) Equipment and vehicles that exhibit excessive exhausts
emissions due to poor engine adjustments or inefficient
operation will not be permitted to operate until corrective
repairs or adjustments are made.

2) Burning of materials from clearing or grubbing operations,
combustible construction materials, and rubbish will not be
allowed.

F. Traffic Regulation

1. Control and maintain traffic within the Project area. Submit traffic control
plans and coordinate with Owner and local agencies. Submit plan for
traffic control to Owner for review 14 days in advance of any Work within
public right-of-way, street closure or detour.

2. Provide and maintain traffic control and maintenance devices in
accordance with Part 6, Temporary Traffic Control, of the "Manual on
Uniform Traffic Control Devices for Streets and Highways", published by
the U.S. Department of Transportation, Federal Highway Administration
and other applicable codes and standards as specified. Operate devices 24
hours per day as required.

3. Provide for access by emergency vehicles, such as police, fire, and disaster
units at all times. Contractor shall be liable for damages resulting from
failure to provide such access.

4. During construction hours, traffic flow must be controlled by uniformed
traffic police officers. The services of uniformed traffic police officers
shall in no way relieve the Contractor of its responsibilities under the
Contract.

5. Maintain minimum of one moving lane on roadways at all times.

a. Where detours are permitted, provide necessary barricades,
flashers, flashing arrows and signs in accordance with referenced
Manuals and Laws and Regulations.

b. Provide gravel borrow and bituminous concrete to maintain
temporary passable travel lane ramps, temporary bridging, steel
plates, temporary pavement, wood-framed walkways, caution,
safety and other necessary signs directing the pedestrian and
vehicular traffic towards unblocked and safe areas.
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6. Provide safe access/egress to businesses and abutting property owners
within the Project area. In areas where the construction activity is in
progress, install directional signs in front of businesses indicating "OPEN
FOR BUSINESS" or similar for guidance of customers.

a. Certain construction operations such as utility work and
roadway/sidewalk reconstruction may restrict access/egress on
some roads and to businesses and abutting property owners. Under
these circumstances, schedule operations during off-peak hours or
late evenings with Owner approval so that a particular work activity
can be completed in the shortest possible time.

b. Provide 48 hours notice to businesses and abutting property owners
when access/egress will not be available or restrictions will exist.

7. Exercise particular care to establish and maintain such methods and
procedures that will not create hazards.

a. Remove or properly cover traffic control, safety devices and/or
signs having messages that are irrelevant to normal traffic
conditions at the end of each Work period. Keep signs clean at all
times and provide that legends are distinctive and unmarred.

b. Place excavated material and construction equipment so that
vehicular and pedestrian traffic is maintained at all times unless
road closure permit is obtained. If the Contractor's operations
cause traffic hazards, implement appropriate safety measures
immediately.

c. In areas of high pedestrian and vehicular traffic volume, the
remove waste materials and construction equipment from the Work
Site on a daily basis. Do not park construction equipment
overnight on the Site or the adjacent roads unless permitted by
Owner.

d. Provide night watchmen where special hazards exist.

8. Post signage clearly stating that any vehicle impeding the progress of
construction will be towed at the vehicle owner’s expense. Towing
charges incurred by Owner for Contractor’s failure to post such signs will
be borne by the Contractor.

3.04 REMOVAL OF TEMPORARY UTILITIES, FACILITIES, AND CONTROLS

A. Remove temporary utilities, equipment, and facilities before Final Application for
Payment inspection.
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B. Remove temporary underground installations and grade Site as indicated. Clean
and repair damage caused by installation or use of temporary utilities, facilities,
and controls.

C. Restore existing facilities and areas used during construction to original condition.
Restore permanent facilities used during construction to specified condition.

3.05 OVERALL EXECUTION REQUIREMENTS

A. Coordination

1. Conduct preconstruction and pre-installation meetings before commencing
certain Work that requires coordination or has special requirements or
approvals in accordance with Article 1.03 Paragraph A.

2. Coordinate space requirements and installation of Work. Utilize spaces
efficiently to maximize accessibility for other installations, maintenance,
and repairs.

3. Coordinate Work of the various Specifications with interdependent
responsibilities for installing, connecting to, and placing in service,
operating equipment.

4. Coordinate related Work at the Site in accordance with Article 7 of the
Standard General and Supplementary Conditions and Additional
Supplementary Conditions.

5. Coordinate completion and cleanup of Work of separate sections in
preparation for Substantial Completion and for portions of Work
designated for Owner's partial occupancy.

6. After Owner occupancy of premises, coordinate access to Site for
correction of defective Work and/or incomplete Work to minimize
disruption of Owner's activities.

7. See other coordination requirements in Specific Project Requirements
and Procedures.

B. Existing Conditions

1. Information regarding subsurface/physical conditions and Hazardous
Environmental Conditions, if any, are included in the Standard General
and Supplementary Conditions and Additional Supplementary Conditions.

2. Existence and location of Underground Facilities and other utilities and
construction indicated as existing are not guaranteed. Before beginning
Work investigate and verify the existence and location of Underground
Facilities and other utilities and construction.
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3. See additional details included in Specific Project Requirements and
Procedures, if any.

C. Field Engineering

1. Prior to initiating construction, engage an independent professional land
surveyor registered in the state where the Project is located to provide
surveys and permanent reference points for all bounds and property
markers along the line of the Work that may be disturbed during
construction. Submit copies of all ties to the bounds and property markers
to the Engineer prior to excavation at the Site(s).

2. Maintain surveyor's log of control and other survey work. Keep log
available for reference.

3. Verify layout information shown on the Drawings in relation to existing
benchmarks before lay out of the Work. Locate and protect existing
benchmarks and control points. Preserve permanent reference points
during construction.

4. Promptly report lost or destroyed reference points, benchmarks, or control
points. Promptly report requirements relocate reference and control points
due to changes in grades. Promptly replace lost or destroyed bounds or
markers and control points based on the original survey control points
utilizing the services of a professional land surveyor registered in the state
where the Project is located. The cost of replacing markers disturbed by
the Contractor's operations shall be at the Contractor's expense.

D. Record Documents

1. Provide Record Documents in accordance with Paragraph 6.12 of the
Standard General and Supplementary Conditions and Additional
Supplementary Conditions and Article 1.03 subparagraph C.8.

2. Store Record Documents separate from documents used for construction.
Record information concurrent with construction progress.

3. Legibly mark each item to record description of actual equipment and
material installed and actual construction on approved submittals,
including the following.

a. Manufacturer's name and equipment and material model and
number

b. Material and equipment substitutions or alternates utilized

c. Approved changes

d. Measured depths of foundations
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e. Measured horizontal and vertical locations of Underground
Facilities and appurtenances, referenced to permanent surface
improvements

f. Measured locations of internal utilities and appurtenances
concealed in construction, referenced to visible and accessible
features of the Work

g. Field changes of dimension and detail

h. Details not on original Contract Documents or Shop Drawings

4. Submit final record documents as specified in Article 1.03 subparagraph
C.8.

E. Cutting and Patching

1. Employ skilled and experienced personnel to perform cutting and
patching.

2. Submit written request in advance of cutting or alteration which affects:

a. structural integrity of any element of Project;

b. integrity of weather exposed or moisture resistant elements;

c. efficiency, maintenance, or safety element;

d. safety, traffic, or hazard barriers;

e. visual qualities of sight exposed elements; and

f. work of Owner or separate contractor.

3. Execute cutting, fitting, and patching including excavation and fill to
complete Work and to:

a. fit materials together, to integrate with other work;

b. uncover Work to install ill-timed Work;

c. remove and replace defective or non-conforming Work;

d. remove Samples of installed Work for testing when requested; and

e. provide openings in element of Work for penetration of
mechanical and electrical work.

4. Execute Work by methods to avoid damage to other work and which will
provide appropriate surfaces to receive patching and finishing.

5. Provide adequate temporary support for Work to be cut.

6. Restore Work with new materials in accordance with requirements of
Contract Documents. Use materials identical with original materials
where recognized that satisfactory results can be produced.
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7. Provide protection from elements for areas which may be exposed by
uncovering work.

8. Refinish surfaces to match adjacent finishes. For continuous surfaces,
refinish to nearest intersection or natural break. For an assembly, refinish
entire unit. Restore exposed finishes of patched areas; and, where
necessary extend finish restoration onto retained adjoining Work in a
manner, which will eliminate evidence of patching.

9. Identify any Hazardous Waste, Hazardous Environmental Condition, or
hazardous substance exposed during the Work to Owner for decision or
remedy in accordance with Paragraph 4.06 of the Standard General and
Supplementary Conditions and Additional Supplementary Conditions.

10. Cut work by methods least likely to damage Work to be retained and work
adjoining. Cut Work with sawing and grinding tools, not with hammering,
chopping, or burning tools. Cut masonry and concrete materials with
masonry saw or core drill. Do not use pneumatic tools without prior
approval. Core drill openings through concrete Work. Adhere to
mandatory cutback requirements when saw cutting concrete and roadway
openings.

11. Do not cut and patch structural Work in a manner resulting in reduction of
load-carrying capacity or load/ deflection ratio.

12. Fit Work tight to pipes, sleeves, ducts, conduit, and other penetrations
through surfaces. Maintain supports to ensure structural integrity of the
Work. Provide devices and methods to protect other portions of Project
from damage and seal voids. For interior work at penetrations of fire rated
walls, partitions, ceiling, or floor construction, completely seal voids with
fire resistant material, to full thickness of the penetrated element.

13. Do not cut and patch operational or safety-related components that reduce
capacities to perform in manner intended. Do not cut and patch Work that
reduces visual qualities. Remove and replace unsatisfactory cutting
patching as directed by Engineer or Owner.

F. Electrolytic Corrosion Prevention

1. Prevent galvanic action, bimetallic corrosion, anodic or cathodic action,
and electrolysis at all electrical grounds and for all galvanic scale
(electromotive series or table of oxidation potentials). Do not allow
contact of dissimilar metals further apart than 0.35 on the galvanic scale
(electromotive series or table of oxidation potentials). The electrode
potential of common metals is listed below.
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Electrode Potential
Volts

(Relative to Hydrogen)
Magnesium +2.37
Aluminum +1.70
Zinc+ +0.76
Chromium +0.56
Iron and Steel +0.44
Cadmium +0.40
Nickel +0.25
Tin +0.14
Lead +0.13
Copper -0.34

2. Unless otherwise indicated, provide dielectric insulators between ferrous
and nonferrous pipe and equipment.

G. Quality Assurance and Control of Installation

1. Monitor quality control of Subcontractors, Suppliers, manufacturers,
material, equipment, services, Site conditions, and workmanship, to
produce Work of specified quality. Conduct field quality control and
testing specified.

2. Comply fully with manufacturers' installation instructions, including each
step in sequence. If manufacturers' instructions conflict with Contract
Documents, request clarification from Engineer before proceeding.

3. Comply with specified standards as a minimum quality for the Work
except when more stringent tolerances, codes, or specified requirements
indicate higher standards or more precise workmanship.

4. Perform Work using persons qualified to produce workmanship of
specified quality.

5. Install field Samples and mockups at the Site as required in Specifications
for review. Acceptable Samples and mockups represent a quality level for
the Work. Where field Sample or mockup is specified to be removed,
clear area after field Sample or mockup has been accepted by Engineer or
after Work is complete when mockup is to serve as a control reference.

6. Protect adjacent construction in accordance with Paragraph 6.11 of the
Standard General and Supplementary Conditions and Additional
Supplementary Conditions.
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H. Manufacturers' Field Services

1. If required in the Specifications, arrange and pay for material or
equipment Suppliers or manufacturers to provide qualified staff personnel
(field representative) to perform the following services and services
specified. Submit reports of activities, actions taken and test results to
Engineer within 10 days of completion in accordance Article 1.03
Paragraph C above.

a. Observe Site conditions, conditions of surfaces and installation,
quality of workmanship.

b. Report observations and Site decisions or instructions given to
applicators or installers that are supplemental or contrary to
manufacturers' written instructions.

c. Assist with field assembly as required.

d. Furnish, setup, and operate required test equipment and facilities.

e. Perform and record results of manufacturer recommended
inspections and tests, and tests specified for material and
equipment.

f. Be responsible for protection of material and equipment and safety
of all personnel during testing.

g. Perform any other services normally provided by field
representative's company.

h. Instruct operating personnel in proper use of material and
equipment.

i. Instruct and supervise field repairs before acceptance by Owner.

I. Independent Testing

1. Employ and pay for specified services of an independent firm in
accordance with Paragraph 13.03 of the Standard General Conditions and
Supplementary Conditions to perform inspection and testing as may be
specified.

2. Reports will be submitted by the independent firm to Owner, in duplicate
indicating observations and results of tests and indicating compliance or
noncompliance with Contract Documents.

3. Inspection, testing, and source quality control may occur on or off the
Project Site.

4. Cooperate with independent firm. Furnish samples of materials, design
mix, equipment, tools, storage and assistance as requested.
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5. Notify Owner and independent firm 24 hours before expected time for
operations requiring services.

6. Make arrangements with independent firm and pay for additional Samples
and tests required for Contractor's use.

7. Retesting required because of nonconformance to specified requirements
will be performed by the same independent firm if instructed by Owner.
Payment for retesting will be charged to Contractor by deducting
inspection or testing charges from the Contract Price.

8. Testing or inspecting does not relieve Contractor from performing Work
in accordance with requirements of the Contract Documents.

3.06 STARTUP, TESTING, AND COMMISSIONING

A. Spare Parts

1. Provide spare parts required for construction, startup, testing and
commissioning of the Work prior to achievement of Substantial
Completion, including spare parts for flushing and consumable supplies
such as bolts, nuts, gaskets, filters, insulating tape, etc., normally
consumed in the construction, commissioning and testing.

2. If spare parts are purchased by Owner, Contractor shall have the right to
use the spare parts purchased by Owner provided that such spare parts are
replaced prior to Substantial Completion at Contractor’s expense.
Replacement spare parts, replaced by Contractor, shall be new, unused and
identical as the original spare part used.

B. Consumables

1. Provide initial fills of consumables including equipment lubricants, resins,
chemicals, desiccants, and fuels. Provide subsequent fills if required
during Warranty Period if acts or omissions of Contractor cause such
consumables to require replacement.

2. Coordinate with Owner for consumables required.

C. Checkout and Starting Systems

1. Coordinate schedule for startup and operation of various equipment and
systems with Owner.

2. Notify Owner 7 days before startup of each major piece of equipment or
system, including a staffing request for Owner’s operations and
maintenance personnel required to adequately and safely support each
specific start-up and operation activity.
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3. Verify that each system or piece of equipment item has been assembled,
constructed, or completed in accordance with the Contract and capable of
functioning as intended.

4. Verify that each piece of equipment or system has been checked for proper
lubrication, drive rotation, magnetic center alignment, belt tension, control
sequence, or other conditions which may cause damage.

5. Verify that each piece of equipment or system has successfully completed
construction testing and cold commissioning, including hydrostatic
testing, loop checks, relay checks, calibration, and continuity checks and
that all tests, meter readings, and specified electrical characteristics agree
with those required by the equipment or system manufacturer.

6. Verify wiring and support components for equipment are complete and
tested.

7. Execute start up under supervision of responsible manufacturers’
representative or Contractor's personnel in accordance with manufacturers'
instructions utilizing Owner’s qualified operations and maintenance staff
trained by Contractor.

8. When specified in individual Specification Sections, require manufacturer
to provide field representative to be present at Site to inspect, check and
approve equipment or system installation before start up, and to supervise
placing equipment or system in operation.

D. Starting, Adjusting, and Balancing

1. Supply necessary equipment, material, construction power, and
consumables (except for those provided by Owner) needed to startup and
fully test the Work and replenish the same until Substantial Completion is
achieved. Contractor may utilize Owner’s operating spare parts, such use
requiring timely replacement at Contractor’s expense.

2. Coordinate as required for conduct of independent testing.

3. Perform specified and required adjusting and balancing concurrently to the
maximum extent possible on individual equipment and systems and prior
to startup and commissioning/performance testing.
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E. Startup and Commissioning/Performance Testing

1. Conduct startup and commissioning/performance tests to demonstrate the
Work meets the requirements of the Contract Documents, satisfies the
Owner’s requirements, and is in accordance with Paragraph 14.04. of the
Standard General and Supplementary Conditions and Additional
Supplementary Conditions. Conduct testing in accordance with the
separate Startup and Commissioning section, if included.

2. Prepare and submit a written startup and commissioning/performance
testing procedures no later than 60 days prior to start of testing for review
and final test procedures no later than 30 days prior to start of testing.
Submit a staffing request for Owner’s operations and maintenance
personnel.

3. Calibrate test equipment and instrumentation on Site or provide acceptable
certificate of calibration conducted within 30 days of testing.

4. Complete functional testing prior to initiating the startup and
commissioning/performance testing as specified.

5. Complete specified startup and commissioning/performance tests prior to
Substantial Completion. Owner and Engineer will witness Performance
Testing. Notify Owner and Engineer in writing at least 7 days prior to
starting any startup and commissioning/performance testing. Coordinate
for witnessing of tests by required regulatory representatives.

6. Submit written test reports per Article 1.03 subparagraph C.7.b and
Paragraph D above.

F. Demonstration and Training

1. Provide formal demonstration and training of Owner’s personnel as
specified in individual Specification sections, in accordance with the
separate Demonstration and Training section (if any), or per Specific
Project Requirements and Procedures.

3.07 ATTACHMENTS

A. Transmittal form

END OF SECTION
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SECTION 01002

SUMMARY OF WORK

PART 1 – GENERAL

1.01 SECTION INCLUDES

A. Project Description

B. Description of the Work

C. Work Sequence and Coordination

D. Special Requirements

E. Attachments

1.02 PROJECT DESCRIPTION

A. The Project constructs improvements to establish redundancy and additional
control in the transmission mains from the Edmund F. Tarmey Water Treatment
Facility to an existing river crossing.

1.03 DESCRIPTION OF THE WORK

A. The Work includes labor, material and equipment, and services required, in
accordance with the Contract Documents and as more specifically described in
the Specifications and includes, but is not limited to, the following:

1. Install large diameter line stops and in-line valves.

2. Install new 36-inch, 24-inch, and 16-inch cement lined ductile iron pipe.

3. Provide all other materials and equipment and services and construction
inherent to the Work.

B. Work Site location: as shown on Drawings.

C. Existing conditions and Site data: included on Drawings.

1.04 WORK SEQUENCE AND COORDINATION

A. Coordinate Work and schedule critical construction phases during weekends and
nights to minimize interruption to water service.
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B. The Work has been phased with the intent to minimize impacts to the distribution
system. Work must be sequenced to limit impacts to the City residents and areas
affected by installation.

C. Access to businesses and residences must be maintained during execution of the
Work.

1.05 SPECIAL PROJECT REQUIREMENTS

A. Continuous operation of the Water Treatment Facility must be maintained
throughout construction.

B. Schedule Work required to be performed during night hours as noted on
Drawings. Coordinate with Owner.

C. See other phasing requirements included on Drawings.

PART 2 PRODUCTS - NOT USED

PART 3 EXECUTION - NOT USED

END OF SECTION
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SECTION 01003

SPECIFIC PROJECT REQUIREMENTS AND PROCEDURES

1.01 The following supplement or modify the requirements and procedures of Section 01001
using the same Article heading to which the supplement or modification applies. All
provisions which are not so modified or supplemented remain in full force and effect.

The terms used herein have the meanings stated in the Standard General and
Supplementary Conditions, Section 01001, and as may be defined herein.

Certain provisions required by Laws and Regulations may be referenced. Contractor is
responsible to determine and obtain applicable Laws and Regulations and to review and
interpret the full text of such Laws and Regulations.

1.02 PRICE AND PAYMENT PROCEDURES

Pursuant to Paragraph A.2. Schedule of Values, delineate SRF Eligible and Non Eligible items
per MassDEP-DMS requirements.

Pursuant to subparagraph C.1.d regarding Change Orders, comply with MassDEP-DMS
requirements in Section 00805 utilizing the SRF Change Order form provided in addition to the
Project form C-00639.

Pursuant to Paragraph D, Measurement and Payment Requirements, see Section 01225 for
requirements for this Project and add the following.

1. Documentation required to substantiate quantities for change orders and
Final Payment: per MassDEP-DMS Policy Memorandum CG-16 included
as an attachment to this Section.

2. The following items have limitations on financial participation by the
MassDEP-DMS under the State Revolving Loan Fund Program. Policy
Memoranda referenced below as “CG” are included as an attachment to
this Section.

Permits – see applicable portion of CG-2
Mobilization – see CG-7
Pavement – see CG-8
Rock Excavation – see CG-14
Traffic Police – see CG-15
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1.03 ADMINISTRATIVE REQUIREMENTS

Pursuant to Paragraph A, Project Management and Coordination; Meetings,

subparagraph 1 regarding contact information,

 the Project contact list will be provided at the Preconstruction Conference and
Site Mobilization Meeting.

subparagraph 4, identify documents and items for the Project as follows.

227251- Contract 2- DWSRF #3769
Redundant Transmission Main, Lowell, Massachusetts

subparagraph 7.a, Progress Meetings, weekly progress meetings or as needed will be held
for the Project.

Pursuant to Paragraph B, Documentation of Progress,

provide construction photographs and digital video recording prior to start of construction
to establish pre-construction conditions and to show progress in accordance with
subparagraphs 3.a. and b.

subparagraph 4, reports, submit the following additional reports.

 Updates to the Construction Operations Plan approved pursuant to SC-2.07 of Section
00805 when it is modified

Pursuant to Paragraph C, Submittal Procedures,

subparagraph 1, address submittals as follows.

Engineer: Woodard & Curran
40 Shattuck Road, Suite 110
Andover, MA 01810
Attention: Todd Prokop
Phone: (978) 557-8150 Fax: 978-557-7948
Email: tprokop@woodardcurran.com

Owner: Lowell Regional Water Utility
815 Pawtucket Boulevard
Lowell, MA 01854
Attention: Daniel Lahiff, Executive Director
Phone: (978) 970-4242 Fax: (978) 970-4235
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subparagraph 5, Shop Drawings, submit 6 prints and electronic files in PDF by email to
Engineer.

subparagraph 7, Manufacturers' Installation Instructions and Certificates, submit 6 prints
and electronic files in PDF by email to Engineer.

subparagraph 8.a, As-Builts for Material and Equipment submit 6 prints and electronic
files in PDF by email to Engineer.

subparagraph 8.b, Conformed to Construction Record Drawings, will not be required.

subparagraph 8.d, Operation and Maintenance Data, submit 6 copies of final volumes,
with electronic files in PDF format on CD, within 10 days after final inspection to
Engineer.

1.04 QUALITY REQUIREMENTS

Add the following after subparagraph A.1 regarding Reference Standards and Regulatory
Requirements.

a. Comply with the Massachusetts Department of Transportation - Highway
Division’s (referred to as “MassDOT”) Construction Specifications (including
Interim Supplemental Specifications and Supplemental Specifications),
Construction Details (including Standard Drawings), and Design Guides as
incorporated into the Specifications and Drawings, and as may be modified
therein or superseded by the Owner’s requirements through the direction of the
Engineer.

b. Specific sections of the MassDOT documents are referenced in the Specifications
and Drawings. References to “Department” in the MassDOT documents shall
mean Owner or Resident Project Representative for this Project. See MassDOT
Highway Division website for referenced documents listed in the attachment to
this Section.

www.massdot.state.ma.us/highway/DoingBusinessWithUs/ManualsPublicationsForms

Add the following after subparagraph B.2 regarding Qualifications.

3. Qualifications must include the following specialty experience.

 Regular and active engagement in the water infrastructure construction
business for public utilities for a minimum of 5 years
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 Projects completed in the Contractor’s name, similar in type, character and
magnitude including: 1) water main rehabilitation work on a distribution
system servicing a population greater than 50,000 that was completed and
valued at $1,000,000 or greater, exclusive of change order work; and the
scope of work included, at a minimum, the installation of 24-inch or larger
diameter ductile iron water main pipe, 24-inch or larger gate valves; and a
minimum 6 hydrants.

PART 2 – PRODUCTS

2.01 PRODUCT REQUIREMENTS

Add the following at the end of subparagraph A.1.

The definition of “material” also includes that defined in Section 00811, as required by
Massachusetts General Law.

PART 3 – EXECUTION

3.01 TEMPORARY CONSTRUCTION FACILITIES

Delete Paragraph G, Field Offices, in its entirety. Field offices are not required for the Project.

Owner is not providing a location for staging area. Determine and secure a location for staging
area.

3.02 TEMPORARY UTILITIES

Whereas field offices are not required for the Project, delete requirements relating to utilities for
field offices in Paragraphs A, B, C, and G.

Replace Paragraph C, water service, with the following:

Owner will provide water at no charge for construction and flushing.

3.03 TEMPORARY CONTROLS

Pursuant to Paragraph B, Water Control and Dewatering, and Paragraph C, Erosion and
Sediment Control, comply with the following additional requirements.

 Massachusetts Erosion and Sediment Control Guidelines for Urban and Suburban
Areas, prepared by the MassDEP

 MassDOT requirements within State rights of way
 Local Conservation Commission requirements
 As indicated on the Drawings
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Pursuant to Paragraph E, Pollution Control, submit a plan and employ additional protective
measures to prevent harm to wetland resource areas from a potential fuel leak or spills.

Pursuant to Paragraph F, Traffic Regulation,

Add the following to subparagraph 1, Site specific traffic control plan.

a. As a minimum, the traffic control and management plan must
comply with the requirements of the City of Lowell Manual of
Permits and the detailed Traffic Management Plan included as
attachments to this section.

b. In addition to a Site specific traffic control plan, submit a schedule
of road closures/detours and obtain a road closure and road
blockage permit for every location where Work is being performed
in accordance with the City of Lowell Manual of Permits and the
detailed Traffic Management Plan included as attachments to this
section.

Add the following to subparagraph 2, regarding the MUTCD.

Also comply with applicable portions of the “Massachusetts Amendments to the 2009
Manual on Uniform Traffic Control Devices and the Standard Municipal Traffic Code”
published by the Massachusetts Department of Transportation Highway Division.

Add the following to subparagraph 4, regarding use of police officers.

a. Coordinate schedule of police details which will be direct billed to
the Owner per Section 01225.

Add the following to subparagraph 5, regarding maintaining one moving lane.

 Except when road closure and road blockage permits are obtained, maintain two lanes
of traffic (one in each direction) on all roadways within the Project Area throughout
construction and during non-working hours to the maximum extent possible.

 Lane closures will not be permitted except when road closure and road blockage
permits are obtained.
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3.04 OVERALL EXECUTION REQUIREMENTS

Pursuant to Paragraph A, Coordination,

Add the following to subparagraph 2 regarding space requirements.

A primary Site restriction is the width of the streets and volume of traffic within
the Project Site which may require complete shut down or partial blocking of the
streets during construction. Coordinate with the Fire Department and Police
Safety officer and address in the traffic management plan per Paragraph 3.02.F.1.

Add the following to subparagraph 3, regarding Work coordination.

a. Comply with the required Work sequence and coordination
specified in Section 01002 and reflect in the Project scheduling.

Pursuant to subparagraph 7, other coordination requirements include the following.

a. Coordinate Work with the Lowell Regional Water Utility that may
interrupt or affect the Owner’s existing system, impact water
treatment plant operations or water service to customers.

b. Coordinate Work and schedule critical construction phases during
weekends and nights to minimize interruption to water service and
so that Work on each street is completed with minimum disruption
to residents and businesses.

c. Comply with the requirements of the City of Lowell, Department
of Public Works Permit Manual a copy of which is included as an
attachment to this Section.

Pursuant to Paragraph B, Existing Conditions,

Add the following to subparagraph 2, existence and location of underground and other
utilities and construction.

a. Contact DIGSAFE (www.digsafe.com) by dialing 811.

Add the following to subparagraph 3, regarding additional details.

 Comply with the MassDEP conditions of the Project approval letter dated
December 26, 2013 included in Section 00805.
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SPECIFIC PROJECT
REQUIREMENTS AND PROCEDURES

WOODARD & CURRAN 01003-7

3.05 STARTUP, TESTING AND COMMISSIONING

Pursuant to Paragraph E, Starting and Commissioning/Performance Testing, see requirements in
individual Specification sections.

Pursuant to Paragraph F, Demonstration and Training, see requirements in individual
Specification sections.

3.06 ATTACHMENTS

Add the following.

B. DEP-DMS Policy Memorandum CG-16

C. DEP-DMS Policy Memoranda CG-2, CG-7, CG-8, CG-14, and CG-15

D. List of MassDOT Highway Division documents

E. PERMIT MANUAL, City of Lowell Department of Public Works

F. Detailed Traffic Management Plan

END OF SECTION
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POLICY MEMORANDUM NO. CG-15 TRAFFIC POLICE

The reasonable costs for police details required for traffic control on a construction project which receives
financial assistance shall be considered as an eligible administrative cost. A police detail item shall not be
included as a bid item in the contract documents.

“Police” as used in this memorandum includes local, county, capital, state, regular and auxiliary police.

Owner’s Responsibility

It shall be the owner’s responsibility to submit in writing the hourly rate of pay to be established for
detailed traffic police and each change in rate during the course of the project. It is the owner’s responsibility to
arrange, document and pay for such police details. The owner or its representative shall meet with the police
chief or other officer in charge of police detail duty to review contract needs. The owner shall maintain a daily
record of the following:

a. Officer’s name
b. Hours worked
c. Location of assignment
d. Hourly rate

POLICY MEMORANDUM NO. CG-16 DOCUMENTATION REQUIRED TO
SUBSTANTIATE CONTRACT QUANITITES

Unit Documentation required

Acres (A) Location, station, offset and calculations.
Location = Street right-of-way, etc;
Station = Point on Baseline;
Offset = Distance left or right of Baseline

Cubic Yard (C.Y.) Location, stations, widths, depths, calculations and
Cross sections as necessary

Each (Ea.) Location, station, and offset.

Gallon (Gal.) Location, stations, calculations (if appropriate) and delivery slips.

Hour (Hr.) Hours and location.

Linear Feet (L.F.) Location, stations, and offsets.

Month (Mo.) Location, period of time and calculations if applicable.
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DEP-DMS-CG-22

1000 Foot Board Measure
(MFBM) Location, stations, offset, elevations, grade, and calculations.

Attach invoices where applicable.

Pound (Lb.) Locations, stations, and calculations (if applicable). Attach
Delivery weight slips.

Square Feet (S.F.) Locations, stations and calculations

Square Yard (S.Y.) Locations, stations and calculations

Ton Locations, stations and calculations (if applicable). Attach
Delivery weight slips.

Vertical Feet (V.F.) Locations, stations, elevations, and offsets.

Note:

1. All of the above, that apply must be submitted with a final payment request or change order as applicable.
2. Where in place measurement is not possible or practical, delivery slips may be used to substantiate quantities.
3. Change orders – See CG-10 in which some of the above may be applicable in justifying materials, equipment

and labor.
4. When necessary, itemized quantities must be separated into eligible and non-eligible units with separate

calculations to justify eligible costs.
5. Overruns and underruns of any specific item shall be explained with an appropriate sentence or paragraph.
6. On all quantities, units of payment shall be maintained at the project site and shall be updated daily so that

upon field inspection by the C.O.E., EPA or DMS, the quantities paid to date can be substantiated.
7. In the case of unforeseen conditions, photos should be submitted with the applicable item in addition to the

recommended documentation.
8. Documentation of units of payment shall be clearly legible and cross referenced to the applicable sheets of the

record drawings.
9. For record drawings policy, please see CG-4.

DMS Policies 1 through 16 Approved By:

Steven J. McCurdy
Division of Municipal Services
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Policy Memorandum No. CG-2 – Permits (Con’t)

The contractor shall be responsible for obtaining all permits required of his equipment, work
force, or particular operations (such as blasting) in the performance of the contract and not
otherwise specified in the two preceding paragraphs as to be obtained by the owner. These permit
fees shall be paid by the contractor.

The owner shall be responsible for the payment of all other permit fees required by the
construction.

The following permits shall not be eligible for financial participation by the Department of
Environmental Protection (DEP).

 Permits and insurance for construction in railroads’ rights of way;
 Building permits;
 Permits for opening public streets and other public or municipal rights of way;
 Permits for the use of explosives;
 Permits for the disposal of waste materials;
 Permits and fees for connecting to municipal utilities.

Permits required by extraordinary circumstances and not specifically excluded from
eligibility above may be eligible for DEP participation. For such permits to be so eligible, the
owner or his representative must notify the DEP project engineer in advance of obtaining such
permit and receive from the engineer specific agreement that such permit will be eligible for DEP
participation. Eligibility for such participation will not be made retroactively.

Additional costs which result from interruptions of construction or extensions of contract time
resulting from the owner’s or the contractor’s failure to obtain the necessary permits may be ineligible for
participation.

POLICY MEMORANDUM NO. CG-3 FIELD CONTROLS

The Owner shall be responsible for indicating on the contract drawings all easement limits and
all property and other control lines for locating the principal component parts of the work together
with those elevations and bench marks used in the design of the work, all hereinafter referred to as
"field controls". Where easement and property limits have not previously been established in the
field, the owner shall be responsible for establishment of such limits. From the information
provided by the Owner, unless otherwise specified, the Contractor shall develop and make all
layouts required for construction, such as slope stakes, batter boards, stakes for pipe locations and
other working points, lines, elevations and cut sheets.{PRIVATE }

Whenever he has reason to believe that an error exists or whenever he is otherwise unable to
locate the field controls, the contractor shall promptly notify the owner and the owner's engineer of
such error with appropriate documentation.
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POLICY MEMORANDUM NO. CG-7 BREAKDOWN OF BID ITEMS

The following items shall, where applicable, be listed separately in the bid documents.

1. Mobilization 4. Rock-Excavation

2. Pavement 5. Wood or steel sheeting left in place
a. Municipal

i. temporary 6. Excavation of unsuitable materials below grade.
ii. permanent

7. Select and/or borrow material
b. State

i. temporary 8. Dewatering
ii. permanent

9. Special Dewatering (coffer dam)
3. Concrete cradle or encasement

(to be identified where applicable)

Mobilization costs are the costs of initiating the contract, exclusive of the cost of materials.
Payment for mobilization shall be a lump sum at the price bid for this item in the proposal and shall
be payable when the contractor is operational on the site. For purposes of this policy, “operational”
shall mean the substantial commencement of work on site.

The lump sum price bid for mobilization shall not exceed five per centum (5%) of the total
amount of the bid.

POLICY MEMORANDUM NO. CG-8 PAVEMENT

All roads and trenches therein shall be refilled and repaved in accordance with specifications
provided by the owner in the contract documents. Please note that this policy may be excludable on
federally assisted projects where bid alternative items may be required (i.e. trench width vs. full
width pavement). You are advised to seek project specific clarification.

Loan eligibility shall be limited to the following:

A. Where the depth of the pipe invert is 0 to 8’, the maximum pavement widths which
shall be eligible for financial assistance are as follows:

Nominal Pipe Diameter Maximum Eligible Widths
Initial Pavement Permanent Trench

0-24” 6’-6” 8’-6”

Where the nominal pipe diameter is greater than 24” the maximum eligible width for initial
re-paving shall be the nominal diameter of the pipe plus four (4) feet, and for permanent trench re-
paving the maximum eligible width shall be the nominal pipe diameter plus six (6) feet.

B. For each additional four (4) feet (or fraction thereof) of pipe invert depth, add three
feet to the eligible width limits stated in paragraph A.
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DEP-DMS-CG-4

POLICY MEMORANDUM NO. CG-7 BREAKDOWN OF BID ITEMS

The following items shall, where applicable, be listed separately in the bid documents.

1. Mobilization 4. Rock-Excavation

2. Pavement 5. Wood or steel sheeting left in place
a. Municipal

i. temporary 6. Excavation of unsuitable materials below grade.
ii. permanent

7. Select and/or borrow material
b. State

i. temporary 8. Dewatering
ii. permanent

9. Special Dewatering (coffer dam)
3. Concrete cradle or encasement

(to be identified where applicable)

Mobilization costs are the costs of initiating the contract, exclusive of the cost of materials.
Payment for mobilization shall be a lump sum at the price bid for this item in the proposal and shall
be payable when the contractor is operational on the site. For purposes of this policy, “operational”
shall mean the substantial commencement of work on site.

The lump sum price bid for mobilization shall not exceed five per centum (5%) of the total
amount of the bid.

POLICY MEMORANDUM NO. CG-8 PAVEMENT

All roads and trenches therein shall be refilled and repaved in accordance with specifications
provided by the owner in the contract documents. Please note that this policy may be excludable on
federally assisted projects where bid alternative items may be required (i.e. trench width vs. full
width pavement). You are advised to seek project specific clarification.

Loan eligibility shall be limited to the following:

A. Where the depth of the pipe invert is 0 to 8’, the maximum pavement widths which
shall be eligible for financial assistance are as follows:

Nominal Pipe Diameter Maximum Eligible Widths
Initial Pavement Permanent Trench

0-24” 6’-6” 8’-6”

Where the nominal pipe diameter is greater than 24” the maximum eligible width for initial
re-paving shall be the nominal diameter of the pipe plus four (4) feet, and for permanent trench re-
paving the maximum eligible width shall be the nominal pipe diameter plus six (6) feet.

B. For each additional four (4) feet (or fraction thereof) of pipe invert depth, add three
feet to the eligible width limits stated in paragraph A.
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Policy Memorandum No. CG-8 – Pavement (Con’t)

At the design phase of a project the owner has the option to elect either Initial Pavement
with Option I (Permanent Trench replacement) or Initial with Option II (curb to curb over initial)

Initial Pavement

Top of existing pavement

Initial bituminous concrete pavement
d*

w (initial)

d*= depth of existing pavement to a maximum of 3 inches (see general notes #3)
w = maximum eligible Initial pavement width as described in paragraphs “A” & “B” on

page DEP-DMS-CG’s-P4.

OPTION I Permanent Trench Pavement

Top of existing pavement

Top course

Base course

d*

w (permanent)

d*= depth of existing pavement trench to a maximum of 3 inches (see general notes #3)
w = maximum eligible permanent pavement width as described in paragraphs “A” & “B”.

equals initial width plus 2 feet and includes:

 Cutting edges for the permanent trench
 Removal of initial patch plus two feet of existing pavement
 Fine grading/compacting gravel



DEP-DMS-CG-6

 Placement of Permanent Trench pavement in two courses.
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POLICY MEMORANDUM NO. CG-14 PAYMENT FOR ROCK EXCAVATION

There shall be in the contract documents a separate pay item for rock excavation. For such purposes, “rock” shall
mean igneous, sedimentary, metamorphic, and conglomerate rock, which for excavation must be drilled, blasted,
broken, or ripped by power tools. Boulders and concrete structures one cubic yard or greater, however removed,
are included within this definition of rock for payment purposes. At the option of the owner or his representative
a separate pay item for boulders, concrete structures, or concrete road base may be used.

Depth From Ground Surface
To Invert Pipe

Pay Width
(Nominal Pipe Diameter)

* 0 – 12’ 0-24” Over 24”

* Over 12’ – 20’ 5’0” D+3’0”

7’0” D+5’

Engineer’s plans and specifications shall establish pay limits below pipe and structures.

 See CG-14 Attachment #1 (typical cross section)

Payment width for depths over twenty feet (20’) shall be determined on a case-by-case
basis consistent with the foregoing chart.

The pay limit for rock removal outside proposed manholes shall commence one foot (1’) outside the widest
dimension of the structure of shall be the maximum connecting trench width, whichever is greater.

Payment depth for rock which is encountered in a trench shall be no less than three feet (3’) when removal
can be accomplished only by drilling and blasting or by use of jack (air or hydraulic) hammers.

Payment for rock removed, using the same or equal equipment as utilized for normal trench excavation,
shall be limited to the actual depth removed within the limits established by the contract documents.

Boulders encountered within the pay limits of excavation, whose volume is one cubic yard or greater, part
of which extends outside said limits shall be paid in accordance with the actual volume excavated.
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POLICY MEMORANDUM NO. CG-15 TRAFFIC POLICE

The reasonable costs for police details required for traffic control on a construction project which receives
financial assistance shall be considered as an eligible administrative cost. A police detail item shall not be
included as a bid item in the contract documents.

“Police” as used in this memorandum includes local, county, capital, state, regular and auxiliary police.

Owner’s Responsibility

It shall be the owner’s responsibility to submit in writing the hourly rate of pay to be established for
detailed traffic police and each change in rate during the course of the project. It is the owner’s responsibility to
arrange, document and pay for such police details. The owner or its representative shall meet with the police
chief or other officer in charge of police detail duty to review contract needs. The owner shall maintain a daily
record of the following:

a. Officer’s name
b. Hours worked
c. Location of assignment
d. Hourly rate

POLICY MEMORANDUM NO. CG-16 DOCUMENTATION REQUIRED TO
SUBSTANTIATE CONTRACT QUANITITES

Unit Documentation required

Acres (A) Location, station, offset and calculations.
Location = Street right-of-way, etc;
Station = Point on Baseline;
Offset = Distance left or right of Baseline

Cubic Yard (C.Y.) Location, stations, widths, depths, calculations and
Cross sections as necessary

Each (Ea.) Location, station, and offset.

Gallon (Gal.) Location, stations, calculations (if appropriate) and delivery slips.

Hour (Hr.) Hours and location.

Linear Feet (L.F.) Location, stations, and offsets.

Month (Mo.) Location, period of time and calculations if applicable.
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I. PURPOSE OF PERMITS 

City streets and roads have been established and are maintained primarily for the purpose 
of movement of vehicles and pedestrians.  It is also desirable to allow individuals and 
utility companies to utilize highway rights of way for purposes other than transportation.  
However, to prevent recurring, dangerous, and unnecessary interruptions to traffic and 
pedestrians, and to avoid interference with future road construction and construction 
methods, it is necessary that strict control be maintained and standard procedures be 
followed for excavations, construction, and maintenance of City roads. 

II. DEFINITIONS 

Architectural Access Board (AAB)  

Regulatory agency within the Massachusetts Executive Office of Public Safety with a 
legislative mandate to develop and enforce regulations designed to make public buildings 
accessible to, functional for, and safe for use by persons with disabilities  

City 

“City” shall mean the City of Lowell and/or its Commissioner of Public Works, or his 
designee. 

Excavation 

“Excavation” shall mean any opening in the surface of public place made in any manner 
whatsoever, except an opening in a lawful structure below the surface of a public place, 
the top of which is flush with the adjoining surface and so constructed as to permit 
frequent opening without injury or damage to the public place. 

Facility 

“Facility” shall mean any pipe, pipeline tub, main, service, trap, vent, manhole, meter, 
gauge, regulator, valve, conduit, wire, tower, pole, pole line, anchor, cable, junction box, 
or any other material, structure, or object of any kind or character, whether enumerated 
herein or not, which is or may be lawfully constructed, left, placed or maintained in, 
upon, along, across, under, or over any public place. 

Loam  

Soil composed of sand, silt, clay, and organic matter, with particles of various sizes, 
evenly mixed; generally contain more nutrients than sandy soils and retain water easily 
Local Road/Street - Roadway that permits access to abutting land (high access, limited 
mobility)  

Local Road/Street  
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Roadway that permits access to abutting land (high access, limited mobility)  

Newly Constructed, Reconstructed, or Repaved Streets 

Any street or road which has been newly constructed, reconstructed, or repaved within 
the past five (5) years. 

Person 

“Person” shall mean any person, firm partnership, association, corporation, company, or 
organization of any kind. 

Public Place 

“Public Place” shall mean any public street, way, place, alley, sidewalk, park, square, 
plaza, or any other similar public property owned or controlled by the City dedicated to 
public use. 

Right of Way (ROW) 

The land (usually a strip) acquired for or devoted to transportation purposes including 
area along the edge of a roadway for municipal purposes. 

Sidewalk  

Path for pedestrian travel which follows a street and occupies the border between the 
vehicular travel ways and private property  

Substructure 

“Substructure” shall mean any pipe, conduit, tunnel, duct, manhole, vault, buried cable, 
or wire, or any other similar structures located below the surface of any public place. 

Utility 

“Utility” shall mean a private company, corporation, or quasi-municipal corporation 
under the direction and control of the Public Utilities Commissioner. 

III. APPLICATION FOR PERMIT 

An application for permit must be filed with the City of Lowell before preliminary 
investigation will be made for permit issue.  Standard application forms for this permit 
may be secured from the Lowell Department of Public Works, City Engineer’s Office, or 
on the City of Lowell website (www.lowellma.gov).  Each application form shall be 
completely filled in, signed, and delivered to the Lowell Public Works Department.  All 
applications require current dig safe numbers and may require separate approvals or 
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notifications to the City of Lowell’s Water and Wastewater Departments.  An explanation 
of the application and sketch shall be made either in the space provided on the application 
form or a separate sheet in duplicate which the Applicant shall attach to the application.  
Such diagrams or sketches shall show the location of the work to be done in relation to 
the outstanding features of the road, such as property lines, intersections, pavement lines, 
sidewalks, trees, drainage structures, utility poles by number, and the character and extent 
of the work. NOTE:  No street opening application will be processed for work related to 
sewer, CSO, or water lines until approval of water and wastewater executive directors has 
been acquired. 

In the event the Permitee discovers that additional work or repairs not designated in the 
original permit must be done in the same location, the Permitee must make application to 
the City of Lowell for a permit to authorize the additional work in the same manner as the 
first permit.  When the work proposed includes excavating in the public way the sketch 
will show the proposed cut lines, including dimensions and the relation to existing 
buildings or other features.   

Plans and Specifications 

When applications are made for permits involving work of major scope, plans certified 
by a Professional Engineer and specifications must be submitted in duplicate with the 
application form.  They should be detailed so that the exact location of the various parts 
of the work, the risk of injury to road users, and the probability of damage to trees, 
highway structures, and private property can be ascertained.  A copy of the Department 
of Public Works Engineering Plan requirements may be obtained for assistance. 

Rejection of Application 

The application for permit will be denied when it appears that the work called for in an 
application will not conform to City regulations, or cause substantial or needless damage 
to a highway, or create excessive disturbances to traffic, or create exceptionally 
dangerous conditions not commensurate with the benefits to the Applicant. The 
Commissioner of Public Works, or his designee, may refuse to issue a permit to any 
person, company, or utility when, in his opinion, work performed under a permit 
theretofore issued to the Applicant has not been properly executed, or when said 
Applicant has failed to reimburse the City for recoverable charges billed under terms 
governing the previous permit. 

IV. BOND REQUIREMENTS 

Prior to the issuance of a permit, the Applicant shall provide the City with a bond in an 
amount and form that shall be determined by the Commissioner of Public Works.  The 
bond shall be established so that the City will be protected against loss in the event of 
failure of the permit holder to complete the work or reimburse the City for restoration 
involving the work or encroachment authorized by the permit. 
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An annual performance bond will be provided to the City of Lowell to avoid the 
inconvenience and expense of obtaining individual bonds for each permit requested.  The 
bond shall be released to the permit holder upon the expiration of the guarantee period.  
The guarantee period shall be for a period of five (5) years following the placement of the 
permanent patch or permanent paving.  During the guarantee period the permitee shall be 
responsible for the restoration, repair, and maintenance of his work. 

V. INSURANCE REQUIREMENTS 

An applicant for a permit to work within City ROW or lands shall furnish to the City, 
prior to the issuance of the permit, certificates of minimum insurance including, 
automobile, property damage liability, bodily injury liability, and workmen’s 
compensation insurance in the amounts determined by the Commissioner of Public 
Works.  Insurance coverage shall be reviewed and updated periodically.   

General Liability: 
 Includes:     Each Occurrence- $1,000,000 
 Comprehensive Form    Aggregate           - $3,000,000 
 Premises/Operations 
 Underground Explosion Collapse 
 Hazard 
 Products/Completed Operations 
Independent Contractors 
Broad from Property Damage 
Personal Injury 

Automobile Liability: 

Includes: Bodily Injury & - $1,000,000 
All Owned Vehicles Property Damage 
Hired Vehicles Combined  
Non-owned Vehicles 

Workers Compensation & Employees Liability: 
As required by State of Mass   Each Accident: -$100,000 

Bodily Injury by - $500,000 
      Disease (Policy Limit) 

Bodily Injury by - $100,000 
      Disease (Each Employee) 

VI. FEES 

The Department of Public Works shall levy charges and fees as determined by the Lowell 
City Council and recorded in City Ordinances. 
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VII. ISSUANCE OF PERMIT 

A Permit shall be issued: 

a. Upon receipt of a bond issued in the correct amount 
b. Payment of fees as required by the Commissioner of Public Works 
c. After completion of all aspects of the application for permit. 

An application form must be signed by the Commissioner of Public Works, or his 
designee, before it becomes valid.  Approved permits will be issued by the Public Works 
Department within three (3) full working days after application for permit has been 
received in good order.  The Permitee is forbidden to commence work until the above 
mentioned items have been complied with and the Permitee has notified the City 
Inspector (Engineer’s Office) at least twenty-four (24) hours in advance of the exact date 
and hour proposed work is to begin. 

VIII. EMERGENCY REPAIRS 

Nothing in this manual shall be construed to prevent the making of such excavations as 
may be necessary for the preservation of life or property, or for the location of trouble in 
conduit or pipe, or for making repairs, provided that the person making such excavation 
shall apply to the City for such permit on the first working day after such work is 
commenced. Before the emergency work begins, contractor must call both the DPW 
Night Watchman at 978-970-3319 and Lowell Police at 978-970-3200 and notify them of 
the emergency work. 

IX. REVOCATION OF PERMITS 

Any permit issued by the City of Lowell is revocable immediately upon written 
notification to the Permitee. 

X. DISPLAY OF PERMITS 

A copy of the permit shall be at the job site at all times for inspection by local police, 
Public Works personnel, and other interested persons.  To be valid, the permit must show 
the effective and expiration dates and must be signed by the Commissioner of Public 
Works or his designee.  This regulation will also apply to public utilities and their 
subcontractors. 

XI. EXTENSION OF TIME 

All required work shall be completed in a manner satisfactory to the City before the 
expiration date shown on the permit except in cases where permanent repairs, such as 
final paving must be made at a future date.  Otherwise, the permit holder shall request the 
City to allow an extension of time.  Extension of time may be granted upon written 
request by the Permitee, the DPW Commissioner, stating the reason(s) for the request. 
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XII. INDEMNIFICATION 

The Applicant agrees as a condition governing the issuance of a permit, that they will 
hold harmless the City of Lowell, the Commissioner of Public Works, and his agent and 
employees from any and all claims and actions whatsoever arising from the experience of 
said permit. By signing the application, the applicant is agreeing to this indemnification. 

XIII. CLEARANCE FOR VITAL STRUCTURES 

The excavation work shall be performed and conducted so as not to interfere with access 
to fire hydrants, fire stations, fire escapes, water gates, underground vaults, valve housing 
structures, traffic signal cables and loops, and all other vital equipment as designated by 
the City. 

XIV. PROTECTIVE MEASURES & TRAFFIC CONTROL 

Safety to Traffic 

It shall be the duty of the Permitee to make certain that the security of the traveling public 
is safeguarded and its rights are not unreasonably curtailed.  Unless specifically indicated 
in the permit or authorized by the Inspector, the traveled path shall not be obstructed.  
Storage of material shall not be allowed within the traveled way.   

Trench Safety 

The portions of the City’s streets and roads which are excavated or are otherwise unsafe 
for public travel shall be adequately protected at all times per Massachusetts Trench 
Safety regulations 14.00 CMR 520.  Such areas shall be marked at night with flasher 
beacons or other warning devices approved by the Inspector.  When portions of the 
traveled way are made dangerous for the movement of vehicles or pedestrians, a 
sufficient number of uniformed police officers shall be employed by the permitee to 
direct the traffic safely through the areas.  The work shall, if possible, be planned to avoid 
such conditions. 

Detours and Traffic Management Plans 

When, in the opinion of the Commissioner of Public Works or Lowell Police 
Department, the applicant’s proposed operations will obstruct a City roadway to such an 
extent as to unduly restrict vehicular traffic or make hazardous its use, a parallel City 
road bypass may be designated.  All expense incurred by the Permitee as a result of this 
bypass establishment, use, and restoration of said detour shall be the entire responsibility 
of the Permitee.  The Traffic Management Plan (TMP) must be approved by the City’s 
Transportation Engineer. The permitee shall notify the Police, Fire, Ambulance and 
LRTA of the approved TMP.  The permitee shall supply and maintain such signs at his 
expense as may be necessary to clearly outline the TMP.  Preliminary to detouring of 
traffic over a road bypass, an inspection shall be made by the Permitee and representative 
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of the City to determine the adequacy of the signs and the structural condition of the road 
involved.  A second inspection shall be made by the same person when the TMP is 
terminated so that there will be an agreement as to the extent of repairs, if any, to be 
made by the Permitee to restore the conditions equal or better to those existing prior to 
the establishment of the TMP. 

Protective Measures and Routing of Traffic 

The Permitee shall, in general, maintain safe crossing for two (2) lanes of vehicular 
traffic at all street intersections where possible, and safe crossings for.  Adequate 
crossings shall be maintained for vehicles and pedestrians when an excavation is made 
across any public street, alley or sidewalk.  When an excavation on any major or minor 
arterial takes up more than one-third (1/3) of the roadway, and is to remain open 
overnight, steel bridging of sufficient strength will be required to maintain a normal 
traffic flow. The steel plates must meet the requirements of 14.00 CMR 520. 

The Permitee shall take appropriate measure to assure that during the performance of the 
excavation work, traffic conditions are as near normal as possible and shall be maintained 
at all times so as to minimize inconvenience to the occupants of the adjoining properties 
and to the general public.  When traffic conditions permit, the Commissioner of Public 
Works, or his designated representative, with the approval of the Police, Fire, Ambulance 
and LRTA, may with written approval (or by verbal approval in cases of emergency), 
permit the closing of streets and alleys to traffic for a period of time prescribed by him, if 
in his opinion, it is necessary.  The written approval of the Commissioner of Public 

Works of the City will require that the Permitee give notification to various public 

agencies and to the general public in addition to conditions in the TMP.  In such 
cases, such written approval shall not be valid until such notice is given.  In cases of 
emergency on week nights, weekend, or holidays, the facility owner having such 
emergency shall contact the Police and Fire Departments by phone before closing a street 
to traffic.  Warning signs shall be placed far enough in advance of the construction 
operation to alert traffic within a public street.  Barrels, cones or other approved devices 
shall be placed to channel traffic in accordance with the instructions of the Commissioner 
of Public works of the City after his review of the proposed traffic control measures for 
the project. 

Temporary Steel Plating 

A contractor may temporarily place a structural steel plate(s) over an open trench with the 
approval of the City of Lowell’s DPW’s representative.  Any steel plates must meet 
ASTM A36 steel (minimum) with a thickness ¾”.  Steel plates must completely cover the 
open trench and have a minimum overlap, on each side, of four (4) feet for the entire 
length of the trench.  The contractor shall also make all efforts to prevent any lateral 
movement of plate(s) placed by the contractor. No spikes are allowed in any situation.  

The permitted contractor is responsible for any plate movements.  He will be charged if 
the City of Lowell resets any moved or out of position plates.  He is responsible for 
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insuring that excessive noise is not caused by traffic traveling over the steel plate(s).  
Noise suppression devices may be used to reduce the noise created by plate vibrations.  
An asphalt based sound damper (Soundamp E) is available from SOUND SEAL.  Any 
location requiring a steel roadway plate for than three (three) days will require the top of 
the plate to sit flush with the roadway. Contractor’s contact information must be spray 
painted on the plate and be visible from the top. 

Steel plates, in general, will not be allowed if winter weather is expected.  In the event 
that placement of steel plate(s) is unavoidable, the contractor will recess the plates, place 
warning devices on the plate(s) and notify the DPW Street Department of the plate 
location.  The contractor shall be responsible for any charges for City of Lowell DPW 
warning devices and/or damages incurred from plate movements during winter weather 
operations. Once secured, emergency contact information is to be sprayed onto plates. 

XV. RELOCATION AND PROTECTION OF UTILITIES 

The Permitee shall not interfere with any existing facility without the written consent of 
the City and the owner of the facility.  If it becomes necessary to relocate an existing 
facility, this shall be done by its owner.  No facility owned by the City shall be moved to 
accommodate the Permitee, unless the cost of such work is borne entirely by the 
Permitee.  The cost of moving privately owned facilities shall be similarly borne by the 
Permitee unless it makes other arrangements with the person owning the facility.  The 
Permitee shall support and protect to the satisfaction of the owner of the facility, all 
pipes, conduits, poles, wires, or other apparatus, which may in any way be affected by the 
excavation work.  The Permitee shall secure approval of the method of support and 
protection from the owner of the facility.  

In case any of said pipes, conduits, poles, wires, or apparatus should be damaged, and for 
this purpose pipe coating or other encasement or devices are to be considered as part of a 
substructure, the Permitee shall promptly notify the owner thereof.  All damaged facilities 
shall be repaired by the agency or person owning them and the expense of such repairs 
shall be charged to the Permitee.  It is the intent of this paragraph that the Permitee shall 
assume all liability or damage to facilities and injury to persons.  The only exception will 
be such instances where damage is exclusively due to the negligence of the owning 
company.  The City shall not be made a party to any action because of this paragraph.  
The Permitee shall inform himself as to the existence and location of all underground 
facilities and protect the same against damages. 

XVI. PROTECTION OF PUBLIC PROPERTY 

 The Permitee shall not remove, even temporarily, any trees, shrubs, traffic signs, 
signals, loops or survey bounds which exist within the ROW without first obtaining the 
consent of the appropriate City Department or City Official having control of such 
property.  In the event of damage, the City shall be compensated in a manner acceptable 
to the governing department. 
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XVII. CARE OF EXCAVATION MATERIAL 

All material excavated from trenches, and piles adjacent to the trench or in any street, 
shall be piled and maintained in such manner as to not endanger pedestrians, or users of 
the street, and so that as little inconvenience as possible is caused to those using the street 
adjoining properties.  Whenever necessary, in order to expedite the flow of traffic or to 
abate the dirt or dust nuisance, toe boards or bins may be required by the City to prevent 
the spreading of dirt into traffic lanes. 

Where the confines of the area being excavated are too narrow to permit the piling of 
excavated material beside the trench, the City shall have the authority to require that the 
Permitee haul the excavated material to a storage site and then rehaul it to the trench site 
at the time of backfilling.  It shall be the Permitee’s responsibility to secure the necessary 
permission and make all necessary arrangements for all required storage and disposal 
sites. 

XVIII. CUTTING THROUGH PAVEMENT 

NOTE: The following apply to both streets and sidewalks. 

1. Where existing bituminous concrete pavement is to be excavated, the pavement shall 
be pre-cut in a neat, clean straight line with a pavement breaker or saw.  The minimum 
width of any excavation shall be 24 inches.  Pavement edges shall be trimmed to a 
vertical face and neatly aligned parallel and perpendicular to the centerline of the trench 
as specified by the Field Engineer. 

2. Pulverization of a trench will be considered an acceptable procedure provided that the 
trench is cut in a neat straight line with a pavement breaker or saw prior to permanent 
restoration. 

3. The City may prohibit heavy-duty pavement breakers when their use endangers 
existing substructures or other property. 

4. Unstable pavement shall be removed over cave-ins and breaks and the sub-grade shall 
be treated as the main trench. 

5. The Permitee shall not be required to pay for the repair of any pavement damage 
existing prior to the excavation unless the Permitee’s cuts results in small floating 
sections that may be unstable.  If this occurs, the Permitee shall remove the unstable 
portion (up to 2’ with approval of field engineer) and the area shall be treated as part of 
the excavation. 

6. The maximum length to open trench permissible, at any time, shall be two hundred 
(200) feet.  No greater length shall be opened for pavement removal, excavation, 
construction, backfilling, patching or any other operation without written permission 
from the City. 
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7. Excavation should be a minimum of twenty-four (24) inches from the face of the curb.  
If the excavation is less than five (5) feet from the face of the curb, then the repair must 
go to the curb. 

XIX. BACKFILLING OF EXCAVATION 

1. Backfill material within the streets right of way shall be replacement gravel and 
comply with State Specifications M1.03.0, Type B, with no stones larger than three (3) 
inches in diameter.  All excavated material, except as directed by the Field Engineer, 
shall be removed from the site and disposed of at no additional cost to the City.  
Adequate moisture content in a backfill material is essential to achieve effective 
compaction.  It will be the Permitee’s responsibility to adjust the moisture content of soil 
in the field as necessary to achieve the specified compaction. 

2. Backfill materials shall be considered unsuitable when containing at least one of the 
following properties: 

a. Material with a maximum unit dry weight per cubic foot less than 90 lbs. as 
determined by ASTM D698; 
b. Material containing visible organic matter, topsoil, organic silt, peat, 
construction debris, roots or stumps; 
c. Material that has a liquid content greater than 55; 
d. Material designated in the field by the Field Engineer. 

3. Prior to beginning backfill operations, the Permitee shall be responsible for contacting 
the Field Engineer to obtain a soil sample.  The soil sample will then be forwarded to an 
approved material testing agency to insure its compliance with the project’s 
specifications.  A maximum laboratory dry density of the soil will be determined in 
accordance with ASTM D698; it will benefit the Permitee to provide a soil sample prior 
to the beginning of the project.  This will allow field density test values to be calculated 
as the excavation is being backfilled and allow for additional passes with compaction 
equipment, if necessary.  It will also be the responsibility of the Permitee to notify the 
Field Engineer if any change in soil characteristics occurs. 

4. Approved backfill material shall be placed in lifts not to exceed ten (10) to twelve (12) 
inches and thoroughly compacted by mechanical or pneumatic compactors to at least 
ninety-five percent (95%) of the soil’s maximum laboratory dry density. 

5. An approved material testing agency or certified Field Engineer will then perform field 
density testing.  Density testing will be performed at intervals of one (1) test per one 
hundred (100) linear feet of the compacted lift.  In the event that the project is of a short 
duration or begins prior to obtaining the soil’s maximum laboratory dry density (which is 
necessary in determining field density test results), the Permitee shall assume full 
responsibility for re-excavating and re-compacting areas of failed field density tests. 
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6. Due to the hazardous nature of performing field density testing in deep excavations, 
the Permitee shall be responsible for establishing a method of compaction using 
mechanical or pneumatic compactors that assures each lift is compacted to at least ninety-
five percent (95%) of the soil’s maximum laboratory dry density. 

7. As the excavation is brought to grade and field density tests are taken, the project’s 
Engineer, along with the Permitee, shall establish a sufficient compaction method 
necessary to achieve at least ninety-five percent (95%) of the material’s maximum 
laboratory dry density based on the type of compaction equipment, number of passes and 
existing soil type and moisture content. 

8. BUCKET WHACKING AND WATER JETTING WILL NOT BE PERMITTED. 

XX. EXCAVATING AND BACKFILLING TRENCHES IN NEW 
STREETS LESS THAN FIVE (5) YEARS OLD 

1. All applicable provision of Section XVIII (CUTTING THROUGH PAVEMENT) 
SHALL APPLY TO THIS Section. 

2. All applications for excavation in new streets must first be approved by Lowell City 
Council. A copy of the Council vote will become part of the application package. 

3. All material excavated shall be removed from the project site at the end of the work 
day.  No material shall be placed on the roadway.  All excavated material shall be loaded 
directly into a dump truck for disposal or storage off site. 

4. Upon completion of water, sewer and/or utility work, a one (1) foot envelope of 
approved pipe bedding material shall be placed over installed lines.  The trench shall then 
be backfilled using Excavatable Controlled Density Fill (CDF), Type 2E.  For rigid base 
roads, the trench shall be filled with CDF to the bottom of the rigid base.  Prior to 
backfilling with CDF, the Permitee may be required to notify the City Engineer for the 
purpose of obtaining a sample for compressive strength testing. A copy of the CDF 
receipt is to be provided to Engineering. 

5. All applicable provisions of Section XXII, c and d – temporary and permanent surface 
repair-shall apply to this Section including an infra-red treatment of the permanent 
roadway patch to be performed after one (1) seasonal movement of the patch. 

XXI. STREET, SIDEWALK, CURB and TRENCH REPAIRS 

A. SCOPE OF WORK 

The work under this section shall include furnishing and installing hot mix bituminous 
concrete as temporary or permanent resurfacing on the complete width of the trench; 
furnishing and installing cement concrete where excavated in streets and sidewalks; and 
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the removing and resetting of granite curb.  This work shall be as specified herein, as 
shown on the plans or as directed by the Field Engineer. 

B. MATERIALS 

All bituminous concrete shall conform to the requirements as set forth in the most recent 
edition and amendments thereto of the Standard Specifications for Highways and 
Bridges, Massachusetts Highway Department, Commonwealth of Massachusetts. 

1. Bituminous concrete shall conform to Section M3.11, Class I, Type I-1 of the above 
mentioned specifications. 

2. Cement concrete sidewalks shall conform to Section M4.02 (air-entrained 4000 psi, 
¾” aggregate) of the above mentioned specifications. 

C. TEMPORARY SURFACE REPAIRS 

1. As soon as the excavation has been backfilled and compacted, a temporary repair shall 
be made.  Temporary paving shall be hot laid binder course conforming to the above 
mentioned specifications and shall be placed in a single, three and a half (3 1/2”) inch 
course.  This course shall be compacted to match existing pavement so that it is hard 
enough and smooth enough for vehicular traffic to pass safely over it at the legal rate of 
speed.  The contractor shall maintain the temporary paving until the permanent paving is 
placed. 

2. In the event there is unacceptable maintenance of temporary repairs, the Permitee will 
be notified of those situations.  Upon notification, the Permitee will make the required 
improvements within twenty-four (24) hours.  In emergency situations, the City will 
make immediate repairs and the Permitee will be billed directly.  All temporary material 
shall conform closely to the level of the adjoining paved surface and shall be compacted 
so that it is hard enough and smooth enough to be safe for pedestrian and vehicular travel. 

3. The Permitee shall maintain the temporary paving for a period of not more than ninety 
(90) days after backfilling is completed or as directed by the Department. At that time, 
final paving will be required to conform with the schedule detailed in the next Section.  
The temporary patch shall be maintained and kept safe for pedestrian and vehicular 
traffic until the permanent restoration is made. 

D. PERMANENT SURFACE REPAIR 

1. Permanent repairs shall be completed within a period of not more than ninety (90) days 
or in accordance with the following schedule: 

SCHEDULE OF PERMANENT PATCHING 

Temporary Patch Placed    Permanent Patch Placed 
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 December 30-March 31              by May 15 

2. The permanent patch shall be extended one (1) foot on all sides of the temporary patch 
area.  The pavement shall be cut in a neat, straight line with a pavement saw only.  The 
cut shall be square or rectangular with edges parallel and perpendicular to the trench or as 
directed by the Field Engineer.  Cuts shall be straight and vertical.  The permanent patch 
of bituminous concrete walks shall be the full width of the sidewalk with end cuts straight 
and perpendicular to the street line. 

3. A tack coat shall be applied to the vertical faces of the existing pavement before 
placing permanent patch.  A permanent patch material shall be applied in two (2) courses 
in accordance with the following thickness chart: 

BITUMINOUS CONCRETE 

PAVEMENT COURSE THICKNESS CHART 

     Binder Course   Top Course 

Roadway up to 12% grade  2-1/2”     1-1/2” 
Roadway from 12% to 16% grade 3”     1-1/2” 
Roadway 16% and over  3-1/2”     1-1/2” 
Rigid Base Roadway   (match thickness of rigid base 1-1/2” 
        rigid base to a max of 6 ½ “) 
Driveway    2”     1” 
Sidewalk    1”     1” 

(Note: Thickness depths are measured after compaction.) 

4. The binder will be placed in courses NOT exceeding 2-1/2 inches.  Multiple binder 
courses will be laid if the existing thickness conditions warrant. 

5. When two (2) or more openings are made in sequence with fifteen (15) feet or less 
between the adjacent openings, the Permitee shall neatly cut out and remove the area of 
pavement between these adjacent openings and shall patch the entire area as one trench. 

6. The Permitee shall be required to correct any trench settlements and/or faulty 
pavement patches for a period of five (5) years after the permanent patch is placed, at the 
direction of the Field Engineer and Commissioner.  In the event of a failed permanent 
patch, the Permitee shall be responsible for fully removing the patch, regrading the sub-
grade and re-cutting the trench edges (if necessary) prior to installing a new permanent 
patch.  Spot repairs of permanent patches will not be acceptable.  

7. If, during construction, break backs occur, the bituminous concrete shall be cut back to 
a sufficient point where the edges are smooth and straight.  Where, in the opinion of the 
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Field Engineer, the break backs are extensive, the ENTIRE TRENCH LENGTH shall be 
evenly cut back so to insure two parallel edges. 

8. Granite curb requiring resetting shall be excavated so that the present curb can be 
removed without damage.  When resetting, the length of any section of curb or edging 
shall be altered by cutting in order to fit closures as necessary. 

9. Settlement of curbing caused by the contractor shall be repaired by the contractor at no 
cost to the City. 

10. Where cement concrete or paving block is encountered in roadways (either as 
wearing surface or a as a base for bituminous concrete), it shall be replace with binder at 
a thickness equal to the existing rigid road base to a maximum depth of eight (8) inches.  
When replaced as the base paving, the binder shall be so placed as to allow for the 
subsequent permanent paving courses to be placed over it. 

11. Where cement concrete is encountered in sidewalks, it shall be replaced at a 
minimum thickness of six (6) inches in driveways and wheelchair ramps.  The concrete 
shall be poured in forms that are smooth, free of warp, of sufficient strength to resist 
springing out of shape, and satisfactory to the City of Lowell’s Field Engineer.  All 
sidewalks shall be poured on an eight (8) inch gravel base.  All cuts in concrete sidewalks 
shall be from the nearest joint or pour line for the full width of the sidewalk.  The 
finished surface shall be brushed by drawing a soft-bristled push broom with a long 
handle over the surface of the concrete, perpendicular to pedestrian travel, to produce a 
non-slip surface.  Joints shall be scored at intervals at the discretion of the City of 
Lowell’s Field Engineer.  For normal sidewalk work, these joints shall be installed at 
intervals equal to the width of the sidewalk but not to exceed five (5) feet; expansion 
joints every 30 linear feet.  A 2 1/2” edge finish shall be required on each side of the 
joint.  The broom finish shall extend from the curbing to the back of sidewalk.  The 
finished concrete surface shall be adequately protected for curing and defacement by a 
method approved by a City of Lowell Field Engineer. 

12. Where bituminous concrete is encountered in sidewalks, it shall be replaced at a 
minimum compacted thickness of one (1) inch of ¾” binder and one (1) inch of top 
course.  Satisfactory forms shall be installed to assist in securing proper alignment and 
adequate compaction of both courses where an approved mechanical spreader is not used. 
All cuts for permanent patches shall be perpendicular to the street line and extend full 
width of the sidewalk. The minimum width for a permanent patch in a bituminous 
sidewalk shall be four (4) feet. 

13. Whenever sidewalks at crosswalks are disturbed for necessary excavations, those 
sidewalks and curbs shall be reinstalled per American Disabilities Act (ADA) 
specifications.  Perpendicular pedestrian ramps (and reciprocals) are required to be 
installed to complement existing or newly constructed crosswalks.  Pedestrian ramps 
must be constructed where applicable, in accordance with Federal Law. 
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14. Grading and drainage shall be designed to minimize pooling of water, accumulation 
of ice, or flow of water across the base of the curb cut. 

15. All work shall be in compliance with the City of Lowell Standard Specifications and 
Details.  After completion of permanent patch repairs, the Permitee will file a Certificate 
of Permanent Restoration Form attesting that the pavement repair has been completed in 
full compliance with these regulations. 

16.  The contractor is required to have metal plates to cover the excavation if needed, per 
14.00 CMR 520. 

17. The date used to determine the age of the street shall be the date of final paving. 

E. SPECIAL CONDITIONS OF PERMIT FOR STREETS PAVED 5 YEARS OR 

LESS: This will be granted for emergencies only. 

1. All material excavated within the right of way shall be removed.  Storage of material 
will not be allowed within the right of way.  No material shall be placed on the roadway-
shall be cast directly into a dump truck for disposal off site.  The roadway shall be cleared 
and wept of all debris at the end of each day. 

2. The road pavement shall be precut in a neat straight line with all corners squarely cut.  
Also, the width of the excavation shall not be less than twenty-four (24) inches.  Before 
paving, road shall be saw cut to a minimum width of 4 feet. 

3. Upon completion of the water, sewer or utility work, and placement of protective 
envelope, the trench shall be filled with Excavatable Controlled Density Fill Type 2E 
(CDF).  For rigid base roads the trench shall be placed through the concrete up to the 1-
1/2 inch top of course.  For non-rigid base roads CDF shall be poured to a depth of four 
(4) inches below the road surface, 2-1/2 inches of compaction binder, 1-1/2 inches of top 
course on top of the CDF, then bituminous 2-1/2 inches of binder, and 1-1/2 inches top 
course. 

4. Multiple trenches within fifteen (15) feet of each other shall be combined and paved as 
one permanent patch.  The permanent patch shall be in place within seven (7) days.  The 
method employed shall be as follows: 

5. The outer edges of the water and sewer trenches shall be squarely saw cut and 
extended a minimum of twelve (12) inches each side of the trench.  The pavement 
between the adjacent trenches shall then be removed.  A tack coat shall be applied with a 
brush to the vertical faces.  If the existing trench is within five (5) feet of the curb or 
berm, the cut shall extend to the granite curbing or one (1) foot from the berm.  Trench 
ends shall be straight and square. 

67. A permanent patch shall be applied, a minimum of four (4) inches of hot mix asphalt 
pavement, 2-1/2 inches of binder course and 1-1/2 inches of top course after being 
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compacted.  Should a rigid roadway base exist or existing thickness exceed four (4) 
inches, it must be replaced with an equal thickness of Type I base placed in two (2) inch 
lifts. 

7. After one (1) season, the permanent patch shall be infrared treated by a firm certified in 
the infrared process.  Upon completion, the contractor shall provide to DPW a certificate 
serving as proof of infrared treatment. 

8. All sidewalks excavated must be replaced entirely, in kind, in accordance with City 
Standards and Specifications.  Pedestrian ramps must be installed where applicable, in 
accordance with ADA regulations. 

F. SPECIAL CONDITIONS FOR PERMANENT RESTORATION FOR LONG 

TRENCHES OVER 100 FEET 

When trenches are one hundred (100) feet or more in length, permanent repair 
requirements are as follows: 

1. The road pavement shall be pre-cut in a neat, straight line with all corners squarely cut.  
Also, the width of the excavation shall not be less than twenty-four (24) inches.  
Maximum length of open trench shall be no greater than 200 feet at any time. 

2. The contractor is required to have metal plates to cover the excavation if needed.  Two-
way traffic must be maintained at all times. 

3. The excavation must be backfilled with suitable material and mechanically compacted 
in eight (8) inch to ten (10) inch lifts. 

4. The four (4) inch temporary hot mix asphalt (binder) is required, placed in two (2) inch 
lifts.  The temporary patch must be periodically checked and maintained. 

5. The roadway shall be cleared and swept of all debris at the end of each work shift. 

6. All sidewalks excavated must be replaced entirely in kind, in accordance with City 
Standards and Specifications and may require adjustment of curbing or the installation of 
asphalt berm.  Pedestrian ramps must be installed where applicable, in accordance with 
ADA regulations. 

7. Ninety (90) days after work is completed the trench shall be rebuilt by one of two 
methods: 

METHOD #1-the trench shall be saw cut in a straight line a minimum of twelve (12) feet 
beyond each end of the trench, a minimum width of eight (8) feet.  The temporary patch 
and saw cut area shall be removed and replaced with four (4) inches of hot mix asphalt 
pavement, 2-1/2 inches of binder course and 1-1/2 inches of top course.  If any side of the 
trench is within five (5) feet of the curb or berm the cut shall extend to the granite curbing 
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or one (1) foot out from the berm.  Trench ends shall be straight and square.  The edges 
of the trench shall be thoroughly cleaned and shall be completely coated with an 
approved emulsion. 

METHOD #2 – If, in the opinion of the City Inspector, the four (4) inch hot mix 
temporary patch has remained structurally sound then an area within the limits prescribed 
in Method #1 shall be milled to depth of 1-1/2 inches.  A tack coat or CRS-1 of RG-1 
asphalt emulsion shall be applied and 1-1/2 inches hot mix top course shall be laid and 
rolled to meet pre-existing grades and original profile of street. 

9. Permanent paving shall be applied with a self-propelled mechanical spreader and 
rolled with a power driven steel wheeled roller.  A minimum width of repair will be eight 
(8) feet.  After completion of the permanent patch the Permitee will file Certificate of 
Pavement Restoration form attesting that his pavement has been completed in full 
compliance with these regulations. 

XXII. DRIVEWAY OPENING 

The approval of a permit application for driveway construction shall be contingent on the 
following conditions: 

a. That the driveway approval shall be used strictly to provide access to adjoining 
property and not for the purpose of parking or servicing vehicles within the City 
right-of-way. 

b. The driveway shall be constructed in accordance with standard details for 
driveway openings and standard specifications on file in the Office of the 
Engineering Division and such changes as may be necessary to fit a particular 
condition. 

c. Existing driveway openings fronting the property and which will not be in use 
shall be reconstructed to a normal sidewalk and curb cross section where such 
sidewalk and curb exists. 

d. No more than one combination entrance and exit shall be allowed for any 
property frontage of which is less than sixty (60) feet.  Parcels having a frontage 
from sixty (60) feet to one hundred (100) feet will be permitted two (2) entrances 
are considered shall be reviewed separately by the Commissioner of Public Works 
and a decision made based on the circumstances of each case.  Driveways shall 
not have a greater width than thirty (30) feet (not including splays).  Driveways 
shall be located at least fifteen (15) feet from hydrants, poles, etc. and outside the 
setback at intersections.  Driveways leading to commercial establishments 
providing over fourteen (14) parking spaces shall also have the approval of the 
City’s Planning Board.  Driveways leading to commercial establishments 
providing eight (8) parking spaces or less shall require a plan approved by the 
Department of Public Works. 

e. The driveway within the limits of the City right-of-way shall slope towards the 
gutter as noted in City standards. 
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f. Drainage ditches or gutters shall not be altered or impeded in any way. Where a 
driveway shall cross an open ditch, the Applicant shall provide suitable drainage 
structures as determined by the Commissioner of Public Works. All commercial 
and industrial properties require drainage design with the driveway permit. 

g. When existing sidewalk or curbing has to be removed to construct a driveway, 
such sidewalk or curbing shall be removed for its full depth and to formed joints.  
The breaking and removal of parts of sidewalk slabs or parts of curbing will not 
be permitted.  All curbing removed is the property of the City of Lowell and must 
be returned to the City’s storage yard.  Return receipt must accompany Permanent 
Restoration Form 

h. Under unusual circumstances as decided by the Commissioner of Public Works, 
the above regulations may be varied. 

i. If, in the opinion of the Commissioner of Public Works a proposed driveway will 
jeopardize public safety the request may be denied. 

XXIII. PROMPT COMPLETION OF WORK  

After an excavation has commenced, the Permitee shall prosecute with diligence and 
expedition all excavation work covered by the excavation permit, and shall promptly 
complete such work and as specified herein.  The Permitee shall perform such work so as 
not to obstruct, impede, or create a safety hazard to either pedestrian or vehicular traffic. 

XXIV. NOISE, DUST, DEBRIS 

Each Permitee shall conduct and carry out excavation work in such manner as to avoid 
unnecessary inconvenience and annoyance to the general public and occupants of the 
neighboring property.  The Permitee shall take appropriate measure to reduce, to the 
fullest extent practicable, noise, dust, and unsightly debris between the hours of 7:00 p.m. 
and 7:00 a.m.  They shall not use, except with the express written permission of the City, 
or in case of an emergency as herein otherwise provided, any tool, appliance, or 
equipment producing noise of sufficient volume to disturb the sleep of the neighboring 
property during the hours of 7:00PM to 7:00AM. 

XXV. PRESERVATION OF MONUMENTS 

Any monument set for the purpose of locating or preserving the lines of any street or 
property subdivision, or a precise survey reference point, or a permanent survey bench 
mark within the City, shall not be removed or disturbed without first obtaining 
permission, in writing, from the City to do so.  If the work result in a monument being 
moved, shifted or broken it must be reset as located by a Registered Land Surveyor at the 
Permitee’s expense (see Commonwealth of Mass. Standard Spec. for Highway & 
Bounds, pg. 180, Sect. 710.61 Bounds Removed & Reset).  Permission to remove or 
disturb such monuments, reference points, or bench marks shall be granted only when no 
alternate route for the proposed substructure or conduit is available.  If the City Engineer 
is satisfied that no alternate route is available, permission shall be granted only upon 
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condition, by agreement in writing, that the person or utility applying for such permission 
shall pay all expenses incidental to the proper replacement of the monument by the City. 

XXVI. GRANITE CURB 

No person or utility shall remove, damage, haul away, or cause misalignment of any 
granite curbing, including radius curb and catch basin stones, or cobblestones, for any 
reason whatsoever without first receiving permit from the Commissioner of Public 
Works, or his designee. 

XXVII. BITUMINOUS CURB 

Any person or utility damaging bituminous concrete curbing during the course of the 
excavation, or for any other reason, shall be charged for the replacement of the 
bituminous concrete curbing. 

XXVIII. EXCAVATION DURING WINTER 

No person or utility shall be granted a permit to excavate or open any street or sidewalk 
from November 15th of each year to April 1st of the next year unless an emergency or 
special condition exists and permission is obtained, in writing, from the Commissioner of 
Public Works. 

Any person or utility wishing to obtain an excavation permit between the aforementioned 
dates shall first explain fully, in writing, the nature of the emergency situation to the City 
before permission is granted.  If a hazardous condition, which would endanger life and/or 
property, exists, excavation work shall not be delayed by this section of the manual.  
However, a written explanation shall be delivered to the City the next business day and 
an excavation permit obtained for the opening made. 

XXIX. INSPECTIONS 

The City shall make such inspections as are reasonably necessary in the enforcement of 
these regulations.  The City shall have the authority to promulgate and cause to be 
enforced such rules and regulations as may be reasonably necessary. It is the 
responsibility of the applicant to contact the City Engineer’s office to schedule 
inspections. 

XXX. EXCAVATION ON A RESURFACED STREET 

Whenever the City has developed plans to reconstruct a street, the City, or its 
representative, shall give written notice thereof to all abutting property owners, the City 
department, and to all public utilities which have, or may wish to lay pipes, wires, or 
other facilities in or under the highway.  Upon receipt of such written notice, such person 
or utility shall have sixty (60) days in which to install or lay any such facility.  If an 
extension of time is needed by a person or utility for the installation of such facilities, the 
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person or utility shall make a written application to the City explaining fully the reason 
for requesting such an extension of time.  At the expiration of the time fixed and after 
such street has been reconstructed, no permit shall be granted to open such street for a 
period of five (5) years, unless an emergency condition exists or the necessity for making 
such installation could not reasonably have been foreseen at the time such notice was 
given. 

If a permit is granted, the City may impose extraordinary conditions on the Permitee to 
preserve the structural condition of the pavement and to blend the permanent patch with 
the existing pavement. 

XXXI. PENALTY 

Any person, firm or corporation who violates any of the regulations of this manual shall 
be guilty of a misdemeanor and upon conviction thereof, shall be fined not less than 
three-hundred ($300.00).  Each day such violation continues shall constitute a separate 
offense.  If the work, or any part thereof, mentioned in the preceding sections shall be 
unskillfully or improperly done, the City shall cause the same to be skillfully and 
properly done and shall keep an account of the expense thereof; and, in such case, such 
person or utility shall pay the City an amount equal to the whole of said expense incurred 
by said City with an additional amount of fifty (50%) to cover indirect costs.  Thereafter, 
upon completion of the work and the determination of the costs thereof, the City shall 
issue no further permits to any person or utility until it shall receive payment of said 
costs. 

Any person or utility who continues to violate any regulation of this manual shall receive 
no further permits until such time as the City is satisfied that the person or utility shall 
comply with the terms of this manual. 
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APPENDIX 1 

SPECIFICATIONS FOR PATCHING DRIVEWAYS WITHIN THE ROW 

General: Any trenching within a driveway or sidewalk will require repaving of the entire 
apron at the driveway. 

Sub-Grade: The sub-grade for sidewalks and driveways shall be shaped parallel to the 
proposed surface of the walks and driveways and thoroughly compacted.  All depressions 
occurring shall be filled with suitable material and again compacted until the surface is 
smooth and hard. 

Foundation: After the sub-grade has been prepared, a foundation of gravel shall be 
placed upon it.  After being compacted thoroughly, the foundation shall be at least twelve 
(12) inches in thickness and parallel to the proposed surface of the walk. 

Patching of Bituminous Concrete Driveways: Patching of bituminous concrete 
driveways shall be done in accordance with subsection 701.63 in the latest version of the 
Standard Specifications for Highways and Bridges of the Massachusetts Department of 
Public Works. 

Specifications for Patching Cement Concrete Sidewalks and Driveways: Patching of 
cement sidewalks and driveways shall be done in accordance with subsection 701.61 in 
the latest version of the Standard Specifications for highway and bridges of the 
Massachusetts Department of Public Works. 
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APPENDIX 2 

MONITORING WELLS 

Monitoring wells located in the City Right of Ways: 

• Shall have an access cover mark “Monitoring Wells” 

• Said cover shall be capable of handling H-20 traffic loading 

• Entire installation shall be maintained for the life of the well 

• When the well is no longer needed, the well shall be filled to the depth of 
pavement with Controlled Density Fill (CDF) and permanently paved 
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APPENDIX 3 

REQUIREMENTS FOR DUMPSTER OBSTRUCTING THE STREET 

Street obstruction permits to be issued to owner of dumpsters only. 

Seventy-two (72) hours required to review Permit Application. 

On arterial streets obstructed area must be lighted by lights mounted on the dumpster. 

The following information needs to be prominently displayed: 

1. Name of Company 
2. Emergency phone number 
3. Size 
4. Reflective tape on all sides 
5. Certificate of Insurance 
6. Winter conditions (see below) 

In conformance with the winter parking ban, containers will only be place on the side of 
the street where on-street parking is allowed.  Container shall always be placed at the 
curb; any pre-existing snow windrow must be removed by the permitee prior to 
placement of the container. 

Container must be removed prior to the commencement of plowing operations when a 
plowable storm of two (2) inches or more is predicted.  Once plowing operations have 
ceased, container can be returned, however, snow windrow must be removed to allow 
placement at curb. 

Should the permitee not remove the container as required, DPW shall have the container 
removed and charge permitee for removal of the container and any snow removal costs. 
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APPENDIX 4 

EXPANDED REQUIREMENTS FOR PERMANENT RESTORATION OF 

SIDEWALKS & ROADWAYS 

When your construction project falls into one of the following categories, 

• You are building two or more dwelling units, attached or unattached, next to each 
other, or 

• You propose to connect to utilities in a street that was paved or resurfaced within 
the last five (5) years,  

Expanded Pavement Restoration is required. 

The requirements listed below are intended to insure proper restoration of the street and 
sidewalk once all work and utility connections are complete. 

In performing work for your project, you will be required to do some or all of the 
following (at the discretion of the City): 

• Provide additional bonding to insure that the work will be performed per these 
requirements.  The drain layers, not the owners, will be responsible for this 
bonding. 

• For the street, perform a curb to curb, grind and overlay that encompasses all 
utility trenches. 

• Replace the sidewalk, full width and in kind, where it has been impacted by 
construction.  Also replace loam and seed in areas impacted by construction. 

• Use Excavatable Controlled Density Fill Type 2E (CDF) for trench backfill. 

• Construct curb cut openings in accordance with Department of Public Works 
construction standards. 

• Have a certified firm provide infrared treatment for the permanent utility patch. 

• Repair all street and sidewalk areas damaged during the course of your project’s 
construction, even if outside the utility trench area. 
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MEASUREMENT AND PAYMENT
WOODARD & CURRAN 01225-1

SECTION 01225

MEASUREMENT AND PAYMENT

PART 1 - GENERAL

1.01 DESCRIPTION

A. This Section describes the measurement and payment for the Work to be
completed under each item included on the Bid Form.

B. Payment procedures are in accordance with the Agreement, Article 14 of the
Standard General and Supplementary Conditions, the Additional Supplementary
Conditions (if any), and the General Requirements.

C. Measurement: as determined, verified, or approved by Engineer in accordance
with Paragraph 11.03 of the Standard General and Supplementary Conditions, the
Additional Supplementary Conditions (if any), and the General Requirements,
except as otherwise specified.

D. The Work described in each item shall be as described in the Specifications and
shown on the Drawings and not included in other items.

1. Item descriptions are general and may not specifically describe all
associated Work or elements thereof, do not constitute Specifications, and
do not supersede the content of the Specifications and Drawings.

2. Review the Specifications and Drawings for Work associated with each
item. Claims for being unfamiliar with the content of the Specifications
and Drawings will not be considered.

E. The following Work is not specifically described or designated as an item, is
considered incidental to all items, and shall not be measured separately for
payment.

1. General Requirements specified in Sections 01001 and 01003 EXCEPT
FOR items that may be included in Mobilization/Demobilization and the
following.

a. Temporary bypass piping

b. Catch basin protection

2. Restoration of all areas disturbed by the Contractor within the limits of
Work

3. Labor, materials, and equipment necessary to verify existing field
conditions
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F. No compensation will be paid for damage or areas disturbed by the Contractor
outside the limits of Work.

G. Design, installation and removal of utility/structure support systems temporary
and permanent utility/structure support systems be associated with an item of
Work shall be considered incidental to that item.

H. Police details will be direct billed by the police department to Owner. Provide
daily detail slips to the Engineer. Police details scheduled and not used by the
Contractor will be back-charged to Contractor.

1.02 MEASUREMENT AND PAYMENT BASIS FOR EACH BID ITEM

ITEMS:
1A - Furnish and Install 36-inch Restrained Joint Cement Lined Ductile Iron Pipe
1B - Furnish and Install 24-inch Restrained Joint Cement Lined Ductile Iron Pipe

1C - Furnish and Install 24-inch Pre-Insulated Restrained Joint Cement Lined
Ductile Iron Pipe

1D - Furnish and Install 20-inch Restrained Joint Cement Lined Ductile Iron Pipe
1E - Furnish and Install 16-inch Cement Lined Ductile Iron Pipe
1F - Furnish and Install 10-inch Cement Lined Ductile Iron Pipe
1G - Furnish and Install 8-inch Cement Lined Ductile Iron Pipe
1H - Furnish and Install 6-inch Cement Lined Ductile Iron Pipe

Measurement As measured along the horizontal projection of the centerline
of the pipe; for water main replacement, measure from and
to face of water pipe fittings and valves

Payment Unit price per linear foot of pipe installed for water main
replacement, complete in place

Schedule of Payment Monthly based on quantity installed, tested and accepted

All labor, equipment, tools and materials to furnish and install cement lined ductile iron pipe
including clearing and grubbing, saw cutting, excavation, removing and disposing of excess
material, shoring/bracing, dewatering, removing and disposing existing pipe, valves and
appurtenances, capping existing water mains abandoned in place, restraining thrust with rods,
joint restraints, mega-lug fittings, couplings, pipe bedding, blanket and backfill, connecting to
existing water mains (as applicable), compaction, crossing utilities, support of existing utilities
as specified in the bid documents, loam and seed, tree trimming, removing and replacing signs,
fences and mail boxes, removing and resetting granite curbing, replacement of bituminous and
concrete curbing, removing and resetting guard rails, and all other incidentals necessary to
furnish and install the pipe, complete in place, as specified, shown on the Drawings or required
by field conditions.
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ITEMS:
2A - Furnish and Install 36-inch Gate Valve and Box
2B - Furnish and Install 24-inch Gate Valve and Box
2C - Furnish and Install 20-inch Gate Valve and Box
2D - Furnish and Install 16-inch Gate Valve and Box
2E - Furnish and Install 10-inch Gate Valve and Box
2F - Furnish and Install 8-inch Gate Valve and Box
2G - Furnish and Install 6-inch Gate Valve and Box

Measurement Units installed complete in place

Payment Unit price each

Schedule of Payment Monthly based on quantity installed, tested and accepted

All labor, equipment, tools and materials to furnish and install valves and valve boxes, cutting
valves into existing mains where required, verifying outside diameter of existing pipe, clearing
and grubbing, saw cutting, excavation, removing and disposing of excess materials,
shoring/bracing, dewatering, cutting valves I to existing pipe, couplings, removing and
disposing existing pipe, valves and appurtenances, plugging and capping existing water mains
abandoned in place, valve installation, painting, restraining thrust with rods, mega-lug fittings
or concrete thrust blocks, blocking, bedding, backfill and compaction, crossing of underground
utilities, support of existing utilities as specified in the bid documents, loam and seed, tree
trimming, removing and replacing signs, fences and mail boxes, sidewalk replacement,
resurfacing gravel surfaces, and all other incidentals necessary to furnish and install valves,
complete in place, as specified, shown on the Drawings or required by field conditions.

ITEM 3:
Furnish and Install 36-inch PCCP to CLDI Adapter Coupling

Measurement Each installed, complete in place

Payment Unit price per each

Schedule of Payment Monthly based on progress; up to 75% upon installation and
25% upon successful testing

All labor, tools, equipment, and incidental materials necessary to provide and install a PCCP/DI
adapter, including clearing, saw cutting trench pavement, excavation, bedding, backfill,
shoring/bracing, wood sheeting left in place, furnishing, handling and installation of materials,
preparing existing main for installation, removal of existing main as required, thrust restraints,
dewatering, coordination with manufacturer, and field measurements required to provide a
custom PCCP/DI adapter fitting, to adapt to a PCCP bell or spigot, as required.
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ITEMS:
4A - Furnish and Install 36-inch Line Stop
4B - Furnish and Install 24-inch Line Stop

Measurement Units installed complete in place

Payment Unit price each

Schedule of Payment Monthly based on quantity installed, tested and accepted

All labor, equipment, tools and materials to furnish and install line stops including test pits,
verifying outside diameter of existing pipe, clearing and grubbing, saw cutting, excavation,
shoring/bracing, dewatering, heating as required, concrete barriers, security fencing (min. 6 ft.
height) around excavation (as required), grout, designing, forming, furnishing and installing
concrete thrust restraints and supports, support of existing utilities as specified in the bid
documents, tapping pipe, furnishing and installing blow downs, flow equalization and air
release taps, stopping flow in water main, bedding, backfill, compaction, testing, loam and
seed, tree trimming, removing and replacing signs, fences, and mailboxes, resurfacing gravel
surfaces, and all other incidentals necessary to furnish and install line stops, tapping sleeves and
valves and quick valves, complete in place, as specified, shown on the Drawings or required by
field conditions.

ITEMS:
4C - Reset 24-inch Line Stop

Measurement Units installed complete in place

Payment Unit price each

Schedule of Payment Monthly based on quantity installed, tested and accepted

All labor, equipment, tools and materials to re-install line stop head on previously installed line
stop sleeve including furnishing, installing, re-inserting and removing line stop head upon
completion of work, removing of blind flange on line stop sleeve, clearing and grubbing, saw
cutting, excavation, shoring/bracing, dewatering, heating as required, concrete barriers, security
fencing (min. 6 ft. height) around excavation (as required), support of existing utilities as
specified in the bid documents, furnishing and installing blow downs, flow equalization and air
release taps, stopping flow in water main, bedding, backfill, compaction, testing, loam and
seed, tree trimming, removing and replacing signs, fences, and mailboxes, resurfacing gravel
surfaces, and all other incidentals necessary to reuse previously installed line stop to re-isolate
flow, complete in place, as specified, shown on the Drawings or required by field conditions.
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ITEM 5:
Furnish and Install Cement Lined Ductile Iron Fittings

Measurement Ductile iron fittings (tees, bends, crosses, reducers, off-sets and solid
sleeves) complete in place shall be measured by the pound based on
tabular weights obtained from current ANSI Specifications. The
weight of the fittings shall not include the weight of any glands,
megalugs, bolts, nuts, gaskets and/or accessories. Glands, megalugs,
bolts, nuts, gaskets and/or accessories shall be considered incidental
to the fitting.

Payment Unit price per pound

Schedule of Payment Monthly based on quantity installed
All labor, equipment, tools and materials to furnish and install fittings on new and existing water
mains, clearing and grubbing, saw cutting, excavation, removing and disposing of excess
materials, shoring/bracing, dewatering, removing and disposing existing pipe, valves and
appurtenances, plugging and capping existing water mains abandoned in place, restraining thrust
with rods, mega-lug fittings, bedding and backfill, connecting existing water mains (as
applicable), compaction, crossing of underground utilities, loam and seed, tree trimming,
removing and replacing signs, fences and mail boxes, support of existing utilities as specified,
and all other incidentals necessary to furnish and install the fittings, complete in place, as
specified, shown on the Drawings or required by field conditions. Excludes: Couplings
(standard and transition). Couplings shall be considered incidental to the related pipe and valve
items.

ITEM 6:
Furnish and Install Hydrants

Measurement Each installed, complete in place, set in true horizontal and
vertical alignment and with bury line at finish grade

Payment Unit price per each

Schedule of Payment Monthly based on quantity installed
All labor, equipment, tools and materials to furnish and install hydrants, clearing and grubbing,
saw cutting, excavation, shoring/bracing, removing and disposing existing pipe, valves and
hydrants, plugging and capping existing water mains abandoned in place, removing and
disposing of existing pipe, valves, fittings and hydrants, restraining thrust with rods, restrained
joint fittings, mega-lug fittings, connecting existing water mains (as applicable), crushed stone
dry well, roofing felt, bearing stone, installation of off-sets and extensions to set bury line to
finished grade, setting true in vertical and horizontal plane, setting bury line at finish grade,
bedding, backfill and compaction, crossing of underground utilities, support of existing utilities
as specified in the bid documents, replacement of existing pipe bollards, painting hydrant in
accordance with local requirements, loam and seed, tree trimming, removing and replacing
signs, fences, and mailboxes, sidewalk replacement, removing and resetting granite and
bituminous curbs, removing and resetting guard rails, and all other incidentals necessary to
furnish and install hydrants, complete in place, as specified, shown on the Drawings or required
by field conditions.
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ITEM 7:
Disinfection, Pressure and Bacteria Testing of Water Mains

Measurement Percent of total installed water main length tested and passed

Payment Lump Sum

Schedule of Payment Monthly based on progress

All labor, equipment, tools and materials necessary to satisfactorily disinfect, pressure test and
bacteria test water mains, including furnishing and installing temporary blow-off/sample lines,
flushing, introducing chlorine, hydrostatic testing, neutralizing flushed chlorinated water,
sampling, delivery of samples for water quality analysis in accordance with the Contract
Documents and AWWA standards, analysis by qualified laboratory, providing results to
Engineer and Owner and removing blow off/sample line to corporation. Also includes pumps,
injectors, gauges, neutralizing chlorine residual, and all other incidentals necessary to flush,
chlorinate, perform hydrostatic testing, neutralize chlorine residual, sample and obtain
satisfactory water quality test results. Chlorinating, sampling and water quality testing shall be
performed in accordance with the latest revision of AWWA C651- Disinfecting Water Mains.
Excludes work associated with disinfection, hydrostatic tests and water quality tests that fail to
produce satisfactory results and hydrostatic tests performed by Contractor for his/her
convenience. Contractor shall be responsible for costs associated with flushing, chlorinating,
hydrostatic testing, neutralizing chlorine, sampling and water quality testing that produce
unsatisfactory results

ITEMS:
8A - Furnish and Install 1-inch Corporation Stop
8B -Furnish and Install 2-inch Corporation Stop

8C - Furnish and Install 1-inch Curb Stop and Box
8D - Furnish and Install 2-inch Curb Stop and Box

Measurement Units installed complete in place

Payment Unit price each

Schedule of Payment Monthly based on quantity installed, tested and accepted

All labor, equipment, tools, and materials to furnish and install corporation stop and saddles,
curb stops and boxes, couplings, unions, clearing and grubbing, saw cutting, excavation,
shoring/bracing, removing and disposing of excess material, tapping pipe, connecting to
existing service, crossing of underground utilities, support of existing utilities as specified in
the bid documents, sand bedding and blanket, backfill, compaction, loam and seed, tree
trimming, removing and replacing signs, fences, and mailboxes, removing and resetting granite
and bituminous curbs, removing and resetting guard rails, and all other incidentals necessary to
furnish and install water service fittings, complete in place, as specified, shown on the
Drawings or required by field conditions.



227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

MEASUREMENT AND PAYMENT
WOODARD & CURRAN 01225-7

ITEMS:
9A - Furnish and Install 1-inch Type K Copper Tubing
9B - Furnish and Install 2-inch Type K Copper Tubing

Measurement
As measured along the centerline of the pipe, from outside face of
corporation stop outside face of curb stop.

Payment Unit price per linear foot installed

Schedule of Payment Monthly based on quantity installed, tested and accepted

All labor, tools, equipment and materials to furnish and install copper tubing, saw cutting,
excavation, shoring/bracing, disposing of existing service piping, sand bedding and blanket,
backfill, compaction crossing of underground utilities, support of existing utilities as specified,
loam and seed, tree trimming, removing and replacing signs, fences, and mailboxes, removing
and resetting granite and bituminous curbs, removing and resetting guard rails, and all other
incidentals necessary to furnish and install water service fittings, complete in place, as
specified, shown on the Drawings or required by field conditions.

ITEMS:
10A - Furnish and Install 6-inch Temporary Bypass Water Mains
10B - Furnish and Install 4-inch Temporary Bypass Water Mains
10C – Furnish and Install 2-inch Temporary Bypass Water Mains

Measurement
As measured along the horizontal projection centerline
of the pipe

Payment Unit price per linear foot installed

Schedule of Payment Monthly based on progress; up to 75% upon installation and
25% upon successful testing

All labor, equipment, tools and materials to install temporary by-pass piping, saw cutting,
excavation, backfill compaction, joining of pipe, bypass fittings, valves and hydrants,
connecting to existing hydrants, tapping existing water mains with cut-in tees or tapping sleeves
and valves, plates, ramping material, cold patch for ramping, burying bypass pipe as required,
flushing, chlorinating, neutralizing chlorine residual, providing and removing temporary blow-
off/sample lines, sampling, performing analysis of water quality, delivery of samples, water
quality analysis in accordance with the latest revision of AWWA C651 - Disinfecting Water
Mains by qualified laboratory, providing analysis results to the Engineer and Owner, delivery
of notification, scheduling service connections with property owner, service connections,
providing wye connections for all sillcocks, loam and seed, resetting curbing, sidewalk
restoration, temporary and permanent patching of bypass trenches with hot mix asphalt, and all
other incidentals necessary to install temporary by-pass piping complete in place.
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ITEMS:
11A - Remove and Dispose of Unsuitable Material Below Normal Grade
11B - Remove and Dispose of Unsuitable Material Above Normal Grade

Measurement As measured within pay limits shown on the Drawings

Payment Unit price per cubic yard, complete in place

Schedule of Payment Monthly based on quantity installed

Excavation and replacement of materials unsuitable for pipe or structure subgrade or trench
backfill and compaction. Unsuitable material shall be as defined in Section 02200.

ITEM 11C - Rock and Boulder Excavation

Measurement
In place prior to excavation within pay limits shown on the
Drawings and as specified or measured after excavation
for pre-blast areas

Payment Unit price per cubic yard

Schedule of Payment Monthly based on quantity installed

All labor, tools, equipment and materials to remove “rock” from its original bed by drilling,
blasting, barring or wedging, specifically ledge or bed rock and boulders larger than one cubic
yard in volume. Also includes pre-blast survey, post-blast survey, insurance, excavation,
removal, and disposal of the rock and replacement as necessary with gravel backfill material as
described in the Specifications or directed by the Owner traffic control and all incidentals
necessary to remove “rock”.

ITEM 12A - Furnish and Install Temporary Trench Pavement

Measurement In place within pay limits shown on the Drawings

Payment Unit price per square yard

Schedule of Payment Monthly based on quantity installed

All labor, tools, equipment and materials required to furnish and install temporary trench
pavement, including saw cutting, disposal of pavement, grading, fine grading and compacting
gravel sub-base, emulsion, bituminous tack coat, adjusting of roadway castings, placement and
compaction of 4-inches of Type I-1 binder course in required lift depths, restoring pavement
markings and all other incidentals necessary to furnish and install temporary trench pavement.
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ITEM 12B - Milling and Full Width Overlay Paving

Measurement In place

Payment Unit price per square yard

Schedule of Payment Monthly based on quantity installed

All labor, tools, equipment and materials to mill pavement to the depth and limits shown on
Drawings or required by OWNER and to furnish and install full width pavement, emulsion, key
ways, milling of gutter lines, repair and or replacement of loop detectors, repairing driveway
abutments to meet new grade, butt joints, bituminous tack coat, joint sealant, milling and/or
adjusting roadway castings, placement and compaction of 2-inches (compacted thickness) Type
I-1 top course, striping, pavement markings, backing sides of pavement up with gravel base and
loam and seed, traffic controls, signage, coordination with all utilities and all other incidentals
to furnish an install full width pavement.

ITEM 12C - Furnish and Install Additional Hot-Mix Asphalt

Measurement In place based on weigh slips submitted

Payment Unit price per ton

Schedule of Payment Monthly based on quantity installed

All labor, tools, equipment and materials to furnish and install additional hot mix asphalt for
leveling, patching, and adjustment of driveway aprons. Also includes required traffic controls.
Based on weigh slips for additional Hot Mix Asphalt. Excludes: Hot-mix asphalt used to level
trench settlement.
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ITEM 13 - In-Kind Sidewalk Replacement

Measurement In place

Payment Unit price per square yard

Schedule of Payment Monthly based on quantity installed

All labor, materials, tools and equipment necessary to furnish and install concrete or hot-mix
asphalt to replace sidewalk sections removed for installation of water mains and appurtenances.
Includes saw cutting of existing sidewalk; removal and disposal of existing materials, removal
and disposal of tree stumps, providing 12-gravel sub-base, removal and resetting of traffic signs
as necessary, fine grading, compaction, steel reinforcement for concrete, concrete, scoring,
leveling, expansion joints, hot-mix asphalt handwork, tack coat, compaction and all other
incidentals necessary to complete replacement of full sidewalk panels damaged by installation
of work. Match existing depth of sidewalk surface.

ITEM 14 – Provide 3,000 psi Concrete for Thrust Restraint and Encasement

Measurement In place

Payment Unit price per cubic yard

Schedule of Payment Monthly based on quantity installed

All labor, tools, equipment and materials to furnish and install 3,000 psi (minimum) concrete
mix from batch plant for thrust restraints and concrete encasement of utilities where minimal
horizontal and vertical separation requirements cannot be met. Includes forms, formwork and
concrete blankets. Payment limits for encasement and dimensions for thrust restraints shall be
as required in the Contract Documents. Excludes: Replacement of concrete surfaces removed
for Contractor convenience or damaged due to Contractor’s negligence.

ITEM 15 – Remove and Reset Granite Curb

Measurement In place

Payment Unit price per linear foot removed and reset

Schedule of Payment Monthly based on quantity removed and reset

All labor, equipment, tools and materials necessary to remove, store and reset existing granite
curb including excavation, grading, compaction, concrete bedding and support, mortaring of
joints, leveling and all other incidentals necessary to remove, safely store and reset existing
granite curb in accordance with the state and local permit requirements and as required by the
Contract Documents.
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ITEM 16 – Remove and Reset Guardrail

Measurement In place

Payment Unit price per linear foot removed and reset

Schedule of Payment Monthly based on quantity removed and reset

All labor, equipment, tools and materials to remove and replace guardrail as shown on the
Contract Drawings or required by the Engineer. Only guardrail removed for the installation of
pipe shall be considered for payment.

ITEM 17 – Remove and Dispose of Cobbles

Measurement In place

Payment Unit price per square yard of cobbles removed

Schedule of Payment Monthly based on quantity removed

All labor, tools, equipment and materials to remove cobbles from roadway sub-base
encountered in trench locations to the trench limits defined in the Contract Drawings.
Includes saw cutting, hammering and excavation to remove cobbles, removal and
disposal of cobbles, replacement of cobbles with gravel material, compaction, and all
other incidentals necessary to remove and dispose of cobbles encountered in trenches
excavated to install the Work shown on the Contract Drawings.

ITEM 18 – Remove and Dispose of Rails and Rail Ties

Measurement In place

Payment Unit price per linear foot removed

Schedule of Payment Monthly based on quantity removed

All labor, tools, equipment and materials to remove rails from roadway sub-base at encountered
in trench locations to the trench limits defined in the Contract Drawings. Includes saw cutting,
torching and excavation to remove rails and rail ties, removal and disposal of rails and rail ties,
replacement of voids created with gravel mater, compaction, and all other incidentals necessary
to remove and legally dispose of rails and rail ties encountered in trenches excavated to install
the Work shown on the Contract Drawings.
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ITEM 19 - Provide Catch Basin Protection

Measurement Units installed complete in place

Payment Unit price each

Schedule of Payment Monthly based on quantity installed, tested and accepted

All labor, materials, tools and equipment necessary to furnish and install sedimentation sacks in
accordance with the Contract Documents, routine maintenance and removal of sediment
accumulation, regular replacement of sedimentation sacks as required or directed, cleaning
catch basin sumps of any sediment allowed to enter the drainage system due to negligence of
maintenance and all other incidentals necessary to furnish and install sediment sacks for all
catch basins within and adjacent to the Project area.

ITEM 20 – Test Pits

Measurement In place

Payment Unit price per cubic yard

Schedule of Payment Monthly based on quantity installed

All labor, equipment, tools and materials to determine location, depth, diameter and material
type for uncharted utilities or to shut off existing utilities in locations shown on Contract
Drawings, excavation, removing and disposing of unsuitable materials, replacement of
unsuitable materials with select backfill, backfilling and compacting in accordance with the
Contract Documents, loam and seed, removing and resetting granite and bituminous curb,
temporary and permanent pavement restoration as specified, infrared treatment, restoring
pavement markings, and all other incidentals necessary to excavate uncharted utilities or
locations noted in Contract Drawings to determine information required.

ITEM 21: ALLOWANCE for Compaction Testing

Measurement Portion of contingency allowance amount authorized per
Paragraph 11.02 of of the General Conditions

Payment Percent of direct cost (no markup) not to exceed contingency
allowance amount authorized by Change Order

Schedule of Payment Monthly based on progress and authorized by Change Order
Direct cost (no mark-up will be allowed) to provide compaction testing performed by a qualified
technician certified in “soils” by the New England Transportation Technician Certification
Program (NETTCP) using the methods specified. Testing to be performed at depths and
locations determined by the Owner. Excluded: Additional compaction tests and work
performed to obtain desired compaction in trenches that failed initial compaction tests
(performed at no additional cost to Owner).
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ITEM 22: ALLOWANCE for
Contaminated Soil and Groundwater

Measurement Portion of contingency allowance amount authorized per
Paragraph 11.02 of of the General Conditions

Payment Percent of not to exceed contingency allowance amount
authorized by Change Order

Schedule of Payment Monthly based on progress and authorized by Change Order
All labor, equipment, tools and materials necessary to excavate, stockpile, maintain stockpiles,
load and transport contaminated soil and store, treat and discharge contaminated groundwater as
defined in Section 02226 in the event contamination is encountered during construction. Also
includes laboratory characterization of contaminated soil and groundwater

ITEM 23: MOBILIZATION/DEMOBILIZATION

Measurement N/A

Payment Percent of lump sum price based on the Schedule of Values
not to exceed 5% of the total Contract Price EXCLUDING
Items 21 and 22.

Schedule of Payment
50% at Project commencement
50% at Substantial Completion

Includes delivery to and removal of Contractor’s equipment and facilities at the Project Site,
temporary utilities, facilities and controls, obtaining necessary permits including associated fees,
insurance and bond costs, signage, development of pre-construction schedules and plans
required by the General and Supplementary Conditions and General Requirements; necessary
pre-construction investigation including audio/video recording, photos, surveying, installation,
maintenance, coordination, and Site clean-up, restoration and closeout.

PART 2 - PRODUCTS (not used)

PART 3 – EXECUTION (not used)

END OF SECTION
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SECTION 02100

SITE CLEARING

PART 1 - GENERAL

1.01 DESCRIPTION OF WORK

A. Work covered by this Section includes Site clearing and grubbing as required to
perform the Work as shown on Drawings.

B. The Contractor shall limit the area of clearing and grubbing to the minimum area
possible to allow for the proper installation of the Work and to preserve all
plantings, trees, shrubs, grass and natural vegetation to the maximum possible
extent.

C. Refer to Section 01001 – Overall General Requirements.

1.02 QUALITY ASSURANCE

A. Confine clearing and grubbing operations to within the following limits:

1. All areas where Work is required to be done, but, to the minimum extent
possible to properly install the Work.

2. Within the easements provided by Owner.

3. Within the property lines of lands owned by Owner.

B. No trees, plants, shrubs, flowers or vegetables shall be removed or trimmed
without the prior permission of the Engineer, except where otherwise specified.

C. Protect existing trees and other vegetation indicated to remain in place, against
unnecessary cutting, breaking or skinning of roots, skinning and bruising of bark,
smothering of trees by stockpiling construction materials or excavated materials
within drip line, excess foot or vehicular traffic, or parking of vehicles within drip
line. Provide temporary guards to protect trees and vegetation to be left standing.

1.03 STORAGE AND HANDLING

A. Store trees, plants and shrubs in protected areas and give ample water to keep
them in a thriving condition for subsequent replanting. Trees, plants and shrubs
which do not survive replanting or fail during the Warranty Period shall be
replaced in size, kind and quality, at the Contractor’s expense.

B. Store slate and flagstone walk sections, granite and stone curbs, fences, signs,
guiderails and other items removed during construction at approved locations for
subsequent reinstallation.
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C. Obstruction of roads, driveways, sidewalks, gutters and drainage ditches, swales
and channels with stored materials is not permitted.

1.04 JOB CONDITIONS

A. The locations of trees, plantings, vegetation, sidewalks, curbs and other living and
nonliving items, as shown on the Drawings, have been determined by actual
surveys at the time surveys were made. Since that time, the condition of things
may have changed. Remove and replace all obstacles and obstructions, as
required to complete the Work, whether shown on the Drawings or not, at no
extra cost to Owner.

B. Explosives are not permitted for clearing and grubbing operations.

C. Use all means necessary to protect existing objects not indicated to be removed.
In the event of damage, make all necessary repairs and replacements and restore
to its original condition, as acceptable to Owner.

1.05 SCHEDULING

A. Avoid interference with the use of, and passage to and from, adjacent buildings,
facilities, driveways, walks, drainage systems and road.

B. Pavements which are required to be removed, including highways, driveways and
walks, shall be saw-cut in advance, but shall remain in place until the Work is
ready to be installed.

C. Do not remove highway signs, guardrails and other control, safety and warning
devices until just prior to the installation of the Work.

D. Do not remove fences until the property Owners affected are notified at least 4
days in advance of such removal. Unless written permission from a fence Owner
is received, do not remove a fence more than 48 hours in advance.

E. All items affecting traffic, safety, lives and the containment of humans and
animals and all items essential to the protection of property or the operation of a
business be left in place as long as possible and replaced as soon as possible when
such items must be removed.

PART 2 - PRODUCTS (not applicable)

PART 3 - EXECUTION

3.01 EXAMINATION

A. Verify that all limiting boundaries such as permanent and temporary easements,
property lines, rights-of-way and grading limits have been accurately located and
clearly marked.
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B. Verify that pipeline routings and other items of Work have been accurately
located and clearly marked.

3.02 PREPARATION

A. Mark all trees, plantings and other objects which are deemed necessary to be
removed, trimmed, cut or removed and preserved.

B. Notify and accompany Owner through the Site to inspect the items which are to
be trimmed, removed, and replanted prior to start of the Work.

3.03 PERFORMANCE

A. Clearing shall consist of cutting and disposing of all trees, down timber, stubs,
brush, bushes, snags, rubbish, debris, and other objectionable matter and materials
and the removal and storage of fences, signs, walks, guardrails, curbs and other
items to be restored. Grubbing shall consist of the removal and disposal of all
stumps, roots, foundations and other objectionable matter and materials to a
minimum of 6 inches below original grade. All operations shall be done in a
manner so that present growth will blend with the limits of construction and a
natural appearance will be attained. Employ whatever measures are necessary to
avoid erosion.

B. Topsoil shall be defined as friable loam surface soil found in a depth of not less
than 4” from the original ground surface. Satisfactory topsoil is reasonably free
of subsoil, clay lumps, stones, and other objects over 2” in diameter, and without
weeds, roots, and other objectionable material. Topsoil shall be stripped within
the limits designated on the Drawings or, if not shown, to the minimum extent
required to construct the Work. Strip topsoil to the depth shown on the Drawings
or as required to remove topsoil completely while preventing mixing with
underlying subsoil or objectionable material. Where trees are indicated to be left
standing, stop topsoil stripping at a sufficient distance to prevent damage to main
root system. Stockpile topsoil in storage piles in areas shown or where directed by
Owner. Construct storage piles to freely drain surface water. Cover storage piles
as necessary to prevent windblown dust and erosion. Surplus loam and topsoil
not required for completion of the Work shall remain the property of the Owner.
Stockpile this material on Site and maintain and protect until Work is complete.

C. In grassed, planted, and open areas do not remove or trim trees or plantings
without the prior permission of Owner. Remove and preserve small trees,
plantings, flowers and similar vegetation for reuse. In wooded areas, trees may be
removed and/or trimmed, as required, for the proper installation of the Work.
Gross and unnecessary removal of trees is not permitted. If it is impractical to fell
trees as a whole, remove them in sections according to standard practices of
professional tree removal. Fall trees to the center of the area being cleared to
minimize damage to trees that are to be left standing. Immediately after felling a
tree, remove branches, cut trunk and limbs and remove all materials from the Site
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and dispose of in a lawful manner. Property Owners shall have the right to cut
and remove any wood in advance of the Contractor’s operations. All other timber
and wood which is removed shall become the property of Contractor. All trees to
be trimmed shall be evenly cut to achieve neat severance with the least possible
damage to the tree. Where roots are cut or damaged, apply wet burlap to prevent
drying out.

D. Remove existing pavements, walks, and curbs to the limits shown on the
Drawings, or if not shown, to the minimum extent possible. Grind/reclaim
asphalt and saw cut concrete paved surfaces before removal. Use a saw which
will cut a neat, straight joint line. Carefully remove slate and flag stone walks,
granite and stone curbs and guardrails to the minimum extent possible. Terminate
removals at a joint or guardrail post. Store and protect for reuse.

E. All walls, fences, signs, sheds and other obstructions encountered shall be
carefully removed and stored for subsequent replacement. Do not disturb property
markers unless absolutely necessary. If it becomes necessary to disturb or remove
a property marker, employ a Registered Land Surveyor at no extra cost to the
Owner to establish the property marker location by providing a minimum of four
(4) ties to the marker. The Registered Land Surveyor shall replace the property
marker as soon as possible.

F. Burning at the Site is not permitted unless otherwise approved by Owner. If
burning is allowed, the Contractor shall be Responsible for obtaining all necessary
permits at no additional cost to the Owner. Materials not specified to be stored or
re-used shall be promptly removed and disposed of off Site in a lawful manner.

G. Carefully protect and guard all trees, shrubs and vegetation and take every
precaution to avoid damage to utilities, buildings and other property.

H. Refer to Section 02480 – Landscape Work for requirements related to replanting
and restoration of surfaces.

I. Replace materials (pavements, walks, curbs, guardrails, walls, fences, etc.) that
have been removed in order to perform the Work to the original or better
condition at no additional cost to Owner and to Owner’s satisfaction.

END OF SECTION
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SECTION 02150

SHORING AND BRACING

PART 1 - GENERAL

1.01 DESCRIPTION OF WORK

A. Work under this section includes shoring and bracing necessary to protect existing
buildings, utilities, and other structures during excavation; shoring and preventing
trench walls from movement and/or caving; and all Work required to meet OSHA
safety requirements for shoring and bracing. Work under this section also includes
removal of shoring and bracing as required or as directed by Owner.

B. Shoring and bracing systems include, but are not limited to, the following:

1. Wood sheeting

2. Steel sheet piling

3. Movable box

C. Provide wood sheeting and bracing as needed to make excavation safe and secure.
Leave wood sheeting in place where shown on Drawings or as directed by the
Owner. Wood sheeting ordered left in place shall be considered incidental to the
Work.

D. Provide steel sheet piling, to be removed following completion of Work, where
shown on the Drawings or where directed by the Owner. Payment shall be
considered incidental to the Work. Sheet piling is to remain in place when directed
by the Owner. Payment for permanent sheet piling to remain in place shall be
considered incidental to the Work. Steel sheet piling may be left in place at the
Contractor's option when approved by the Owner. No additional payment shall be
made for sheet piling left in place at the Contractor’s option; nor shall payment be
made for steel sheet piling used for the Contractor's convenience.

E. Provide a moveable trench box to shore trenches where a shoring system is
required but wood sheeting or steel sheet piling is not called for. Cost of a
movable box system shall be considered incidental to the Work.

F. Refer to Section 02200 - Earthwork.

1.02 QUALITY ASSURANCE

A. Design of shoring and bracing systems shall be performed by a Massachusetts
Registered Professional Engineer at the Contractor’s expense.

B. Comply with all local, state and federal codes and all OSHA requirements.
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1.03 SUBMITTALS

A. Submit design calculations and Drawings for shoring and bracing system and other
data prepared and sealed by a Massachusetts Registered Professional Engineer.
The design and calculations shall be submitted to the Owner for review solely for
the purpose of determining whether the system will have an impact on the
complete Project. The Owner and/or Owner’s representative assume no
responsibility for adequacy or completeness of the design of shoring and bracing
systems. Design of said system is solely the responsibility of the Contractor.

1.04 JOB CONDITIONS

A. Before starting Work, check and verify governing dimensions and elevations.
Survey condition of adjoining properties with the Owner. Take photographs and
videos in accordance with requirement of Section 01001 – Overall General
Conditions. Record any prior settlement or cracking of structures, pavements and
other improvements. Prepare a list of such damages, verified by dated
photographs, and signed by Contractor, Owner, and others conducting the
investigation.

B. Survey adjacent structures and improvements, establishing exact elevations at
fixed points to act as benchmarks. Clearly identify benchmarks and record
existing elevations. Locate datum level used to establish benchmark elevations
sufficiently distant so as not to be affected by excavation operations.

C. During excavation, resurvey benchmarks weekly, employing licensed Land
Surveyor or registered professional Engineer. Maintain accurate log of surveyed
elevations for comparison with original elevations. Notify Owner if changes in
elevations occur or if cracks, sags or other damage is evident.

PART 2 - PRODUCTS

2.01 MATERIALS

A. Provide suitable shoring and bracing materials which will support loads imposed.
Materials need not be new, but should be in serviceable condition.

B. Steel sheet piling and shapes (corners, etc.) shall be continuous interlocking type;
section modules and type of section as required by design.

C. Bracing members shall be wood timbers or ASTM A36 steel members.

D. Bolts shall be ASTM A307.
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PART 3 - EXECUTION

3.01 GENERAL

A. Provide system to resist earth and hydrostatic pressures, including surcharges
from surface loads.

B. Locate shoring and bracing to clear permanent construction and to permit forming
and finishing of concrete.

C. Maintain shoring and bracing while excavation is open.

D. Remove systems in stages to prevent disturbance of soils and damage to structures
and improvements. Fill voids as soon as sheeting is withdrawn.

3.02 STEEL SHEET PILING AND BRACING

A. Drive sheet piling prior to excavation where possible. Fill and compact voids
outside sheeting to hold sides of excavation in place.

B. Brace as required to prevent distortion of piling and other bracing members. If
necessary to move a brace, install new bracing prior to removal of original brace.

C. Cut off sheet piling to be left in place at least five feet below finish grade.

END OF SECTION
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SECTION 02200

EARTHWORK

PART 1 - GENERAL

1.01 DESCRIPTION OF WORK

A. Work under this section includes, but is not limited to, all labor, equipment, tools
and materials necessary for excavation, removing and disposing of materials
(pavement, unsuitable material, excess material, rock, organics, etc.), locating
underground utilities, stockpiling excavated material for reuse as trench backfill,
providing fill, backfilling, compaction, rough grading, fine grading, dewatering
and testing.

1.02 RELATED WORK SPECIFIED ELSEWHERE

A. Section 02100 – Site Clearing.

B. Section 02150 – Shoring and Bracing

1.03 PROTECTION

A. Protect paved surfaced from damage. Use rubber tired equipment or provide
rubberized track protection when using track powered equipment to prevent
damage to paved surfaces.

B. Barricade open excavations with approved barricades, fencing, lights, and signs in
compliance with local and State requirements to protect life and property until the
excavation has been filled and graded to finished grade.

C. Protect structures, utilities, sidewalks, pavements, and other facilities from damage
caused by settlement, lateral movement, undermining, washout and other hazards
created by earthwork operations.

D. Observe the respective utilities rules and Regulations in execution of all Work.
Protect active utilities and structures from damage. Where noted, remove and
relocate utilities as indicated or specified and in accordance with respective utility
rules and Regulations. Where inactive or abandoned utilities are encountered
during excavation, immediately notify Owner of the location and type of utility
encountered in writing and remove, plug or cap utility when directed.

E. Exercise extreme care when performing Work in the vicinity of existing utilities.
Hand excavate around existing utilities to prevent damage to the utility and
provide support for the encountered utility until excavation is complete, Work is
installed and backfilled to a level where support is no longer necessary. Provide
suitable backfill around utilities encountered in accordance with the respective
utilities rules and Regulations.
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1.04 QUALITY ASSURANCE

A. Perform and complete all Work in accordance with local, State and Federal
Regulations.

B. Secure all necessary permits for execution of the Work from municipal and state
departments having jurisdiction. The Contractor shall be Responsible for payment
of all permit fees required to complete the Work unless it is specifically stated
elsewhere in the Contract Documents that the permit fee has been waived.

C. Establish and maintain lines and grades in conformance with the Drawings. Where
field conditions dictate a change to the proposed lines and grades, inform Owner
immediately of proposed change. Do not proceed with the proposed change until
receiving approval from Owner. Delays associated with changes in lines and
grades shall not be considered for payment.

D. Refer to Division 01 for General Requirements related to testing and inspection.
Provide and independent testing laboratory, approved by Owner, to conduct all
laboratory and field soil sampling and testing. Unless specified elsewhere,
conform to the latest revision of the following test methods.

1. Gradation Analysis: ASTM C117 and ASTM C136.

2. Maximum Density: ASTM D1557 (Modified Effort).

3. In-place Density: ASTM D1556 (Sand Cone Method) or ASTM D6938
(Nuclear Method.

1.05 SUBMITTALS

A. Submit in accordance with Division 01 General Requirements.

B. Independent testing laboratory shall perform collection of samples and testing of
materials for submittals.

C. Test results, gradation analysis and source location for borrow material shall be
submitted at least 10 business days prior to materials being used on Site. Access to
borrow Sites shall be provided when requested.

D. Submit test results in accordance with the General Conditions and Supplementary
Conditions.

E. Submit a moisture-density curve for each type of soil used for backfill of
embankments, structures or pavements.

F. See paragraph 3.02 for submittal requirements related to blasting.
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1.06 JOB CONDITIONS

A. Site Information: Data on indicated subsurface conditions are not intended as
representations or warranties of accuracy or continuity between soil borings. It is
expressly understood that Owner will not be Responsible for interpretations or
conclusions drawn therefrom by Contractor. Data is made available for
convenience of Contractor. Additional test borings and other exploratory
operations may be made by Contractor at no cost to Owner.

B. Existing Utilities: The locations of existing underground utilities shown on the
Drawings have been determined from available plans, physical survey, information
provided by local utilities or a combination thereof and are approximate only. The
Owner or its representative in no way warranties that the locations shown are
correct. The Contractor shall be Responsible for determining the exact location of
all existing utilities before commencing Work, and agrees to be fully Responsible
for any and all damages resulting from Contractor’s failure to exactly locate and
preserve any and all underground utilities.

C. Where existing structures and utilities not shown on the Drawings interfere with
new construction, notify the Owner of the location of the structure or utility and
reroute or relocate the structure or utility as directed by the Owner.

D. Exercise care by hand excavating to locate all existing structures and utilities.
Utilities which do not interfere with the Work shall be carefully protected against
damage. Structures or utilities damage in any way by the Contractor’s operations
shall be restored or replaced with new material of the same size and type at the
Contractor’s expense.

E. Provide temporary supports of approved design for structures and utilities crossing
over the Work. Provide bedding and blanket material in accordance with the
utilities rules and Regulations and acceptable to the Owner for structures and
utilities crossing over the Work. Compact material to adequately support and
protect the utility crossing from damage. Temporary supports, bedding and
blanket material and compaction shall be considered incidental to the Work.

F. Demolish and completely remove from Site existing underground utilities
indicated to be removed. Coordinate with utility companies for shut-off of
services if lines are active.

G. Refer to Part 3 - Execution of this Section for requirements related to use of
explosives.
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PART 2 - PRODUCTS

2.01 SOIL MATERIALS

A. General:

1. Suitable materials: As shown on the Drawings or as specified.

2. Unsuitable materials: Material containing excessive clay, vegetation, organic
matter, debris, pavement, stones or boulders over 6 inches in greatest
dimension, and wet/frozen material. Material which, in the opinion of the
Owner, will not provide a suitable foundation or subgrade.

3. On Site Material: Any suitable material from on Site excavation. Supply
additional material as required to completely backfill trenches. Unless
specifically stated elsewhere, suitable material brought on Site for trench
backfill shall not be considered for payment.

4. Material for embankments and general fills may contain pieces of excavated
ledge having a greatest dimension of up to 12 inches if approved by the
Engineer.

5. Inspection: The Owner reserves the right to inspect off Site sources of
materials and order tests of these materials to verify compliance with these
Specifications. The Contractor shall provide the location of off Site sources
and access to off Site sources whenever requested by Owner.

B. Gravel Borrow: Consisting of inert material that is hard, durable stone and course
sand, free from loam and clay, surface coatings, deleterious material and
conforming to M1.03.0, Type b of MassDOT SSHB. Gradation requirements shall
be determined by AASHTO-T11 and T27 and shall conform to the following:

Sieve Designation % Passing by Weight

1/2-inch 50-85
No. 4 40-75
No. 50 8-28
No. 200 0-10

C. Sand: Shall consist of clean inert, hard, durable grains of quartz or other hard
durable rock, free from loam or clay, surface coatings and deleterious materials
with the following gradation analysis:

Sieve Designation % Passing by Weight

3/8 inch 100
No. 4 95-100
No. 16 45-80
No. 50 10-30
No. 100 2-10
No. 200 0-3
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D. Crushed Stone: Shall be uniformly blended consisting of durable, hard, clean,
angular fragments free from clay, loam or other deleterious material. Sieve
analysis by weight:

Sieve Designation % Passing by Weight

1-inch 100
3/4- inch 90-100
1/2-inch 10-50
3/8-inch 0- 20

No. 4 0- 5

E. Processed Gravel for Sub-base: Shall consist of inert material that is hard, durable
stone and coarse sand, free from loam and clay, surface coatings and deleterious
materials. The coarse aggregate shall have a percentage of wear, by the Los
Angeles Abrasion Test, of not more than 50 and meet the following gradation
requirements:

Sieve size % Passing by Weight

3-inch 100
1 ½-inch 70-100
3/4-inch 50-85

No. 4 30-60
No. 200 0- 10

F. Loam Borrow: Loam borrow shall be in accordance with MHD SSHB and consist
of fertile, friable, natural topsoil similar in nature to topsoil in Project location,
without admixture of subsoil, refuse or other foreign materials and shall be
obtained from a well-drained arable Site. The loam shall be a mixture of sand, silt
and clay particles. The mixture shall contain approximately equal portion of each
material so as to exhibit sandy and clayey properties. The loam shall be
reasonably free of stumps, roots, heavy or stiff clay, stones larger than 1-inch in
diameter, lumps, coarse sand, noxious weeds, stick brush, trash, debris or other
objectionable materials. The loam shall be reasonably well draining, shall not
contain toxic amounts of either acid or alkaline elements and shall contain not less
than 4% nor more than 20% organic matter as determined by the loss on ignition of
oven-dried samples. Test samples shall be oven-dried to a constant weight at a
temperature of 230F (±9).

G. Refill Material: Use crushed stone for refilling excavation below grade or rock
excavation unless otherwise directed by the Owner.

H. Common Fill: Shall consist of a friable material and contain no objects greater
than 6 inches in diameter, contain no more than 5 percent by weight finer than No.
200 sieve, and be free of trash, ice, snow, tree stumps and roots. Excavated
material from on Site sources and which meets these Specifications may be used
for Common Fill.



227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

EARTHWORK
WOODARD & CURRAN 02200-6

I. Select Backfill: Shall be as specified for common fill except that the material shall
contain no stones larger than 3 inches in the largest dimension.

J. Modified Rock Fill: Shall be hard, durable, angular shaped stones, containing not
more than 2 percent crusher dust. The modified rock fill shall be free from
overburden, spoil, shale and organic material. Modified rock fill shall be
reasonably well graded and shall meet the following gradation requirements:

Size of Passing
Stone (in.) Percentages

8 95-100
4 0-25

2 1/2 0-5

K. Controlled Density Fill (Flowable Fill): Controlled Density Fill (CDF) shall be the
flowable, excavatable type and shall be used to prevent settlement, lateral
movement, undermining, washout and other hazards created by earthwork
operation when excavating around structures, utilities, sidewalks, pavements, and
other facilities. CDF shall be batched at a ready mix plant, conform to the
requirement of MassDOT SSHB Section M.4.08.0 and meet the following
Specifications:

Portland Cement : Meeting AASHTO M85
Fly Ash : Meeting AASHTO M295. Class F
Sand : Meeting M4.02.02
Water : Meeting M4.02.04
Air Entraining Admixture : Meeting M4.02.05
Compressive Strength : 28 day = 30 - 80 psi

: 90 day = 100 psi
Slump : 10 - 12 inches

CDF shall be installed, trench plated and backfilled the following day.

PART 3 - EXECUTION

3.01 EXCAVATION

A. General: Remove all materials encountered to the limits shown on the Drawings,
or designated in the Specifications.

B. Classifications: The following classifications of excavation may be made which
will be paid for on a unit cost basis:

1. Rock and Boulder Excavation: Do not perform rock excavation or excavation
of unsuitable materials until material to be excavated has been cross-sectioned
and classified by Owner. Predrilling and blasting of bedrock through
overburden may be allowed. However, if this method is used, the rock
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excavation quantities will be adjusted downward in proportion to the ground
swell from this blasting method.

C. Earth excavation: Removal and disposal of pavements and other obstructions
visible on ground surface, underground structures and utilities indicated to be
demolished and removed, materials removed for installation of Work and other
materials encountered that are not classified as rock excavation or unauthorized
excavation.

D. Excavation for Structures: Conform to elevations and dimensions shown within a
tolerance of plus or minus 0.10 feet, and extending a sufficient distance from
footings and foundations to permit placing and removal of concrete formwork,
installation of services, other construction, and for inspection. When excavating
for footings and foundations, take care not to disturb bottom of excavation.
Excavate by hand to final grade just before concrete reinforcement is placed. Trim
bottoms to required lines and grades to leave solid base to receive other Work.

E. Rock and Boulder Excavation: Removal and disposal of materials that cannot be
excavated without drilling and blasting, except such materials that are classified as
earth excavation and removal and disposal of boulder larger than one cubic yard in
volume, as measured by Owner. Typical materials classified as rock are solid rock
and rock in ledges, one cubic yard or more in volume. Intermittent drilling or
ripping performed to increase production and not necessary to permit excavation of
material encountered will be classified as earth excavation.

F. Rock excavation does not include: Removal of material which can be removed
with a hand pick, excavator or other method which does not exceed one cubic yard
in volume or require drilling and blasting. Loose or previously blasted rock or
broken stone in rock fills or elsewhere.

G. Rock payment lines:

1. Two feet outside of concrete Work for which forms are required, except
footings and base slabs.

2. One foot outside perimeter of footings, base slabs and precast structures.

3. Pipe trenches: As shown on Drawings.

4. Neat outside dimensions of concrete Work where no forms are required.

5. Under slabs on grade: 6-inch below bottom of concrete slab or as shown on
Drawings.

H. Excavation in Paved Areas: Saw cut, grind or reclaim pavement, as permitted,
prior to excavation to provide a clean, uniform edge. Minimize disturbance of
remaining pavement. Cut and remove the minimum amount of pavement required
to do the Work.
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I. Excavation for Trenches: Excavate to the minimum widths required for
installation of pipe, structures and shoring systems. Use shoring and bracing as
necessary to protect workers, support walls of excavation and prevent undermining
of adjacent pavement surfaces. Produce an evenly graded flat trench bottom at the
subgrade elevation required for installation of pipe or structure and bedding
material. Load excavated material directly into trucks unless otherwise permitted
by the Owner. Place backfill material directly into trench or excavation. Do not
stockpile material to be used as backfill in roadways.

J. Unauthorized excavation: Removal of materials beyond indicated subgrade
elevations or dimensions without specific direction of Owner. Unauthorized
excavation, as well as remedial Work directed by Owner including refilling, shall
be at Contractor’s expense.

K. Refilling Unauthorized Excavation:

1. Trenches: Use crushed stone or gravel, as specified or directed by Owner.

2. Backfill and compact unauthorized excavations as specified for authorized
excavations of same classification, unless otherwise directed by Owner.

L. Excavation of Unsuitable Materials: When excavation has reached required
subgrade elevations, notify Owner who will make an inspection of conditions. If
unsuitable bearing materials are encountered at required subgrade elevations,
carry excavations deeper as directed by Owner and replace excavated material
with gravel or crushed stone, compacted in maximum 6-inch lift depths. Payment
for the removal of unsuitable material for unauthorized excavations and its
replacement as directed shall not be considered for payment.

M. Material Storage: Stockpile and maintain suitable surplus excavated materials for
re-use as backfill anywhere within the Project limits as directed by the Owner.
Place, grade, and shape stockpiles for proper drainage and provide erosion
controls as required by local Conservation Commission to prevent erosion of
stockpiles from entering adjacent drainage systems or waterways. Locate and
retain soil materials away from edge of excavations.

3.02 BLASTING

A. General: Perform blasting in strict conformance with the following:

1. State of Massachusetts Board of Fire Prevention Regulation 527 CMR
Section13.00.

2. "Manual of Accident Prevention in Construction" issued by Associated
General Contractors of America, Inc.

3. All Local Blasting Regulations.
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B. The Contractor shall obtain all local and State blasting permits required at no
additional cost to the Owner.

C. Submit an accurate record on an approved form containing the following
information of each blast to the Owner on a daily basis.

1. General location of blast.

2. Depth and number of drill holes.

3. Type and quantity of explosive used.

4. Time of blast.

D. Pre-blast Survey photographs and videos shall be taken by Contractor to all
properties located within 250 feet of the blast Site or as required by permit. Two
(2) copies of photographs and videos shall be submitted for the Owners review
and approval of quality. Costs associated with performance of a preblast survey
shall be considered incidental to the item for Rock and Boulder Excavation.

E. Post-blast Survey inspections shall be concluded by the Contractor at properties
and structures where complaints of damage have been received, damage claims
have been filed and as required by permit. Costs associated with performance of a
post-blast survey shall be considered incidental to the item for Rock and Boulder
Excavation.

3.03 STABILITY OF EXCAVATIONS

A. General: Slope sides of excavations to comply with OSHA Regulations and
Local Codes. Shore and brace where sloping is not possible due to space
restrictions or stability of material excavated. Maintain sides and slopes of
excavations in safe condition until completion of backfilling.

3.04 DEWATERING:

A. General: Comply with requirements in Division 01 General Requirements.
Perform all Work in the dry. Prevent surface water and subsurface or groundwater
from flowing into excavations and from flooding Project Site and surrounding
area.

B. Do not allow water to accumulate in excavations. Provide and maintain pumps
and dewatering system components necessary to convey water away from
excavations. Convey water removed from excavations and rain water to collecting
or run-off areas. Establish and maintain temporary drainage ditches and other
diversions outside excavation limits for each structure.

C. Do not use trench excavations as temporary drainage ditches. In cases where
trench excavation requires dewatering during construction, a temporary
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containment basin will be constructed utilizing haybales and filter fabric
materials. Haybales will be stacked to sufficient height to contain volume of
water to be dewatered with filter fabric barrier along outside edge of haybales to
prevent channeling of flows. Water will drain in controlled fashion from haybale
structure trapping sediment within the containment. Any remaining sediment
trapped inside the containment basin will be collected and disposed.

3.05 BACKFILL AND FILL:

A. General: Place approved soil material in lift depths shown on the Drawings or
specified.

Fill, backfill, and compact to produce minimum subsequent settlement of the
material and provide adequate support for the surface treatment or structure to be
placed on the material. Place material in approximately horizontal layers
beginning at lowest area to be filled. Do not impair drainage.

B. Ground Surface Preparation: Remove vegetation, debris, unsatisfactory soil
materials, obstructions, and deleterious materials from ground surface prior to
placement of fills. Scarify surfaces so that fill material will bond with existing
surface. When existing ground surface has a density less than that specified under
Article 3.06 - Compaction for particular area classification, break up ground
surface, pulverize, moisture-condition to optimum moisture content, and compact
to required depth and percentage of maximum density.

C. Place backfill and fill materials in lifts not to exceed 12-inches in loose depth for
material compacted by heavy compaction equipment (vibratory roller compactor,
backhoe with vibratory tamper, etc.) and in lifts not to exceed 6-inches in loose
depth for material compacted by hand-operated tampers. Do not place backfill or
fill material on surfaces that are muddy, frozen, or contain frost or ice. Place
backfill and fill materials evenly adjacent to structures, to required elevations.
Take care to prevent wedging action of backfill against structures by carrying
material uniformly around structure to approximately same elevation in each lift.
Do not allow heavy machinery within 5 feet of structure during backfilling and
compacting.

D. Backfill excavations as promptly as Work permits, but not until completion of the
following:

1. Acceptance of construction below finish grade including, dampproofing,
waterproofing, and perimeter insulation.

2. Inspection and recording locations of underground utilities.

3. Removal of concrete formwork.

4. Removal of shoring and bracing, and backfilling of voids with satisfactory
materials. Cut off temporary sheet piling driven below bottom of structures
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and remove in manner to prevent settlement of the structure or utilities, or
leave in place if required.

5. Removal of trash and debris.

6. Permanent or temporary horizontal bracing is in place on horizontally
supported walls.

7. Backfill cast-in-place concrete structures when the concrete has developed
adequate strength.

8. Use care in backfilling to avoid damage or displacement of underground
structures and pipe.

9. Backfill under all existing utility pipes crossed by new utility pipes with sand.
The sand backfill will extend continuously from the bedding of the new pipe
to the utility pipe crossed, including a 6 inches thick envelope of sand all
around the existing utility pipes.

10. The sand backfill shall stand at its own angle of repose. No "haunching" or
"forming" with common fill will be allowed.

E. Backfilling Trenches: Refer to trench details on Contract Drawing and below.

1. Bed pipe in a 12-inch envelope of sand. Limits of bedding and requirements
for remaining trench backfill shown on the Drawings.

2. Trenches in cross-country runs: Restore surface to that existing prior to
construction. Mound trench 6-inches above existing grade where required by
the Owner.

F. Replacement of Unsuitable Materials:

1. Below normal grade: See paragraph 3.01.L above.

2. Above normal grade: Replace unsuitable material with suitable on Site
material. If additional material is required use Select Backfill.

G. Controlled Density Fill (Flowable Fill): CDF shall be used as backfill, where
shown on Drawings or directed by Owner, to prevent settlement, lateral
movement, undermining, washout and other hazards created by earthwork
operation when excavating around structures, utilities, sidewalks, pavements, and
other facilities. Following the installation of CDF, the trench shall be plated
overnight and backfilled the following day.
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3.06 COMPACTION:

A. Methods: Use methods which produce the required degree of compaction
throughout the entire depth of material placed without damage to new or existing
facilities and which are approved by the Owner. Adjust moisture content of soil
as required. Remove and replace material which is too wet to compact to required
density. Compact each layer as Work progresses.

B. Degree of Compaction: Compact to the following minimum densities:

FILL AND BACKFILL LOCATION DENSITY

Under structure foundations 95% of max.
Under building slab 95%
Top 2 feet under pavement 95%
Below top 2 feet under pavement 92%
Trenches through unpaved areas 90%
Embankments 90%
Pipe Bedding 92%
Beside structure foundation walls,
Tank walls and retaining walls 90%
Under pipes through structural fills 90%

Maximum density: ASTM D1557, modified.

Field density tests: ASTM D1556 (sand cone), ASTM D2167 (rubber
balloon), or ASTM D2922 (nuclear methods).

C. Testing: Determine actual in place densities using field tests specified or required
by Owner. Tests shall be made by an independent laboratory. Payment for initial
tests shall be as stated in Section 01225. Failing tests and subsequent retests until
satisfactory results are achieved shall be performed at the Contractor’s expense.
Perform additional Work to obtain proper compaction where in-place densities do
not meet the specified densities. Additional compensation will not be made for
Work required to meet the specified densities.

D. Minimum Number of Tests: Minimum number of compaction tests performed
shall be in accordance with local requirements and as stated below. Where
conflict exists between local requirements and requirements herein, the more
stringent requirement shall apply.

1. Trenches: Take at least one field density test of subgrade for every 200 linear
feet of trench in each compacted fill layer.

2. Paved Areas and Building Subgrade: Make at least one field density test of
subgrade for every 2000 sq. ft. of paved area or building slab, but in no case
less than 3 tests.
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3. Other Areas: In each compacted fill layer, make one field density test for
every 2000 sq. ft. of overlaying building slab or paved area, but in no case less
than 3 tests.

3.07 GRADING:

A. Grading: Uniformly grade areas within limits of grading under this section,
including adjacent transition areas. Smooth finished surface within specified
tolerances, compact with uniform levels or slopes between points where
elevations are shown, or between such points and existing grades.

B. Grading Outside Structure Lines: Grade areas adjacent to structure lines to drain
away from structures and to prevent ponding.

C. Finish surfaces free from irregular surface changes, and as follows:

1. Lawn or Other Unpaved Areas: Finish areas to receive topsoil to within not
more than 0.10 feet above or below required subgrade elevations.

2. Pavements: Shape surface of areas under pavement to line, grade and cross-
section, with finish surface not more than ½ inch above or below required
subgrade elevation.

3. Fill Under Slabs: Grade smooth and even, free of voids, compacted as
specified, and to required elevation. Provide final grades within a tolerance of
½ inch when tested with a 10 foot straightedge.

D. Compaction: After grading, compact subgrade surfaces to the percentage of
maximum density for each area classification.

3.08 MAINTENANCE:

A. Protection of Graded Areas: Protect newly graded areas from traffic and erosion.
Keep free of trash and debris.

B. Repair and re-establish grades in settled, eroded, and rutted areas to specified
tolerances.

C. Reconditioning Compacted Areas: Where completed compacted areas are
disturbed by subsequent construction operations or adverse weather, scarify
surface, re-shape, and compact to required density prior to further construction.

3.09 DISPOSAL OF EXCESS MATERIALS:

A. Removal from Owner’s Property: Upon completion of Work, remove excess
excavated material, surplus loam and reclaimed pavement and dispose of it off
Owner’s property. Restore Site to existing or like new condition, as directed by
Owner.
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B. Grade material to the satisfaction of the Owner of the property on which the
material is deposited. Keep roads free of debris. Use suitable watertight vehicles
for hauling wet materials over roads and streets. Clean up materials dropped from
or spread by vehicles promptly.

END OF SECTION
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SECTION 02226

HANDLING CONTAMINATED MATERIAL AND WATER

PART 1 - GENERAL

1.01 DESCRIPTION OF WORK

A. Work includes all labor, tools, materials, equipment and incidentals required for
the excavation, handling, transportation, stockpiling and disposal of contaminated
soils encountered while installing the Work as shown on the Drawings or as
directed by the Owner.

B. Work including associated handling, transportation, and stockpiling of
contaminated soils shall be conducted in conformance with federal, state, and local
Regulations and codes. Contaminated material encountered while installing Work
that deviates from the Drawings shall be disposed of in conformance with federal,
state and local Regulations and codes at the Contractor’s expense.

C. Work includes all labor, tools, materials, equipment and incidentals required for
the pumping, handling, transportation, treatment and disposal of contaminated
water for dewatering purposes encountered while installing the Work as shown on
the Drawings or as directed by the Owner. Work required in pumping, handling,
transporting and treatment of contaminated water and its subsequent disposal shall
be conducted in conformance with federal, state and local Regulations and codes.
Contaminated water encountered while installing Work that deviates from the
Drawings shall be disposed of in conformance with federal, state and local
Regulations and codes at the Contractor’s expense.

1.02 RELATED SECTIONS

A. Earthwork: Section 02200

B. Water Distribution Piping, Valves and Fittings: Section 02665

1.03 SCHEDULE:

A. All Work in the areas where contaminated materials have been or are found shall
not be performed during periods of rain or other precipitation or threat of
precipitation. In the event that precipitation occurs during construction in the area,
Work shall cease and the trenched area shall be covered with polyethylene liners.

B. The Work in this area shall be performed during consecutive Work days unless
precipitation prevents it.
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1.04 QUALITY ASSURANCE

A. Handling, transportation and disposal of contaminated material shall be in
accordance with applicable state and federal Regulations.

B. Workers shall be OSHA certified in accordance with the Safety and Health
Regulations for Construction for Work with or near hazardous materials, including
completion of the 40-hour health monitoring program.

C. Work shall be performed at the direction and under the supervision of a Licensed
Site Professional (LSP). Contractor shall be Responsible for payment of a
Licensed Site Professional (LSP) for Work that deviates from the Drawings
without prior approval by the Owner.

1.05 SUBMITTALS

A. The Contractor shall submit three copies each of any handling, transport and/or
disposal documentation (i.e. bill of lading, disposal facility receipt, hazardous
waste manifest etc.) to the Owner.

PART 2 - PRODUCTS

2.01 GENERAL

A. Carbon canisters shall be disposable 55 gallon drum, liquid phase, granular
activated carbon canisters by Calgon or equal.

PART 3 - EXECUTION

3.01 GENERAL

A. Upon discovery of any soil materials or water that must be removed from within
an excavation and are suspected to be contaminated, the Contractor shall
immediately notify the Owner. See General and Supplementary Conditions.
Excavation and dewatering shall not proceed until approval is received from the
Owner. Earthwork and dewatering activities shall be as required by Section 02200,
except as otherwise specified herein.

B. The Contractor shall be liable for any fines, etc. that arise from the mishandling,
improper disposal or use of faulty equipment associated with the removal of
contaminated material and water.

C. Clean-up costs associated with any contamination resulting from the Contractor’s
actions shall be the Contractor’s responsibility.
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3.02 CONTAMINATED SOIL MATERIALS

A. The Contractor shall be Responsible for excavation, temporary on Site stockpiling,
laboratory characterization, loading, and transportation (including stockpile
management as specified in Paragraph 3.02.C) of contaminated soil (from each
Site of generation) to a central stockpile location specified by the Owner. Handling
and transportation of contaminated material shall be in accordance with applicable
federal, state, and local codes and Regulations. Transport of the soils shall be
performed under a separate Bill of Lading (BOL) for each Site of generation in
accordance with 310 CMR 40.0030. The Contractor shall submit copies of the
laboratory characterization results to the Owner’s Licensed Site Professional
(LSP). The Owner shall then provide the appropriate Bill(s) of Lading to the
Contractor prior to transportation of the contaminated soil. The Contractor shall be
reimbursed for the excavation, temporary on Site stockpiling, laboratory
characterization, loading, transportation, stockpiling and stockpile management at
a negotiated Change Order Price.

B. The Contractor shall be Responsible for any additional laboratory characterization
required for soil management facility approval, soil management facility approval,
handling, transportation and disposal of contaminated material and shall be
reimbursed as established in a Change Order approved by Owner. Handling,
transportation and disposal of contaminated material shall be in accordance with
applicable federal, state, and local codes and Regulations, and shall be coordinated
with the Massachusetts Department of Environmental Protection (MADEP).
Transportation of the soils shall be performed under a separate Bill of Lading for
each Site of generation in accordance with 310 CMR 40.0030. The Contractor
shall submit copies of the laboratory characterization results and soil management
facility approval letter to the Owner’s LSP. The Owner shall then provide the
appropriate Bill(s) of Lading to the Contractor prior to transportation and disposal
of the contaminated soil. All arrangements for disposal of the material in an
appropriate facility are the responsibility of the Contractor.

C. Contaminated soil which is temporarily stockpiled at the central stockpile location
shall be placed on polyethylene sheeting of at least 6 mils in thickness. The
stockpiles shall be immediately covered with polyethylene sheeting of at least 6
mils or other suitable impermeable material which shall be properly secured
around the base and shall possess the necessary physical strength to resist tearing
by the wind. Slopes shall comply with OSHA Regulations and local codes.
Contaminated soil generated from each Site shall be placed into separate stockpiles
at the central stockpile location. At the central stockpile location, Contractor shall
mark each stockpile as to which Site the soil was generated from. The Contractor
shall be Responsible for maintaining the stockpiles at the central stockpile
location. The Contractor shall check all piles daily during normal working hours
and shall repair, replace or re-secure the base layer or cover to the satisfaction of
the Owner’s LSP. The Contractor shall cover all contaminated soils when
transported on public ways to minimize fugitive dust. The Contractor shall
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maintain stockpiles until the contaminated soil is disposed of as specified in
Paragraph 3.02.B.

D. Excavation beyond that which would be required for Work shown on the Drawings
but required to remove contaminated materials shall be considered extra Work and
the Contractor shall be reimbursed in accordance with a negotiated Change Order
price for excavation, loading, transportation, disposal, stockpiling and stockpile
management.

3.03 CONTAMINATED WATER

A. Upon discovery of any water that must be removed from within an excavation and
is suspected to be contaminated, the Contractor shall immediately notify the
Owner. No dewatering may begin until approval is received from the Owner. See
General and Supplementary Conditions.

B. Coordination: LSP shall coordinate all sampling and analysis of water which has
accumulated in the excavations. The LSP shall measure the thickness of any non-
aqueous phase liquid (NAPL). If the thickness is persistently greater than 1/2-inch
then the MADEP will be notified by the Owner or LSP within 72 hours (30 CMR
40.0313).

C. Off Site Water Disposal: If requested by the LSP, the Contractor shall pump
contaminated water shall into either a vacuum truck operated by a licensed
Massachusetts hazardous waste transporter (for volumes of water up to 3,000
gallons) or into portable, bulk liquid storage tank(s) for larger volumes, with
ultimate disposal at an approved off Site location. The Contractor shall be
Responsible for handling, transport and disposal of contaminated water and shall
be reimbursed at a negotiated Change Order Price for off Site disposal. Pumping,
handling, transport, laboratory characterization, management facility approval,
treatment, and disposal of contaminated water shall be in accordance with
applicable State and Federal Regulations. Contractor shall submit the original and
three (3) copies of any final handling, transport or disposal documentation (i.e.
treatment/disposal facility receipt, hazardous waste manifest, etc.) to the Owner.

D. On Site Water Treatment and Disposal: If requested by the LSP, the Contractor
shall be Responsible for the on Site handling, treating and disposing of
contaminated water removed from the excavations where contaminated materials
are detected and as directed by the LSP. Prior to treatment and disposal of the
contaminated water, the LSP shall be Responsible for obtaining an emergency
National Pollutant Discharge Elimination System (NPDES) exclusion permit for
the disposal of treated water to a storm drain or waterway, if required. Treatment
of contaminated water shall include pumping through two consecutive liquid phase
granular activated carbon canisters at a flow rate not exceeding 10 gallons per
minute or as recommended by the manufacturer and as necessary to meet effluent
limits. Pre-filtration of the water prior to carbon treatment may be required and
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shall be done in accordance with the manufacturer's recommendation. The
Contractor shall be reimbursed for the on Site handling, treatment and disposal of
contaminated water as established in a Change Order approved by Owner.

E. Testing of the effluent to assure compliance with United States Environmental
Protection Agency (EPA) drinking water quality standards or the effluent
concentration requirements specified in the NPDES permit, if applicable, shall be
the responsibility of the Contractor and shall be included as part of the price
established in the Change Order. Samples shall be taken at least one time per day
and shall be submitted to a qualified analytical laboratory for 24-hour turn around.
The sample shall be tested for the parameter(s) stipulated by the LSP. Work shall
cease immediately if test results indicate the effluent exceeds the effluent
concentration requirements and flow shall be adjusted and/or carbon canister
replaced to meet the effluent requirements.

F. Disposal of carbon canisters shall be the responsibility of the Contractor and shall
meet or exceed federal and state Regulations.

G. All pumps and hoses used in the transfer of contaminated water shall be of oil
resistant material, shall be well maintained and subject to the inspection of the
LSP. Leaking hoses or pumps shall be replaced or repaired at no extra cost to the
Owner.

END OF SECTION
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SECTION 02480

LANDSCAPE WORK

PART 1 - GENERAL

1.01 DESCRIPTION OF WORK

A. Provide landscape development Work as required, including:

1. Preparation of subgrade to receive topsoil.

2. Spreading topsoil.

3. Seeding and fertilizing.

4. Hydroseeding.

5. Maintaining seeded areas until acceptance.

B. Repair all grassed areas disturbed during performance of the Work, as approved
by the Owner. Where existing topsoil remains, provide seed, lime and fertilizer to
re-establish grass. Where necessary provide additional topsoil.

C. Related Sections: Section 02200 - Earthwork.

1.02 QUALITY ASSURANCE

A. Analysis and Standards: Package standard products with manufacturer's certified
analysis. For other materials, provide analysis by recognized laboratory made in
accordance with methods established by the Association of Official Agriculture
Chemists, wherever applicable.

1.03 SUBMITTALS

A. Submit in accordance with Division 01 General Requirements.

B. Certification: Submit manufacturers or vendors certified analysis for soil
amendments and fertilizer materials. Submit other data substantiating that
materials comply with specified requirements.

C. Submit seed vendor's certified statement for each grass seed mixture required,
stating botanical and common name, percentage by weight, and percentages of
purity germination, and weed seed for each grass seed species.

D. Samples: Submit sample of topsoil material from the on Site stockpile and all off
Site sources to be used, for approval by Owner.

E. Planting schedule: Submit proposed planting schedule, indicating dates for each
type of landscape Work during normal seasons for such Work in area of Site.
Correlate with specified maintenance periods to provide maintenance from date of
substantial completion. Once accepted, revise dates only as approved in writing,
after documentation of reasons for delays.



227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

LANDSCAPE WORK
WOODARD & CURRAN 02480-2

1.04 DELIVERY, STORAGE AND HANDLING

A. Deliver grass seed in original containers showing analysis of seed mixture,
percentage of pure seed, year of production, net weight, date of packaging and
location of packaging. Damaged packages are not acceptable.

B. Deliver fertilizer in waterproof bags showing weight, chemical analysis, and name
of manufacturer.

1.05 JOB CONDITIONS

A. Proceed with and complete landscape Work as rapidly as portions of Site become
available, working within seasonal limitations for each kind of landscape Work
required. When conditions detrimental to plant growth are encountered, notify
Owner before planting.

B. Utilities: Locate underground utilities. Perform Work in a manner which will
avoid damage.

C. Planting Time: Plant or install materials during normal planting seasons for each
type of landscape Work required.

D. Beginning Work means acceptance of existing conditions.

PART 2 - PRODUCTS

2.01 TOPSOIL

A. Use topsoil stockpiled for re-use in landscape Work, as specified in Section 01001
– Overall General Conditions and in Section 02100 - Site Clearing. If quantity of
stockpiled topsoil is insufficient, provide additional topsoil as required to
complete landscape Work.

B. Provide new topsoil which is fertile, friable, natural loam surface soil found at a
depth of not less than 4 inches from the original ground surface, reasonably free
of subsoil, clay lumps, brush, weeds and other litter, and free of roots, stumps,
stones larger than 2 inches in any dimension, and debris.

C. Obtain topsoil from local sources or from areas having similar soil characteristics
to that found at Project Site. Obtain topsoil only from naturally, well-drained
Sites where topsoil occurs in a depth of not less than 4 inches; do not obtain from
bogs or marshes.

2.02 SOIL AMENDMENTS

A. Lime: Natural limestone containing not less than 90% total carbonates, ground so
that not less than 98% passes a 20-mesh sieve and not less than 40% passes a 100-
mesh sieve.

B. Fertilizer: 10-20-20 grade commercial type with 50% of the elements derived
from organic sources.
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2.03 GRASS MATERIALS

A. Grass Seed: Provide fresh, clean, new-crop seed with the following
characteristics:

1. Germination: not less than 80%

2. Purity: not less than 85%

3. Weed content: not more than 1%

4. Do not use seed which has become wet, moldy or damaged

B. Seed Mixture: 40% Creeping Red Fescue, 35% Kentucky Bluegrass, 20%
Perennial Rye grass, 5% White Clover, by weight.

2.04 MISCELLANEOUS LANDSCAPE MATERIALS

A. Anti-Erosion Mulch: Provide clean, seed-free threshed straw of wheat, rye, oats
or barley, the use of hay will not be permitted.

B. Erosion control mesh: Uniform, open weave jute matting or flexible vinyl mat
equal to "MiraMat" erosion control and revegetation mat as manufactured by
TenCate Mirafi ®.

PART 3 - EXECUTION

3.01 PREPARATION

A. Protect existing underground improvements from damage.

B. Remove foreign materials, plants, roots, stones, and debris from Site. Do not bury
foreign material.

C. Remove contaminated subsoil.

D. Preparation for Planting Grass:

1. Loosen subgrade of grass areas to a minimum of 3 inches. Remove stones
over 1-1/2 inches in any dimension and sticks, roots, rubbish and other
extraneous matter. Limit preparation to areas which will be planted promptly
after preparation.

2. Spread top soil to minimum depth of 4 inches after light rolling and natural
settlement. Add specified soil amendments and mix thoroughly into upper 4
inches of topsoil.

E. Preparation of Unchanged Grades: Where grass is to be planted in areas that have
not been altered or disturbed by excavating, grading, or stripping operations,
prepare soil for planting as follows: Till to a depth of not less than 6 inches;
apply soil amendments and initial fertilizers as specified; remove high areas and
fill in depressions; till soil to a homogenous mixture of fine texture free of lumps,
clods, stones, roots and other extraneous matter.
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F. Apply fertilizer and lime to loam at least 24 hours before sowing seed, at rates
specified and thoroughly mix into upper 4 inches of topsoil. Delay application of
fertilizer if lawn planting will not follow within a few days. Do not apply lime
and fertilizer together unless applied hydraulically.

Application Rates:

Lime - 138 pounds per 1000 sq. ft.

Fertilizer - 20 pounds per 1000 sq. ft.

G. Fine Grade areas to, smooth, even surface with loose, uniformly fine texture. Roll
and rake and remove ridges and fill depressions, as required to meet finish grades.
Limit fine grading to areas which can be planted immediately after grading.
Assure positive drainage away from buildings.

H. Moisten prepared areas before planting if soil is dry. Water thoroughly and allow
surface moisture to dry before planting lawns. Do not create a muddy soil
condition.

I. Restore grassed areas to specified condition if eroded or otherwise disturbed after
fine grading and prior to planting.

3.02 SEEDING NEW AREAS

A. Sow seed using a spreader or seeding machine. Do not seed when wind velocity
exceeds 5 mi. per hr. Distribute seed evenly over entire area by sowing equal
quantity in 2 directions at right angles to each other.

B. Do not sow immediately following rain or when ground is too dry.

C. Seed application rate: 1 pound per 1000 square feet.

D. Rake seed lightly into top 1/8 inches of soil, roll lightly, and water with a fine
spray.

3.03 HYDROSEEDING NEW AREAS

A. Mix specified seed, fertilizer and pulverized mulch in water, using equipment
specifically designed for hydroseed application. Continue mixing until uniformly
blended into homogenous slurry suitable for hydraulic application.

B. Apply slurry using an approved machine. Seed, fertilizer, lime, and suitable corn
fiber mulch may be applied in one operation. Mix materials with water in
machine and agitate to keep mixture uniformly suspended. Use spraying
equipment which will distribute slurry uniformly at required rates.

C. Immediately following hydroseeding, mulch areas by means of mulch blower at
rate of 1,200 pounds per acre on level grades, 2,000 lbs on slopes if mulch is not
part of slurry. Use mulch as described in 2.04.A of this section.

D. Do not seed area in excess of that which can be mulched on same day.
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3.04 PROTECTION OF SEEDED SLOPES

A. Protect seeded slopes against erosion with erosion netting or other methods
acceptable to the Owner.

B. Mulch: Spread specified lawn mulch after completion of seeding operations to
form a continuous blanket not less than 1-1/2 inches loose measurement over
seeded areas.

C. Anchor mulch by spraying with asphalt emulsion at the rate of 10 to 13 gallons
per 1000 sq. ft. Take precautions to prevent damage or staining of construction or
other plantings adjacent to mulched areas.

D. Cover seeded slopes where grade is 3:1 or greater unless otherwise noted with
jute matting. Roll matting down over slopes without stretching or pulling.

E. Lay matting smoothly on soil surface, burying top end of each section in narrow 6
inch trench. Leave 12 inch overlap from top roll over bottom roll. Leave 4 inch
overlap over adjacent section.

F. Staple outside edges and overlaps at 36 inch intervals.

G. Lightly dress slopes with topsoil to ensure close contact between matting and soil.

H. In ditches, unroll matting in direction of flow. Overlap ends of strips 6 inches
with upstream section on top.

3.05 RECONDITIONING EXISTING GRASSED AREAS

A. Recondition existing lawn areas damaged by Contractor’s operations and existing
lawn areas where minor re-grading is required to, at a minimum, a condition equal
to the existing lawn, as approved by the Owner.

B. Provide fertilizer, seed or sod and soil amendments as specified for new lawns
and as required to provide a satisfactorily reconditioned lawn. Provide new
topsoil as required to fill low spots and meet new finish grades.

C. Cultivate bare and compacted areas thoroughly to provide a satisfactory planting
bed.

D. Remove diseased and unsatisfactory lawn areas; do not bury into soil. Remove
topsoil containing foreign materials resulting from Contractor’s operations.

E. Water newly planted areas and keep moist until new grass is established.

3.06 MAINTENANCE

A. Begin maintenance immediately after planting.

B. Maintain grassed areas for not less than 60 days after substantial completion, and
longer as required to establish an acceptable lawn.
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C. If seeded in fall and not given full 60 days of maintenance, or if not considered
acceptable at that time, continue maintenance during the following spring until
acceptable lawn is established.

D. Maintain grass by watering, fertilizing, weeding, mowing, trimming, and other
operations such as rolling, re-grading and replanting as required to establish a
smooth, acceptable lawn, free of eroded or bare areas.

3.07 CLEANUP AND PROTECTION

A. Keep pavements clean. Maintain protection during installation and maintenance
periods

B. Restore pavement, grassed areas and planted areas damaged during execution of
Work of this Section.

3.08 INSPECTION AND ACCEPTANCE

A. General: Landscape Work may be inspected for acceptance in parts agreeable to
Owner, provided Work offered for inspection is complete, including maintenance.

B. Replace rejected Work and continue specified maintenance until re-inspected by
Owner and found to be acceptable. Remove rejected plants and materials
promptly from Project Site.

END OF SECTION
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SECTION 02513

HOT MIX ASPHALT (HMA) PAVEMENT

PART 1 – GENERAL

1.01 DESCRIPTION OF WORK

A. General: Provide all labor, equipment, tools and materials required to install hot
mix asphalt pavement courses, including temporary and permanent trench paving,
pavement reclaim, curb-to-curb paving, sidewalks, driveways and restoration of
pavement markings as shown on the Drawings and as specified herein.

B. Remove and dispose of existing pavements (bituminous, concrete, cobblestones,
etc.), and pavement sub-bases (rails, ties, macadam, etc.) and replace with hot mix
asphalt pavement including saw cutting, gravel base, binder courses and top
courses for temporary and permanent pavement where shown on the Drawings
and as directed by Owner.

C. Minimize area of pavement removed to suitable width for installation of the
Work. Pavement removed and replaced for the convenience of the Contractor
shall not be considered for payment.

D. Refer to Section 01225 - Measurement and Payment and paving details in the
Drawings for payment.

1.02 RELATED SECTIONS

A. Earthwork: SECTION 02200

1.03 QUALITY ASSURANCE

A. Standards: All procedures, materials, and methods shall conform to the latest
revision of The Commonwealth of Massachusetts Department of Transportation –
Highway Division (MassDOT) “Standard Specifications for Highways and
Bridges (English Edition)” (SSHB).

B. The Owner shall have access at all times to the hot mix asphalt plant for:

1. Inspection of the conditions and operations of the plant.

2. Confirmation of adequacy of the equipment in use.

3. Verification of the character and proportions of the mixtures.

4. Inspection of incidental related procedures.
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C. The Contractor shall supply an approved dial type thermometer with a
temperature range of 50 degrees F to 500 degrees F and infrared piston
thermometer for each paving machine in operation on the Project. The Infrared
pistol thermometer shall be Fahrenheit or Celsius selectable and conform to the
following requirements:

1. Portable and battery operated.

2. Repeatability of +/- 5 degrees F.

3. LCD display to nearest 1 degrees.

4. Accuracy of +/- 2%.

5. Emissivity present at 0.95.

6. Temperature operation range of 0 degrees F to 750 degrees F.

The thermometer will remain the property of the Contractor upon completion of
the Project.

D. Testing of In-Place Density of all applicable hot mix asphalt pavement courses
shall be performed using 6-inch (150 mm) diameter cores in accordance with
AASHTO T 166 or AASHTO TP 68. Cores shall not be obtained from bridge
protective course and bridge surface course. The degree of compaction shall be
determined from each core by comparing the bulk density of the core pavement
layer to the average maximum theoretical density of the same day’s production.

E. The plane of any finished surfaces of the base courses and/or binder courses and
the top course of compacted mixtures, shall be tested with a 16-foot straightedge,
except that a 10-foot straight edge may be used on vertical curves. The
straightedge shall be carefully applied immediately after first compaction by
rolling and then, from then on, as may be necessary until and after the final
compaction of the material in place. The straightedge shall be held in successive
positions parallel to the road centerline and in contact with the road surface; and
the entire area checked from one side to the other of the pavement. Any
irregularities which vary ¼ inch from a true surface in base or binder course shall
be corrected.

F. The top course of resurfaced streets which contain manhole covers, water gate
boxes, etc., shall be tested as specified herein except that a 10 foot straightedge
shall be used. Any irregularities which vary more than 1/3 of an inch from a true
finished surface shall be corrected.

G. Irregularities which may develop before the completion of rolling and while the
material is still workable, may be remedied by loosening the surface mixture and
removing or adding material as necessary. Should any irregularities or surface
defects remain after the final compaction, the defective Work shall be corrected
by minor surface projections, joints and minor honeycombed surfaces shall be
ironed out smoothly to grade, as by be directed.
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H. Adequate and approved straightedges shall be furnished and used by the
Contractor with supervision and inspection by the Owner. The Contractor shall
provide or designate a competent employee whose duty shall be to carefully use
the straightedge to check the compacted surfaces.

I. The entire cost for furnishing adequate and approved straight edges with the sue
of same and the repair or removal and replacement of pavement, as may be
required by the Owner, shall be borne by the Contractor as part of the payment
made to him for the relevant Contract items.

J. No vehicular traffic or loads shall be permitted on the newly completed pavement
until adequate stability has been attained and the material has cooled sufficiently
to prevent distortion or loss of fines. If the climatic or other conditions warrant it,
the period of time before opening to traffic may be extended at the discretion of
the Owner.

1.04 SUBMITTALS

A. Provide in accordance with Division 01 General Requirements.

B. Material Certificates signed by the material producer and Contractor stating that
each material complies with the SSHB.

C. Laboratory compaction testing will be performed by Department Standard
Methods as outlined in M3.11.00 for all mixtures to be used on Site. The
Contractor shall submit samples to the Owner a minimum of 2 weeks prior to the
execution of any paving. The bituminous mixture and labor for obtaining these
samples in the field shall be furnished without charge by the Contractor. The
samples shall be taken in accordance with AASHTO T230.

D. Design Mix

E. Certified Weigh Slips

F. On each Contract specifying 5,000 tons of pavement or more, the Contractor shall
submit for approval a schedule of proposed paving and compaction equipment.
The schedule shall Project approximate daily production for the “paving train”
and provide sufficient data for proper evaluation of paving and compaction
procedures.

1.05 JOB CONDITIONS

A. No mix shall be placed on wet or damp surfaces.

B. No mix shall be placed when ambient temperatures are 40° F and falling, unless
otherwise specified by the Owner.
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C. Hot Mix Asphalt shall not be placed after November 15 or before April 1 without
written permission from the Owner.

D. When the air temperature falls below 50 degrees F, extra precaution shall be taken
in drying the aggregates, controlling the temperatures of the materials, placing,
and compacting the mixtures.

E. No HMA mixture shall be placed unless the breakdown and intermediate rolling
can be completed by the time the material has cooled to 175 degrees F, and
provided that the density of the completed pavement attains at least 92.5% of the
maximum theoretical density as determined by AASHTO T 209.

F. Open-Graded Friction Course (OGFC) mixtures shall only be placed when both
the surface and ambient temperatures are at least 50 degrees F and rising when
measured in the shade and away from artificial heat. Regardless of any
temperature requirements, OGFC mixtures shall not be placed after October 31 or
before May 1 without written permission of the Owner.

PART 2 – PRODUCTS

2.01 AGGREGATES FOR GRAVEL SUB-BASE

A. Gravel Sub-Base:

1. Gravel Sub-base shall consist of approved gravel placed on the sub grade and
in close conformity with the lines and grades shown on the plans or
established by the Owner.

2. Material shall consist of inert material that is hard, durable stone and coarse
sand, free of loam, clay, surface coatings, organic material and deleterious
materials.

3. The gravel shall be compacted in layers not exceeding 8 inches in depth,
compacted measurement, except the last layer of gravel Sub-base course will
be 4 inch in depth, compacted measurement, and all layers shall be compacted
to not less than 95 percent of the maximum dry density of the material as
determined by the Standard AASHTO Test Designation T99 Compaction Test
Method C at optimum moisture content as determined by the Engineer. If the
material retained on the #4 sieves is 50% or more of the total sample this test
shall not apply and the material shall be compacted to the satisfaction of the
Engineer. The specific density of the Gravel Sub-base shall be maintained by
determining the number of passes of a roller required to produce a constant
and uniform density, after conducting a series of test either using the
sand/volume or the nuclear device.

4. Any stone with a dimension greater than that permitted for the type of gravel
shall be removed from the sub-base before the gravel is compacted.
Compaction shall continue until the surface is even and true to the proposed



227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

HOT MIX ASPHALT (HMA) PAVEMENT
WOODARD & CURRAN 02513-5

lines and grades within a tolerance of 3/8 inch above or below the required
cross sectional elevations and to a maximum irregularity not exceeding 3/8
inch under a 10 foot line longitudinally. Any specific area of gravel sub-base
which, after being rolled, does not form a satisfactory, solid, stable foundation
shall be removed, replaced and re-compacted by the Contractor without extra
compensation.

5. Gradation requirements for gravel shall be determined by AASHTO-T11 and
T27 and shall conform to the following:

Sieve Designation Percent Passing
½-inch 50-85
No. 4 40-75
No. 40 8-28
No. 200 0-10

Maximum stone size in Type B gravel shall be 3 inches largest dimension.

2.02 ASPHALT CEMENT

A. General: Comply with SSHB Section M3.01.0

B. Material of this type shall conform to AASHTO-M226, Table 2, with the
additional requirements for ductility at 60° F.
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Table 2
Specifications Requirements for Asphalt Cement

Viscosity Graded at 140°F (60°C)

Tests

Viscosity Grade
AC-5 AC-10 AC-20 AC-40

Min Max Min Max Min Max Min Max

Viscosity, 140° F (60° C), Cs
500 +/-

100 1000 +/- 200 2000 +/- 400 4000 +/- 800
Viscosity, 275° F (135° C), Cs 175 250 300 400
Penetration, 77° F (25° C),100g
5 sec. 140 80 60 40
Flash Point, COC, °F 350 425 450 450
Solubility in trichloroethylene
% 99.0 99.0 99.0 99.0
Tests on residue - Thin Film
Oven
Test
Loss on Heating % 1.00 0.50 0.50* 0.50
Ductility, 60° F (15.5° C)

5cm/min. cm 100 40 20
Ductility, 77° F (25° C)

5 cm/min. cm 100 75 50 25
Maximum Viscosity, 140° F

(60° C), poises 2000 4000 8000 16000

Ductility Test Temperature will be specified by the Research and Materials Owner.
*Up to 1% if approved by the Owner.

2.03 HOT MIX ASPHALT PAVEMENT

A. General: All materials shall meet the following requirements, which can be found
in SSHB Subsections M3.11.04, M3.11.05, and M3.11.06.

2.04 MINERAL AGGREGATES:

A. Coarse Aggregates: The coarse Mineral aggregates shall be clean, crushed rock
consisting of the angular fragments obtained by breaking and crushing shattered
natural rock, free from detrimental quantities of this or elongated pieces, free from
dirt or other objectionable materials, and shall have a percent of wear, as
determined by the Los Angeles Abrasion Test (AASHTO-T96), of not more than
30. IT shall be surface dray and shall have a moisture contact of not more than
0.5% after drying. The use of crushed gravel stone will not be permitted.
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2.05 FINE AGGREGATE

A. The fine aggregate shall consist of one of the following:

1. 100% Natural Sand

2. 100% Stone Sand

3. A blend of sand and stone screenings the proportions of which shall be
approved by the Owner

4. A blend of natural sand and sand stone

B. Natural sand shall consist of inert, hard, durable grains of quartz or other hard,
durable rock, free form topsoil or clay, surface coatings, organic matter or other
deleterious materials. When the primary source of material, passing the No. 200
sieve, is obtained from natural sand, these fines must be approved prior to use.

C. The stone screenings shall be the product of a secondary crusher and shall be free
from dirt, clay, organic matter, excess fines or other deleterious materials.

D. The fine aggregate as delivered to the mixer shall meet the following
requirements:

Sieve Designation Minimum Maximum
3/8-in. 95 100
No. 8 70 95
No. 50 20 40
No. 200 2 16

E. In the fine aggregate sieve analysis (passing No. 8), the amount between two
successive sieves (No. 16, 30, 50, and 100) shall not exceed 33% of the fine
aggregate total.

F. Plants that experience a large variation in the quality and gradation of their
primary fine aggregates sources and have difficulty in consistently providing fine
aggregate that conforms to the requirements of this specification shall be
equipped with an approved fine aggregate system for processing fine aggregates
that will meet the requirements of this specification.

2.06 MINERAL FILLER

A. Mineral filler shall consist of approved Portland Cement, limestone dust, hydrated
lime, stone float or stone dust. Stone dust shall be produced from crushed ledge
stone and shall be product of a secondary crusher so processed as to deliver a
product of uniform grading. Mineral filler shall completely pass a No. 50 sieve
and at least 65% shall pass a No. 200 sieve.
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2.07 BITUMINOUS MATERIALS

A. The asphalt cement for the mixture shall be the grade designated by the Owner
and shall conform to the requirements of SSHB M3.01.0. When required, an
approved anti-stripping additive conforming to M3.01.0 shall be added to the
asphalt cement.

B. Bituminous material for the tack coat on the exiting surface, where required and
specified, shall be emulsified asphalt grade RS-1 conforming to specification for
“BITUMINOUS TACK COAT” in paragraph 2.08.

C. For any bituminous mixture containing RAP, the Contractor shall submit, in
addition to the Job-Mix formula, the amount and type of asphalt modifier to be
added to the mixture to restore the asphalt properties of the RAP to a level that is
reasonably consistent with the requirements of current Specifications for new
asphalt. The restored asphalt when recorded by the Abson Method from the
recycled mixture shall have a minimum penetration at 77° F of 50 and a
maximum absolute viscosity at 140° F of 8000 poises.

D. Only asphalt cements, grades AC-5, AC-10, AC-20 or a blend thereof will be
used as modifiers and shall meet the requirements of M3.01.0.

TABLE A
Percent by Weight Passing

Sieve Designation

Standard
Sieves

Base
Course

Binder
Course

Dense
Binder
Course

Top
Course

Modified
Top

Course
Dense
Mix

Surf.
Treat.

2 in. 100
1 in. 57-87 100 100 100
3/4 in. 80-100 80-11 95-100
5/8 in. 100
1/2 in. 40-65 55-75 65-80 95-100 79-100 100
3/8 in. 80-100 68-88 80-100 100
No. 4 20-45 28-50 48-65 50-76 48-68 55-80 80-100
No. 8 15-33 20-38 37-51 37-54 33-53 48-63 64-85
No. 16 26-40 20-40 36-49 46-68
No. 30 8-17 8-22 17-30 17-29 14-30 24-38 26-50
No. 50 4-12 5-15 10-22 10-21 9-21 14-27 13-31
No. 100* 5-16 6-16 6-18 7-17
No. 200 0-4 0-5 0-6 2-7 2-6 4-8 3-8
Bitumen 4-5 4.5-5.5 5-6 5.5-7.0 5-6 7-8 7-8

*Percentages shown in table above for aggregate sizes are stated as proportional
percentages of total aggregate for the mix.
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2.08 BITUMIOUS TACK COAT

A. These materials shall be homogeneous and shall show no separation after mixing
within thirty days after delivery. They shall conform to the requirements of
AASHTO-M140 with the following exception: Viscosity determination will not
be required for material sampled at point of delivery.

2.09 BITUMINOUS CONCRETE BERM

A. Materials shall comply with the requirements of MASSDOT SSHB Section 460.

2.10 PAVEMENT MARKINGS

A. Pavement markings shall be thermoplastic, reflectorized and comply with the
requirements of MASSDOT SSHB Section 860, the Manual on Uniform Traffic
Control Devices, FHWA and any revisions thereto.

PART 3 – EXECUTION

3.01 GRAVEL BASE COURSE FOR MUNICIPAL ROADWAYS

A. The gravel shall be spread and compacted in layers not exceeding 8 inches in
depth, compacted measurement, except the last layer of gravel Sub-base course
will be 4 inch in depth compacted measurement and all layers shall be compacted
to not less than 95% of the maximum dry density of the material as determined by
the Standard AASHTO Test Designation T99 compaction test Method C at
optimum moisture content as determined by the Owner. If the material retained
on the #4 sieve is 50% or more of the total sample, this test shall not apply and the
material shall be compacted to the satisfaction of the Owner.

B. The specific density of the Gravel Sub-base shall be maintained by determining
the number of passes of a roller required to produce a constant and uniform
density, after conducting a series of test either using a sand/volume or nuclear
device.

C. Any stone with a dimension greater than that permitted for the type of gravel
specified shall be removed from the sub-base before the gravel is compacted.
Compaction shall continue until the surface is even and true to the proposed lines
and grades within a tolerance of 3/8 inch above or below the required cross
sectional elevations and to a maximum irregularity not to exceed 3/8 inch under a
10 foot line longitudinally. In locations where 8 inches of gravel is used as base
for Gravel base course, this tolerance shall be ¾ inch under a 10 foot line.

D. Any specific area of gravel sub-base which, after being rolled, does not form a
satisfactory, solid, stable foundation shall be removed, replaced and re-compacted
by the Contractor at no additional cost to the Owner. The gravel foundation for
cement concrete surfaces shall be continued in accordance with the provisions of
subsection 476.61 of the SSHB.
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3.02 HOT BITUMINOUS PAVEMENTS

A. Class I Bituminous Concrete Pavement, Type I-1: Provide to depth specified on
Drawings.

1. The Owner may require the Contractor to remove and replace at his own
expense, any defective mix not conforming to the specified job mix formula
within the stipulated tolerances; on the basis of the department testing.
Samples of the actual mixture in use will be taken as many times daily as
necessary and the mixtures shall be maintained uniform for the Project as
specified herein. The Owner may suspend further approval of the plant
mixtures in related Work if the mixtures are not uniformly furnished as
specified; until any necessary changes have been made so that the mixtures do
conform to the specified requirements.

2. If at any time before the final acceptance of the Work, any soft, imperfect
places or spots shall develop on the surface, all such places shall be removed
and replaced with new materials and then compacted until the edges at which
the new Work connects with the old become seamless.

3. Grade control survey shall conform to Sub-section 5.07 of SSHB. The
Contractor shall furnish, set and maintain all line and grade stakes necessary
to guide the automated grade control equipment. Where required, these
control stakes shall be maintained by the Contractor and used throughout the
operations, from the grading of the sub-base material up to and including the
final layers of the pavement.

4. With Prior Approval of the Owner and with no increase in cost, a plant may
substitute a limited amount (up to 100 tons per Project) of binder mix for
black base. The substitution will be only within the station limits, locations,
depths, and tonnage as permitted by the Owner.

5. Under normal conditions, where more than one course of bituminous concrete
is to be constructed, the layer of bituminous concrete. For resurfacing
Projects, where only one course of bituminous concrete is to be constructed,
the use of the string line for grade control may be eliminated. The use of an
approved “ski” may be substituted for the string line where lines and grades
are found to be satisfactory by the Owner.

B. Bituminous Concrete Base Course, Type I-1: Provide to depths specified on
Drawings.

1. The bituminous base course shall be constructed in accordance with relevant
specs for Class 1 Bituminous Concrete Pavement, Type I-1.

2. The equipment for spreading and finishing shall be mechanical, self-powered
pavers, capable of spreading and finishing the mixture true to line, grade,
width, and drown by means of fully automated controls for both longitudinal
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and transverse slope. The use of any other type of equipment for spreading
and finishing shall require the prior written approval of the Owner.

3.03 TRANSPORTATION AND DELIVERY OF MIXTURES

A. The mixtures shall be transported from the plant to the Work in vehicles previously
cleaned of all foreign materials. During transportation of the mixture from the plant
to the spreader on the Work, each load shall be fully covered at all times, without
exception, with canvas or other suitable material of sufficient size and thickness to
furnish complete protection. The mixture shall not be transported such a distance that
segregation of the ingredients takes place or that any crust is formed on the surface,
bottom or sides of said mixture which will not crumble or flatten out when the
mixture is dumped our shall otherwise be deleterious to the mixture in place on the
roadway.

B. The vehicles for transporting the mixture shall be tight and inside of the bodies shall
be evenly and lightly coated with a suitable, thin oil or approved soap solution, but
no excess of lubrication shall be allowed to accumulate in low spots in the body.

C. During paving operations, the Contractor shall provide continuous radio
communication between the plant and the Project to ensure immediate response due
to breakdowns, emergencies such as accidents, and to insure the best quality results
possible.

D. When necessary, proper insulation of the vehicles transporting the mixtures shall be
made to insure that the mixture is delivered for placing at the proper temperature.

E. The dispatching of trucks from the plant shall be so arranged that all material which
is to be delivered at or on the road surfacing during any day may be placed and shall
have received final compaction before night fall of the same day, unless artificial
light, satisfactory to the Owner is provided.

F. The temperature of the mixture, within a tolerance of plus or minus 15 degrees, when
delivered at the Project Site will be governed by the temperature of the base upon
which the mix is placed as follows:

Base Temp °F MAT THICKNESS
On Which Mix is

Placed 1/2" 3/4" 1" 1-1/2" 2" 3" or Greater
35-40 305 295 280
40-50 310 300 285 275
50-60 310 300 295 280 270
60-70 310 300 290 285 275 265
70-80 300 290 285 280 270 265
80-90 290 280 275 270 265 260
90+ 290 275 270 265 260 255
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3.04 BITUMINOUS TACK COAT

A. When it is required that the existing hardened surface shall be utilized as a base
for new pavement, a tack coat of bituminous material of the kind and grade shown
on the plans shall be uniformly applied by mechanical means to the present
surface, at the rate of application either 1/20 gal/s.y. or that and by the method
indicated on the plans or as directed by the Owner, immediately prior to laying
the bottom course of the new pavement.

B. When any of the surface is in a condition which, in the Owner’s judgment, is
unsatisfactory for the direct placement of the surface course; it shall be sprayed as
specified with tack coat in the amount and by the method directed by the Owner.

C. When a tack coat is required and its need is found to be the direct fault of the
Contractor, the surface shall be treated with tack coat as directed by the Owner
and the cost for such treatment shall be entirely borne by the Contractor.

D. The existing surface shall be cleaned of all foreign matter and loose material and
shall be dry before the tack coat is placed.

3.05 HAND SPREADING

A. Spreading by hand methods will be permitted for installation of all permanent
trench patching.

3.06 COMPACTION

A. Compaction shall be conducted in accordance with MASSDOT SSHB Section
460.64.

3.07 ADJUST AND CLEAN

A. Correct deficiencies of specified conditions and tolerances in a manner approved
by the Owner.

B. Irregularities and defects remaining after compaction shall be removed and
sufficient new material placed to form a true and even surface. Roll all minor
surface projections, joints and honeycombed areas to a smooth finish. The
surface finish shall be of uniform texture conforming to line and grade shown on
the Drawings.

C. Clean all paved surfaces of dirt, stone and other debris. Move and properly
dispose of off Site all discarded mix, boards, trash and other debris.

3.08 PROTECTION

A. Protect all Work from damage.
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B. Remove and replace any portion of the pavement that has become loose, broken,
damaged, or found defective.

3.09 TEMPORARY TRENCH PAVING

A. Replace all pavements removed or damaged during trench excavation with Type
I-1 binder course to the depths shown on the Drawings. Compact in accordance
with MASSDOT SSHB Section 460.64. Refer to Drawings for payment limits
related to temporary trench paving.

B. Provide temporary trench paving for each trench excavated, excluding plated
areas, at the end of each Work day, unless otherwise approved by Owner.

3.10 PERMANENT TRENCH PAVING

A. Saw cut neat, straight edges around the perimeter of each trench requiring
permanent trench paving. Saw cut shall be a minimum 1 foot beyond trench limit.

B. Provide Type I-1 binder course and Type I-1 top course in the depths specified on
the Drawings. Compact each lift in accordance with MASSDOT SSHB Section
460.64. Refer to Drawings for payment limits related to permanent trench paving.

3.11 ASPHALT PAVEMENT MILLING AND PAVEMENT OVERLAY

A. Mill and remove existing asphalt pavement courses to the limits shown on the
Drawings. Unless otherwise specified, mill and remove a 2-inch course from the
existing pavement to the limits shown.

B. Mill around existing roadway castings with equipment specifically designed for
such Work. Take precautions to prevent damage to existing castings during the
Work. Replace casting damaged by the Work at no additional cost to the Owner.

C. Key butt joints where milled pavement meets existing pavement as shown on the
Drawings or as required by the Owner.

D. Provide tack coat as required in subsection 3.04 above. Unless otherwise
specified, provide 2-inches Type I-1 top course pavement to the limits. Compact
in accordance with MASSDOT SSHB Section 460.64.

3.12 DRIVEWAY PAVING

A. Depth: 3-inches of bituminous concrete Type I-1 top course.

B. Placement shall be established by the Owner within the limits of Work.

END OF SECTION
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SECTION 02665

WATER DISTRIBUTION PIPING, VALVES, AND FITTINGS

PART 1 - GENERAL

1.01 DESCRIPTION OF WORK

A. Work under this section includes replacement of existing gates valves and hydrants with
new gate valves and hydrants, installation of water main pipe, fittings, water services and
all appurtenances necessary to complete the Work shown on the Drawings.

B. Refer to Section 02200 - Earthwork.

1.02 QUALITY ASSURANCE

A. Comply with Owner requirements.

B. Code Compliance: Comply with State Plumbing Code and local plumbing codes. Where
there is a conflict in the codes, the more stringent code shall apply.

C. AWWA Standards: Comply with requirements of latest revision of AWWA C651
including Section 4.3, "Preventive and Corrective Measures During Construction" for
cleanliness.

D. General: All products used in the construction that come in contact with drinking water
shall meet the National Sanitation Foundation Standard 61 for Drinking Water System
Components - Health Effects. The primary focus of the standard is on contaminants or
impurities, which may be imparted indirectly to drinking water. The products and/or
materials covered include, but are not limited to, protective materials (coatings, linings,
liners, etc.), joining and sealing materials (solvent cements, welding materials, gaskets,
etc.), and mechanical devices used in transmission/distribution systems, (valves, etc.).

1.03 SUBMITTALS

A. Submit in accordance with Division 01 General Requirements.

B. Product Data: Submit manufacturer's product data and installation instructions for each
product specified for water service piping.

1.04 REFERENCE STANDARDS

A. American Society for Testing and Materials (ASTM)

1. ASTM A307 - Standard Specification for Carbon Steel Bolts and Studs 60,000 PSI
Tensile Strength.
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B. American Water Works Association (AWWA)

1. AWWA C104 - Cement-Mortar Lining for Ductile-Iron Pressure Pipe and Fittings.

2. AWWA C105 - Polyethylene Encasement for Ductile-Iron Piping for Water and
Other Liquids.

3. AWWA C110 - Ductile-Iron and Gray-Iron Fittings, 3-in Through 48-in for Water
and Other Liquids.

4. AWWA C111 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and Fittings.

5. AWWA C115 - Standard for Flanged Ductile-Iron Pipe with Threaded Flanges

6. AWWA C151 - Ductile-Iron Pipe, Centrifugally Cast in Metal Molds olds or Sand-
Lined Molds for Water or Other Liquids.

7. AWWA C153 - Ductile-Iron Compact Fittings, 3-in Through 64-in for Water and
Other Liquids.

8. AWWA C600 - Standard for Installation of Ductile-Iron Water Mains and Their
Appurtenances.

9. AWWA C651 - Disinfection Water Mains

C. American National Standards Institute (ANSI)

1. ANSI B16.1 - Cast Iron Pipe Flanges and Flanged Fittings.

D. Where reference is made to one of the above standards, the revision in effect at the time
of bid opening shall apply.

PART 2 - PRODUCTS

2.01 PRESSURE PIPE

A. Copper Tube: Copper tubing shall be Type K meeting the requirements of Federal Specification
WW-T 7996 and conforming to ASTM B-75, B-88 and B-68 as they apply to Type K Copper
Tubing.

B. Ductile Iron Pipe (4-inch to 16-inch): Ductile iron pipe used for exterior piping shall be
manufactured in accordance with the latest revision of AWWA/ANSI C151/A21.51.
Ductile Iron pipe shall be Class 52, centrifugally cast, double cement lined in accordance
with AWWA/ANSI C104/A21.4, push-on joint or mechanical joint type, unless
otherwise specified on the Drawings. Ductile iron pipe shall be supplied in 18-20 foot
lengths with factory applied bituminous coatings in accordance with AWWA C151.

C. Ductile Iron Pipe (20-inch to 48-inch): Ductile iron pipe greater than 16-inch in diameter
shall meet the requirements of ductile iron pipe (4-inch through 16-inch) above and shall
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be of the restrained joint type with joint restraints designed for a working pressure of 350
psi in sizes 20-inch and 24-inch and 250 psi in sizes 30-inch through 48-inch. Restrained
joint pipe shall be U.S. Pipe “TR Flex” pipe, Griffin Pipe “Snap-LOK” pipe,
AMERICAN “Flex-Ring” joint pipe, or approved equal.

2.02 GATE VALVES, FITTINGS AND STOPS

A. Fittings: Pipe fittings shall be ductile iron, cement lined fittings. All fittings, except those
associated with the flange pipe systems, shall have mechanical joints. The fittings shall be
designed in accordance with the latest revision of AWWA/ANSI C153/A21.53 or
AWWA/ANSI C110/A21.10, ductile iron and rated for 350 PSI working pressure for 3-
inch through 24-inch diameter (250 PSI working pressure; 30-inch through 48-inch). All
exterior fittings are to be bituminous coated, cement lined and seal-coated as previously
specified for ductile iron pipe.

B. Accessories: Accessories such as gaskets, glands, bolts, nuts, etc., shall be designed in
accordance with AWWA/ANSI C-111/A21.11 and shall be furnished as required to make
all piping systems complete.

C. Gate valves: Gate valves shall be manufactured in accordance with the latest revision of
ANSI/AWWA C-515. Gate valves shall be OPEN RIGHT, mechanical joint, resilient
wedge, non-rising stem type, designed for minimum 250-psi working pressure. Gate
valves shall meet or exceed requirements AWWA C-515 of latest revision, shall be UL
listed and FM approved. The valves shall be manufactured of high-strength ductile iron
with a wall thickness meeting or exceeding the requirements of AWWA C-515. The
wedge shall be ductile iron, gray iron, or copper alloy fully encapsulated in rubber in
accordance with AWWA C-515, provided with protective wedge guide covers,
symmetrical and shall seal equally well with flow in either direction. Valve stems shall be
sealed by three (3) O-rings, with two (2) of the O-rings residing above the thrust collar.
O-rings above the thrust collar shall be replaceable under full working pressure and with
the valve in the full open position. Exterior nuts and bolts shall be type 304 stainless steel,
with hexagonal heads and with dimensions conforming to ANSI B18.2.1. The operating
nut shall be 2-inch square, ductile iron and constructed to ensure even valve operating
input torque. Valve body gaskets shall be of the pressure energized O-ring style. The
waterway shall be smooth and oversized with no depressions or cavities in the seat area
that will allow foreign material to accumulate and affect closure or sealing. The valve
body and bonnet shall be fusion bonded epoxy coated, inside and out per AWWA C-550.
The coating shall be electro-statically applied prior to assembly and certified to
ANSI/NSF 61 Standard. The valves shall be of the non-rising stem design with sealing
accomplished by double "O" rings and shall OPEN RIGHT (CLOCKWISE). Gate valves
shall be fully assembled in the USA according to AWWA Specifications.

D. Hydrants shall be American Darling B-84-B-5, as manufactured by AMERICAN Flow
Control of Birmingham, Alabama; Mueller Super Centurion 250, as manufactured by
Mueller Water Products, Inc., of Atlanta, Georgia; or Guardian K-81A, as manufactured
by Kennedy Valve, of Elmira, New York; or approved equal. Hydrants shall be fully
assembled and factory tested in the USA according to AWWA Specifications, shall be



227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

WATER DISTRIBUTION PIPING, VALVES, AND FITTINGS
WOODARD & CURRAN 02665-4

traffic type designed for installation in a trench that will provide five (5) foot minimum
cover, shall be rated for 250 psi working pressure, and shall have a 5-1/4-inch main valve
opening. Hydrant shoe shall be fusion applied epoxy coated. All bolts and nuts below
ground level shall be stainless steel and shall not be metric. Hydrants shall be equipped
with one 4-1/2-inch steamer nozzle and two 2-1/2-inch hose nozzles. All nozzles shall be
National Standard Thread. Hydrants shall open right (clockwise) and must be marked with
an arrow and the word “OPEN” cast into the body or bonnet of the hydrant to indicate the
direction to turn the stem to open the hydrant.

E. Corporation Stops: Corporation stops shall be as manufactured by A.Y. McDonald, Ford,
Mueller or approved equal, conforming to the latest revision of AWWA Standard C800
and shall be individually inspected and tested for leaks by air pressure under water.
Corporation stops shall be ball type, straight-through/full port design, with AWWA
Standard (CC) inlet threads and compression outlet, designed to prevent blow-out and
shall be bubble-tight at 300 psig working pressure. The stop shall be “No-Lead Brass”,
defined for this specification as UNS Copper Alloy No. C89520 or C89833 in accordance
with the chemical and mechanical requirements of ASTM B584 and AWWA C-800 with
double O-ring type Buna-N seals. The ball shall be coated with a nontoxic, non-water
soluble, self-lubricating film (Teflon or equal). Corporation stops shall be capable of
being installed using a standard tapping machine.

F. Curb Stops: Curb stops shall be as manufactured by A.Y. McDonald, Ford, Mueller or
approved equal, conforming to the latest revision of AWWA Standard C800 and shall be
individually inspected and tested for leaks by air pressure under water. Curb stops shall
be ball type, straight-through/full port design, rated for 150 psig working pressure, with
compression joints on both ends, a drain and shall be open right. The stop shall be “No-
Lead Brass”, defined for this specification as UNS Copper Alloy No. C89520 or C89833
in accordance with the chemical and mechanical requirements of ASTM B584 and
AWWA C-800 with double O-ring type Buna-N seals and positive shut-off in either
direction. The ball shall be coated with a nontoxic, non-water soluble, self-lubricating
film (Teflon or equal).

G. Unions: Unions shall meet or exceed AWWA C800 standards, be compression type, with
a pressure rating greater than the valve or fitting with which the union is used.

H. Repair Clamps: Equal to Ford, Mueller, or ROMAC single band, stainless steel 6 inches
through 20 inches.

I. Repair Couplings: Equal to Ford, Mueller, or ROMAC standard

J. Valve Boxes: Each exterior valve shall be provided with a valve box. Valve boxes shall
be cast iron and of the slide type. They shall be so designed and constructed as to prevent
the direct transmission of traffic loads to the pipe or valve. The box shall be adjustable
through at least 6 inches vertically without reduction of lap between sections to less than 4
inches. The length shall be as necessary to suit the ground elevation. The inside diameter
of the box shall be at least 5-1/4 inches. Covers shall be close fitting and substantially
dirt-tight with the word “WATER” cast in. The top of the cover shall be flush with the top
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of the box rim.

K. Service Boxes: Shall be manufactured in the United States, buffalo style, slide type, with
the top, cover and base constructed of heavy cast iron. The cover shall fit flush with the
top of the box and be a locking type with a brass pentagonal nut and the word “WATER”
cast in the cover.

2.03 INSERTION VALVES

A. Insertion Valves: Insertion valves shall be as manufactured by ROMAC, ADVANCE
VALVE TECHNOLOGIES, HYDRA-STOP or approved equal. Insertion valves shall
consist of a tapping sleeve and a valve assembly capable of providing and effective shut-
down of water service on existing water main. Sleeve shall be fabricated to assure a 360
degree seal around the pipe under working pressures up to 150 psi and test pressures up to
225 psi. The valve shall be installed in the open position, under water pressure without
any interruption of water service. The valve shall provide an unobstructed full flow
waterway after installation.

2.04 TAPPING SLEEVES

A. Tapping Sleeves: Unless otherwise specified, sleeves shall be ductile iron construction
meeting ASTM A536 Grade 65-45-12 and rated for 250 psig maximum working pressure. The
sleeve shall be coated with asphaltic varnish and shall be certified to the requirements of
ANSI/NSF-61. Side flange seals shall be of the O-ring type, either round, oval or rectangular in
cross-sectional shape. Tapping sleeves shall include end joint accessories and split glands
necessary to assemble the sleeve to the pipe. Tapping sleeves 12-inch and smaller shall be capable
of working on Class ABCD pipe diameters without changing either half of the sleeve. Tapping
sleeves for pipe sizes greater than 12-inch shall be field measured to determine class
required. Outlet flanges dimensions and drilling shall comply with ANSI B16.1, class 125
and with MSS SP-60. All valves furnished shall be open right and shall be in accordance
with valve requirements specified herein. Verify pipe material and diameter in the
location sleeve will be installed.

2.05 ACCESSORIES

A. General: Provide anchorages for tees, plugs, caps, and bends. After installation, apply a
full coat of asphalt or other acceptable corrosion-retarding material to surfaces of rods and
clamps.

B. Clamps, Straps and Washers: Steel, ANSI/ASTM A506.

C. Rods: Steel, ANSI/ASTM A575.

D. Rod Couplings: Malleable iron, ANSI/ASTM A197.

E. Bolts: Steel, ANSI/ASTM A307.

F. Cast Iron Washers: ANSI/ASTM A126, Class A.
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G. Thrust Blocks: 3000 psi concrete (min.).

H. Pipe Lubricant: Suitable for use in potable water supply.

PART 3 - EXECUTION

3.01 GENERAL

A. Coordinate all waterline Work with Owner.

3.02 INSTALLATION

A. General: All materials to be used shall be stored and handled in accordance with the
manufacturer's recommendations. The Contractor is Responsible for replacing at his/her
cost any pipe and/or material damaged during the course of unloading or construction.

B. Pipe Unloading: It is the responsibility of the Contractor to unload and string pipe. Pipe
shall be lifted off the truck and placed on the ground with care and in accordance with
manufacturer’s recommendations to prevent damage to the pipe and the cement-lined
interior of the pipe. Rolling the pipe off the truck or dropping the pipe is prohibited. Pipe
may be stacked, but no more than three layers high and only with proper blocking in
between layers.

C. Pipe Jointing: For exterior piping, all joints shall be made in a dry trench and in
accordance with the manufacturer's recommendations and the best practices for class of
pipe laid. The ends of the pipe shall be wiped clean with a dry cloth before making the
joint.

D. Trench Payment Limit: For all exterior piping, fittings, valves and appurtenances, the
payment limits for excavation and backfill shall be a maximum of 7 feet wide, and 6-
inches below the invert of the proposed pipe, fitting, etc.

E. Pipe Laying:

1. Installation of ductile iron water main and appurtenances shall be in accordance with
the requirements of AWWA C600 (latest revision). The pipe shall be accurately laid
to the line and grades shown and to the satisfaction of the Owner. Where necessary,
the line and grade may be adjusted by the Owner from that shown on the Drawings to
meet field conditions, and no extra compensation shall be claimed therefore.

2. New pipe shall be installed with a minimum of 5 feet of cover, measured from pipe
crown to finished grade, unless otherwise shown on the Drawings or approved, in
writing, by the Owner.

3. Where new pipe is to connect to existing pipe with less than 5 feet of cover exist, off-
sets or joint deflection, in accordance with the allowances specified below, shall be
used to transition from existing pipe elevation to new pipe elevation.
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4. All pipe installed within 3 feet of a culvert or with less than 5 feet of cover (where
approved) shall be insulated with a minimum 2-inch, 40 pound density Styrofoam
material. The insulation shall extend the width of the trench, a minimum of 4 feet,
above the pipe envelope and on the vertical sides of the trench bottom from the bottom
to above the pipe envelope. No pipe shall be installed with less than 5 feet of cover
without prior written approval of the Owner.

5. Joint Deflection: When it is necessary to deflect pipe from a straight line in either the
horizontal or vertical plane, the maximum joint deflection shall not exceed that
specified in AWWA C-600 (latest revision) or the maximum allowable deflection
permitted by the manufacturer.

6. When mechanical joint, push-on joint, or similar pipe is installed, the bell of the pipe
shall be cleaned of excess tar or other obstruction and wiped out before the cleaned
and prepared spigot of the next pipe is inserted into it. The gasket, bell, and spigot
shall be lubricated with gasket lubricating compound compatible with potable water.
The new pipe shall be shoved firmly into place until properly seated and held securely
until the joint has been completed. All pipes shall be pushed home by a method that
protects the driving end of the pipe. Also, a minimum of two copper or bronze wedges
shall be driven between each cast iron and/or ductile joint.

7. Pipe shall be installed beginning at the stub end, unless otherwise approved by the
Owner. The interior of each length of pipe shall be swabbed and wiped clean before
laying the next length. Whenever the Work is stopped, whether temporarily or for an
extended period, the end of the pipe shall be carefully protected to prevent dirt, water,
or other extraneous material from entering the pipe by use of a construction cap.
Bedding shall be as shown on the plans. No pipe shall be covered or trench backfilled
until approved by the Owner.

8. In areas where the Contractor's trenching operation exceeds the typical section, the
Contractor may be required to use a higher strength class pipe in lieu of the designated
class at no additional cost to the Owner.

9. Restrained joints shall be provided for water mains where any bends, tees, plugs,
wyes, or valves are installed. The length of joint restraint shall be in accordance with
AWWA Ductile Iron Pipe and Fittings Manual of Practice M41.

F. Valve Installation: All valves shall be installed in accordance AWWA C-600, AWWA C-
515 and the manufacturer’s recommendations. Valves shall bear no stresses due to loads
from the adjacent pipe. All valves shall be inspected before installation and they shall be
cleaned and well lubricated before being installed in the line. Secure to distribution main
by means of rods or retainer glands.

G. Tapping Sleeves and Valves and Insertion Valves: Pipe shall be adequately supported
such that machinery used to tap the main does not put undo stress on the pipe. Support of
pipe may include construction of a concrete pad to distribute the load. Additional
payment will not be made for construction of a concrete support pad.
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H. Pipe Cutting:

1. Where required, sections of pipe may be cut to provide shorter sections of pipe
necessary for the construction. The cutting of the pipe shall be done in accordance
with the pipe manufacturer's recommendations and subject to the approval of the
Owner.

2. In general, the pipe material shall be cut by using a saw or milling process, approved
by the pipe manufacturer. The pipe shall be cut, not broken. The cut end of the pipe
shall be square to the axis of the pipe and any rough edges ground smooth.

I. Thrust Blocks: Thrust blocks may be used when use of a joint restraint system is not
feasible or in conjunction with a joint restraint system, where required by Owner.
Concrete used for thrust restraint shall be 3,000 psi (minimum) and shall be sized in
accordance with the thrust block schedule provided shown on the Drawings.

J. Water Service Piping: Extend water service piping of size and in location as indicated on
the Drawings, or as directed by the Owner. Water services 1-inch or less in diameter shall
be replaced with 1-inch Type K copper tubing. Water services 1 ¼-inch to 2-inches in
diameter shall be replaced with 2-inch Type K copper tubing. Water services shall be
replaced to the property line, as determined by the Owner, unless otherwise shown or
approved.

K. Repair Clamps: Repair clamps are not considered as permanent repairs. If a section of
main is found to be defective, it shall be cut out and a new section of pipe shall be
installed using solid cast couplings, at no additional cost to the Owner.

3.03 SPECIAL REQUIREMENTS

A. Pressure Pipe - Ductile Iron: Valves shall bear no stresses due to loads from the adjacent
pipe.

B. Assembling Mechanical Joints: Surfaces against which the gasket will come in contact
shall be thoroughly brushed with a wire brush prior to assembly of the joint. The gasket
shall be cleaned. The gasket, bell, and spigot shall be lubricated by using gasket-
lubricating compound compatible with potable water. The spigot shall be inserted into the
bell until it is correctly seated. The gasket shall then be seated evenly in the bell at all
points, centering the spigot, and the gland shall be pressed firmly against the gasket. After
all bolts have been inserted and the nuts have been made up finger-tight, diametrically
opposite nuts shall be progressively and uniformly tightened all around the joint to the
proper tension by means of a torque wrench. Mechanical joints shall be assembled with
mechanical joint retainer glands where appropriate.

C. Torque mechanical joint bolts with a torque wrench to the range specified in AWWA C-
600. Mechanical joint bolts shall be re-torqued to the range specified in AWWA C-600
after waiting a period of two hours. If effective sealing of the joint is not attained at the
maximum torque specified, the joint shall be disassembled and thoroughly cleaned, then
reassembled. Bolts shall not be overstressed to tighten a leaking joint.
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3.04 DISINFECTION

A. General: Flush and disinfect water mains in accordance with the latest revision of
AWWA C-651. Prevent contaminated or highly chlorinated water from entering new or
previously disinfected mains.

B. Flushing and draining: Flush using water from existing main. Drain at hydrant first and
then building. Provide the following minimum flow in gallons per minute: 4 inch
diameter - 100 GPM; 6 inch diameter - 220 GPM; 8 inch diameter - 390 GPM; 12 inch
diameter - 880 GPM.

C. Method: Slug method using sodium hypochlorite.

D. Sampling: Provide sampling taps in accordance with the latest revision of AWWA C-651.
Take one sample at each location as described in Section 5 of AWWA C-651. No hose of
fire hydrant shall be used in the collection of samples.

E. Equipment: Provide water pumps with adequate metering devices. Provide chlorine
injection pumps or chlorinators, which allow accurate measurement of chlorine being
introduced to water service.

F. Personnel: Submit names of personnel or firm to perform disinfection Work.

G. Neutralization: The Contractor shall be Responsible for neutralizing the chlorine residual
of the disposed water. Neutralization chemical tablets and dosages listed in Appendix C
of AWWA C651 (latest revision) are recommended.

H. Once a water main has been accepted and put in service, remove sample taps provided to
sample in accordance with AWWA C-651 to the corporation stop.

3.05 TESTING OF WATER SERVICE PIPING

A. Perform hydrostatic testing of completed lines. Apply 1.5 times the working pressure for
20 minutes, 2-psi gage drop or less is acceptable.

B. Perform operational testing of valves by opening and closing under water pressure to
insure proper operation.

3.06 TESTING OF WATER MAIN

A. Perform pressure and leakage tests under Owner supervision, in accordance with the latest
revision of AWWA C-600 and the requirements set forth below.

B. Duration of hydrostatic testing shall be a minimum of two (2) hours. The test pressure
shall be 1.5 times the working pressure at the lowest point, and in no case less than 150
psi.
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C. The allowable leakage for ductile iron pipe shall be determined by the formula:

L = SD P ½

133,200

Where L is the allowable leakage in gallons per hour, S is the length of pipe in feet, D is
the nominal diameter in inches, and P is the average test pressure in psi.

For convenience, the following table may be used to estimate allowable leakage for
ductile iron water main installations:

CIPRA RECOMMENDED ALLOWABLE LEAKAGE PER 1000-FT. OF PIPELINE*

(GALLONS PER HOUR)

Avg. Test
Pressure NOMINAL PIPE DIAMETER - INCHES

PSI 4 6 8 10 12 16

450 0.64 0.95 1.27 1.59 1.91 2.55
400 0.60 0.90 1.20 1.50 1.80 2.40
350 0.56 0.84 1.12 1.40 1.69 2.25
300 0.52 0.78 1.04 1.30 1.56 2.08

Avg. Test
Pressure NOMINAL PIPE DIAMETER - INCHES

PSI 4 6 8 10 12 16

275 0.50 0.75 1.00 1.24 1.49 1.99
250 0.47 0.71 0.95 1.19 1.42 1.90
225 0.45 0.68 0.90 1.13 1.35 1.80
200 0.43 0.64 0.85 1.06 1.28 1.70
175 0.40 0.59 0.80 0.99 1.19 1.59
150 0.37 0.55 0.74 0.92 1.10 1.47
125 0.34 0.50 0.67 0.84 1.01 1.34
100 0.30 0.45 0.60 0.75 0.90 1.20

* For mechanical or push-on joint pipe with 18-ft. nominal lengths. To obtain the
recommended allowable leakage for pipe with 20-ft. nominal lengths, multiply the
leakage calculated from the above table by 0.9

If the pipeline under test contains sections of various diameters, the allowable leakage
will be the sum of the computed leakage for each size.

END OF SECTION
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SECTION 02670

LINE STOPS

PART 1 - GENERAL

1.01. DESCRIPTION OF WORK

A. Furnish all labor, tools, equipment, materials and supervision required to furnish
and install line stops at locations shown on Drawings.

B. Provide concrete thrust restraint with sufficient bearing area to counteract thrust
forces for each location. Submit thrust restraint dimensions for review by Owner
with materials submittals.

C. Pre-excavate access pit in line stop location to obtain necessary dimensions,
prepare pipe for installation of line stop sleeve and thrust restraint, and minimize
duration of water service interruption prior to performing Work for insertion of
line stop head.

D. Refer to Drawings for additional requirements related to installation of line stops.

1.02. QUALITY ASSURANCE

A. Comply with manufacturer requirements and recommendations and applicable
AWWA Standards.

B. Code Compliance: Comply with State and Local plumbing codes. Where the
codes conflict, the more stringent code shall apply.

C. AWWA Standards: Comply with requirements of Section 4.3 of AWWA C651,
"Preventive and Corrective Measures During Construction" for cleanliness.

D. General: All products used in the construction that come in contact with drinking
water shall meet the National Sanitation Foundation Standard 61 for Drinking
Water System Components - Health Effects. The primary focus of the standard is
on contaminants or impurities, which may be imparted indirectly to drinking water.
The products and/or materials covered include, but are not limited to, protective
materials (coatings, linings, liners, etc.), joining and sealing materials (solvent
cements, welding materials, gaskets, etc.), and mechanical devices used in
transmission/distribution systems, (valves, etc.).

1.03. SUBMITTALS

A. Product Data: Submit manufacturer's product data for line stop materials and
installation recommendations for review and approval by Owner.
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1.04. WORKMANSHIP QUALIFICIATIONS

A. Line stops shall be installed by a licensed Contractor specializing in installation of
line stops. Contractor shall have successfully completed at least three (3) line-stop
installations in the past five (5) years. At a minimum, line stop Contractor shall
have successfully completed three (3) line stop installations on cast iron water
mains 24-inch or larger in diameter and three (3) line stop installations on pre-
stressed concrete cylinder pipe 36-inch or larger in diameter. Submit line stop
Contractor qualifications and Project references to Owner with materials submittal
for review.

1.05. REFERENCE STANDARDS

A. American Society for Testing and Materials (ASTM)

1. ASTM A307 - Standard Specification for Carbon Steel Bolts and Studs
60,000 PSI Tensile Strength.

B. American Water Works Association (AWWA)

1. AWWA C104 - Cement-Mortar Lining for Ductile-Iron Pressure Pipe and
Fittings.

2. AWWA C105 - Polyethylene Encasement for Ductile-Iron Piping for Water
and Other Liquids.

3. AWWA C110 - Ductile-Iron and Gray-Iron Fittings, 3-in Through 48-in for
Water and Other Liquids.

4. AWWA C111 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and
Fittings.

5. AWWA C115 - Standard for Flanged Ductile-Iron Pipe with Threaded
Flanges<

6. AWWA C151 - Ductile-Iron Pipe, Centrifugally Cast in Metal Molds olds or
Sand-Lined Molds for Water or Other Liquids.

7. AWWA CI53 - Ductile-Iron Compact Fittings for Water Service.

8. AWWA C600 - Standard for Installation of Ductile-Iron Water Mains and
Their Appurtenances.

9. AWWA C651 - Disinfection Water Mains

C. American National Standards Institute (ANSI)

1. ANSI B16.1 - Cast Iron Pipe Flanges and Flanged Fittings.
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D. Where reference is made to one of the above standards, the revision in effect at the
time of bid opening shall apply.

PART 2 - PRODUCTS

2.01 PRESTRESSED CONCRETE CYLINDER PIPE LINE STOP FITTING

A. Fitting shall be full encirclement type with split tee. Fitting shall consist of three
steel weldments; (1) an upper flange saddle plate; (2) a lower saddle plate or
straps; and (3) tapping flange and nozzle with gland sealing against the internal
cylinder.

B. Material Drawings: Submit five (5) sets of Drawings, furnished by manufacturer,
fully and distinctly illustrated and describing the fittings proposed to be furnished.

C. General: Manufacturer shall exercise extreme care to insure that weldments are of
adequate strength, properly shaped, securely reinforced and free from distortion
that could stress the concrete main or its internal steel cylinder during pressure
tapping.

D. Steel Weldments: All steel shall meet the requirements of ASTM A36, as a
minimum. All weldments shall be braced and stress relieved.

E. Gaskets: Shall be molded from elastomer compounds that resist compression
setting and are compatible with drinking water in the 32 to 140 deg. F temperature
range.

F. Coating: Unless otherwise noted, all exposed steel surfaces shall be given one coat
of shop prime paint.

G. Upper Flange Saddle Plate Assembly: Shall consist of a saddle plate, an anchor
flange, and a cylindrical anchor neck (or nozzle).

1. Saddle plate shall be of 0.375 inch minimum thickness and shaped to
concentric to the outside of the concrete main. Grout hoppers shall be
provided equally spaced across the saddle plate.

2. A cylindrical anchor neck of 0.375 inch min. wall thickness shall be securely
welded to the saddle plate.

3. A 1.25 inch thick anchor flange shall be drilled and tapped to allow
attachment of the gland assembly. The anchor flange shall be securely welded
to the anchor neck.

4. Two sets of gaskets shall be provided to retain the grout between the saddle
plate and the outer coating of the concrete main. One gasket will be placed
second will lie immediately outside the neck.

H. Lower Saddle Plate: The lower saddle plate/straps shall be shaped to fit the
contours of the outer coating of the concrete pipe.
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I. Flange and Nozzle Assembly: This weldment shall consist of the flange and nozzle
welded to a gland which shall seal against the internal cylinder in the concrete
pipe.

1. The flange shall be drilled to match the anchor flange and Class 125 (ASA B
16.1-1960) Flange shall also have locking pins built into retain the completion
plug.

2. Minimum wall thickness of nozzle shall be 0.375 inch.

3. The gland shall seal to the exterior of the cylinder by means of an elastomer
gasket confined in a steel retainer ring. This retainer shall be shaped by
manufacturer to conform to the contour of the steel cylinder in the main.
Contractor shall provide manufacturer with a template prepared from a section
of the main at the locations where the Tap is to be installed.

J. Completion Plug: The completion plug shall be machined from a stress relieved
carbon steel weldment. It shall contain two (2) circumferential grooves: one to
receive the locking devices from the flange, and the second to contain a
compressible "O" ring to seal pressure tight against the bore of the flange.

K. Blind Flange: The line stop fitting shall be closed with a blind flange. Facing and
drilling of the blind flange shall be compatible with that of the flange. Minimum
blind flange thickness shall be that of AWWA Spec. 207, Class D.

2.02 CAST IRON PIPE LINE STOP FITTING

A. Fitting shall be full encirclement type, split tee. It shall consist of two halves; (1) an
upper flange saddle half with interior of the saddle plate adjacent to and concentric
with the O.D. of the nozzle and grooved to retain a gasket which shall seal the
saddle plate to the exterior of the main; (2) a lower bottom solid half with bolting
arrangement for fastening to upper half.

B. General: Manufacturer shall exercise extreme care to insure that weldments are of
adequate strength, properly shaped, securely reinforced, and free from distortion
that could stress the pipe during installation, pressure tapping, or line stopping
operations. All steel shall meet the requirements of ASTM A36, as a minimum.
All weldments shall be braced and stress relieved.

C. Material Drawings: Submit to Engineer five (5) sets of Drawings, furnished by
manufacturers, fully and distinctly illustrated and describing the fittings proposed
to be furnished.

D. Flange: The outlet of each fitting shall be machined from a 150 lb. forged steel
flange (ASTM A181 or A105) or from pressure vessel quality steel plate (ASTM
A285, Grade C); flat faced and drilled per ANSI B16.5). Suitable independently
operated locking devices shall be provided in the periphery of the flange to secure
the completion plug.
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E. Nozzle: The nozzle shall be fabricated from steel pipe (ASTM A234). After
welding and stress relief, the nozzle shall be accurately bored as follows to
accommodate the plugging head.

1. Machine an internal circular shoulder to seal against the circumferential
gasket carried on the plugging head.

F. Completion Plug: The completion plug shall be machined from a stress relieved
carbon steel weldment. It shall contain two (2) circumferential grooves: one to
receive the locking devices from the flange, and the second to contain a
compressible "O" ring to seal pressure tight against the bore of the flange.

G. Blind Flange: Each fitting shall be closed with a blind flange. Facing and drilling
of the blind flange shall be compatible with that of the flange. Minimum blind
flange thickness shall be that of AWWA Spec. 207, Class D.

H. Saddle Alignment Marking: Each saddle half shall be matched and marked with
serial numbers, to insure proper alignment in the field.

I. Fasteners: All bolts, studs, and nuts and drain/equalization fittings shall be of the
heavy series.

J. Gaskets: Shall be molded from elastomer compounds that resist compression
setting and are compatible with water in the 32 to 140 deg. F temperature range.

K. Upper Flange Saddle: Shall consist of a saddle plate, a flange, and a nozzle. The
interior of the saddle plate, adjacent to and concentric with the O.D. of the nozzle,
shall be grooved to retain a gasket which shall seal the saddle plate to the exterior of
the pipe. This gasket shall constitute the only seal between the main and the fitting.

1. Saddle plate shall be of a minimum of 0.375 inch in thickness. It shall be
shaped to be concentric to the outside of the ductile iron main. The smallest
I.D. of the saddle and its interior rings shall exceed the O.D. of the main by a
minimum of 0.250 inch to allow for ovality of the main.

2. A nozzle of 0.375 inch min. wall thickness shall be securely welded to the
saddle plate.

3. The flange shall be securely welded to the nozzle. After welding, the
assembly shall be braced, stress relieved, and bored to receive the completion
plug and the circumferential gasket of the line stop machine plugging head.

4. Bolt, nut of stud, nut, and washer assemblies shall be furnished to draw the
upper and lower saddles together for sealing. Bolting brackets shall be
gussetted.

L. Lower Saddle Plate: Saddle plate shall be of a minimum 0.375 inch thickness and
shall be shaped to be concentric to the outside brackets shall match upper half.



227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

LINE STOPS
WOODARD & CURRAN 02670-6

2.03 LINE STOP MACHINERY

A. The equipment shall consist of a folding plugging head that contains an elastomer
sealing element. The plugging head is advanced into and from the main by means
of a linear actuator. When retracted, the plugging head and carrier are housed in
an adapter, bolted pressure tight between the tapping valve and the actuator.

B. Plugging Head: The diameter of the plugging head shall be the same as the pipe
size. Plugging head shall open mechanically and sealing element is in full contact
with the bore of the main when fully seated.

C. Sealing Element: The element shall be monolithically molded from a suitable
polyurethane compound. The element shall be flat in a plane perpendicular to the
flow in the main and seal against the I.D. of the main when plugging head is in
the full open position.

2.04 DRAIN NOZZLES

A. Provide drain pressure taps between line stops to allow quick determination of
shutdown adequacy.

B. If required, provide measures necessary to establish equalization for removal of
the plugging head.

C. The outlet of each drain nozzle shall be sealed with a blind flange, mechanical
joint plug, or a screwed pipe cap.

D. The drain tapping fitting shall consist of a saddle plate with an integral flanged
nozzle to which a tapping valve can be attached in a pressure tight manner.

1. The interior of the saddle plate, adjacent to and concentric with the O.D. of
the nozzle, shall be grooved to retain a gasket which shall seal the saddle
plate to the exterior of the pipe.

2. Saddle shall be clamped to main by a minimum of two "U" shaped stainless
steel straps assemblies or solid back of sufficient cross section to contain a
minimum line pressure of 200 psig.

PART 3 - EXECUTION

3.01 GENERAL

A. Coordinate all Work with Owner. Schedule installation for night hours as noted
herein and on Drawings.

3.02 INSTALLATION

A. Confirm caliper of pipe O.D. prior to ordering line stop materials. Confirm range
marked on line stop sleeve with pipe diameter prior to installation to ensure
installation of appropriately sized sleeve.
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B. Verify location of line stop with Owner prior to beginning excavation. Excavate
access pit and shore trench in accordance with Contract Documents. Thoroughly
clean pipe surface to remove all dirt, rock, scale and foreign material in area where
line stop sleeve is to be installed.

C. Installation shall be accomplished by Contractor and personnel skilled and
experienced in the procedures specific to installation of line stops for the pipe
diameters and pipe materials specified or shown on the Drawings.

D. Clean exterior of pipe to remove any debris, corrosion, deposits or other surface
irregularities that may interfere with proper seating or sealing of each line stop
fitting. Any defects that could interfere with proper installation of the line stop
fitting or line stop head shall be immediately reported to the Owner.

E. Precast Concrete Cylinder Pipe Sleeve Installation:

1. Install line stop sleeve into position, being careful not to fold gasket and
tighten in accordance with manufacturer’s Specifications. Re-torque as
recommended by manufacturer. Under no circumstances shall the sleeve be
forced, reshaped or bent by excessive tightening of the saddle studs while the
fitting is assembled around the main. Any retrofitting required shall be
accomplished with the fitting removed from the main and shall be
immediately reported to the Owner. Any damage resulting to the fitting,
accessories or pipe shall be repaired or replaced at the Contractor’s expense to
the Owner’s satisfaction.

2. Assemble the upper and lower saddle such that the saddle assembly is drawn
up against the pipe to compress the gaskets. Wet the exterior surface of the
nozzle half of the pipe by pouring water into the grout hoppers.

3. Grout upper saddle plate with rich, high early strength, non-shrink grouting
material of Portland cement mixture. Grout mixture shall have a fluid
consistency suitable to allow the grout to flow between the saddle plate and
the main surface.

4. Expose cylinder by chipping exterior concrete coating from the main to
expose the reinforcing cages and pre-stressed wires. Exercise extreme caution
during cylinder exposure operations to avoid damaging the cylinder.

5. Thoroughly clean and prepare the surface of the cylinder to insure a pressure-
tight seal to the gland gasket. Carefully remove surface imperfections such as
weld seams.

6. Pressure test fitting to verify satisfactory gland to cylinder seal. Test pressure
shall not exceed manufacturer recommended amount to avoid collapsing
cylinder and liner.
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7. Grout entire volume between the nozzle and the anchor neck with grout
material. Vibrate nozzle to eliminate air pockets. Allow grout to thoroughly
set before mounting temporary valve.

F. Cast Iron Pipe Sleeve Installation:

1. Install line stop sleeve into position, being careful not to fold gasket and
tighten in accordance with manufacturer’s Specifications. Re-torque as
recommended by manufacturer. Under no circumstances shall the sleeve be
forced, reshaped or bent by excessive tightening of the saddle studs while the
fitting is assembled around the main. Any retrofitting required shall be
accomplished with the fitting removed from the main and shall be
immediately reported to the Owner. Any damage resulting to the fitting,
accessories or pipe shall be repaired or replaced at the Contractor’s expense to
the Owner’s satisfaction.

2. Pressure test fitting to ensure seal. Remove test plug and connect testing
apparatus to line stop sleeve assembly. Test pressure shall be in accordance
with manufacturer’s recommendations. At a minimum, test pressure shall be
1.25 time pipeline pressure.

G. Provide 3,000 psi minimum concrete for thrust restraint and to support pipe.
Allow concrete to cure 24-hours before installing line stop equipment. Submit
thrust restraint design plan for line stops for approval prior to mounting temporary
valve or line stop machinery.

H. Mount temporary tapping valve to line stop fitting and drain nozzle(s). Mount
tapping machine, open temporary valve and pressure tap pipe. Retract cutter, close
temporary valve and remove tapping machine. Provide coupon to Owner being
careful to keep coupon intact. Mount line stop machine, open temporary valve and
insert line stop head into main. Test for shutdown.

I. Cut downstream main and Work as proposed.

J. Retract line stop head, close temporary valve and remove line stop machine.

K. Install completion machine, open valve and insert completion plug. Remove
completion machine and temporary valve open insertion of completion plug.

L. Install blind flange in accordance with manufacturer’s Specifications and backfill
in accordance with Contract Documents.

M. Line stop operation shall be accomplished without reduction of water pressure in
the main(s). It shall be the responsibility of the Contractor to verify pressure prior
to commencing the installation.

N. Line stop operation shall provide a satisfactory shutdown capable of stopping pipe
flow sufficiently to allow the proposed Work to be performed without the need for
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excessive dewatering. In the event of excessive leakage from line stop operations
prohibits installation of the Work, the Contractor shall Work with the Owner to
determine the measures required to establish a workable shutdown, at no additional
cost to the Owner.

3.03 THRUST AND SUPPORT BLOCKING

A. Submit thrust restraint design plan for line stops for approval prior to mounting
temporary valve and pressure tapping machinery. Thrust restraints shall be
designed and stamped by a Professional Engineer registered in the Commonwealth
of Massachusetts. Contractor shall install concrete thrust and support blocking in
accordance with submittal. Blocking shall reach a minimum cure strength specified
by submittal before any valves or machinery shall be mounted onto the Line-Stop
fitting.

3.04 CUTTING OPERATION

A. Drilling equipment shall be in good condition, and equipped with power drive to
insure smooth cutting and to minimize shock and vibration. Cutting equipment
shall be carbide tipped and capable of being renewed without removal from Site.

END OF SECTION
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SECTION 02675

PRESTRESSED CONCRETE CYLINDER PIPE TO
DUCTILE IRON PIPE TRANSITION COUPLINGS

PART 1 - GENERAL

1.01. DESCRIPTION OF WORK

A. Furnish and install pre-stressed concrete cylinder pipe (PCCP) to ductile iron pipe
(DI) transition couplings as needed where shown in the Drawings.

B. Refer to Section 00220 – Earthwork

1.02. QUALITY ASSURANCE

A. Comply with Owner requirements.

B. Code Compliance: Comply with State Plumbing Code and local plumbing codes
where more stringent.

C. AWWA Standards: Comply with requirements of latest revision of AWWA
C651 including Section 4.3, "Preventive and Corrective Measures During
Construction" for cleanliness.

D. General: All products used in the construction that come in contact with drinking
water shall meet the National Sanitation Foundation Standard 61 for Drinking
Water System Components - Health Effects. The primary focus of the standard is
on contaminants or impurities, which may be imparted indirectly to drinking
water. The products and/or materials covered include, but are not limited to,
protective materials (coatings, linings, liners, etc.), joining and sealing materials
(solvent cements, welding materials, gaskets, etc.), and mechanical devices used
in transmission/distribution systems, (valves, etc.).

1.03. SUBMITTALS

A. Submit in accordance with Division 01 General Requirements.

B. Product Data: Submit manufacturer's product data and installation instructions
for each product specified for water service piping.

1.04. REFERENCE STANDARDS

A. American Society for Testing and Materials (ASTM)

1. ASTM A307 - Standard Specification for Carbon Steel Bolts and Studs
60,000 PSI Tensile Strength.



227251- Contract 2- DWSRF #3769 Redundant Transmission Main
Issue Date: February 2014 Lowell, Massachusetts

PRESTRESSED CONCRETE CYLINDER PIPE TO
DUCTILE IRON PIPE TRANSITION COUPLINGS

WOODARD & CURRAN 02675-2

B. American Water Works Association (AWWA)

1. AWWA C104 - Cement-Mortar Lining for Ductile-Iron Pressure Pipe and
Fittings.

2. AWWA C105 - Polyethylene Encasement for Ductile-Iron Piping for
Water and Other Liquids.

3. AWWA C110 - Ductile-Iron and Gray-Iron Fittings, 3-in Through 48-in
for Water and Other Liquids.

4. AWWA C111 - Rubber-Gasket Joints for Ductile-Iron Pressure Pipe and
Fittings.

5. AWWA C115 - Standard for Flanged Ductile-Iron Pipe with Threaded
Flanges<

6. AWWA C151 - Ductile-Iron Pipe, Centrifugally Cast in Metal Molds olds
or Sand-Lined Molds for Water or Other Liquids.

7. AWWA CI53 - Ductile-Iron Compact Fittings for Water Service.

8. AWWA C600 - Standard for Installation of Ductile-Iron Water Mains and
Their Appurtenances.

9. AWWA C651 - Disinfection Water Mains

C. American National Standards Institute (ANSI)

1. ANSI B16.1 - Cast Iron Pipe Flanges and Flanged Fittings.

D. Where reference is made to one of the above standards, the revision in effect at
the time of bid opening shall apply.

PART 2 - PRODUCTS

2.01. PCCP TO DI PIPE ADAPTER FITTINGS

A. Fitting shall be spigot-ring type or bell-ring type as necessary.

B. Fittings shall have steel PCCP spigots, mechanical joint spigots, and bells.

C. Bell-ring fittings shall be fully cement lined and cement coated around bell rings.
All exposed steel is to be painted with protective coating.

D. Spigot-ring fittings shall be fully cement lined. All exposed steel is to be painted
with protective coating.

E. Contractor shall supply O-ring rubber gaskets, grout diapers and grout in
accordance with manufacturer Specifications at all PCCP joints.

F. Restrained joints are required. Couplings shall be field welded to existing PCCP
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by Contractor in accordance with manufacturer Specifications.

PART 3 - EXECUTION

3.01 GENERAL

A. Coordinate all Work with Owner.

B. All materials to be used shall be stored and handled in accordance with the
manufacturer’s recommendations. The Contractor shall be Responsible for
replacing materials damaged during delivery, handling or storage at his/her
expense.

3.02 INSTALLATION OF ADAPTER FITTINGS

A. Pipe Jointing: All joints shall be made in a dry trench and in accordance with the
manufacturer's recommendations and the best practices for class of pipe laid. The
ends of the pipe shall be wiped clean with a dry cloth before making the joint.
For all flanged joints, match flanges within piping system, and at connections
with valves and equipment. Clean flange faces and install gaskets. Tighten bolts
to provide uniform compression of gaskets.

B. PCCP Preparation: Existing PCCP pipe shall be cleaned and prepared to
manufacturer Specifications prior to installation of adapter. A thin layer of
vegetable soap lubricant shall be applied to joint rings and O-rings.

C. Adapter Installation: PCCP to DI adapter shall be installed in accordance with
manufacturer Specifications. Restrained joints shall be required. Contractor shall
weld adapters to existing PCCP pipe in accordance with manufacturer
Specifications for restrained-joint adapters.

D. Grout Application: Install Typar synthetic fabric/closed cell foam diaper centered
around PCCP joint. Apply Portland cement grout to the inside of the diaper.
Grout shall be one part ASTM C150 Type 1 or Type 2 Portland cement to not
more than three parts clean sand with sufficient water to achieve a pourable
consistency. Bedding material shall be used under diaper to support weight of wet
grout as needed. Verify grout has flowed evenly without gaps. Stiffer mix of
Portland cement grout shall be applied to the top of the diaper. All metal joint
components shall have at least 1 inch of grout coverage. Contractor shall fold
diaper flap over grout and allow to cure in accordance with manufacturer
recommendations.

E. DI Pipe connection: Use restrained mechanical joint fittings as specified in
Section 02665 to complete final connection between DI pipe and PCCP to DI
adapter.

END OF SECTION
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